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Примечания

Участок км 1240-1330, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1240-1330, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

Участок км 1330-1398, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1330-1398, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

Участок км 1398-1498, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1398-1498, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

Участок км 1498-1578, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1498-1578, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

Участок км 1578-1650, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1578-1650, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

Участок км 1650-1702, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1650-1702, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 15, 2009 December 31, 2012

Участок км 1702-1752, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1702-1752, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

Участок км 1752-1807, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1752-1807, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 15, 2009 December 31, 2012

Участок км 1837-1877, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1837-1877, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

Участок км 1877-1917, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1877-1917, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

Участок км 1917-1947, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1917-1947, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

Участок км 1947-1980, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1947-1980, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

Участок км 1980-2012, 

Кызылординская область
Plan/План ICB PRIOR

Section km 1980-2012, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

Участок км 2012-2057, 

Кызылординская область
Plan/План ICB PRIOR

Section km 2012-2057, 

Kzylorda region 
Actual/Факт ICB PRIOR February 23, 2009 April 17, 2009 August 19, 2009 July 22, 2009 August 12, 2009 August 25, 2009 October 6, 2009 November 17, 2009 December 3, 2009 December 10, 2009 December 31, 2012

14 Component 1
SWRP-2012-2057-

ICB(W/14)-001/2009

[Republic of Kazakhstan - Республика Казахстан]

[South West Roads Project: Western Europe - Western China International Transit Corridor (CAREC-1b & 6b) -Проект развития автомобильных дорог Юг-Запад: Международный транзитный коридор "Западная Европа - Западный Китай" (ЦАРЭС 1b и 6b)]

9
SWRP-1837-1877-

ICB(W/9)-001/2009

7
SWRP-1702-1752-

ICB(W/7)-001/2009

PROCUREMENT PLAN - CIVIL WORKS for Jun 2009 - Dec 2013

План закупок строительных работ на период с июня 2009 по декабрь 2013

(Дата ПЗ: 17/08/2010; Обновление № ______; Дата одобрения ВБ: 13/10/2010)

Component 1

(Date of PP: 17/08/2010; Update No. ______; Date of WB NOL: 13/10/2010)

СIVIL WORKS  I - СТРОИТЕЛЬНЫЕ РАБОТЫ I

SWRP-1240-1330-

ICB(W/1)-001/2009
1

«Salini Construttori 

S.P.A.» (Italy)

5
SWRP-1578-1650-

ICB(W/5)-001/2009

SWRP-1398-1498-

ICB(W/3)-001/2009

Component 1

SWRP-1330-1398-

ICB(W/2)-001/2009
2

Component 1

6

Component 1

4

SWRP-1650-1702-

ICB(W/6)-001/2009

3

SWRP-1752-1807-

ICB(W/8)-001/2009

Component 1

Component 1

Component 1

SWRP-1498-1578-

ICB(W/4)-001/2009

Component 110
 SWRP-1877-1917-

ICB(W/10)-001/2009

Component 1
SWRP-1980-2012-

ICB(W/13)-001/2009

12
SWRP-1947-1980-

ICB(W/12)-001/2009

«Salini Construttori 

S.P.A.» (Italy)

«Salini Construttori 

S.P.A.» (Italy)

«Salini Construttori 

S.P.A.» (Italy)

«Salini Construttori 

S.P.A.» (Italy)

«Akkord»/«Okan» 

JV (Azerbaijan-

Turkey)

«Impresa S.p.A»  

(Italy)

«Todini Costruzioni 

Generali S.p.A.»  

(Italy) 

«Todini Costruzioni 

Generali S.p.A.»  

(Italy) 

«Todini Costruzioni 

Generali S.p.A.»  

(Italy) 

«Todini Costruzioni 

Generali S.p.A.»  

(Italy) 

«Todini Costruzioni 

Generali S.p.A.»  

(Italy) 

Component 1

13

11
SWRP-1917-1947-

ICB(W/11)-001/2009
Component 1

«Akkord»/«Okan» 

JV (Azerbaijan-

Turkey)

«Todini Costruzioni 

Generali S.p.A.»  

(Italy) 

Component 1

Component 1
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