

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*This is the first procurement plan*]
2. **Date of General Procurement Notice:** April 25, 2017
3. **Period covered by this procurement plan:** *September 2016 to June 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [*Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.*]

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>NA</i>	
3.	ICB (Works)	<i>Above US\$ 7 million</i>	<i>All</i>
4.	NCB (Works)	<i>NA</i>	
5.	ICB and LIB (Non-Consultant Services)	<i>Above US\$ 1,500,000</i>	<i>All</i>
6.	NCB (Non-Consultant Services)	<i>NA</i>	
	[<i>Add other methods if necessary</i>]		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [*CDD project implementation Manual to be issued by DRDIP PIU, MoANR for Bank approval*])
4. **Reference to (if any) Project Operational/Procurement Manual: DRDIP Procurement Manual** *to be issued by DRDIP PIU.*
5. **Any Other Special Procurement Arrangements:** NA
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[*List the Packages which require Bank's prior review first and then the other packages*]

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	NA	NA	NA	NA	
	Summary of the ICB (Goods)	6.69	4	No	Prior	
	Summary of the NCB (Works)	3.8	9	No	Post	All
	Summary of the NCB (Goods)	14.70	14	No	Post	All
	Summary of the ICB (Non-Consultant Services)	NA	NA	NA	NA	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Commentes
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** NA

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that	0.35	2	Prior	

	will be let under QCBS				
	Summary of number of contracts that will be let under other methods	<i>1.4</i>	<i>38</i>	<i>Post</i>	<i>LCS/ IC</i>

PROCUREMENT PLAN Africa : Development Response to Displacement Impacts Project In the HoA

General Information

Country: Africa **Bank / Approval Date of the Original Procurement Plan:** 2018-01-04
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-01-14

Project ID: P152822 **GPN Date:**

Project Name: Development Response to Displacement Impacts Project in the HoA

Loan / Credit No.: IDA / D1200, IDA / 58320, IDA / 58210, IDA / 58330

Outgoing Agency(ies): Intergovernmental Authority on Development, Ministry of Agriculture and Natural Resources Development, Office of the Prime Minister, Agence Djiboutienne de Development Social, Tirgray - Development Response to Displacement Impacts Project, BENISHANGUL - Development Response to Displacement Impacts Project, GAMBELLA - Development Resp

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
COMP1/T12017 / Travaux d'extension de 5 salles de Lycée et réhabilitation du donoir à Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		325,070.00	0.00	Pending Implementation					2018-02-10		2018-02-17					2018-03-31		2018-04-30		2018-06-04		2018-12-01
COMP1/T32017 / Travaux de raccordement pechere d'Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,704.00	0.00	Pending Implementation					2017-11-20		2017-11-27					2018-01-08		2018-02-07		2018-03-14		2018-09-10
COMP1/T82017 / construction de locaux communautairescommunautaires à Ali Adde	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		101,408.00	0.00	Pending Implementation							2018-03-17								2018-05-12		2018-11-08	
COMP1/T92017 / Réhabilitation du local communautaire (UNFD) à Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2018-02-17								2018-04-14		2018-10-11	
COMP2/T12017 / réovation et renforcement de périmètres existants d'ou 5 réservoirs , 5 puits , 5 champs solaires pour Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		135,211.00	0.00	Pending Implementation							2017-11-01								2017-12-27		2018-06-25	
COMP2/T22017 / réovation et renforcement de périmètres existants d'ou 5 réservoirs , 5 puits , 5 champs solaires pour Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		135,211.00	0.00	Pending Implementation							2017-11-01								2017-12-27		2018-06-25	
COMP2/T32017 / réovation et renforcement de périmètres existants d'ou 5 réservoirs , 5 puits , 5 champs solaires pour Ali Adde	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		135,211.00	0.00	Pending Implementation							2017-11-01								2017-12-27		2018-06-25	
UG-OPM-22288-CW-RFO / Partitioning of offices at Kampala	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Bids	Limited	Single Stage - One Envelope		32,877.00	0.00	Pending Implementation					2017-11-30		2017-12-05					2018-01-16		2018-02-15		2018-03-22		2018-09-18
COMP1/T52017 / F+P et raccordement des installations techniques des logements locaux commerciaux et établissements publics à Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		241,392.00	0.00	Pending Implementation					2017-10-31		2017-11-07					2017-12-07		2018-01-06		2018-02-10		2018-05-11
COMP1/T62017 / construction de collège et logement pour ali Adde et réhabilitation de salles scientifiques, réservoirs d'eau et logements enseignants du collège et toiture de table primaire Holi-Holi en 2 lots séparés	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,616,902.00	0.00	Pending Implementation					2017-10-31		2017-11-05					2017-12-05		2018-01-04		2018-02-08		2018-05-09
DJ-ADD5-29135-CW-RFB / Travaux extension du centre de santé à Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		399,493.00	0.00	Pending Implementation					2017-10-31		2017-11-05					2017-12-05				2018-02-08		2018-06-08
DJ-ADD5-29136-CW-RFB / réhabilitation extension du centre de santé Ali adde et Holi Holi en 2 lots séparés	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		436,620.00	0.00	Pending Implementation					2017-10-31		2017-11-05					2017-12-05		2018-01-04		2018-02-08		2018-06-07
DJ-ADD5-29129-CW-DR / Travaux d'extension Réseau Electricité d'Obock et Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Prior	Direct Selection	Direct			1,114,000.00	0.00	Pending Implementation					2017-09-19		2017-10-04								2017-10-27		2019-04-28	
ET-TDRDP-36607-CW-RFB / Construction of New Check dam pond for irrigation for Asagede Tsimbla Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation							2018-01-01								2018-02-26		2018-04-27	
ET-TDRDP-36915-CW-RFB / Construction of Irrigation Canal Expansion for Tsalemli Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		98,182.00	0.00	Pending Implementation							2018-01-06								2018-02-12		2018-04-13	
ET-TDRDP-36821-CW-RFB / Construction of New Communal well for irrigation for Asagede Tsimbla Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,418.00	0.00	Pending Implementation							2018-01-01								2018-02-26		2018-04-27	
ET-TDRDP-36825-CW-RFB / Bio-gas construction for Asagede Tsimbla Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,978.00	0.00	Pending Implementation							2017-12-06								2018-01-31		2018-05-01	

ET-TDRDP-36832-CW-RFB / FTC rehabilitation by construction of Animal sheds for Agadebe Tembala Woreda.	DA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	42,622.00	0.00	Pending Implementation									2018-01-06						2018-03-03	2018-05-02
ET-TDRDP-36940-CW-RFB / Maintenance of farmers training center, Animal Vet. Clinic for Agadebe Tembala Woreda.	DA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	28,835.00	0.00	Pending Implementation									2018-01-06						2018-03-03	2018-05-02
ET-TDRDP-41226-CW-RFQ / Bio gas Construction for Telemeti Woreda.	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,776.00	0.00	Pending Implementation									2017-12-31						2018-02-06	2018-05-07
ET-TDRDP-41228-CW-RFQ / Bio gas Construction for Tahsay Adyabo Woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,481.00	0.00	Pending Implementation									2017-12-31						2018-02-06	2018-05-07
ET-TDRDP-41252-CW-RFQ / Construction of new Communal well for Irrigation for Telemeti Woreda.	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,247.00	0.00	Pending Implementation									2018-01-06						2018-02-17	2018-04-18
ET-TDRDP-41254-CW-RFQ / Construction of New Communal well for irrigation for Tahsay Adyabo Woreda.	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	54,603.00	0.00	Pending Implementation									2018-01-06						2018-02-12	2018-04-13
ET-TDRDP-41258-CW-RFQ / Construction of New Check dam pond for Irrigation for Telemeti Woreda.	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	68,182.00	0.00	Pending Implementation									2017-12-31						2018-02-25	2018-05-26
ET-TDRDP-41260-CW-RFQ / Construction of Check dam pond for construction for Tahsay Adyabo Woreda.	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation									2017-12-31						2018-02-25	2018-05-26
ET-TDRDP-41304-CW-RFQ / Rehabilitation of FTC by constructing Animal Shades for Telemeti Woreda.	DA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	32,000.00	0.00	Pending Implementation									2018-01-06						2018-03-03	2018-05-02
ET-TDRDP-41308-CW-RFQ / Rehabilitation of FTC by construction of Animal Shade for Tahsay Adyabo Woreda.	DA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	38,671.00	0.00	Pending Implementation									2018-01-06						2018-03-03	2018-05-02
ET-TDRDP-41310-CW-RFQ / Maintenance of FTCs for Telemeti Woreda (construction of gate ,Construction show room,Fencing of FTCs...)	DA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	54,152.00	0.00	Pending Implementation									2018-01-06						2018-03-03	2018-05-02
ET-TDRDP-41312-CW-RFQ / Maintenance of FTCs, Nursery site for Tahsay Adyabo Woreda.	DA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	32,026.00	0.00	Pending Implementation									2018-01-06						2018-03-03	2018-05-02
ET-DRDP-42220-CW-RFQ / construction of three hand dug well for SSI at Bambari woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,695.00	0.00	Pending Implementation									2018-02-10						2018-04-07	2018-07-06
ET-DRDP-42225-CW-RFQ / Construction of house hold pond for Bambari woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,018.00	0.00	Pending Implementation									2018-02-10						2018-04-07	2018-07-06
ET-DRDP-42251-CW-RFQ / construction of 4 hand dug well for demonstration for SSI on FTC for Homosha woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,636.00	0.00	Pending Implementation									2018-03-10						2018-05-05	2018-05-25
ET-DRDP-42260-CW-RFQ / construction of one house hold pond for demonstration for Homosha woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,018.00	0.00	Pending Implementation									2018-02-27						2018-04-24	2018-05-13
ET-DRDP-42275-CW-RFQ / construction of one rehabilitation of diversion canal for Homosha woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	16,948.00	0.00	Pending Implementation									2018-03-11						2018-05-06	2018-06-05
ET-DRDP-42304-CW-RFQ / Construction of one spring development for Mao and Komo special woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,636.00	0.00	Pending Implementation									2018-02-12						2018-04-09	2018-05-07
ET-DRDP-42310-CW-RFQ / construction of 5 hand dug well for Mao and Komo special woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,636.00	0.00	Pending Implementation									2018-02-25						2018-04-22	2018-05-22
ET-DRDP-42312-CW-RFQ / construction of one house hold pond for Mao and Komo special woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,018.00	0.00	Pending Implementation									2018-02-28						2018-04-25	2018-05-20

ET-DRDP-42872-CW-RFD / Construction of 3 Biogas / one for Bambo, one for Mas & Komo and one for Homosha (wordes) procured at Regional Level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,543.00	0.00	Pending Implementation										2018-02-25								2018-04-22		2018-06-11
---	-------------	--------------------------------------	------	------------------------	---------	-----------------------------	--	-----------	------	------------------------	--	--	--	--	--	--	--	--	--	------------	--	--	--	--	--	--	--	------------	--	------------

GOODS																																		
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ET-MOANRD-9134-GO-UN / 30 vehicles (18 Double cab plus and 12 Hard top Station wagon)	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Prior	UN Agencies (Direct)	Direct			1,050,000.00	109,319,495.70	Signed					2017-03-06		2017-03-11														2017-04-15	2017-06-27	2017-10-12	
ET-MOANRD-9137-GO-UN / 100 motorcycles	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Prior	UN Agencies (Direct)	Direct			64,000.00	560,035.80	Signed					2017-03-06		2017-03-11															2017-04-15	2017-06-27	2017-10-12
ET-MOANRD-9146-GO-RFD / office Equipments	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Bids	Open - National	Single Stage - One Envelope		175,000.00	0.00	Pending Implementation					2017-05-05		2017-05-10						2017-06-21		2017-07-21				2017-08-25		2018-02-21			
ET-MOANRD-9139-GO-RFD / IT equipment and accessories	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Bids	Open - National	Single Stage - One Envelope		180,000.00	0.00	Under Implementation					2017-05-05		2017-05-10						2017-06-21	2017-05-15	2017-07-21	2017-06-09		2017-08-25		2018-02-21				
ET-MOANRD-14032-GO-RFB / Procurement of Stationery for the use of federal, regional and wordes DRDP Office	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation					2017-05-09		2017-05-14						2017-06-25		2017-07-25				2017-08-29		2018-02-25			
ET-MOANRD-15380-GO-RFB / procurement of furniture for federal, region, and wordes DRDP office	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation					2017-05-06		2017-05-11						2017-06-22		2017-07-22				2017-08-26		2018-02-22			
ET-MOANRD-15385-GO-RFD / Procurement of Office Supplies for the use of Federal, Regions and wordes office of DRDP	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation							2017-05-22												2017-07-17		2018-01-13			
UG-OPM-22297-GO-RFD / Installation of Air conditioners at the DRDP Kampala office	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,178.00	0.00	Pending Implementation							2017-10-28													2017-12-23		2018-06-21		
UG-OPM-22304-GO-RFD / Installation of Window Blinds at the Kampala offices	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,740.00	0.00	Pending Implementation							2017-10-28													2017-12-23		2018-06-21		
UG-OPM-22312-GO-DIR / Assorted office stationery and other office consumables	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,178.00	0.00	Pending Implementation							2017-11-05													2017-12-31		2018-06-29		
COMP1F22017 / achat de Matériel informatique pour les lycées collégiaux pour le compte de l'Education Informatique	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation							2017-10-07													2017-12-02		2018-05-31		
COMP1F42017 / équipements médicaux et Meubliers pour Obock/A1 A554 et H6 Hp	IDA / 58330	Social and Economic Services and Infrastructure	Prior	Direct Selection	Direct			1,305,900.00	0.00	Pending Implementation					2017-10-20		2017-10-20													2017-12-01		2018-05-30		
COMP1F52017 / Foyers aménagés pour les 2000 ménages Obock, 4000 ménages Al-addé et 1200 ménages Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		182,211.00	0.00	Pending Implementation							2017-10-27													2017-12-22		2018-06-20		
COMP2F22017 / achat de matériels pour périmètres existants d'ou motosompes, brouettes... pour Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		166,867.00	0.00	Pending Implementation					2017-10-05		2017-10-12						2017-11-23		2017-12-23				2018-01-27		2018-07-26			
COMP4F12017 / acquisition de matériel pick up et de 2 voitures 4x4 HARD TOP	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		124,213.00	0.00	Pending Implementation					2017-10-02		2017-10-09						2017-11-20		2017-12-20				2018-01-24		2018-07-23			
COMP4F22017 / acquisition de tablettes pour l'enquête	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation							2017-10-09													2017-12-04		2018-06-02		
COMP4F32017 / acquisition de logiciel pour l'analyse des données des enquêtes	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation							2017-11-17													2018-01-12		2018-07-11		
COMP4F42017 / acquisition d'équipement pour le centre de formation de l'ONARS	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		84,507.00	0.00	Pending Implementation					2017-10-03		2017-10-10						2017-11-21		2017-12-21				2018-01-25		2018-07-24			
UG-OPM-22310-GO-RFD / Procurement of Assorted Office Furniture (1 No. Conference Table plus 26 Visitors Chairs, 13 No. Office Desks, 13 No. Office Chairs, 26 No. Visitors chairs, 2 No. Sofa Sets, 2 No. Coffee set, 1 No. Round Table, 1 No. Reception Front Desk Unit, 1 No. Paper trim	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		73,973.00	0.00	Under Implementation							2017-10-25													2017-12-20		2018-06-18		

UG-OPM-20384-GO-RFB / Procurement of ICT Hardware/ Equipment (45 No. Laptops, 03 No. Desktops, 2 No. medium duty Photocopier, 15 No. Small duty Photocopier/printer, 02 No Desk Printers, 31 No. Tablets, 15 ADF Scanners)	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	146,493.00	0.00	Pending Implementation								2017-10-25							2017-12-20	2018-06-18	
UG-OPM-20346-GO-RFB / Procurement of Motorvehicles (Lot 1: 1 No Station Wagon Type A (Not exceeding 3000cc), Station Wagon Type B (Not exceeding 2000cc), Lot 2: 15 No Double Cabin Pickups, Lot 3: 17 No Motorcycles)	IDA / 58210	Project Management, and Monitoring and Evaluation	Prior	Request for Bids	Open - National	Single Stage - One Envelope	1,064,600.00	0.00	Cancelled								2017-11-24	2017-11-29					2018-01-10	2018-02-09	2018-03-16	2019-09-12
COMP1F12017 / Equipements chauds et froids pour les techniques d'Al. Sabieh et Oubok pour le Ministère de l' Education Nationale	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope	533,293.00	0.00	Pending Implementation								2017-10-05	2017-10-12					2017-11-23	2017-12-23	2018-01-27	2018-07-26
COMP1F32017 / achat de Modèles de SVT et Physique pour le Ministère de l'Éducation Nationale	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	135,201.00	0.00	Pending Implementation								2017-10-31	2017-11-05					2017-12-05	2018-01-04	2018-02-08	2018-04-09
COMP2F32017 / achat de matériaux pour périmètres existants d'ou maitrappomps, brevettes... pour Al. Adde et Hohol	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope	333,334.00	0.00	Pending Implementation								2017-10-31	2017-11-07					2017-12-19	2018-01-18	2018-02-22	2018-06-22
COMP3F12017 / acquisition de matériaux et consommables pour les groupements de femmes et jeunes	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	160,000.00	0.00	Pending Implementation								2017-10-31	2017-11-05					2017-12-05	2018-01-04	2018-02-08	2018-04-08
COMP3F1BIS2017 / Acquisition de kits culinaires pour les GEA	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation									2017-11-05						2017-12-31	2018-01-20	
ET-TDRDP-36769-GO-RFQ / IT Equipment and Accessories for Regional Project Coordination Unit: (Laptop, Desk top, Printer, External hard disk, Wi Fi modem set, ADSL internet line set, 3G Modem Device ...)	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,615.00	0.00	Pending Implementation									2018-01-20						2018-03-06	2018-04-05	
ET-TDRDP-37741-GO-RFQ/ Stationary materials, Office Equipments and other office Supplies (Field Bag, ... Adding Machine, Telephone box, ... Adaptiverbe Stapel, puncher, Computer Ink, Computer paper, Air Fresh: salt ...) for Asgede Tembla Woreda	IDA / 58320	Project Management, and Monitoring and Evaluation Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,466.00	0.00	Pending Implementation									2017-12-22						2018-02-05	2018-03-07	
ET-TDRDP-37759-GO-RFQ/ Office Furniture (Shelf, Desk, Chair, Table, Filing Cabinets, Computer Stand ...) for Asgede Tembla Woreda	IDA / 58320	Livelihoods Program Regional Support for Coordination, Capacity and Knowledge Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	21,084.00	0.00	Pending Implementation									2017-12-22						2018-02-10	2018-03-22	
ET-TDRDP-37766-GO-RFQ/ Procurement of Audiovisual Equipment (Digital camera, DVD, GPS) for Asgede Tembla Woreda	IDA / 58320	Livelihoods Program Regional Support for Coordination, Capacity and Knowledge Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,618.00	0.00	Pending Implementation									2017-12-15						2018-01-30	2018-03-31	
ET-TDRDP-37770-GO-RFQ/ Tools for Soil and Water Conservation and Nursery Materials (Gabbos, shovel, hammer, watering can, measuring tape, ...) for Tselemi Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,946.00	0.00	Pending Implementation									2017-12-08						2018-01-14	2018-02-13	
ET-TDRDP-37771-GO-RFQ / Purchase of Nursery and Forest seeds and seedlings for Tselemi Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,636.00	0.00	Pending Implementation									2018-01-03						2018-01-31	2018-05-01	
ET-TDRDP-37774-GO-RFQ/ Procurement of motor pump for demonstration for Asgede Tembla Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,000.00	0.00	Pending Implementation									2018-02-09						2018-03-31	2018-05-30	
ET-TDRDP-37775-GO-RFQ / Energy Saving Technologies for Demonstration (wood / Energy-saving stoves Solar energy panels for Institution, Solar Light for Home) for Asgede Tembla Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	16,928.00	0.00	Pending Implementation									2017-12-30						2018-02-24	2018-04-25	
ET-TDRDP-37785-GO-RFQ / Livestock on FTC for Demonstration for Asgede Tembla Woreda (Fattening, poultry,helpers...)	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,669.00	0.00	Pending Implementation									2018-03-30						2018-05-08	2018-05-21	

ET-TDRDP-37916-GO-RFQ / Rehabilitating Animal vet clinic with Equipment's for Asgede Tambla woreda(Electrical sterilizer of 2 litres, Bandage for large animals, Ice box of 10 litres, complete surgical kit...)	IDA / 58320	livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,273.00	0.00	Pending Implementation	2017-12-29	2018-02-04	2018-04-05
ET-TDRDP-37918-GO-RFQ / Rehabilitate Artificial Insemination Center with Equipment's (Funnel large, Binocular microscope , Mother container 36 L....) for Asgede Tambla Woreda	IDA / 58320	livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,636.00	0.00	Pending Implementation	2017-12-29	2018-02-04	2018-04-05
ET-DRDP-38273-GO-RFQ / Procurement of file cabinet for Bambasi (16), Miskoma (22) and Homosha woreda (28) at Regional Level total of 64 file cabinet	IDA / 58320	livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,200.00	0.00	Pending Implementation	2018-01-20	2018-03-17	2018-04-16
ET-TDRDP-41113-GO-RFQ / Energy Saving Technologies for Demonstration(Solar energy panels for institution , wood / Energy saving stoves , Solar Light for Home) for Tahay Adyabo Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,332.00	0.00	Pending Implementation	2018-01-20	2018-03-09	2018-04-23
ET-TDRDP-41115-GO-RFQ / Energy Saving Technologies for Demonstration (Solar energy panels for institution , Solar Light for home , wood / Energy saving stoves) for Tsitemi Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,337.00	0.00	Pending Implementation	2018-01-20	2018-03-02	2018-04-16
ET-TDRDP-41120-GO-RFQ / IT Equipment and Accessories for Asgede Tambla Woreda(app, D-Link, Desktop, External Hard disk....)	IDA / 58320	livelihoods Program Regional Support for Coordination, Capacity and Knowledge Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,916.00	0.00	Pending Implementation	2018-01-20	2018-03-17	2018-05-01
ET-TDRDP-41123-GO-RFQ / IT Equipment's with Accessories for Tsitemi Woreda(Desktop computer, Laptop compute...)	IDA / 58320	livelihoods Program Regional Support for Coordination, Capacity and Knowledge Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	27,782.00	0.00	Pending Implementation	2018-01-20	2018-03-07	2018-04-21
ET-TDRDP-41125-GO-RFQ / IT Equipment's with accessories for Tahay Adyabo Woreda(Desk top computer, Laptop Computers,)	IDA / 58320	livelihoods Program Regional Support for Coordination, Capacity and Knowledge Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	32,091.00	0.00	Pending Implementation	2018-01-20	2018-03-06	2018-04-20
ET-TDRDP-41130-GO-RFQ / Procurement of Motor Pumps for Irrigation for Demonstration for Tsitemi Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,273.00	0.00	Pending Implementation	2018-01-20	2018-03-17	2018-05-01
ET-TDRDP-41132-GO-RFQ / Procurement of Motor Pumps for Irrigation, for Tahay Adyabo Woreda for Demonstration	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	13,091.00	0.00	Pending Implementation	2018-01-20	2018-03-17	2018-05-01
ET-TDRDP-41160-GO-RFQ / Procurement of Nursery, Forest seeds and Seedlings for Tahay Adyabo Woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,273.00	0.00	Pending Implementation	2017-12-31	2018-01-31	2018-05-01
ET-TDRDP-41168-GO-RFQ / Procurement of soil and water conservation, Nursery tools and materials	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,088.00	0.00	Pending Implementation	2017-12-31	2018-02-03	2018-03-05
ET-TDRDP-41172-GO-RFQ / Procurement of tools and materials for soil and water conservation and Nursery for Tahay Adyabo Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,851.00	0.00	Pending Implementation	2017-12-31	2018-02-03	2018-03-05
ET-TDRDP-41177-GO-RFQ / Audiovisual Equipment's (Digital camera, GPS, microphones) for Tsitemi Woreda	IDA / 58320	livelihoods Program Regional Support for Coordination, Capacity and Knowledge Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,491.00	0.00	Pending Implementation	2017-12-31	2018-02-25	2018-04-11
ET-TDRDP-41180-GO-RFQ / Audiovisual Equipment's (Digital Camera, GPS,) for Tahay Adyabo Woreda	IDA / 58320	livelihoods Program Regional Support for Coordination, Capacity and Knowledge Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,855.00	0.00	Pending Implementation	2017-12-31	2018-02-25	2018-04-11
ET-TDRDP-41189-GO-RFQ / Metro-logical Equipment's (Digital Thermometer, Rain Gauge,) for Tahay Adyabo Woreda	IDA / 58320	livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	56.00	0.00	Pending Implementation	2017-12-31	2018-02-25	2018-04-11
ET-TDRDP-41191-GO-RFQ / Purchase of Generator for Tsitemi Woreda	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope	727.00	0.00	Pending Implementation	2017-12-31	2018-02-25	2018-04-11

ET-TDRDIP-41196-GO-RFQ / Procurement of Office Furniture's for Tesemti Woreda(Metallic File cabinet - Table, Computer Stand / Shelf, Guest Chair...))	DA / 58320	livelihoods Program Regional Support for Coordination, Capacity and Knowledge Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,371.00	0.00	Pending Implementation	2017-12-31	2018-02-08	2018-03-23
ET-TDRDIP-41202-GO-RFQ / Procurement of Office Furniture's for Tahay Adyabo Woreda(Wood shell Chair, Shelf, Metallic File Rabinete, Black Board...)	DA / 58320	livelihoods Program Regional Support for Coordination, Capacity and Knowledge Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,980.00	0.00	Pending Implementation	2017-12-31	2018-02-10	2018-03-27
ET-TDRDIP-41209-GO-RFQ / Purchase of Stationary, Office Equipment's and other supplies for Tesemti Woreda(computer pepper/computer inks, pen, stapler, Field bag,Flash Memory/Air fresh...)	DA / 58320	Project Management, and Monitoring and Evaluation Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,779.00	0.00	Pending Implementation	2017-12-31	2018-02-10	2018-03-27
ET-TDRDIP-41216-GO-RFQ / Purchase of Stationary, Other office Equipment's and Supplies for Tahay Adyabo Woreda(telephone box, Flash Memory, computer inks, Field Bag, Corder, Computer pepper,Sizer, Charts...)	DA / 58320	Project Management, and Monitoring and Evaluation Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,766.00	0.00	Pending Implementation	2017-12-31	2018-02-10	2018-03-27
ET-TDRDIP-41232-GO-RFQ / Audiovisual Equipment's for Regional Project Coordination Unit(Digital Camera, GPS...)	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,665.00	0.00	Pending Implementation	2017-12-31	2018-02-06	2018-03-23
ET-TDRDIP-41235-GO-RFQ / Procurement of Office Furniture's File Cabinet, Computer Stand...) for Regional Project Coordination Unit.	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,505.00	0.00	Pending Implementation	2018-01-06	2018-02-12	2018-03-14
ET-TDRDIP-41238-GO-RFQ / Procurement of Stationary materials, Other office Equipment's and Supple for Regional Coordination Unit	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,667.00	0.00	Pending Implementation	2018-01-06	2018-02-12	2018-03-29
ET-TDRDIP-41263-GO-RFQ / Vehicle & Motorcycle Spare Parts and Accessories : (Spare Tyre, inner tube) for Regional Coordination unit	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,604.00	0.00	Pending Implementation	2018-01-06	2018-02-12	2018-03-29
ET-TDRDIP-41267-GO-RFQ / Vehicle & Motorcycle Spare Parts and Accessories : (Spare Tyre, inner tube etc....) for Asgeda Tsimbla Woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,218.00	0.00	Pending Implementation	2018-01-06	2018-02-12	2018-03-29
ET-TDRDIP-41270-GO-RFQ / Vehicle & Motorcycle Spare Parts and Accessories : (Spare Tyre, inner tube etc) for Tesemti Woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,218.00	0.00	Pending Implementation	2017-12-31	2018-02-06	2018-03-06
ET-TDRDIP-41272-GO-RFQ / Vehicle & Motorcycle Spare Parts and Accessories : (Spare Tyre, inner tube etc) for Tahay Adyabo Woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,218.00	0.00	Pending Implementation	2017-12-31	2018-02-25	2018-04-11
ET-TDRDIP-41280-GO-RFQ / Rehabilitating Animal vet clinic with Equipment's for Tesemti Woreda(microscope,large container...)	DA / 58320	livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,637.00	0.00	Pending Implementation	2017-12-31	2018-02-25	2018-04-26
ET-TDRDIP-41283-GO-RFQ / Rehabilitate Artificial Insemination Center with Equipment's for Tesemti Woreda(EA bag,anal nitrogen liquid , Laser jacket for EA technicians...)	DA / 58320	livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,090.00	0.00	Pending Implementation	2017-12-31	2018-02-25	2018-04-26
ET-TDRDIP-41285-GO-RFQ / Rehabilitate Artificial Insemination Center with Equipment's for Tahay Adyabo Woreda	DA / 58320	livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,885.00	0.00	Pending Implementation	2017-12-31	2018-02-25	2018-04-26
ET-TDRDIP-41296-GO-RFQ / Procurement of Livestock Production for Tesemti Woreda(poultry - milk cow, goat for rearing, bee hive, Oxen for fattening...)	DA / 58320	livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,855.00	0.00	Pending Implementation	2018-01-06	2018-03-03	2018-04-17
ET-TDRDIP-41298-GO-RFQ / Livestock Production for Demonstration for Tahay Adyabo Woreda(Dairy(heller),Fattening, Poultry...)	DA / 58320	livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,755.00	0.00	Pending Implementation	2018-01-06	2018-03-03	2018-04-17
ET-TDRDIP-41313-GO-RFQ / Purchase of Agricultural inputs on FTCs(PTCs for Demonstration) Improved seeds, Fertilizers, Furaska, Frusketo...)	DA / 58320	livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,745.00	0.00	Pending Implementation	2018-02-05	2018-03-14	2018-04-13

ET-TDRDP-41314-GO-RFQ / Purchasing of Agricultural Inputs on FTOs and PTOs for Demonstration for Tselemi Woreda/Fertilizer, Improved seeds, Fruska/Fruskelo.)	DA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,173.00	0.00	Pending Implementation														2018-02-05				2018-03-14	2018-04-13									
ET-TDRDP-41315-GO-RFQ / Purchase of Agricultural Inputs for Demonstration on FTOs and PTOs for demonstration for Takay Adyabo Woreda(Improved seed, Fertilizers, Animal Feeds...)	DA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,820.00	0.00	Pending Implementation																		2018-02-05				2018-03-14	2018-04-13					
ET-DRDIP-42019-GO-RFQ / office equipment and other office supplies Bambasi woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	923.00	0.00	Pending Implementation																			2018-01-15				2018-03-12	2018-04-16				
ET-DRDIP-42022-GO-RFQ / procurement of office equipment and other office supplies for Homosha woreda	DA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope	848.00	0.00	Pending Implementation																				2018-01-18				2018-03-15	2018-04-14			
ET-DRDIP-42025-GO-RFQ / procurement of office equipment and other office supplies for Makono woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	912.00	0.00	Pending Implementation																				2018-01-15				2018-03-12	2018-04-16			
ET-GDRDIP-42028-GO-RFQ / Priority for demonstration for Gog Woreda	DA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope	740.75	0.00	Pending Implementation																					2018-04-02				2018-05-28	2018-11-24		
ET-GDRDIP-42027-GO-RFQ / Printer for Gog Woreda	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	727.27	0.00	Pending Implementation																					2018-03-05				2018-04-30	2018-10-27		
ET-DRDIP-42049-GO-RFQ / procurement of Stationary items for regional unit	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,385.00	0.00	Pending Implementation																					2018-01-10				2018-03-07	2018-03-27		
ET-DRDIP-42063-GO-RFQ / procurement of stationary items for Homosha woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,435.00	0.00	Pending Implementation																						2018-01-15				2018-03-12	2018-04-01	
ET-DRDIP-42065-GO-RFQ / procurement of stationary for Bambasi woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,219.00	0.00	Pending Implementation																						2018-01-15				2018-03-12	2018-04-16	
ET-DRDIP-42069-GO-RFQ / procurement of stationary for Mao and Komo special woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,185.00	0.00	Pending Implementation																						2018-01-15				2018-03-12	2018-04-06	
ET-GDRDIP-42068-GO-RFQ / Office Supplies for Demma Woreda such as Ventilator	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	765.00	0.00	Pending Implementation																						2018-03-05				2018-04-30	2018-10-27	
ET-DRDIP-42072-GO-RFQ / cleaning materials for Regional Units	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	786.00	0.00	Pending Implementation																						2018-01-15				2018-03-12	2018-04-01	
ET-DRDIP-42074-GO-RFQ / procurement of cleaning materials for Bambaso woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	526.00	0.00	Pending Implementation																							2018-01-15				2018-03-12	2018-04-01
ET-DRDIP-42076-GO-RFQ / procurement of cleaning materials for Mao kono special woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	428.00	0.00	Pending Implementation																							2018-01-15				2018-03-12	2018-04-01
ET-DRDIP-42079-GO-RFQ / procurement of cleaning materials for Homosha woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	537.00	0.00	Pending Implementation																							2018-01-15				2018-03-12	2018-04-01
ET-DRDIP-42080-GO-RFQ / procurement of printing materials and brochures for Regional Units	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,756.00	0.00	Pending Implementation																							2018-01-25				2018-03-22	2018-04-11
ET-DRDIP-42110-GO-RFQ / procurement of Demonstration of improved technologies for Bambasi woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,516.00	0.00	Pending Implementation																							2018-01-15				2018-03-12	2018-04-01
ET-DRDIP-42124-GO-RFQ / procurement of demonstration improved technologies for Homosha woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	16,186.00	0.00	Pending Implementation																							2018-01-30				2018-03-27	2018-04-26
ET-DRDIP-42126-GO-RFQ / procurement of demonstration technologies for Mao and kono special woredas	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,216.00	0.00	Pending Implementation																							2018-01-20				2018-03-17	2018-04-11
ET-DRDIP-42128-GO-RFQ / procurement of vehicle spare parts for Regional Unit	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,854.00	0.00	Pending Implementation																							2018-01-15				2018-03-12	2018-04-11
ET-DRDIP-42132-GO-RFQ / procurement of vehicle spare parts for bambasi woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,278.00	0.00	Pending Implementation																							2018-01-15				2018-03-12	2018-04-01
ET-DRDIP-42134-GO-RFQ / procurement of vehicle spare part for Homosha woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,567.00	0.00	Pending Implementation																							2018-01-09				2018-03-28	2018-04-25

ET-DRDIP-42135-GO-RFQ / procurement of vehicle sparepart for Mao and komo special woreda	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,654.00	0.00	Pending Implementation															2018-01-29						2018-03-26	2018-04-30		
ET-DRDIP-42248-GO-RFQ / procurement of one rope and washer for demonstration for Bambasi woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	654.00	0.00	Pending Implementation																							2018-01-30	2018-04-28
ET-DRDIP-42288-GO-RFQ / procurement of 42 treadle pump for demonstration for Mao and Komo special woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,172.00	0.00	Pending Implementation																							2018-01-22	2018-04-15
ET-DRDIP-42290-GO-RFQ / procurement of one rope and washer pump for demonstration for Mao and Komo special woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	545.00	0.00	Pending Implementation																							2018-02-18	2018-05-15
ET-DRDIP-42139-GO-DIR / procurement of uniform for drivers and safety shoes for CIF employees for Regional staffs only	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,365.00	0.00	Pending Implementation																							2018-02-20	2018-05-22
ET-DRDIP-42277-GO-RFQ / procurement of 80 motor pump for (13 for Homosha woreda, 50 for Bambasi woreda and 16 for Homosha) procured at Regional level	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	97,090.00	0.00	Pending Implementation																							2018-02-11	2018-05-28
ET-DRDIP-42282-GO-RFQ / procurement of 3 rope and washer pump for irrigation for demonstration, for Homosha woreda, 1 for Bambasi woreda and 1 for Mao Komo Special woreda) procured at Regional Level	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,120.00	0.00	Pending Implementation																							2018-01-13	2018-04-24
ET-DRDIP-42096-GO-RFQ / procurement of 1040 wood saving stoves (500 for Bambasi , 300 for Homosha and 200 for Mao and Komo special woreda procured at Regional Level	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,698.00	0.00	Pending Implementation																							2018-01-30	2018-05-01
ET-DRDIP-42103-GO-RFQ / procurement of 10 solar light (40 for Bambasi, 31 for Mao & komo and 65 for Homosha woreda) procured at Regional Level	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	39,709.00	0.00	Pending Implementation																							2018-01-30	2018-04-22
ET-DRDIP-42106-GO-RFQ / procurement of 10 solar energy panel (3 for Bambasi woreda, 3 for Homosha woreda and 4 Mao and komo special woreda	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	25,820.00	0.00	Pending Implementation																							2018-01-27	2018-04-14
ET-DRDIP-42239-GO-RFQ / procurement of 115 treadle pump(43 for Homosha woreda, 30 for Bambasi woreda and 42 for Mao Komo special woreda)at Regional Level	DA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	33,454.00	0.00	Pending Implementation																							2018-02-25	2018-06-01

NON CONSULTING SERVICES																																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
UG-OPM-22095-NC-DIR / LAN set up extension to the DRDIP Offices	DA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct			10,959.00	0.00	Pending Implementation							2017-08-21																2017-09-30	2018-03-29	
UG-OPM-22287-NC-DIR / Development of a Project Management Information System (MIS)	DA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct			136,886.00	0.00	Pending Implementation							2017-08-14																	2017-09-23	2018-03-22
UG-OPM-22207-NC-DIR / Procurement of Additional Office Space for DRDIP TST at Ruth Towers (One years Contract)	DA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct			66,493.00	0.00	Under Review							2017-08-14																	2017-09-23	2018-03-22
UG-OPM-22306-NC-RFQ / Office Branding for the Kampala Offices	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		548.00	0.00	Pending Implementation																								2017-10-28	2018-06-21
UG-OPM-22104-NC-RFQ / PABX Upgrade extension to the refugees office	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,699.00	0.00	Pending Implementation																								2017-10-28	2018-06-21
ET-TDRDIP-37918-NC-RFQ / Printing for Regional Project Coordination unit	DA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		832.00	0.00	Pending Implementation																								2018-01-20	2018-04-06
ET-TDRDIP-41108-NC-RFQ / Printing Service for Asgede Tomba Woreda	DA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope		832.00	0.00	Pending Implementation																								2018-01-20	2018-04-20

ET-TDRDIP-4111-NC-RFQ / Printing Services for Tsetemi Woreda	DA / 58320	Project Management and Monitoring and Evaluation Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope		832.00	0.00	Pending Implementation													2018-03-06	2018-04-20	
ET-TDRDIP-4112-NC-RFQ / Printing Services for Tahay Adayabo Woreda	DA / 58320	Project Management and Monitoring and Evaluation Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope		832.00	0.00	Pending Implementation														2018-03-06	2018-04-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IGAD/ DRDIP/CS/8 / Consultancy for the Commissioning of Joint Research On Displacement & Development	DA / D1200	Regional Support for Coordination, Capacity and Knowledge	Post	Quality And Cost-Based Selection	Open - International		100,000.00	0.00	Pending Implementation	2017-09-04		2017-09-25		2017-11-08					2017-12-06		2018-01-05		2018-02-09		2018-03-16		2019-03-16	
IGAD/ DRDIP/CS/9 / Consultancy to strengthen Monitoring Mechanism on Mixed Migration, Migration Trends and the Assessment of the impact of intervention in the 3 Project Countries on Forced Displacement & Mixed Migration	DA / D1200	Regional Support for Coordination, Capacity and Knowledge	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2017-09-01		2017-09-22		2017-11-05					2017-12-03		2018-01-02		2018-02-06		2018-03-13		2019-03-13	
IGAD/ DRDIP/CS/10 / Consultancy for the Development of DRDP Regional Secretariat Website	DA / D1200	Regional Support for Coordination, Capacity and Knowledge	Post	Consultant Qualification Selection	Open - National		5,000.00	0.00	Pending Implementation	2017-07-03		2017-07-24		2017-09-06							2017-10-06		2017-11-10		2018-05-09			
ET-MOANDR-9153-CS-OCBS / Base line survey consultancy before the implementation of the project.	DA / 58320	Project Management and Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Under Implementation	2017-03-19	2017-06-14	2017-04-09		2017-05-23	2017-11-14				2017-06-20		2017-07-20		2017-08-24		2017-09-28		2018-09-28	
ET-MOANDR-15793-CS-LCS / procurement of independent external financial audit for the year 2016/17 June.	DA / 58320	Project Management and Monitoring and Evaluation	Post	Least Cost Selection	Open - National		100,000.00	0.00	Under Implementation	2017-05-30	2017-08-15	2017-06-20		2017-08-03	2017-08-21				2017-08-31	2017-09-21	2017-09-30	2017-10-23	2017-11-04	2017-11-07	2017-12-09		2018-06-07	
ET-MOANDR-15796-CS-LCS / procurement of consultancy for PM translation in to 'Amharic'	DA / 58320	Project Management and Monitoring and Evaluation	Post	Least Cost Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-05-29		2017-06-19		2017-08-02					2017-08-30		2017-09-29		2017-11-03		2017-12-08		2018-06-06	
ET-MOANDR-15794-CS-LCS / Procurement of independent external procurement audit for the year 2016/17 June.	DA / 58320	Project Management and Monitoring and Evaluation	Prior	Least Cost Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-05-30		2017-06-20		2017-08-03					2017-08-31		2017-09-30		2017-11-04		2017-12-09		2018-06-07	
ET-MOANDR-18836-CS-LCS / PM and manuals translation with different local language	DA / 58320	Project Management and Monitoring and Evaluation	Post	Least Cost Selection	Open - National		21,700.00	0.00	Pending Implementation	2017-06-19		2017-07-10		2017-08-23					2017-09-20		2017-10-20		2017-11-24		2017-12-29		2018-06-27	
COMP1C1/2017 / Recrutement d'un Bureau d'Etudes et de supervision pour les travaux d'extension, construction, Rehabilitation des établissements scolaires , le local communautaire	DA / 58330	Social and Economic Services and Infrastructure	Post	Quality And Cost-Based Selection	Open - National		252,234.00	0.00	Pending Implementation	2017-10-02		2017-10-23		2017-12-06					2018-01-03		2018-02-02		2018-03-09		2018-04-13		2019-04-13	
COMP1C2/2017 / Recrutement d'un Bureau d'Etudes pour la supervision des travaux d'extension de centres de santé pour obock, all addé et Hol hol	DA / 58330	Social and Economic Services and Infrastructure	Post	Consultant Qualification Selection	Open - National		83,611.00	0.00	Pending Implementation	2017-10-02		2017-10-23		2017-12-06								2018-01-05		2018-02-08		2018-08-08		
COMP1C3/2017 / Recrutement d'un consultant individuel pour les études et la supervision les travaux d'extension des logements, locaux commerciaux et établissements publics à Hol-Hol	DA / 58330	Social and Economic Services and Infrastructure	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2017-10-30		2017-11-20		2018-01-03								2018-02-02		2018-03-09		2018-09-05		
COMP1C4/2017 / Recrutement d'un bureau d'études pour raccordement Pêcheurie (Obock)	DA / 58330	Social and Economic Services and Infrastructure	Post	Consultant Qualification Selection	Open - National		45,070.00	0.00	Pending Implementation	2017-11-30		2017-12-21		2018-02-03								2018-03-05		2018-04-08		2018-10-08		
COMP1C5/2017 / Recrutement d'un BE pour les travaux de forage de Hol hol et All Addé et du réseau d'adduction d'eau à Obock et Hol-Hol	DA / 58330	Social and Economic Services and Infrastructure	Post	Quality And Cost-Based Selection	Open - National		188,732.00	0.00	Pending Implementation	2017-12-15		2018-01-05		2018-02-18					2018-03-18		2018-04-17		2018-05-22		2018-06-26		2019-06-26	
COMP2C1/2017 / Recrutement d'un bureau d'études pour la rénovation et renforcement des permites existants	DA / 58330	Social and Economic Services and Infrastructure	Post	Consultant Qualification Selection	Open - National		40,564.00	0.00	Pending Implementation	2017-10-05		2017-10-26		2017-12-09								2018-01-08		2018-02-12		2018-08-11		
COMP2C2/2017 / Recrutement d'un bureau d'études pour l'extension de la centrale solaire et le forage d'All-Addé	DA / 58330	Social and Economic Services and Infrastructure	Post	Quality And Cost-Based Selection	Open - National		152,369.00	0.00	Pending Implementation	2017-10-02		2017-10-23		2017-12-08					2018-01-03		2018-02-02		2018-03-09		2018-04-13		2019-04-13	
COMP4C10/2017 / recrutement d'un cabinet pour l'Audit Financier	DA / 58330	Social and Economic Services and Infrastructure	Post	Least Cost Selection	Open - National		10,000.00	0.00	Pending Implementation	2017-10-02		2017-10-23		2017-12-06					2018-01-03		2018-02-02		2018-03-09		2018-04-13		2018-10-10	

COMPACT 11/2017 / Recrutement d'un consultant pour la collecte de données administratives de toutes les infrastructures sociales de base	IDA / 58330	Social and Economic Services and Infrastructure	Post	Consultant Qualification Selection	Open - National		8,000.00	0.00	Pending Implementation	2017-10-02	2017-10-23	2017-12-06						2018-01-05	2018-02-09	2018-08-08
--	-------------	---	------	------------------------------------	-----------------	--	----------	------	------------------------	------------	------------	------------	--	--	--	--	--	------------	------------	------------

INDIVIDUAL CONSULTANTS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
UG-OPM-22319-CS-CDS / Baseline survey	IDA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct		164,383.56	0.00	Pending Implementation	2017-08-18		2017-08-28					2017-11-01		2018-04-30		
UG-OPM-22326-CS-INDV / M & E Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22332-CS-INDV / Project Engineer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		98,367.12	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22344-CS-INDV / Livelihood Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22345-CS-INDV / Environment Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22347-CS-INDV / Social Safeguards Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22349-CS-INDV / Communication Assistant	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22352-CS-INDV / Administrative Assistant	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22355-CS-INDV / Engineering Assistant 1 (Kampala Office)	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22357-CS-INDV / Engineering Assistant 2 (Kampala Office)	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22360-CS-INDV / Social Safeguards Assistant 1	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22361-CS-INDV / Social Safeguards Assistant 2	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22362-CS-INDV / Accounts Assistant	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22363-CS-INDV / Executive Assistant	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22367-CS-INDV / District Engineering Assistant 1	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22368-CS-INDV / District Engineering Assistant 2	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22369-CS-INDV / District Engineering Assistant 3	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22372-CS-INDV / District Engineering Assistant 4	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22373-CS-INDV / District Engineering Assistant 5	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22374-CS-INDV / District Engineering Assistant 6	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22377-CS-INDV / District Engineering Assistant 7	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22379-CS-INDV / District Engineering Assistant 8	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22380-CS-INDV / District Engineering Assistant 9	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22384-CS-INDV / District Engineering Assistant 10	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22387-CS-INDV / District Engineering Assistant 11	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22505-CS-INDV / Office Attendant 1	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		11,835.60	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22509-CS-INDV / Office Attendant 2	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		11,835.60	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22515-CS-INDV / Driver 1	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		9,863.01	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27			2017-12-01		2018-05-30	

UG-OPM-22517-CS-INDV / Driver 2	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	9,863.01	0.00	Pending Implementation	2017-08-18	2017-10-06	2017-10-27	2017-12-01	2018-05-30	
UG-OPM-22519-CS-INDV / Driver 3	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	9,863.01	0.00	Pending Implementation	2017-08-18	2017-10-06	2017-10-27	2017-12-01	2018-05-30	
UG-OPM-22524-CS-INDV / Driver 4	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	9,863.01	0.00	Pending Implementation	2017-08-18	2017-10-06	2017-10-27	2017-12-01	2018-05-30	
UG-OPM-22527-CS-INDV / Driver 5	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	9,863.01	0.00	Pending Implementation	2017-08-18	2017-10-06	2017-10-27	2017-12-01	2018-05-30	
IGAD/ DRDP/CS/7 / Recruitment of Consultant for Capacity Support to Project Countries	IDA / D1200	Regional Support for Coordination, Capacity and Knowledge	Prior	Individual Consultant Selection	Open	70,000.00	0.00	Pending Implementation	2017-11-01	2017-12-20	2018-01-10	2018-02-14	2018-08-13	
UG-OPM-22316-CS-CDS / Project Manager - DRDP	IDA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct	120,723.12	0.00	Pending Implementation	2017-10-02	2017-10-12		2017-12-16	2018-06-14	
COMP1C1/2017 / recrutement d'un consultant pour la sensibilisation de la marché, mise a jour du listing	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Pending Implementation	2017-10-05	2017-10-10	2017-10-31	2017-12-05	2018-06-03	
COMP1C1/2017 / coordinateur de projet	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C2/2017 / recrutement d'ingénieur en Infrastructures	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C3/2017 / recrutement de 4 techniciens supérieurs pour les régions et Djibouti ville	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	62,400.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C5/2017 / recrutement d'un spécialiste en sauvegardes environnementales et sociales	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C6/2017 / recrutement d'un responsable Suivi evaluation	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C7/2017 / recrutement d'un comptable	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C8/2017 / recrutement d'un assistant de projet	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	12,000.00	0.00	Pending Implementation	2017-11-05	2017-12-24	2018-01-14	2018-02-18	2018-08-17	
COMP1C9/2017 / recrutement d'un spécialiste: Passation des marchés	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-05	2017-11-23	2017-12-14	2018-01-18	2018-07-17	
COMP1C12/2017 / Enquête sur les migrants à Babalbi et à Djibouti-Ville	IDA / 58330	Social and Economic Services and Infrastructure	Prior	Direct Selection	Direct	71,967.00	0.00	Pending Implementation	2017-10-02	2017-10-07		2017-11-11	2018-05-10	
COMP1C13/2017 / recrutement d'un consultant pour l'enquête de finance	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2017-10-18	2017-12-06	2017-12-27	2018-01-31	2018-07-30	
COMP1C14/2017 / recrutement d'un consultant pour l'enquête qualitatif Focus groupe	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C16/2017 / Recrutement d'un expert international pour la préparation de la stratégie de l'ONARS	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C17/2017 / Recrutement d'un consultant individuel pour l'appui de l'expert en charge de la préparation de la stratégie de l'ONARS	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	11,268.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C17/2017 / recrutement d'un expert international en manuel de procédures ONARS	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	85,000.00	0.00	Pending Implementation	2017-11-15	2018-01-03	2018-01-24	2018-02-28	2018-08-27	
UG-OPM-30462-CS-CDS / Procurement of Consulting services for Updating of the Environmental and Social Management Framework and Resettlement Policy Framework for the Development Response to Displacement Impact Project.	IDA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct	41,551.00	0.00	Under Implementation	2017-10-05	2017-10-17	2017-10-09	2017-10-19	2017-10-27	2017-11-24
UG-OPM-22353-CS-CDS / Procurement Assistant Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct	43,651.20	0.00	Cancelled	2017-08-18	2017-08-28		2017-11-01	2018-04-30	
UG-OPM-22343-CS-CDS / Project Accountant	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	76,010.88	0.00	Pending Implementation	2017-10-20	2017-10-25	2017-11-15	2017-12-20	2018-06-18	
UG-OPM-22350-CS-CDS / ICT Assistant Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	43,651.20	0.00	Pending Implementation	2017-10-27	2017-11-01	2017-11-22	2017-12-27	2018-06-25	
COMP1C4/2017 / recrutement d'un spécialiste en agriculture	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2019-01-15	
COMP1C15/2017 / recrutement d'un consultant pour la communication	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open - National	30,000.00	0.00	Pending Implementation	2017-10-31	2017-11-28	2017-12-12	2017-12-26	2018-02-24	

DJ-HGAD-37530-CS-INDV // Renewal of contract for Senior Programme Coordinator-HGAD DRDP	IDA / D1200	Regional Support for Coordination, Capacity and Knowledge	Prior	Individual Consultant Selection	Direct		504,000.00	0.00	Under Review	2017-11-22	2017-11-29	2017-12-02		2017-12-23		2018-01-27		2018-07-26
DJ-HGAD-37531-CS-INDV // Renewal of the contract for the Project Accountant-HGAD DRDP	IDA / D1200	Regional Support for Coordination, Capacity and Knowledge	Prior	Individual Consultant Selection	Direct		192,500.00	0.00	Under Review	2017-11-22		2017-12-02		2017-12-23		2018-01-27		2018-07-26