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WATER AND SANITATION DEVELOPMENT PROJECT (WSDP)
SUMMARY PROCUREMENT PLAN (first eighteen months)

l. General

The following procurement plan has been developed for project implementation during the
first eighteen months and provides the basis for the procurement methods and bank
prior/post review thresholds. It covers the three categories, namely, Works; Consultancies;
and Goods. The plan will be updated when need arises to reflect the actual project
implementation needs.

1. Project information:
Country / Borrower: Republic of Kenya
Project: Water and Sanitation Development Project (WSDP)
IDA Credit No. 6029 & 6030

Project Implementing Agencies: (a) Ministry of Water and Irrigation, (b)
WaSREB, (c) Water Service Providers: Kilifi-Mariakani Water and Sewerage
Company (Kimawasco),; Taita-Voi Water and Sewerage Company (Tavevo);
Mombasa Water Supply and Sanitation Company (Mowassco); Kwale Water and
Sewerage Company (Kwawasco); Garissa Water and Sewerage Company
(Gawasco); Wajir Water and Sewerage Company (Wajwasco); and Malindi
Water and Sewerage Company; and (d) Counties: Kilifi; Taita Taveta;
Mombasa; Kwale; Garissa; and Wajir

2. Bank’s approval Date of the First Eighteen Months’ Procurement Plan:
June 15, 2017

3. Date of General Procurement Notice: June 14, 2017

4. Period covered by this procurement plan: June 2017 to December 2018

Il1: Works, Goods and Consultancy Services: Thresholds for Procurement Methods
and Bank’s Prior Review

The Table below provides the details of Thresholds for Procurement Methods and Bank’s
Prior Review for Works, Goods and Consultancy Services
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Contract Value

Expenditure (Threshold) Procurement Contract Subject to
Category (US$ 000) Method Prior Review
1. Works 15,000 or more | ICB Contracts above $5
million
Below 15,000 NCB First contract per
entity and Contracts
above $5 million
Below or equal Shopping None unless contract
200 specified in the PP
No threshold Direct As specified in PP
Contracting
2. Goods 1,000 or more ICB First contract per
entity and Contracts
above $1.5 million
Below 1,000 NCB First contract per
entity
Below or equal Shopping None unless contract
to 100 specified in the PP
No threshold Direct As specified in PP

Contracting

3. Consultancy
Services

Firms* QCBS,LCS,FBS, | First contract per
QBS entity and Contracts
above $0.5 million
Firms* CQs First contract per
(Estimated cost entity
less than
$300,000)
Individual IC (at least 3 All contract of
CVs) estimated cost above

$200,000 and more

No threshold

Single Source

All

*Assignments whose estimated cost is less $300,000 could be Open-National

(Shortlist could comprise of all national firms)

NB: All terms of reference for consulting services will be subject to IDA’s prior

review.
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PROCUREMENT
PLAI

Kenya : Water and Sanitation Development Project

General Information

Country: Kenya Bank’s Approval Date of the Original Procurement Pla 2019-03-06
Revised Plan Date(s): (comma delineated, leave blank 2024-02-07
Project ID: P156634 GPN Date: 2017-06-13
Project Name: Water and Sanitation Development Project
Loan / Credit N IDA /60300
Executing Agency(i Tavevo Water and Sewerage Company Ltd
WORKS
- - " Estimated | Actual Am P N " ¥ . - TBid Evaluation Report
Activity Reference No. / || 55 credit N . Market Approac | Procurement Pro | Prequalification | High SEA/SH R | Procurement D Process St | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding Documents a | Proposal Submission / P . Contract ¢
Description Component. Review Type Method f Amount (U | ount (US$ . ke : aren : ! and Recommendation|  Signed Contract i
o. h cess. (Y/N) isk ocument Type 5$) ) atus ation Report ent / Justification Notice / Invitation Opening / Minutes Tor Awerd ion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned
KE-TAVEVO-82761-CW-RFB / Component 1: Rehabilitation
Upgrade of Water Supply Sys and expansion of urban wat
tem in major towns including | IDA / 60300 er supply and sanitation ser [ prior Request for gids | PPen - Internationa | Single Stage - One £ 6,024,942.00 0.00 | Canceled 2019-04-07 2019-04-12 2019-05-24 2019-06-23 2019-07-28 2020012
upgrade of storage and distri vices in the coastal region ( elope
bution tanks, pumping statio US$176 of w hich IDA-SUF U
ns and lines. 55160 million).
KE-TAVEVO-151304-CW-RFB Companent 1: Rehabiltation
/ Upgrade of water distributio O o rbon wat Single Stage - One £ 7,829,820.6 | Under Revie 2021102
N ayatems for oy Taveta, m_|IDA/ 60300 ersupply and santation sr  prior Request for Bids [ Open - National veope 9.200,000.00 |7+829:8208 U 2020-01-06 [ 2020-06-26 | 2020-01-11 | 2020-06-30 2020-02-22 [ 2020-08-12 | 2020-03-23 [ 2021-02-14 | 2020-04-27 | 2021-03-28 T
g g vices in the coastal region
watate and Wundanyi towns 155176 of o ieh IDASUF U
55160 million).
KE-TAVEVO-151330-CW-RFB Component 1: Rehabilitation
/ Construction of 8no ablutio and expansion of urban wat Single Stage - One £
n blocks at Voi, Mwatate, Ma | IDA /60300 er supply and sanitation ser | Post Request for Bids [ Open - National e oo 950,000.00 | 835,388.76 | signed 2020-01-06 | 2020-02-06 | 2020-01-11 | 2020-02-06 2020-02-22 [ 2020-03-19 | 2020-03-23 [ 2020-04-16 | 2020-04-27 | 2020-06-22
ungu, Taveta and Wundanyi t vices in the coastal region ( nvelope
owns US$176 of w hich IDASSUF U
55160 million).
KE-TAVEVO-170154-CW-RFB Component 1: Rehabilitation
/ Construction and equipping and expansion of urban wat Single Stage - One £ 202110:0
of a combined waterand a | IDA /60300 er supply and sanitation ser | Post Request for Bids [ Open - National e St 600,000.00 [ 427,066.39 | signed 2020-05-05 [ 2021-04-15 | 2020-05-10 | 2021-04-16 2020-06-09 [ 2021-05-18 | 2020-07-09 [ 2021-06-15 | 2020-08-13 | 20210721 5
waste water quality monitori vices in the coastal region ( nvelope
ng laboratory at Voi Town. US$176 of w hich IDA-SUF U
55160 million).
KE-TAVEVO-175703-CW-RFB Component 1: Rehabilitation
/ Construction of a Storage and expansion of urban wat
warehouse for pipes, fittings | IDA /60300 er supply and sanitation ser | Post Request for Bids | Open - National | Single Stage - One £ 400,000.00 [109%268 | gigneq 2020-06-02 | 2021-04-15 | 2020-06-07 | 2021-04-28 20200719 [ 2021-06-02 [ 2020-08-18 | 2021-06-29 | 2020.09-22 | 2021.08-16 | 202,092
and portable equipment and vices in the coastal region ( P
construction office block at V. US$176 of w hich IDASUF U
oi town 55160 million).
KE-TAVEVO-338455-CW-RFB Component 1: Rehabilitation Request for Bid
/ Completion Works for Propo and expansion of urban wat Single Stage - One £ A ok top 202402:0
sed Construction and Equippi | IDA / 60300 er supply and sanitation ser |post Request for Bids [ Open - National |9 @ 2tage - One {1 envelope pr 440,000.00 0.00 | Signed 2023-01-30 | 2023-02-28 | 2023-02-04 | 2023-03-01 2023-03-06 | 2023-03-31 [ 2023-04-05 | 2023-05-05 | 2023-05-10 [ 2023-06-30 s
ng of a Combined Water and vices in the coastal region ( velope nvelope proce
Wastewater Quality Testing L US$176 of w hich IDA-SUF U 55}
aboratory 55160 million).
GOODS
Activity Reference No. / - — . 5 ——— o = Py B Bid Evaluation Report
Loan / Credit N . Market Approac | Procurement Pro | Prequalification | Estimated Am | Actual Amount | Pr t | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum ific Procurement | Bidding Documents a |Pre | Submission .
Description oan / Cred Component Review Type Method arket Approac | Procuremel o | Prequalification | Estimated ctual Amou ocess S aft Pre-qualificatiol equalification Evalu aft Bidding Docum | Specific Procuremer idding Documents a | Proposal Submission /| -\ ‘oo mendation Signed Contract Contract Completion
0. h cess (YIN) ount (US$) (US$) atus Documents ation Report ent / Justification Notice / Invitation s Issued Opening / Minutes oy
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
KE-TAVEVO-82742-GO-RFB / Component 1: Rehabilitation
Supply and delivery of cold w and expansion of urban wat Single Stage - One £
ater Consumer meters includ [ IDA /60300 er supply and sanitation ser | Post Request for Bids [ Open - National o 29e - one 805,000.00 832,394.10 [ signed 2019-02:22 [ 2019-08-15 | 2019-02-27 | 2019-08-28 2019-03-13 [ 2019-10-31 | 2019-03-27 | 2019-11-18 | 2019-04-15 | 2020-02-08 | 2019-06-06 [ 2021-05-05
ing fittings and stop corks (1 vices in the coastal region ( P
0,540 No) and Portable mete US$176 of w hich IDASUF U
¢ testing kit (2 No) 55160 million).
Component 1: Rehabilitation
KE-TAVEVO-82757-GO-RFQ / and expansion of urban wat Request for Quota Single Stage - One £/
Supply and delivery of Water | IDA / 60300 er supply and sanitation ser |post o Limited e 9,000.00 15,621.21 | Completed 2019-02-27 | 2021-01-15 2019-04-01 [ 2021-03-11 | 2019-05-09 | 2021-03-27
Quality test kit (1 No) vices in the coastal region ( fons nvelope
US$176 of w hich IDASUF U
55160 million).
Component 1: Rehabilitation
e e e, and expansion of urban wat Single Stage - One £
o oy o [ 10 1 60300 er supply and sanitation ser | Post Request for Bids [ Open - National e Stage - One 120,000.00 0.00 |Canceled | 20190222 | 2019-08-16 | 2019-03-13 2019-03-18 2019-02-27 | 2019-08-20 2019-03.25 2019-04-01 2019-04-20 2019-07-19
uble cab pick-up vehicles vices in the coastal region ( nvelope
o) US$176 of w hich IDA-SUF U
55160 million).
Component 1: Rehabilitation
D aachie with et |1DA 760300 er supply and sanitation ser |post o Limited e otag 15,800.00 0.00 | Canceled 2019-02-27 2019-04-24 2019-06-24
o )a‘ ine with generat vices in the coastal region ( fons velope
or {1 Nol US$176 of w hich IDASUF U
55160 million).
Component 1: Rehabilitation
e e o, and expansion of urban wat Single Stage - One £
s with v 5 [ 108 1 60300 er supply and sanitation ser | Post Request for Bids [ Open - National e Stage - One 400,000.00 0.00 |Canceled | 20190222 | 2019-08-16 | 2019-03-13 2019-03-18 2019-02-27 | 2019-08-20 2019-03.25 2019-04-01 2019-04-20 2019-07-19
29e exhausters with pump vices in the coastal region ( nvelope
o) US$176 of w hich IDA-SUF U
55160 million).
Component 1: Rehabilitation
KE-TAVEVO-82746-GO-RFB / and expansion of urban wat Single Stage - One £
Supply and delivery of 10,00 |IDA /60300 er supply and sanitation ser | Post Request for Bids | Open - National [ "9 Stad 240,000.00 0.00 |Canceled | 20190222 | 2019-08-16 | 2019-03-13 2019-03-16 2019-02-27 | 2019-08-20 2019-03-26 2019-04-02 2019-04-21 2019-10-18
0 litres Water Bowsers (2 NO) vices in the coastal region ( velope
US$176 of w hich IDASUF U
55160 million).
Component 1: Rehabilitation
KE-TAVEVO-118015-GO-RFQ and expansion of urban wat
/Supply and delivery of Moto [ IDA / 60300 er supply and sanitation ser | Post hequest for Quota | miteq Single Stage - One & 30,000.00 2,917.56 | Completed 2020-01-14 | 2020-01-28 2020-02-07 | 2020-02-24 | 2020-03-06 | 2020-04-08
rcycles (10 No) vices in the coastal region ( fons velope
USS176 of w hich IDA-SUF U
5160 million).
Component 1: Rehabilitation
KE[TAVEVO/82746/GO/RFB / and expansion of urban wat Single Stage - One £
Supply and delivery of 10.00 [IDA /60300 er supply and sanitation ser | Post Request for Bids | Open - National [ >n9® Stad 240,000.00 22222213 | Completed 2019-08-21 [ 2019-08-15 | 2019-08-26 2019-10-07 | 2019-09-11 | 2019-11-06 | 2019-09-16 | 2019-12-11 | 2019-10-30 | 2020-03-10 [ 2020-12-21
0 litres Water Bowsers (2No) vices in the coastal region ( velope
US$176 of w hich IDASUF U
55160 million).
Component 1: Rehabilitation
e and expansion of urban wat Single Stage - One £
s with v & [ 1A 1 60300 er supply and sanitation ser | Post Request for Bids [ Open - National e Stage - One 400,000.00 321,838.94 | Completed 2019-08-21 | 2019-08-21 | 2019-08-26 2019-10-07 [ 2019-09-11 | 2019-11-06 | 2019-09-16 | 2019-12-11 | 2019-10-30 | 2020-03-10 | 2020-10-20
o exhausters with pump vices in the coastal region ( nvelope
o) USS176 of w hich IDA-SUF U
5160 million).
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Component 1: Rehabilitation
Suophy and Geery of Bt { and expansion of urban wat Request for Quot Single Stage - One €
upply and delivery o BUt{ | 00/ 0300 | er supply and saitation ser | post Reaest or Quota [ ryeq gle Stage - One 15.800.00 12,157.15 | completed 20191218 20200212 | 20200204 | 2020.03.28 | 2020.05.03
usion machine with generato Vicesin the coastal region { ions welope
" (1 No) US$176 of w hich IDA-SUF U
5160 million).
Component 1: Rehabilitation
st be AL and expansion of urban wat Single Stage - One £
er supply and sanitation ser | Post equest for Bids [ Open - National - X . igne -10- -10- -10- -11- -10- -12- 11 01 -02- -04-
Supoty and delivery f 40 |1 60300 1y and sanitat p Request for 8ids [ Open -Notiona [ Sl toge -0ne 12000000 | 123.596.60 signed 20191010 [ 2019-10:10 | 20101015 20191126 | 20191025 | 20181226 | 2019-11-14 [ 20200130 | 2020-02.06 | 2020.08-29
vices in the coastal region (
2No) US$176 of w hich IDA-SUF U
55160 million).
KE-TAVEVO-169491-GO-RFQ Component 1: Rehabilitation
/Supply and Delivery of ICT e and expansion of urban wat .
quipment for Tavevo Water a [ IDA / 60300 er supply and sanitation ser  [post fequest for Quota | imiteq Sngle stage - One & 36,600.00 26,741.73 | Completed 2020-04-27 | 2020-05-06 2020-06-01 | 2020-05-28 | 2020-07-16 | 2020-06-22
nd Sewerage Company Limit vices in the coastal region ( fons nvelope
ed USS176 of w hich IDA-SUF U
55160 million).
Component 1: Rehabilitation
T T D and expansion of urban wat Single Stage - One £
oupply and delivery of 41D |5 6300 [ e supply and srittionser | post Request for 8ids [ Open -Notiona [ Sl Stoge -0ne 255.000.00 [ 2308336 | completed 202005.08 [ 202005.26 | 2020.05.13 | 2020.05-27 202006.03 | 20200625 | 2020.07.03 | 2020.06.29 [ 202007-31 | 20200813 | 2020-1028 | 20201015
vices in the coastal region (
No US$176 of w hich IDA-SUF U
55160 million).
Component 1: Rehabilitation
fEmme ot o I
PPy i IDA/ 60300 er supply and sanitation ser [post Request for Bids [ Open - National gle Stag 510,000.00 679,024.43 [ signed 2020-05-08 [ 2020-06-02 | 2020-05-13 | 2020-06-03 2020-06-03 | 2020-07-02 | 2020-07-03 | 2020-07-10 | 2020-07-31 | 2020-08-25 | 2020-10-29 | 2021-03-30
 Supply repair kit for Tavevo Vices i the coastal region ( nvelope
Water and Sewerage Co.Ltd US$176 of w hich IDA-SUF U
55160 million).
KE-TAVEVO-172346-GO-RFB Component 1: Rehabilitation
/Supply and delivery of sewe and expansion of urban wat Single Stage - One £
rage system operation and m | IDA / 60300 er supply and sanitation ser |post Request for Bids | Open - National | "8 120 105,000.00 185,972.07 [ Completed 2020-05-08 | 2020-06-02 | 2020-05-13 | 2020-06-04 2020-06-03 | 2020-07-02 [ 2020-07-03 | 2020-07-10 | 2020-07-31 | 2020-08-05 | 2020-10-29 | 2021-05-11
aintenance tools, equipment vices in the coastal region (
and and safety gear. US$176 of w hich IDASUF U
55160 million).
Component 1: Rehabilitation
KE-TAVEVO-202752-GO-RFB and expansion of urban wat Single Stage - One £
/'SUPPLY AND DELIVERY OF B [ IDA / 60300 er supply and sanitation ser | Post Request for Bids [ Open - National eope 150,000.00 135,436.02 | Signed 2020-11-19 [ 2020-12-08 | 2020-11-24 | 2021-02-16 2020-12-24 | 2021-01-07 | 2021-01-23 [ 2021-01-21 | 2021-02-27 | 2021-03-21 | 2021-06-27
ACKHOE EXCAVATOR 1 NO. vices in the coastal region (
US$176 of w hich IDASUF U
55160 million).
Component 1: Rehabilitation
KE-TAVEVO-235685-GO-RFB and expansion of urban wat Single Stage - One £
/SUPPLY AND DELIVERY OF 8|I0A /60300 | orsupply and saitaion er | post Request foraigs [ open - Nationai | Sl Stage - 0ne 1000000 [ 1475757 [signes 2021.0527 | 20210623 | 2021.06.01 | 2021.06.25 2021.0622 | 20210723 | 2021.07-22 | 2021-08.03 | 2021.08.26 | 2021.08.23 | 2021-12:24
ACKHOE EXCAVATOR 1 No. vices in the coastal region (
US$176 of w hich IDA-SUF U
55160 million).
KE-TAVEVO-239746-GO-RFB Component 1: Rehabilitation
/SUPPLY AND DELIVERY OF and expansion of urban wat Single Stage - One E
WATER SUPPLY REPAIR KIT F | IDA / 60300 er supply and sanitation ser |post Request for Bids [ Open - National |19 @ 2tage - One 500,000.00 424,106.60 | Completed 2021-06-21 | 2021-07-20 | 2021-06-26 | 2021-07-27 2021-07-26 | 2021-08-19 | 2021-08-25 | 2021-09-03 [ 2021-09-29 | 2021-11-07 [ 2022-03-28
OR TAVEVO WATER AND SE vices in the coastal region ( velope
WERAGE COMPANY LIMITED US$176 of w hich IDASUF U
55160 million).
KE-TAVEVO-370761-GO-RFB Component 1: Rehabilitation
/ UTILITY TURNAROUND FRA and expansion of urban wat Single Stage - One £ Under mple
MEWORK (GOODS) FOR TAVE | IDA / 60300 er supply and sanitation ser  [post Request for Bids [ Open - National gle Stag 245,000.00 0.00 3 2023-07-25 | 2023-08-16 | 2023-07-30 | 2023-11-27 2023-08-29 | 2023-09-18 | 2023-09-28 | 2023-12-04 | 20231102 20231217
VO WATER AND SEWERAGE vices in the coastal region ( nvelope mentation
COMPANY LIMITED USS176 of w hich IDA-SUF U
55160 million).
KE-TAVEVO-372185-GO-RFQ Component 1: Rehabilitation
/ UTILITY TURNAROUND FRA and expansion of urban wat Request for Quota Single Stage - One £
MEWORK (SYSTEMS) FOR TA [ IDA /60300 er supply and sanitation ser [Post o Limited ovlome Y 5,000.00 0.00 | Canceled 2023-07-22 2023-09-16 2023-10-31
VEVO WATER AND SEWERAG vices in the coastal region ( P
£ COMPANY LIMITED US$176 of w hich IDASUF U
55160 million).
NON CONSULTING SERVICES
- N N T o - . N Bid Evaluation Report
Activity Reference No. / || 551 / credit N ’ Market Approac | Procurement Pro | Prequalification | Estimated Am | Actual Amount | Process St |Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding D a |Proposal d Evaluation Repo )
D t Component Review Type Method and Recommendation|  Signed Contract | Contract Completion
EEETER o. P yp h cess (Y/N) ount (USS) (us$) atus Documents, ation Report ent / Justification Notice / Invitation s Issued Opening / Minutes ey 9 P
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Pianned | Actual | Planned | Actual | Planned | Actual | Pianned | Actual
I I I I I I I I I
CONSULTING FIRMS
Activity Reference No. / v N N . " N [ Combined Evaluation
. u T | P I Techni
e Loan / Credit N Cam— Review Type Method | Market Approac | Contract Type | Estimated Amo | Actual Amount | o, o oo | Terms of Reference | EXPression of Interest | Short List and Draft R | Request for Proposals | Opening of Technical | Evaluation of Technic| g2 BT SSECENOM| ot | Contract Completion
o. h unt (US$) (US$) Notice equest for Proposals as Issued Proposals / Minutes al Proposal e
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
KE-TAVEVO-104736-CS-QCB
5/ Consultancy Services for
preparation and review of De Component 1: Rehabilitation
tailed Designs, Environmenta a""*"‘f"“z""’“{’fa”w“ Quality And Cost- |0 Internat
ISocil Impact Assessment ( |10A /60300 [ 7 SUPPlyand saitationser o Quality And Cost. | Open -Internationa 132619200 | 1,426,688.06 [signed 2019.03.07 | 2019.06.03 | 2019.03:26 | 2015.06-1 | 2019.08-18 | 2020.06-26 2019.04-25 [ 20200806 | 2019.05-10 | 2020-1001 [ 2019.05-31 | 2021.01:13 | 2019.06:21 | 20210126 | 2023-06:20
ESIA), Resettlement Action Pl
an (RAP), Supervision of Wor o517 of w nich IDA-SUFU
ks and Technical Support for $160 million)
Immediate and medium term
Works Contracts
INDIVIDUAL CONSULTANTS
‘Activity Reference No. / . . s = 5
pibed Loan / Credit N . Market Approac | Contract Type | Estimated Amo | Actual Amount Invitation to Identifie | Draft Negotiated Cont| . .
Description o Component. Review Type Method G ) {Us$) Process Status | Terms of Reference | ji 19 82 e 78 et Signed Contract | Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
I I I I I
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