Public Disclosure Authorized

Public Disclosure Authorized

Procurement Plan

General
Bank’s approval Date of the procurement Plan: March 17, 2017
Date of General Procurement Notice: February 14, 2017
Period covered by this procurement plan: March 2017 to Feb 2018

. Goods, Works, Consultant and Non-Consulting Services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by
the Bank as stated in Appendix 1 to the Guidelines for Procurement:
Type of Procurement Prior Review Comments
Threshold
(PRT)
US$ (Millions)
1. | Works (Including turnkey, supply & 10 Substantial
installation of plant and equipment
and PPP)
2. | (Goods; Information Technology & 2 Substantial
Non-Consulting Services)
3. | Consultant Services (Firms) 1 Substantial
4. | Consultant Services (Individual 0.3 Substantial
Consultants)
2. Prequalification. NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17
of the Guidelines: NA
4. Reference to (if any) Project Operational/Procurement Manual:
Available in Project files
5. Any Other Special Procurement Arrangements NA

6. Short list comprising entirely of national consultants: Short list of

consultants for services, estimated to cost less than $300,000 equivalent per
contract, may comprise entirely of national consultants in accordance with the
provisions of paragraph 2.7 of the Consultant Guidelines.

7. All TORs for the procurement of consultants services irrespective of the
estimated cost of the assignment shall be reviewed and cleared by the TTL

8. Operating expenditures are neither subject to the Procurement and
Consultant Guidelines nor prior or post reviews. Operating expenditures are
normally verified by TTLs and FM specialists and obtained using the
Borrower’s national procurement and administrative procedures.

March 17, 2017




9. Renewal or extension of individual consultants contracts hired for technical
assistance and which are intended for a long-term period but signed for an
initial period shorter than the duration of the project, and that have been
prior reviewed, do not require procurement clearance if there is no
substantial change in the terms and conditions of the contract.

March 17, 2017



PROCUREMENT
PLAI

Eastern and Southern Africa : Horn of Africa Gateway Development Project

General Information
Eastern and Southern Africa

Country:

Project ID:

Project Name:
Loan / Credit N
Executing Agency(i

P161305

Horn of Africa Gateway Development Project
/., IDA [ V0630, IDA / 67680
Kenya National Highways Authority

Bank’s Approval Date of the Original Procurement Pla 2016-12-08
Revised Plan Date(s): (comma delineated, leave blank 2023-02-22

GPN Date: 2017-02-14

WORKS

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component.

Review Type

Method

Market Approac
h

Procurement Pro
cess.

Prequalification
(Y/N)

High SEA/SH R
isk

Procurement D
ocument Type

Estimated
Amount (U
S$)

Actual Am

ount (US$ Process St
)

atus

Draft Pre-qualification

Prequalification Evalu
ation Report

Draft Bidding Docum
ent / Justification

Specific Procurement
Notice / Invitation

Bidding Documents a

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for A

rd

Signed Contract

Contract C
ion

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

KE-KENHA-4313-CW-RFB / U
pgrading of Isiolo - Kula Maw
& Road. Approximately 77km

Prior

Request for Bids

Open - Internationa
|

single Stage - One E|
nvelope

77,000,000.0
0

0.00 | Canceled

2017-10-02

2017-10-07

2017-12-06

2018-02-04

2018-03-11

KE-KENHA-124342-CW-RFB /
Package 1: The upgrading to
bitumen standards of section
s of the Isiolo - Mandera road
; Lot isiolo - Kulamawe road
section 77km and Lot 2 kula

mawe - Modogashe 113km

Component A: Improving Mo

IDA / V0630 vement of People, Goods, an

d Digital Connectivity

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
welope

290,000,000,
00

0.00 | Canceled

2019-07-30

2019-08-29

2019-10-10

2019-11-09

2019-12-14

2023-10-1
a

KE-KENHA-124352-CW-RFB /
Package 3: Upgrading to bitu
men standards of sections of
the Isiolo - Mandera road, Co
mprising 4 Lots namely; Kutu
Io M - Dimu (15.5 Km) , Dimu
- Dabasiti (15.5 Km), Dabasit
i - Borehole 11 (15.5 Km), Bo
rehole 11 - Elwak (15.5 Km)

Component A: Improving Mo

IDA / V0630 vement of People, Goods, an

d Digital Connectivity

Prior

Request for Bids

Open - National

Single Stage - One £
nvelope

60,000,000.0
o

0.00 | Canceled

2019-08-06

2019-08-29

2019-10-10

2019-11-09

2019-12-14

2023-10-1
4

KE-KENHA-124351-CW-RFB /
Package 2: Upgrading to bitu
men standards of sections of
the Isiolo - Mandera road; Lo
t 1Wajir - Tarbaj (59.5 Km) a
nd Lot 2 Tarbaj - Kutulo M (5
9.5 Km)

Component A: Improving Mo

IDA / V0630 vement of People, Goods, an

d Digital Connectivity

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
welope

155,000,000.
00

0.00 | Canceled

2019-08-06

2019-08-29

2019-10-10

2019-11-09

2019-12-14

2023-10-1
4

KE-KENHA-147752-CW-RFB /
NORTH EASTERN TRANSPOR
T IMPROVEMENT PROJECT (N
ETIP)

PACKAGE 1: UPGRADING OF |
SIOLO - MODOGASHE ROAD;
COMPRISING OF 2 LOTS;

LOT 1: ISIOLO - KULAMAWE 7

7KM
LOT 2: KULAMAWE - MODOG

Component A: Improving Mo

IDA / V0630 vement of People, Goods, an

d Digital Connectivity

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

317,000,000,
00

0.00 | Canceled

2019-11-29

2020-02-21

2019-12-10

2020-04-21

2020-01-21

2020-02-29

2020-04-11

2023-11-0
2

KE-KENHA-201783-CW-RFB /
(PKG1) HORN OF AFRICA GAT
EWAY DEVELOPMENT PROJEC
T (HOAGDP): PACKAGE 1.

Lot 1 - Isiolo-Kulamawe (A10/
B84) Road section (77km)
Lot 2 - Kulamawe-Modogashe
(B34) Road Section (127km)

Component A: Improving Mo

IDA / 67680 vement of People, Goods, an

d Digital Connectivity

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
velope

318,180,000,
00

165,916,29
%e [ Sioned

2020-11-30

2020-11-27

2020-12-30

2020-12-01

2021-02-28

2021-03-11

20210330

2021-10-07

2021-05-29

2022-04-15

KE-KENHA-201787-CW-RFB /
(PCKG 2) HORN OF AFRICA G
ATEWAY DEVELOPMENT PRO)
ECT (HOAGDP): PACKAGE 2
LOT 1: Wajir - Tarbaj road (A
13) (57km)

LOT 2: Tarbaj - Kotulo road (
A13) (64km)

LOT 3: Kotulo - Kobo road (A1
3) (38km)

LOT 4: Kobo - Elwak road (AL
3) (26km)

Component A: Improving Mo

IDA /67680 vement of People, Goods, an

d Digital Connectivity

prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

232,524,000,
00

0.00 | Canceled

2021-02-17

2021-03-19

2021-05-18

2021-06-17

2021-08-16

2025-01-2
7

KE-KENHA-299749-CW-RFB /
PKG 2- HORN OF AFRICA GAT
EWAY DEVELOPMENT PROJEC
T (HOAGDP): PACKAGE 2: Lot

Kotulo (A13) Road Section (6

Component A: Improving Mo

IDA /67680 vement of People, Goods, an

d Digital Connectivity

prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

Request for Bids -
Works (without pr
equalification) SP
D - Applying contr
actor disqualificia
tion

145,000,000.
00

Under Imple
mentation

2022-07-01

2022-10-05

2022-07-31

2023-01-11

2022-09-29

2022-10-29

2022-12-28

2026-06-1
4

KE-KENHA-299979-CW-RFB /
PKG 3- HORN OF AFRICA GAT
EWAY DEVELOPMENT PROJEC
T (HOAGDP): PACKAGE 3: Lot
1 - Kotulo-Kobo (A13) Road s
ection (38km) Lot 2 - Kobo-El
wak (A13) Road Section (26k

Component A: Improving Mo

IDA / 67680 vement of People, Goods, an

d Digital Connectivity

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

Request for Bids -
Works (without pr
equalification) SP
D - Applying contr
actor disqualificia
tion

90,000,000.0
0

Under Revie
0.00 |/

2022-07-01

2022-07-31

2022-09-29

2022-10-29

2022-12-28

2026-06-1
o

KE-KENHA-199260-CW-RFB /
HORN OF AFRICA GATEWAY
DEVELOPMENT PROJECT - OFf
ice complex for road sector i
nstitutions: work
environment and green ener
9

IDA / 67680
ns

Component D: Institutional S
trengthening of Selected Tra
nsport and Related Institutio

Post

Request for Bids

Open - National

single Stage - One E
nvelope

Other (with field f
or explanation)

3,480,000.00

Pending Imp|
lementation

2022-12-01

2022-12-31

2023-02-14

2023-03-16

2023-04-20

2027-03-3
o

KE-KRA-323784-CW-RFB / D
esign, Build_and Install axle |
oad control infrastructure inc
luding virtual weighbridges
at selected locations along th
e lIsiolo-Mandera corridor

Component B: Facilitation of

IDA / 67680 Regional Trade and Transpor |
t

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
welope

Request for Bids -
Small Works SPD
(1 envelope proce
s5)

10,000,000.0
4

Pending Imp|
lementation

2022-12-01

2022-12-06

2023-01-17

2023-02-16

2023-03-23

2026-09-2
3

GOODS

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Procurement Pro
cess.

Prequalification
(Y/N)

Estimated Am
ount (USs)

Actual Amount
(US$)

Process St
atus

Draft Pre-qualification
Documents

Prequalification Evalu
ation Report

Draft Bidding Docum
ent / Justification

Specific Procurement
Notice / Invitation

Bidding D

Proposal

Bid Evaluation Report

s Issued

Opening / Minutes

and Recommendation

for

Awal

Signed Contract

Contract Completion

Planned | _Actual

Planned |

Actual

Planned |

Actual

Planned |

Actual

Planned |

Actual

Planned |

Actual

Planned

rd
[ Actual

Planned |

Actual

Planned |

Actual

Page 1



KE-KENHA-196091-C5-CDS /
HORN OF AFRICA GATEWAY

Component D: Institutional S

DEUESOPMENT PROJECT (Ho 5 / vo630 et ecatans [ Post Request for Quota || ryjreq eiieg 08 ~One & 50,000.00 0.00 | nder imple 2020-11-04 2020-12-30 2021-06-28
Procurement of printing for s ns
akeholder engagement and
Grievance redress mechanis
KE-KENHA-201797-GO-RFQ /
(FCDC) HORN OF AFRICA GAT|
EWAY DEVELOPMENT PROJEC Component D: Institutional S
T (HOAGDP) trengthening of Selected Tra Request for Quota Single Stage - One £ Under Imple
PMENT COUNCIL (FCDC) ns
Purchase and supply of 8 mo
torcycles for FCDC communit
¥ outreach (2 pe
KE-KENHA-201803-GO-RFQ /
(FCDC) HORN OF AFRICA GAT|
EWAY DEVELOPMENT PROJEC Component D: Institutional S
T (HOAGDP): trengthening of Selected Tra Request for Quota Single Stage - One £ Pending Impl
FRONTIER COUNTIES DEveLof A/ 67680 | R iR i natitutio | P05t o Open - National | U, = 12.000.00 000 | rentation 20210728 202112115 20220613
PMENT COUNCIL (FCDC) ns
Procurement of design and p
rinting works for the quarterl
¥ FCDC-HOAGDP Newsletter
KE-KENHA-201810-GO-RFQ /
(FCDC) HORN OF AFRICA GAT|
EWAY DEVELOPMENT PROJEC Component D: Institutional S
TUOACDRY e beveuo|DA/GTes0 |tenstheing ofselectea Tra [ Recuest [0 QU | e ionat [ Sl Stge e € asssoo0|  vesies |sanes 2020122 | 20210608 20210517 | 20211021 | 20211113
PMENT COUNCIL (FCDO) ns
Procurement of IS/IT systems
upgrade software & related &
quipment at FCDC Secretaria
KE-KENHA-201815-GO-RFQ /
(FCDC) HORN OF AFRICA GAT| !
EWAY DEVELOPMENT PROJEC e Request f ’ e o
T (HOAGDP) DA/ 67680 trengthening of Selected Tra | equest for QUOta [ ooer  National | Single Stage - One 37,100.00 0.00 | Under Imple 2020-12-28 | 2021-06-08 2021-05-17 20211113
T UNTIES DEVELO nsport and Related Institutio tions welope mentation
PMENT COUNCIL (FCDC): e
Purchase and Supply of Lapt
ops and related IT Equipment
KE-KENHA-201816-GO-RFQ /
(FCDC) HORN OF AFRICA GAT|
EWAY DEVELOPMENT PROJEC Component D: Institutional S
T (HOAGDP) trengthening of Selected Tra Request for Quota Single Stage - One £ Under Imple
FRONTIER COUNTIES DEVELO|'DA/ 67680 neport and Retated instituti | 0% tions Open - National | UL 149 26,880.00 000 | etion 2021-01-28 | 2021-06-08 20210617 20211214
PMENT COUNCIL (FCDC) ns
Purchase and Supply of Assor|
ted communication and proje
ct visibility equipment
KE-KENHA-201818-GO-RFQ /
(FCDC) HORN OF AFRICA GAT| . o s
EWAY DEVELOPMENT PROJEC Component D Insttutionat Reauestfor vt e Stage. One &
T (HOAGDP) DA/ 67680 rengthening of Selected Tra | o equest for QUOta [ ooon - National | Sindle Stage - One 20,400.00 10,599.28 | Signed 2020-12-28 | 2021-06-08 2021-05-17 | 2021-1017 | 2021-11-13
T UNTIES DEVELO nsport and Related Institutio tions nvelope
PMENT COUNCIL (FCDC) s
Purchase and Supply of Offic
e Furniture
KE-KENHA-201810-GO-RFQ /
(FCDC) HORN OF AFRICA GAT| ,
T (HOAGDP) DA/ 67680 rengthening of Selected Tra [ o equest for QUOta [ ooer  National | Single Stage - One 1,400.00 0.00 | Under Imple 2020-12-28 | 2021-06-08 2021-05-17 20211113
T UNTIES DEVELO nsport and Related Institutio tions welope mentation
PMENT COUNCIL (FCDC) e
Purchase and supply of Fire P
rotection Equipment
KE-NLC-202758-GO-RFB / Pr Component D: Institutional S Single Stage - One
ocurement of the software fo | IDA / 67680 trengthening of Selected Tra | Post Request for Bids | Open - National ingle Stage - One 300,000.00 0.00 | canceled 2021-04-04 2021-04-18 2021-05-18 2021-06-17 2021-07-22 2022-01-18
r payment of Project affecte nsport and Related Institutio welope
d persons ns
KE-KENHA-236307-GO-RFB /
Component A: Improving Mo
e ) vy o> [10a 1 67680 vement of Pople, Gaods,an | Prior Request for ids [ Open - National | 19le St20e ~One & 2,000,000.00 0.00 [Under imple 2021-06-11 20210711 20210822 20210921 20211120 20211126
Digital Connectivity
mputers and accessories
KE-NLC-200838-GO-RFQ / 10 Component Ds Institutional S
No. Laptops and Accessorie |IDA /67680 trengthening of Selected Tra | Post Request for Quota | jmjeq Single Stage - One £ 11,000.00 0.00 | Pending Impl 20211014 2021-12-30 2022-06-28
B nsport and Related Institutio tions nvelope ementation
ns
KE-UON-251754-GO-RFQ / S
upply and Delivery of; Lot 1 Component D: Institutional S
12 No. Laptops, Lot 2:- 12 No trengthening of Selected Tra Request for Quota Single Stage - One £ Pending Impl
Tabiets, Lot 3 12.N0 Digita [ P4/ 67680 | niCr S Retated mstetio | o5t tions Limited welope 60,000.00 000 | entation 2021-10-14 20211209 20220607
| Cameras and Lot 5:- 5 No. H ns
andheld GPS for the Nairobi
University
KE-NLC-202758-GO-RFB-2 / Component D: Institutional S Single Stage - One £ pending 1mo!
Procurement of the software |IDA /67680 trengthening of Selected Tra | Post Request for Bids | Open - National gle Stag 300,000.00 0.00 '9 Impl 20211028 20211111 2021-12-11 2022-01-10 2022-02-14 20220813
for payment of Project affect nsport and Related Institutio nvelope ementation
ed persons ns
KE-KENHA-275180-G0-RFQ / Component D: Institutional S Request for Quota Single Stage - One £ pending Impl
SUPPLY AND DELIVERY OF OF | 10A/ 67630 |enginening of Slected Tra [ post Reay Umitea singe stag 7000000 0.00 | Pending imp 20220301 20220528 20221124
FICE FURNITURE nsport and Related Institutio P
ns
KE-NLC-200830-GO-RFQ / Su
PPy of Vehicles for Universit Component D: Institutional S
yorNerout Lo 11N s | gy |uensthering ofselected Tra Reauest for Bids | Open - Ntional [ Sl Stage -One € 315,00000 000 |cancetea 20211101 20211103 2011215 2020114 20220218 20220817
el Drive Utilty Vehicle and Lo ns
£3:2 No. 4 WD Double Cab V'
ehicies
KE-DOSHS-207941-GO-RFB /
Supply and delivery of a fully
fitted safety and health amb Component D: Institutional S
ulant unit with medical, safet |55 / 67680 trengthening of Selected Tra | o, Request for Bids | OPen * nternationa | Single Stage - One £ 300,000.00 0.00 | canceled 2021-02-07 [ 2022-04-09 | 2021-02-12 | 2022-04-09 2021-03-26 2021-08-25 2021-05-30 20211126

workplace surveillance equip
ment, & Plant e

nsport and Related Institutio
ns

welope
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KE-DOSHS-323797-GO-RFB /
Supply and delivery of a fully

oms equipped with medical e
xamination diagnostic sets,

workplace surveillance equip
ment, & Plant e

IDA/ 67680

Component D: Institutional S
trengthening of Selected Tra
nsport and Related Institutio
ns

Post

Request for Bids

Limited

si

ingle Stage - One E
welope

300,000.00

Pending Impl
ementation

20221125

2022-11-30

2023-01-11

2023-02-10

2023-0317

2023-09-13

KE-KENHA-325800-GO-RFB /
Supply of vehicles-KeNHA -16|
0,000 USD

Supply of Vehicles- NLC-250,

000 USD

Supply of Vehicles to Univers
ity of Nairobi(UoN)-400,000 U

IDA/ 67680

Component D: Institutional S
trengthening of Selected Tra
nsport and Related Institutio
ns

Post

Request for Bids

Open - National

si
n

ingle Stage - One E
welope

810,000.00

Pending Impl
ementation

2022-11-30

2022-12:05

2023-01-16

2023-02-15

2023-0322

2023-09-18

NON CONSULTING SERVICES

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Procurement Pro
cess.

Prequalification
(Y/N)

Estimated Am
ount (USs)

Actual Amount
(US$)

Process St | Draft Pre-q
atus

ualification

ments

Prequalification Evalu

ation Report

Draft Bidding Docum
ent / Justification

Specific Procurement

Notice / I

nvitation

Bidding D

a | Proposal

/

s Issued Opening

/ Minutes

Bid Evaluation Report
and Recommendation
for A

Signed Contract

Contract Completion

Planned

Actual

Planned

Actual

Planned | Actual

Planned

Actual

Planned

Actual | Planned

Actual | Planned

rd
Actual

Planned

Actual

Planned

Actual

KE-KENHA-251641-CS-CQS-2
/ BASELINE AUDIO-VISUAL D
OCUMENTATION OF THE ELW.
AK - RHAMU - MANDERA (217
Km) ROAD SECTION

IDA / 67680

Component A: Improving Mo
vement of People, Goods, an
d Digital Connectivity

Post

Request for Quota
tions

Limited

si
n

ingle Stage - One E|
welope

70,000.00

Under Imple
mentation

2021-11-24

2022-04-19

2022-01-19

2022-05-19

KE-KENHA-263470-NC-RFQ /
BASELINE AUDIO-VISUAL DO
CUMENTATION OF THE ISIOL
0 - KULAMAWE - MODOGASH
E AND GARBATULA SPUR RO
AD (205 Km) ROAD SECTION

IDA / 67680

Component A: Improving Mo
vement of People, Goods, an
d Digital Connectivity

Post

Request for Quota
tions

Limited

si
n

ingle Stage - One E
welope

70,000.00

69,750.00

Signed

2021-11-26

2022-02-21

2022-01-21

2022-07-19

2022-05-21

KE-KENHA-263528-NC-RFQ /
BASELINE AUDIO-VISUAL DO

CUMENTATION OF THE MOD

OGASHE - SAMATAR - WAJIR (
157 Km) ROAD SECTION

IDA/ 67680

Component A: Improving Mo
vement of People, Goods, an
d Digital Connectivity

Post

Request for Quota
tions

Limited

si
n

ingle Stage - One E|
welope

83,000.00

62,624.60

Signed

2021-11-26

2022-02-21

2022-01-21

2022-07-18

2022-05-21

KE-KENHA-263530-NC-RFQ /
BASELINE AUDIO-VISUAL DO
CUMENTATION OF THE WAJIR
- KUTULO - ELWAK (175 Km)
ROAD SECTION

IDA / 67680

Component A: Improving Mo
vement of People, Goods, an
d Digital Connectivity

Post

Request for Quota
tions

Limited

si
n

ingle Stage - One E
welope

70,000.00

Under Imple
mentation

2021-11-26

2022-04-19

2022-01-21

2022-05-21

CONSULTING FIRMS

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Contract Type

Estimated Amo
unt (US$)

Actual Amount
(US$)

Process Status

Terms of Reference

Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

Signed Contract

Contract Completion

Planned Actual

Planned

Actual

Planned

Actual Planned

Actual

Planned

Actual

Planned Actual

otiated Contract
Planned Actual

Planned

Actual

Planned

Actual

KE-KENHA-4641-CS-LCS / Co
nsulting services for design r
eview and preparation of saf
eguards documents for the K
ulamawe - Modogashe sectio
n of the Isiolo - Mandera road

Prior

Least Cost Selecti

Open - Internationa
|

800,000.00

Under Implement
ation

2017-01-16

2017-01-16

2017-01-23

2017-01-30

2017-03-06

2017-03-24

2017-03-20

2017-04-17

2017-05-01

2017-10-28

KE-KENHA-4642-CS-LCS / Co
nsulting services for design r
eview and preparation of saf
eguards documents for the

Modogashe - Samater sectio
n of the Isiolo - Mandera road

IDA / V0630

Component A: Improving Mo
vement of People, Goods, an
d Digital Connectivity

Prior

Least Cost Selecti

Open - Internationa
|

800,000.00

Under Implement
ation

2017-01-16

2017-01-16

2017-01-23

2017-01-30

2017-03-06

2017-03-24

20170320 | 2017-08-07

2017-04-17

2017-05-01

2017-10-28

KE-KENHA-4645-CS-LCS / Co
nsulting services for design
eview and preparation of saf
eguards documents for the EI
wak - Rhamu section of the Is
iolo - Mandera road

Prior

Least Cost Selecti
on

Open - Internationa
|

800,000.00

Under Implement
ation

2017-01-16

2017-01-16

2017-01-23

2017-01-30

2017-03-06

2017-03-24

2017-03-20

2017-04-17

2017-05-01

2017-10-28

KE-KENHA-4640-CS-LCS | Co
nsultancy services for engine
ering design review and prep
aration of safeguards docum
entation for the Isiolo - Kula
mawe section of the Isiolo -
Mandera road

Prior

Least Cost Selecti
on

Open - Internationa
|

800,000.00

Under Implement
ation

2017-01-25 | 2017-03-16

2017-01-25

2017-02-01

2017-03-24

2017-03-15

2017-03-24

2017-03-29

2017-04-19

2017-05-03

2017-10-30

KE-KENHA-4643-CS-LCS / Co
nsulting services for design r
eview and preparation of saf
eguards documents for the
Wajr - Kotulo section of the |
siolo - Mandera road

IDA / V0630

Component A: Improving Mo
vement of People, Goods, an
d Digital Connectivity

Prior

Least Cost Selecti
on

Open - Internationa
|

800,000.00

Under Implement
ation

2017-01-16 | 2017-04-06

2017-01-16

2017-01-23

2017-03-06

2017-03-20 | 2017-06-29

2017-04-17

2017-05-01

2017-10-28

KE-KENHA-4644-CS-LCS / Co
nsulting services for design r
eview and preparation of saf
eguards documents for the K
utulo - Elwak section of the Is
iolo - Mandera road

Prior

Least Cost Selecti

Open - Internationa
|

800,000.00

Under Implement
ation

2017-01-16 |2017-03-16

2017-01-16

2017-01-23

2017-03-24

2017-03-06

2017-03-24

2017-03-20

2017-04-17

2017-05-01

2017-10-28

KE-KENHA-29074-C5-QCBS /
Consultancy services for Con
struction Supervision of the K
ulamawe - Modogashe sectio
n of Isiolo Mandera Road

IDA / V0630

Component A: Improving Mo
vement of People, Goods, an
d Digital Connectivity

prior

Quality And Cost-
Based Selection

Open - Internationa
|

6,000,000.00

4,620,158.21

Signed

2017-09-25 | 2018-08-08

2017-10-16

2018-08-15

2018-01-01

2020-10-20

2018-02-26

2021-02-05

2018-04-16 | 2021-09-29

2018-05-21 | 2022-01-31

2018-07-30

2022-04-20

2022-07-29

KE-KENHA-29083-C5-QCBS /
Consultancy services for Con
struction Supervision of the |
siolo - Kulamawe Road sectio
n of Isiolo - Mandera Road

IDA / V0630

Component A: Improving Mo
vement of People, Goods, an
d Digital Connectivity

Prior

Quality And Cost-
Based Selection

Open - Internationa

5.000,000.00

4,414,251.59

Signed

2017-09-25 | 2018-08-08

2017-10-16

2018-08-15

2018-01-01

2020-10-20

2018-02-26

2021-02:05

2018-04-16 | 2021-07-27

2018-05-21 | 2022-01-26

2018-07-30

2022-04-15

2022-07-29

KE-KENHA-29131-CS-QCBS /
Consultancy services for Con
struction Supervision of Wajir
“Kutulo road section

IDA / V0630

Component A: Improving Mo
vement of People, Goods, an
d Digital Connectivity

Prior

Quality And Cost-
Based Selection

Open - Internationa

6,000,000.00

Under Implement
ation

2017-09-25 | 2018-08-07

2017-10-16

2018-08-15

2018-01-01

2020-12-24

2018-02-26

2021-03-15

2018-04-16 | 2022-02-22

2018-05-21 | 2023-01-04

2018-07-30

2022-07-29

KE-KENHA-29132-C5-QCBS /
Consultancy services for Con
struction Supervision of Kutul
o- Elwak road section

IDA / V0630

Component A: Improving Mo
vement of People, Goods, an
d Digital Connectivity

Prior

Quality And Cost-
Based Selection

Open - Internationa
|

5,000,000.00

Canceled

2017-09-25 | 2018-08-08

2017-10-16

2018-01-01

2018-02-26

2018-04-16

2018-05-21

2018-07-30

2022-07-29
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KE-KENHA-29134-CS-QCBS /

Component A: Improving Mo

Quality And Cost-

i an Constraction Scpert | DA 1V0530 | vementof Peope: oods n | pir Qualty And Cost- | Open - nternaiona 600000000 o0 [Pending mpteme | 2517 05,55 20171016 somsoron 20180226 20180016 20180521 20180730 20220728
sion of Weighbridges on the | d Digital Connectivity ased Selection ntation
Siolo - Waiir - Mandera road s
ection
KE-KENHA-51151.CS-INDV /
Component A: Improving Mo
Short term Consultancy Servi Consultant Qualif
e Teteores o eyt [ 10 1 vos30 yement of Peopl, Goods.an Post Consultant Qualii | Limitea 80,000.00 0.00 | canceled 2018.02-28 2018.03-14 2018.04-13 2018.05-18 2018-11-14
Digital Connectivity
Social Safeguards Specialist
e o oy o e o Quality And Cost- | Open - Internationa Under Implement
Consulting Services for Const | IDA / V0630 vement of People, Goods, an | Prior Qualty and cost- | o 3,500,000.00 0.00 [Under imp! 2018.08-10 | 2018-08-14 [ 2018.09-05 [ 2018.08-15 [ 2018-10-24 [ 2020-11-16 2018-12-26 [ 2021-03-15 [ 2019-01-23 [ 2022-02-09 | 2019-03-13 | 2023-01-06 | 2019-05-01 2023.06-29
ruction Supervision of Dabasi d Digital Connectivity ased Selectio atio
ti - Elwak Road
KE-KENHA-73198-C5-QCBS /
Component A: Improving Mo g i
Consultancy Services for Con | 54 / vog30 vement of People, Goods, an  prior Quality And Cost- | Open - Internationa 3,500,000.00 0.00 [Under implement | 5614.08-10 | 2018-08-14 | 2018-09-05 | 2018-08-15 | 2018-10-24 | 2020-11-16 2018-12-26 [ 2021-03-15 | 2019-01-23 | 2022-02-21 | 2019-03-13 | 2023-01.06 | 2019-05-01 2023-04-30
struction Supervsion of Kutul ven Based Selection |1 ation
igital Connectivity
o~ Dabasiti Road
KE-KENHA-77223-C5-QCBS /
Consultancy Services for Nee Component A: Improving Mo Quality And Cost-
ds Assessment of Social Infra | IDA / V0630 vement of People, Goods, an | Post Quality And Cost- | open - National 500,000.00 303,832.29 [Signea 2018.09-21 | 20181018 [ 2018-10-12 [ 2018-10-23 [ 20181125 [ 20210316 20181223 [ 2021-03-16 [ 2019-01-22 [ 2021-03-16 | 2019-02-26 | 2021-03-16 | 2019-04-02 | 2019-12.23 | 20190711
structure and Social Services d Digital Connectivity
for siolo - Rhamu (664Km)
KE-KENHA-77220-C5-QCBS /
Consultancy Services for Gen Component A« Improving Mo
der Based Violence (GBY) an Quality And Cost- Under Implement
Srovantion ot S enaa: [10a rvos30 ement of Peopl, Goods.an| Post Quality And Cost- | open - National 500,000.00 0.00 [Unde 2018:09-21 | 2018-10-05 [ 2018-10-12 [ 2018-10-23 [ 20181125 20181223 2019-01-22 2019-02-26 2019-04-02 2022-04-01
tation and Abuse (SEA) for Isi gital Connectivity
olo - Modogashe (L90Km) &
Wajir - Elwak (175Km)
KE-KENHA-133667-C5-QCBS
/ Consultancy services for Co
mmunity Outreach and Socia
| Communication, Security Pe Component A: Improving Mo
rception Survey, IMPIEMENt® | 1ba /v0630 vement of Peaple, Goods, an | Prior Quality And Cost- | Open - Internationa 6,000,000.00 0.00 | Under implement | 514.09.16 | 2019-10-18 | 2019-10-07 | 20191119 | 2019-12-06 2020-01-03 2020-02-02 2020-03-31 2020-05-24 2023-05-24
tion of the Project GRM, Mitig yerment of Based Selection || ation
ation Against GBV and Preve igital Connectivity
ntion of SEA
Lot 1 Isiolo County
Lot 2: Waijr County
Lot 3: Mandera County
KE-KENHA-198500-C5-QCBS
/ HORN OF AFRICA GATEWAY
DEVELOPMENT PROJECT: Con Component D: Institutional S
Sultancy Services to assess K trengthening of Selected Tra Quality And Cost- i Pending Impleme s s o .~ oo tos " "
Suhancy services to assess X [1pas vosa0 e e | Post Quaity And Cost | open - National 100,000.00 0.00 | Pendin 2021-05-03 2021-05-24 2021-07-07 2021-08-04 2021-09-03 2021-10-08 20211112 20221112
al Safeguards Capacity to Mo ns
nitor and Manage Environme
nt & Social
Safeguards risks in road proj
KE-KENHA-198521-C5-QCBS
/ HORN OF AFRICA GATEWAY . b msttutional
DEVELOPMENT PROJECT: Con trengthening of Selected Tra Quality And Cost.[open - nternationa Under implemen
sultancy Services to support |IDA / V0630 e Reimted mectatia | Prior o caeet P 1,160,000.00 0.00 [4F P! 2020-10-30 2020-11-20 2021-01-03 2021-01-31 2021-03-02 2021-04-06 2021-05-11 2023-05-11
A ot nsport and Related Institutio ased Selection ation
d monitoring of the Resettle s
ment Action Plans and Land
Surveying
KE-KENHA-108525-C5-QCBS
/HORN OF AFRICA GATEWAY Component D: Institutional S
DEVELOPMENT PROJECT: Con trengthening of Selected Tra Quality And Cost- | Open - Internationa Under Implement
ity Struicen ia develan, [10A V0630 e e ertatia | Post Quality And Cost- | ¢ 580,000.00 0.00 [Unde 2021-05-25 | 2022:02-10 [ 2021-06-15 [ 2022-05-10 [ 2021-07-20 2021-08-26 2021-09-25 2021-10-30 20211204 2022-12-04
KeNHA's Environmental, Soci ns
al, Health and Safety Manage
ment system
KE-KENHA-198539-C5-QCBS Component D: Institutional S
/ HORN OF AFRICA GATEWAY trengthening of Selected Tra Quality And Cost- i o o5 " ~ o1 o1 o 02 034 0. oa o o5 0. "
eV oot scyEcr b |10/ vos30 e e martae | o5t At oot | open - National 200,000.00 165,795.54 [signed 2020-10-30 | 2021-08-03 [ 2020-11-20 [ 2021-08-19 [ 2021-01-03 [ 2022-01-10 2021-01-31 [ 2022-02-15 [ 2021-03-02 [ 2022-09-20 | 2021-04-06 | 2022-04-06 | 2021-05-11 | 2022-08-19 | 2021-11-07
diversity Assessment Study ns
KE-KENHA-199084-C5-QCBS
/ HORN OF AFRICA GATEWAY Component D: Institutional S
DEVELOPMENT PROJECT: trengthening of Selected Tra Quality And Cost- | Open - Internationa Under Implement " s " o ow oo o . oa s o5
O T | oA 67680 e ot oo | Prior Qualty And Cost- | 1,500,000.00 0.0 | Unde 2020-11-12 | 2021-03-01 [ 20201203 | 2021-08-13 | 2021-01-16 | 2022-09-02 2021-02-06 2021-0227 2021-04-03 2021-05-08 2022-05-08
etailed design studies for the ns
Garissa-Liboi-Harhar road sec
tion (200km)
KE-KENHA-29127-C5-QCBS / Component A« Improving Mo
Consultancy services for Con Quality And Cost- | Open - Internationa
o o vt 104 1 vo630 ement of People, Goods,an  rior Quality And Cost- | ¢ 5,000,000.00 0.00 | cancelea 2017-09-25 2017-10-16 2018-01-01 2018.02-26 2018-04-16 2018.05-21 2018-07-30 2022.07-29
- Waiir road section of Isiolo igital Connectivity
- Mandera Road
KEKENHA 29111-C5-QCBS | Component A: Improving Mo
Consultancy services for Con |55 /o630 vement of People, Goods, an | Prior Quality And Cost- | Open - Internationa 6,000,000.00 0.00 | canceled 2017-09-25 2017-10-16 2018-01-01 2018-02-26 2018-04-16 2018.05-21 2018-07-30 2022.07-29
struction Supervision Modoga yerment of People, & Based Selection ||
she - Samatar road section 9 Y
KE-KENHA-164143-C5-QCBS
/ NORTH EASTERN TRANSPO
RTMPROVEMENT PROJECT { Component A: Improving Mo
e DA/ V0630 vement of Peaple, Goods, an | Prior Quality And Cost- | Open - Internationa 5,000,000.00 0.00 | canceled 2020-03-16 2020-03-30 2020-05-13 2020-06-10 2020-07-10 2020-08-14 2020-09-18 2025-04-25
CONSULTANCY SERVICES FO ement. Based Selection ||
R CONSTRUCTION SUPERVISI d igital Connectivity
ON OF MODOGASHE - SAMAT
AR SECTION (90KMS) OF THE
ISI0LO - MANDERA ROAD (AL
KE-KENHA-164188-C5-QCBS
/ NORTH EASTERN TRANSPO
RT IMPROVEMENT PROJECT ( Component A Improving Ho
CONSULTANCY SERVICES Fo | 1A/ V0630 vement of People, Goods, an | Prior Quallty And Gost- | ppen - Internationa 4,000,000.00 0.00 | canceled 2020.03-16 2020.03-30 2020-05-13 2020-06-10 2020-07-10 2020-08-14 2020-09-18 2025-04-25
R CONSTRUCTION SUPERVISI d Digital Connectivity
ON OF SAMATAR - WAJIR SEC
TION (68KMS) OF THE ISIOLO
- MANDERA ROAD (A10/884/
KE-KENHA-201820-C5-QCBS
/ (UoN) HORN OF AFRICA GAT
e VELOPMENT PROJEC Component D: Institutional S
1 HoAGDP) trengthening of Selected Tra Quality And Cost- | Open - Internationa Under Implement
DA/ 67680 gthening Post Y op 400,000.00 0.00 | ynder ime! 2020-11-30 | 2022-09-21 | 2021-01-29 [ 2022-09-26 [ 2021-03-30 2021-05-29 2021-06-28 2021-08-27 2021-10-26 2022-10-26

UNIVERSITY OF NAIROBI (Uo
N

)
Consultancy Services to unde
take Design Update and Fin
alization of bidding documen
t, Supervision and Contract M

nsport and Related Institutio
ns

Based Selection
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KE-KENHA-201831-C5-QCBS
/(UoN) HORN OF AFRICA GAT
EWAY DEVELOPMENT PROJEC
T (HOAGDP):

Component D: Institutional S
trengthening of Selected Tra

Quality And Cost-

. Pending Impleme " 1o oo 03 oa o6 o5 o5
UNIVERSITY OF NAIROBI (Uo | IDA/ 67680 neport and Related msttutio | Post ot rosi« | open - National 150,000.00 0.00 [PEnein 202011-30 2020-12-30 2021-02-28 2021-03-30 2021-04-29 2021-06-28 2021-08-27 2022-08-27
N) ns
Consultancy Services Undert
ake an Analysis of the Resett
lement Action Plan Process w
KE-KENHA-219576-CS-QCBS
/ Consultancy services for Co
omperem 0 pstvors s qutty o e temnt
| Communication, Security Pe | IDA / 67680 e e e e [ Post Al e <95t [ open - National 200,000.00 0.00 [UnderimPlement | 5051.03-21 | 2021-02-22 | 2021-04-20 2021-06-10 2021-07-08 2021-08-07 2021-09-11 2021-10-25 20221025
nsport and Related Institutio Based Selection ation
rception Survey, Implementa
tion of the Project GRM, Mitig ns
ation Against GBV and Preve
ntion of SEA-Lot 2: Wair Cou
KE-KENHA-219596-CS-QCBS
/ Consultancy services for Co
mmunity Outreach and Socia Component D: Insiutional 5 ouatty And Cost. sending ot
I Communication, Security Pe | IDA / 67680 O ey e [Post g oot [ open - Nationat 200,000.00 0.00 | Pereing Impleme | 221.03-21 2021-04-20 2021-06-10 2021-07-08 2021-08-07 2021-09-11 2021-10-25 2022-10-25
reoption Survey. Impiementa nsport and Related Institutio ased Selection ntation
tion of the Project GRM, Mitig ns
ation Against GBV and Preve
ntion of SEA-Lot 3: Mandera
KE-KENHA-223068-CS-QCBS
/"Consultancy services for Co| < . a
mmunity Outreach and Socia omponent C: Improving Ac
| Communication, Security Pe cess to Selected Basic Social Quality And Cost- | Open - Internationa
rception Survey, implements | DA/ 67680 Services at Designated Loca | Prior sl b 2,000,000.00 0.00 [canceled 2021-04-30 | 2021-05-13 | 2021-05-21 2021-07-14 2021-08-12 2021-09-21 20211121 20211121 20221121
tion of the Project GRM, Mitig tions a"";g 'Z“E‘”'M:"de” R
ation Against GBV and Preve egional Roa d Corridor
ntion of SEA L Lot 3: Mandera
County
KE-KENHA-223057-CS-QCBS
/ Consultancy Service for co
mmunity Outreach and Socia Component D: Institutional S
| Communication, Security Pe trengthening of Selected Tra Quality And Cost- | Open - Internationa
rception Survey, implements | DA/ 67680 nsport and Related Institutio | rio" Rl Al b 2,000,000.00 | 1,718,788.23 | Signed 2021-03-21 2021-03-21 2021-03-21 | 2021-05-03 2021-04-18 [ 2021-10-13 | 2021-04-21 | 2021-11-28 | 2021-06-21 | 2022-05-06 | 20210721 | 2022-08-18 | 2022-07-21
tion of the project GRM, Mitig ns
ation against GBV and Preve
ntion of SEA for Isiolo and Me
ru Counties
KE-KENHA-223065-CS-QCBS
{ Consultancy services for Co Component D: Institutional S
mmunity Outreach and socia trengthening of Selected Tra Quality And Cost- | Open - Internationa Under Implement
| Communication, Security Pe | IDA / 67680 JOAAES prior iy P 2,000,000.00 0.00 o 2021-03-21 2021-03-21 2021-03-21 | 2021-05-01 2021-04-18 [ 2021-10-13 | 2021-04-21 [ 2021-11-28 [ 2021-06-21 | 2022-05-16 | 2021-07-21 2022-07-21
o nsport and Related Institutio Based Selection |1 ation
ption Survey, Implementa
tion of the Project GRM, Mitig e
ation Against GBV and Preve
ntion of SEA Lot 2: Wajir Cou
KE-KENHA-199083-CS-QCBS
/ HORN OF AFRICA GATEWAY Component D: Institutional S
DEVELOPMENT PROJECT: IDA /67680 trengthening of Selected Tra f o, Quality And Cost- | Open - Internationa 3,600,000.00 0.00 | Canceled 2020-12-01 | 20210201 | 2020-12-22 2021-02-04 2021-03-04 2021-04-03 2021-05-08 2021-06-12 2025-06-11
Consultancy services for M&E| nsport and Related Institutio Based Selection |1
for the project (by accredite ns
d university)
KE-KENHA-219598-C5-QCBS
/ Lot 1: Consultancy Services
to Support implementation of| Component D: Institutional S
Resettlement Action Plan Imp) trengthening of Selected Tra Quality And Cost- | Open - Internationa
Termentation Acsociated with” | 1DA / 67680 naport and Retated metitutis | POt R Asiihetl b 390,000.00 0.00 | Canceled 2021-03-21 | 2021-04-06 | 2021-04-11 2021.05-25 2021-06-22 2021.07-22 2021-08-26 2021-09-30 2022-09-30
Upgrading of Isiolo-Modogas ns
he Road Section and Provisio
n of Related Socio-Economic
Infrastructure
KE-KENHA-219605-CS-QCBS
/ Lot 3: Consultancy Services
to Support implementation of| Component D: Institutional S
Resettlement Action Plan Imp) trengthening of Selected Tra Quality And Cost- | Open - Internationa
lementation Associated with | IDA/ 67680 neport and Related msitutio | Post eed cermetion || 390,000.00 0.00 [canceled 2021-03-21 | 2021-04-06 | 2021-04-11 2021-05-25 2021-06-22 2021.07-22 2021-08-26 2021-09-30 2022-09-30
Upgrading of Wajir-Elwak-Ma ns
ndera Road Section and Provi
sion of Related Socio-Econom
ic Infrastructure
KE-KENHA-219601-CS-QCBS
/Lot 2: Consultancy Services
to Support implementation of Component D: Institutional
Resettlement Action Plan Imp trengthening of Selected Tra Quality And Cost- | Open - Internationa
Jementation Associated with. | IDA/ 67680 nsport and Related Isitutio | oSt Baved seiection |1 390,000.00 0.00 [ canceled 2021-03-21 | 2021-03-26 | 2021-04-11 2021-05-25 2021-06-22 2021-07-22 2021-08-26 2021-09-30 2022:09-30
Upgrading of Modogashe-Waj ns
ir Road Section and Provision
of Related Socio-Economic In
frastructure
KE-KENHA-231111-C5-QCBS
/ Lot 1: Consultancy Services
to Support implementation of Component D: Institutional S
Resettiement Action Plan Imp) trengthening of Selected Tra Quality And Cost- | Open - Internationa Under Implement
Lementation Acsociated with” | IDA /67680 naport and Related metitut | POt sl b 390,000.00 0.00 [Uhee 2021-04-23 | 2021-05-04 | 2021-05-14 | 2021-06-04 | 2021-06-27 2021:07-25 2021-08-24 2021-09-28 2021-11:02 20221102
Upgrading of Isiolo-Modogas ns
he Road Section and Provisio
n of Related Socio-Economic
KE-KENHA-231116-CS-QCBS
/ Lot 2: Consultancy Services
to Support implementation of| Component D: Institutional S
Resettlement Action Plan Imp) trengthening of Selected Tra Quality And Cost- | Open - Internationa Under Implement
lementation Associated with | IDA/ 67680 nsport and Related msitutio | POt eedserection |1 390,000.00 0.00 [0 2021-04-23 | 2021-05-04 | 2021-05-14 | 2021-06-04 | 2021-06-27 2021:07-25 2021-08-24 2021-09-28 2021-11-02 202211-02
Upgrading of Modogashe-Waj ns
ir Road Section and Provision
of Related Socio-Economic In
frastructure
KE-KENHA-231124-CS-QCBS
/ Lot 3: Consultancy Services
to Support implementation of| Component D: Institutional S
Resettlement Action Plan Imp) trengthening of Selected Tra Quality And Cost- | Open - Internationa Under Implement
Tomentation Astocmteq with. | 1PA /67680 Heport and Rerated metitatis | POt e o |} 390,000.00 0.00 [Uhde 2021-04-23 | 2021-05-04 | 2021-05-14 | 2021-06-02 [ 2021-06-27 2021-07-25 2021:08-24 2021-09-28 2021-11-02 2022-11-02
Upgrading of Wajir-Elwak-Ma ns
ndera Road Section and Provi
sion of Related Socio-Econom
ic Infrastructure
o oS/ Component D: Institutional S
HORN OF AFRICA SATEWAY trengthening of Selected Tra Quality And Cost- Under Implement
DEVELOPMENT PROJECT: Con | IDA / 67680 gthening prior . Open - National 3,600,000.00 0.00 P! 2021-06-04 | 2021-06-10 | 2021-06-25 | 2021-07-08 | 2021-08-08 | 2022-05-21 2021-09-05 | 2022-09-28 | 2021-10-05 2021-11-09 2021-12-14 2022:12-14

sultancy services for M&E for
the project (by accredited uni
versity)

nsport and Related Institutio
ns

Based Selection

ation
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KE-NLC-206085-C5-CQS / Co
nsultancy to advice, design, i
Commissonan atomatin s |IoA, 67640 e etatia | Post Consultant Qualifi [ open - National 70,000.00 0.00 | cancelea 2020-12:20 20210114 2021-02:27 2021-03-06 2021-04-10 2021.07-09
uation and financial system t ns
0 ensure timely and fast disb
ursement of
KE-KENHA-201829-C5-QCBS
/(UoN) HORN OF AFRICA GAT
EWAY DEVELOPMENT PROJEC Component D: Institutional S
T (HOAGDP): trengthening of Selected Tra Quality And Cost-
NN ERaTM OF NAIROBI (Uo | DA/ 67680 e matia | Post Quality And Cost- | open - National 100,000.00 0.00 | cancelea 20201130 2020-12:30 2021-02:28 20210330 2021-04-29 20210628 20210827 20220827
N): ns
Consultancy services for the
preparation of a curriculum o
n Social Assessment Course
KE-KENHA-201828-C5-QCBS
A e omeN sRojeC Component D: Institutional S
trengthening of Selected Tra Quality And Cost-
T (HoAGDP). DA/ 67680 Post Open - National 100,000.00 0.00 | canceled 2020-11-30 2020-12:30 2021-02-28 2021-03-:30 2021-04-29 2021-06-28 2021-08-27 2022.08-27
N ERaTY OF NAIROBI (Uo nsport and Related Institutio Based Selection
ns
N
Consultancy Services to Prep
are a Curriculum on Gender-
KE-KENHA-201830-C5-QCBS
/ (Uo) HORN OF AFRICA GAT
EWAY DEVELOPMENT PROJEC Component D: Institutional S
T (HOAGDP): trengthening of Selected Tra Quality And Cost-
et oF NAIROBI (Uo | IPA 67680 e e | Post Quality And Cost | open - National 100,000.00 0.00 | canceled 2020-11-30 2020-12-30 2021-02-28 2021-03-30 2021-04-29 2021-06-28 2021-08-27 2022-08-27
N ns
Consultancy Services for the
development of a curriculum
on Social Impact Assessment
KE-KENHA-201621-C5-QBS /
(UoN) HORN OF AFRICA GATE
on ooy OPMENT PROJECT Component Ds Institutional S
trengthening of Selected Tra Quality Based Sel
UNVERSITY O NAIROBI (o | 104 67680 e e ertatia | Post oo Open - National 40,000.00 0.00 | cancelea 20210129 20210219 2021-04-04 20210502 2021-06-01 20210701 2021-08-05 2022.08-05
Consultancy Services to unde "
rtake Environmental and Soci
al Impact Assessment (ESIA)
and secure NEMA License for
KE-KENHA-251627-C5-CQS /
COMPREHENSIVE BASELINE Component A: Improving Mo Consultant Quaii Under Implement
DOCUMENTATION OF THE M_|1DA /67680 vement of People, Goods, an | Post Consultant Qualfi |Limited 90,000.00 0.0 | Ynder ime! 2021-09-30 | 2021-09-10 2021-10-30 20211129 2022-0103 2022.07-02
ODOGASHE - SAMATAR - WAJ d Digital Connectivity
IR ROAD SECTION (157 Km)
KE-NLC-206086-C5-CQS / Co
nsultancy to conduct researc Component D: Institutional S
h on impacts of land acquisiti trengthening of Selected Tra Consultant Qualif Under Implement
s o ot [10a 1 67680 e e martotie | o5t Coneuttant duatft [ open - National 50,000.00 0.0 | nde 2021-09-30 | 2022-12-06 | 2021-10-30 20211229 2022.01-12 2022-02-25 2022.05-26
erent genders and minority a ns
nd marginalized communities
[aroups
WAy Component A: Improving Mo
COMPREHENSIVE BASELINE  |10A s 67680 vement of People, Goods, an | Post Consultant Qualifi | | ;e 10,000.00 0.00 | canceled 2021-09-30 | 2021-09-10 2021-10-30 20211129 2022-0103 2022-07-02
DOCUMENTATION OF THE W derment of People. o cation Selection
AJIR - KUTULO - ELWAK ROAD igital Connectivity
SECTION (185Km)
KE-KENHA-251641-C5-CQS / Component & Improving Ho
oo B e, [10a 67680 vement of People, Goods, an [ Post Consultant Qualif | iteq 10,000.00 0.00 [ Canceled 20210930 20211030 20211129 2022-0103 2022-07-02
cation Selection
oo e d Digital Connectivity
0AD (217 Km)
KE-NLC-206085-C5-CQ5-2 /
Consultancy to advice, desi
. nstll and tran National . Component D: Instiutional S
and Commission on automati | DA / 67680 trengthening of Selected Tra | Consultant Qualif | open - National 70,000.00 0.00 | Pending Impleme | 571.19.29 20211123 2022-01-06 2022.01-13 2022-0217 2022-05-18
o ong Inmaceaton seftre o nsport and Related Institutio cation Selection ntation
fvaluation and financial syst ns
em to ensure timely and fast
of compensati
KE-KURA-273062-C5-QCBS /
Consultancy Services for Des Component A: Improving Mo Quality And Cost. Under Implement
ign and Works supervision fo | IDA / 67680 vement of People, Goods, an | Prior Qualty and ot | open - National 1,700,000.00 0.0 | Ynder ime! 2022:02:04 | 2022-03-17 [ 2022.03-21 [ 2022.09-13 [ 2022-07-04 2022-08-01 2022-09-15 2022-10-27 2022-12:01 20251115
r the proposed extension of d Digital Connectivity
Meru Bypass (17.5 Km)
KE-KENHA-201822-C5-QCBS
Ly e omer sRoyee Component D: Institutional S
trengthening of Selected Tra Quality And Cost-
T (HOAGDP): DA/ 67680 Post Open - National 60,000.00 0.00 | cancelea 2020-11:30 | 2022:07-29 [ 2020-12:30 2021-02-28 20210330 2021-04-29 20210628 20210827 20220827
et OF NAIROBI (Uo nsport and Related Institutio Based Selection
ns
N
Consultancy Services to unde
take a Business Developme
KE-KURA-323795.C5-QCBS / Component A« Improving Mo
Consulting services for carryi Consultant Qualif Under Implement
o R ad o ha | 1A 1 67680 ement of Peopl, Goods.an| Post Consultant Qualii | Limitea 100,000.00 0.00 [Unde 2022-1121 | 20221206 20221205 20230104 2023-02-08 20240208
proposed extension of Meru igital Connectivity
Bypass (17.5 Km)
KE-KENHA-328257-C5-QCBS
/ Consulting Services for the
reparation of the Environme
Rtal and Social Impact Asses Component D: Institutional S
sment and Resettlement Act | IDA / 67680 e O e ected e | post Quaity And Cost- | ppen - Intemationa 245,000.00 0.00 [Under Review | 2022-11-30 | 2023.02-13 | 2022-12-21 20230203 2023-03-03 2023-04-02 2023.05-07 2023-06-11 2024-06-10
o B Tor the propagar Ung nsport and Related Institutio Based Selection |1
rading to bitumen standards s
of the Madogo trading center
- Garissa - Modika - Dadaab -
Liboi - Harhar 211 km
KE-KENHA-328300-C5-QCBS
/ Consultancy Services for pr
eparing Frindyvivdia Y Component D: Institutional S
ender and GBY Assessment a| IDA / 67680 e o Selected e |ost Quality And Cost: [ Open - Internationa 165,000.00 0.00 |under Review [ 20221130 | 20230213 | 2022-12.21 2023.0203 2023.03-03 2023-04-02 2023.05-07 2023.06-11 2024-06-10
o e nsport and Related Institutio ased Selection
roviders for the proposed Gr| ns
issa-Dadaab-Liboi-Harhar (21
Tkm)
KE-KRA-323536-C5-QCBS / D
esign and Construction Super Component B: Facilitation of
vision of Customs Facilitation | IDA / 67680 Regional Trade and Transpor | Prior Quality And Cost:. | Open - Internationa 1,160,000.00 0.00 | canceled 20221122 20221213 20230126 2023.02-23 2023-03-25 2023.05-15 2023-06-19 2027-06-18
Centres and accommodation t ased Selection
units at Isiolo, Modogashe an
d Waiir
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KE-KRA-323545-CS-QCBS / F
casibility, detailed engineerin
Component B: Facilitation of
g design studies and indepen Quality And Cost- | Open - Internationa
e i 2aninecher [10a 67680 Regiona Trade and Transpor  ror Quattyand cost | 1,200,000.00 0.00 | canceled 2022-11-28 2022-12-19 2023.02-01 2023.03-01 2023-03-31 2023.05-05 20230609 2025-12-15
the construction of road acce
8 infrastructure at Rhamu
nd Mandera (including bridge
KE-KRA-323568-CS-QCBS /D
Component B: Facilitation of
esign and construction super Quality And Cost- | Open - Internationa
o truction supe 1A 67680 Regional Trade an Transpor  rior Qualty And Cost- | 2,320,000.00 0.00 | canceled 20221122 20221213 2023-01-26 2023-02-23 2023-03-25 2023-04-29 2023-06-03 2027-06-02
ation Units at Rhamu and Ma
ndera
INDIVIDUAL CONSULTANTS
Activity Reference No. / : ; - ” -
erer Loan / Credit N ’ Market Approac | Contract Type | Estimated Amo | Actual Amount Invitation to Identifie |Draft Negotiated Cont| . .
Description s Component Review Type Method : o) s Process Status | Terms of Reference | 12000 (0 I9entite, it Signed Contract | Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
KE-KENHA-6112-C5-CDS / Co
nstiting services for preparat |, Prior Direct Selection [ Direct 350,000.00 0.00 | Under implement | 541705, 2017-04-03 2017-06-12 2018-04-08
ion of a Social Assessment fo ation
r the Isiolo - Mandera road
T s C Component A: Improving Mo
onulancy Senices o E0in 1, vogzo | Semeotef Feupi Gome o Pir birect seectionorect 50000000 000 [Under mtement | 015 05,14 | a017.09.05 | 2017.0013 oz 80522
matar - Waiir Section of the | d Digital Connectivity
siolo Mandera Road
KEKENHASILSE CoNDV Component A: Improving Mo
e o oo ol e 108 1 vos30 vement of People, Goods, an [ Post e consult | Limited 80,000.00 3,028.78 | Signed 20180308 | 2021-03-05 | 2018-03-18 | 2021-03-18 | 2018-04-08 | 2021-04-01 | 2018-05-13 | 2021-05-10 | 2018-11-09
nvironmental Safeguards Spe| d igital Connectivity
cialist
KE-KENHA-55487-CS-INDV /
Component A: Improving Mo
Short term Consultancy sent [10a 1 vosso vement of People, Goods, an [ Post Indivicualconsult | imited 80,000.00 0.00 [Upderimplement [ 2016.03.26 | 2021-12-09 | 2018-03-31 2018.04-21 2018-05-26 20181122
Y d Digital Connectivity
ocial Safeguards Specialist.
KE-KENHA-77179.CS-INDV /
Short term Individual Consult Component A: Improving Mo
ancy Services for Environme. | DA / V0630 vement of People, Goods, an | Post Individual Consult fimiteq 80,000.00 0.0 |Pending Impleme | 515.00.14 2018.09-19 2018-10-10 2018-11-14 2019-05-13
ntal and Social Impact Asses d Digital Connectivity ant selection ntation
sment (ESIA) for siolo _ Mod
ogashe (190Km)
KE-KENHA-77180-CS-INDV /
Short term Individual Consult Component A: Improving Mo ndividual Consult pending Imo!
ancy Senices for Sotal mpa | IDA/V0630 | ver ofPeapl. Good. an | post individualConst f e %0.000.00 000 | Pensing mpleme | 5015,00.14 20180019 20181010 20181114 20100515
ct Assessment (SIA) and Res d Digital Connectivity
ettlement Action Plan (RAP) |
siolo _Modogashe (190Km)
KE-KENHA-77181-CS-INDV /
Short term Individual Consult Component A: Improving Mo
ancy Services for Environme |IDA / V0630 vement of People, Goods, an [ Post e consult | Limited 80,000.00 0.00 [Pending impleme [ 2019.00-14 2018-09-19 2018-10-10 20181114 2019-05-13
ntal and Social Impact Asses d Digital Connectivity i !
sment (ESIA) for Modogashe
_ Wajir (157Km)
KE-KENHA-77182-CS-INDV /
Short term Individual Consult Component A: Improving Mo
aney Services for soCial 2 | ipa s vosso vement of People, Goods, an | Post Individual Consult |} ryjreq 90,000.00 0.00 | Pending Impleme | 515.09.14 2018-09-19 2018-10-10 20181114 2019-05-13
ct Assessment (SIA) and Res yement of Peaple. G ant Selection ntation
ettlement Action Plan (RAP) f gita vity
or Modogashe _ Waiir (157K
m)
KE-KENHA-77206-CS-INDV /
Short term Individual Consult Component A: Improving Mo
ancy Services for Environmet | 104 / V0630 vement of People, Goods, an | Post individuar consult [ imite 80,000.00 0.0 | hending Impleme | 5150921 2018-09-26 2018-10-17 20181121 2019-05-20
al and Social Impact Assessm d Digital Connectivity ant Selection ntation
ent (ESIA) for Waiir - Elwak (1
KE-KENHA-77214-CS-INDV /
Short term Individual Consult Component A: Improving Mo
ancy Services for Social Impa [ IDA / V0630 vement of People, Goods, an | Post Individual Consult | imited 90,000.00 0.0 |Pending Impleme | 515.00.21 2018.09-26 2018-10-17 20181121 2019-05-20
ct Assessment (SIA) and Res d Digital Connectivity ant selection ntation
ettlement Action Plan (RAP)
for Waiir - Elwak (175Km)
KE-KENHA-77217-CS-INDV /
Short term Individual Consult Component A: Improving Mo ndividual Consult pending Imo!
ancy Services for Environmet | IDA / V0630 vement of People, Goods, an [ Post o et Ut | Limited 80,000.00 0.00 | peneind IMPIEME | 5018.00-21 2018-09-26 2018-10-17 2018-11-21 2019-05-20
al and Social Impact Assessm d Digital Connectivity
ent (ESIA) for Elwak - Rhamu
(142km)
KE-KENHA-77215-CS-INDV /
Short term Individual Consult Component A: Improving Mo
ancy Services for Social Impa | IDA / V0630 vement of People, Goods, an | Post ndiviguatoonsult [ Limitea 90,000.00 0.0 | hending Impleme | 50150921 20180926 20181017 20181121 20190520
ct Assessment (SIA) and Res d Digital Connectivity ant selection ntation
ettlement Action Plan (RAP)
for Elwak - Rhamu (142Km)
KE-KENHA-77200-CS-INDV /
Short term Individual Consult Component A: Improving Mo
ancy Services for Environmet [IDA / V0630 vement of People, Goods, an | Post Individual Consult imited 60,000.00 0.0 | ynder mplement | 215,021 | 2018-10-15 | 2018-09-26 2018-10-17 20181121 2019-05-20
al and Social Management Fr d Digital Connectivity ant selection ation
ame work for Isiolo - Rhamu (
664Kkm)
KE-KENHA-77197-CS-INDV / Component & Improving Ho
e e o kst [ 104 1vos30 vement of People, Goods, an | Post Indivicualconsult | imited 60,000.00 0.0 | hending Impleme | 5160921 2018-09-26 2018-10-17 20181121 20190520
nt Policy Framework for siolo d igital Connectivity
- Rhamu (664Km)
KE-KENHA-83513.CS-INDV / Component B: Facilitation of
Consultancy Services for Trai | IDA / V0630 Regional Trade and Transpor | Post Individual consult | imited 30,000.00 0.0 | hending Impleme | 501511 30 2018-12-05 20181226 2019-01-23 2019-01-28
ning Needs Assessment t i i
KE-KENHA-83515-CS-INDV / Component B: Facilitation of
Workshop for the Validation [IDA / V0630 Regional Trade and Transpor | Post Individual Consult | imitea 15,000.00 0.0 |Pending Impleme | 501511 30 2018-12:05 20181226 2019-01-23 2019-01-30
of the Training Needs Assess t ant selection ntation
ent
KE-KENHA-83516-CS-INDV / Component B: Facilitation of ncividual Consult pending Impleme
Consultancy Services to Facil | IDA / V0630 Regional Trade and Transpor [ Post I Sclaction Limited 40,000.00 0.00 | pencind ImP 2018-11-30 2018-12:05 2018-12-26 2019-01-23 2019-01-28
itate Curriculum Developmen t ant Selectior atio
t
KE-KENHA-83517-CS-INDV / Component B: Facilitation of
Workshop for the Validation | DA / V0630 Regional Trade and Transpor | Post Individuar Consult | imited 30,000.00 0.0 |Pending Impleme | 501511 30 2018-12-14 2019-01-04 2019-02-01 2019-03-03
of the Training Curriculum t ant Selection ntation
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K KA 198532 o oY/ Component D: Institutional S
HORN OF AFRICA GATEWAY o
rengthening of Selected Tra Individual Consult
DEVELOPMENT PROJECT: Sho [ IDA / V0630 o Roimted metitutia | Post o eloction Open 100,000.00 38,634.15 | Signed 20201030 | 20210304 | 2020-12-18 | 2021-06-18 | 2021-01-08 | 2021-06-18 | 2021-02-12 [ 2021-04-14 | 2024-02:12
Term Occupational Heaith nsport an
and Safety (OHS) Specialist
KE-KENHA-198538-CS-INDV / Component D: Institutional
HORN OF AFRICA GATEWAY trengthening of Selected Tra Individual Consult
DEVELOPMENT PROJECT: Sho | DA/ V0630 Heport and Rerated mecitatis | POt o eeation Open 100,000.00 39,804.88 |Signed 2020-10-30 | 2021-03-04 | 2020-12-18 | 2021-03-16 | 2021-01-08 [ 2021-03-31 | 2021-02-12 [ 2021-04-14 | 2024-02-12
it Term Gender and GBV Spe ns
cialist
KE-KENHA-198548-C5-INDV / Component D: Institutional S
HORN OF AFRICA GATEWAY trengthening of Selected Tra Individual Consult Pending Impleme
DEVELOPMENT PROJECT: Sho | DA/ V0630 eport and Rerated metitatis | POt o Open 100,000.00 0.00 [Penen 2020-10-30 20201218 2021-01-08 2021-02-12 2024-02-12
it Term Environmental Safeg ns
uards Specialist
KE-KENHA-198527-C5-QCBS Component D: Institutional S
/ HORN OF AFRICA GATEWAY trengthening of Selected Tra Individual Consult
DEVELOPMENT PROJECT: Sho | DA/ V0630 naport and Related metituts | POt o Open 100,000.00 0.00 | Canceled 2020-10-30 | 2021-03-04 | 2020-12-18 2021-01-08 2021-0212 2024-02-12
it Term Social Safeguards Sp ns
ecialist
KE-KENHA-223032-CS-INDV / Component D: Institutional S Individual Consult
Short Term Land Acquisition |IDA/67680 | rengthening of Selected Tra [ post ndivdual Consit | e 10000000 40975.61 [ ioned 2021:03.08 [ 2021.03-16 | 2021.03-22 | 2021.03-18 | 2021.03-20 [ 2021.06.02 | 2021.04-21 | 2021.08-14 | 2020821
and Resettlement Expert nsport and Related Institutio ant Selection
ns
KE-KENHA-237519-CS-INDV / Component D: Institutional S
Consultancy Services on dev trengthening of Selected Tra Individual Consult Under Implement
clopment of Rules and proce |!DA/ 67680 Heport and Rerated mecitatis | POt o eeation Open 35,000.00 0.00 [Unoe 2021-06-08 | 2021-06-28 | 2021-07-20 2021-08-03 202109-07 2021-10-07
dures for Handling Procurem ns
ent Complaints
KE-NLC-205714-CS-INDV / Pr. Component D: Institutional S ndividual Consult
ocurement of Individual Cons | IDA / 67680 trengthening of Selected Tra [ Post e soleation | |open 79,200.00 0.00 [ canceled 2020-12-20 | 2021-07-14 | 2021-01-31 2021-02:07 2021-03-18 2027-03-17
ultant (IC) - Taxation and Val nsport and Related Institutio ant Selectior
uation specialist ns
KE-NLC-205715-CS-INDV / Pr Component D: Institutional S \ndividual Consult
ocurement of Individual Cons | IDA / 67680 trengthening of Selected Tra | Post koS!t | open 79,200.00 0.00 [ canceled 20201220 | 20210714 | 2021-01-30 2021-02-06 2021-0317 2027-03-16
ultant (IC) - Taxation and Val nsport and Related Institutio ant Selection
uation Specialist ns
KE-NLC-205726-CS-INDV / Pr Component D: Institutional S Individual Consult
ocurement of Individual Cons | IDA / 67680 trengthening of Selected Tra [ Post ot eaetion =t | open 79,200.00 0.00 [canceled 2020-12-20 | 2021-07-14 | 2021-01-28 2021-02-18 2021-03-29 2027-03-28
ultant (IC) - Surveyor nsport and Related Institutio
ns
KE-NLC-205713-CS-INDV / Pr Component D: Institutional S Individual Consut
ocurement of Individual Cons | IDA / 67680 trengthening of Selected Tra | Post Ve Open 79,200.00 0.00 | canceled 20201215 | 20210714 | 2021-02-10 2021-02-17 2021-03-23 2027-03-22
ultant (IC) - Valuation and Ta nsport and Related Institutio ant Selection
xation specialist ns
KE-NLC-205718-CS-INDV / Pr Component D: Institutional S Individual Consult
acurement of ndividual Cons | DA /67680 | wengthening of Selected Tra [ post ndividual Consult | e 7920000 0.00 | canceled 202012:20 [ 2021.07-14 | 20210130 202102:05 20210312 2070311
ultant (IC) - Valuation and Ta nsport and Related Institutio ant selection
xation specialist ns
KE-NLC-205716-CS-INDV / Pr. Component D: Institutional S Individual Consult
ocurement of Individual Cons | IDA / 67680 trengthening of Selected Tra | Post e solection | open 79,200.00 0.00 | Canceled 2020-12-20 | 2021-07-14 | 2021-01-30 2021-02-06 2021-03-17 2027-03-16
ultant (IC) - Valuation and Ta nsport and Related Institutio ant Selectior
xation specialist ns
KE-NLC-205709-CS-INDV / Pr Component D: Institutional S \ndividual Consult
ocurement of individual cons |IDA / 67680 trengthening of Selected Tra | Post koSt | open 79,200.00 0.00 [canceled 20201220 | 20210121 | 2021-02-04 2021-02-11 2021-0317 2027-03-16
ultant (IC) - Taxation and Val nsport and Related Institutio ant selection
uation specialist ns
KE-NLC-205725-CS-INDV / Pr Component D: Institutional S Individual Consult
ocurement of Individual Cons | IDA / 67680 trengthening of Selected Tra [ post o eaaetion =t | open 79,200.00 0.00 [canceled 2020-12-20 | 2021-07-14 | 2021-01-28 2021-02-18 2021-03-29 2027-03-28
ultant (IC) - Surveyor nsport and Related Institutio
ns
KE-NLC-202672-CS-INDV / B Component D: Institutional § Individual Consut
EING ENGAGEMENT OF 1 NO. [ IDA / 67680 trengthening of Selected Tra | Post Ve Open 79,200.00 0.00 | canceled 20201213 | 20210714 | 2021-01-08 2021-01-15 2021-02-19 2026-08-12
LEGAL SPECIALIST nsport and Related Institutio ant Selection
ns
KE-NLC-205722-CS-INDV / Pr Component D: Institutional S Individual Consult
acurement of ndividual Cons | IDA /67680 | wengthening of Selected Tra [ post ndivdual Consult | gpen 7920000 0.00 [canceles 2020.12:20 | 20210714 | 2022.01.28 20210218 20210325 20270324
ultant (IC)- Surveyor nsport and Related Institutio ant Selection
ns
KE-NLC-205723-CS-INDV / Pr Component D: Institutional S Individual Consult
ocurement of Individual Cons | IDA / 67680 trengthening of Selected Tra [ Post T eeation Open 79,200.00 0.00 | canceled 20201220 | 20210714 | 2021-02-02 2021-02:23 2021-03-30 2027-03-29
ultant (IC) - Surveyor nsport and Related Institutio ant Selectior
ns
KE-NLC-205720-CS-INDV / Pr Component D: Institutional S \ndividual Consult
ocurement of Individual Cons | IDA / 67680 trengthening of Selected Tra | Post koSt | open 79,200.00 0.00 [canceled 20201220 | 20210714 | 2021-01-30 2021-02-06 2021-03-14 2027-03-13
ultant (IC) - Valuation and Ta nsport and Related Institutio ant selection
xation specialist ns
KE-NLC-205725-CS-INDV-2 / Component D: Institutional S ndividual Consult
Selection of Individual Consul | IDA / 67680 trengthening of Selected Tra [ Post o et | Limited 79,200.00 0.00 [ Under Review 2021-09-30 | 2023-02-22 | 2021-10-21 2021-11-20 2021-12-25 2022-06-23
tant (IC) - Surveyor, Position nsport and Related Institutio
ns
KE-NLC-205726-CS-INDV-2 / Component D: Institutional S Individual Consult pending Impleme
Selection of Individual Consul | IDA / 67680 trengthening of Selected Tra | post + Celoet Limited 79,200.00 0.00 [FEneing ImP 2021-09-30 2021-10-14 2021-11-13 2021-12-18 2022-06-16
tant (IC) - Surveyor, Position nsport and Related Institutio ant Selection ntation
3 ns
KE-NLC-205722-CS-INDV-2 / Component D: Institutional S \ndividual Consult pending mp!
Selection of Individual Consul | IDA / 67680 trengthening of Selected Tra | Post “t“;‘ “‘at ONSUIt Y | imited 79,200.00 0.00 |PERAING IMPIEME | 5021.09-30 2021-10-14 2021-11-04 2021-12-16 2022-06-14
tant (IC) - Surveyor, Position nsport and Related Institutio ant Selection ntation
2 ns
KE-NLC-251709-CS-INDV / S Component D: Institutional S
election of Individual Consult trengthening of Selected Tra Individual Consult
ant, Taxation and Valuation s | DA/ 67680 nsport and Related Institutio [ 75t ant Selection Limited 79:200.00 000 fUnder Review 2021:09:30 1 2023-02:22 | 2021-10-14 2021-11-04 2021-12:09 2022:06:07
pecialist, Position 1 ns
KE-NLC-205720-CS-INDV-2 / Component D: Institutional S
Selection of Individual Consul trengthening of Selected Tra Individual Consult Pending Impleme 00 0. 1 . 06
e roxation and valuanon! | DA 1 67680 naport and Related metituts | POt o Limited 79,200.00 0.00 [PEnein 2021-09-30 2021-10-14 20211113 2021-12-18 2022-06-16
specialist, Position 6 ns
KE-UON-251742-CS-INDV / (
UoN) HORN OF AFRICA GATE
WAY DEVELOPMENT PROJECT < i1 'S
(HOAGDP): UNIVERSITY OF N ["”‘”{‘;’\“em "‘55“““‘[“";‘? Individual Consult
AIROBI (UoN): Consultancy S | IDA / 67680 e and Noated Institutia | POSt et selection ¥ | Limited 30,000.00 0.00 | Under Review 2021-09-30 [ 2023-02-13 | 2021-10-14 20211113 2021-12-18 2022-06-16
ervices to undertake Environ nsport and Related Institutio ant Selection
mental and Social Impact Ass
essment (ESIA) and secure N
EMA License for the works of
CELARS Facilities
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KE-NLC-205713-CS-INDV-2 /
Selection of Individual Consul

Component D: Institutional S
trengthening of Selected Tra

Individual Consult

Pending Impleme 00 1o 1 . 06
e el aaot [ 10a / 67680 Mo et Bermtad meitutiy | Post e cor Limited 79,200.00 0.00 | Fenoin 2021-09-30 20211014 20211113 202112118 2022-06-16
specialist, Position 2 ns
KE-NLC-205716-CS-INDV-2 / Component D: Institutional S
Selection of Individual Consul | o/ cc0 trengthening of Selected Tra [, . Individual Consult | ;0 79.20000 0.00 |Pending impleme | 5050 00 o 20211014 20211113 20211218 2022-06.16
tant, Taxation and Valuation nsport and Related Institutio ant Selection ntation
specialist, Position 5 ns
KE-NLC-205718-CS-INDV-2 / Component D: Institutional S
Selection of Individual Consul [\ e oo trengthening of Selected Tra | oo Individual Consult [\ 15200.00 0.00 |Pending impleme | 5000 00 5o 2021-10-14 20211113 20211218 2022-06-16
tant, Taxation and Valuation nsport and Related Institutio ant Selection ntation
specialist, Position 7 ns
KE-NLC-205714-CS-INDV-2 / Component D: Institutional S
Selection of Individual Consul trengthening of Selected Tra Individual Consult Pending Impleme
o Toation and valoaron 1047 67680 et e Rorated mevtotiy | POt o Limited 79,200.00 0.00 | e 2021-09-30 20211014 20211113 20211218 2022-06-16
specialist, Position 3 ns
KE-NLC-205715-CS-INDV-2 / Component D: Institutional S
Selection of Individual Consul trengthening of Selected Tra Individual Consult Pending Impleme
ot Toxation and Valuaren. [10A 67680 Heort and Rerated meutatig | POt et Limited 79,200.00 0.00 | enen 2021-09-30 2021-10-14 20211113 20211218 2022-06-16
specialist, Position 4 ns
KE-NLC-205723-CS-INDV-2 / Component D: Institutional Individual Consult pending I
Selection of Individual Consul | IDA / 67680 trengthening of Selected Tra | Post ot seleation ¥ | Limited 79,200.00 0.00 [FEREENI IMPIEME | 2021.00-30 2021-10-14 2021-11-13 2021-12-18 2022-06-16
tant (IC) - Surveyor, Position nsport and Related Institutio ant Selection ntation
4 ns
Component D: Institutional S
JENLC 202672 CoNOV2 1 [1DA /67680 trengthening of Selected Tra | Post Individuat Consult | imited 79,200.00 0.00 [Upderimplement f 50510030 | 2022-12-20 | 20211014 20211113 202112118 2022-06-16
election of Legal Officer nsport and Related Institutio ant Selection ation
ns
KE-NLC-202665-CS-INDV / B Component D: Institutional S
EING ENGAGEMENT OF 1.NO trengthening of Selected Tra Individual Consult
COMMONICATION AND STAKE | DA/ 67680 Heport and Rerated mectatis | POt o eeation Open 79,200.00 0.00 | Canceled 2020-12-13 | 2021-07-14 | 2021-01-08 2021-01-29 202103-05 2026-08-26
HOLDER ENGAGEMENT SPECI ns
AUST
KE-NLC-202669-C5-INDV / B Component D: Institutional S
EING ENGAGEMENT OF 1 NO. trengthening of Selected Tra Individual Consult 12 07 o o1 03 o8-
ENVIRONMENT  SOCIAL AND | 1A/ 67680 neport and Retated metitutis | POt o Open 79,200.00 0.00 | Canceled 2020-12-13 | 2021-07-14 | 2021-01-08 2021-01-29 202103-05 2026-08-26
GENDER SPECIALIST ns
KE-NLC-253797-CS-INDV / S Component D: Institutional S
election of Individual Consult | /e e trengthening of Selected Tra [, . Individual Consult | ;s 7920000 0.00 |Pending impleme | 5050 1000 20211112 20211212 20220116 20220715
ant, Taxation and Valuation s nsport and Related Institutio ant Selection ntation
pecialist, Position 9 ns
KE-NLC-253798-CS-INDV / S Component D: Institutional S
election of Individual Consult | o/ e e trengthening of Selected Tra [, Individual Consult | ;0 79.20000 0.00 |Pending impleme | 505 1000 20211112 20211212 20220116 20220715
ant, Taxation and Valuation s nsport and Related Institutio ant Selection ntation
pecialist, Position 8 ns
KE-KENHA-253801-CS-INDV / Component D: Institutional S
Selection of Highway enginee | IDA / 67680 trengthening of Selected Tra | Post Individuat consult | imited 125,000.00 0.00 [Upderimplement f 50511029 | 2022-02-10 | 20211112 20211212 2022-01-16 2022:07-15
fing specialist Position 1 nsport and Related Institutio ant Selection ation
ns
KE-KENHA-253808-CS-INDV / Component D: Institutional S ndividual Consult Under implement
Selection of Highway enginee | IDA / 67680 trengthening of Selected Tra [ Post et Soleation | Limited 125,000.00 0.00 | 3oeT MPIEMENt | 2021-20-29 [ 2022-02-10 | 2021-11-12 20211212 2022-01-16 2022-07-15
fing specialist Position 2 nsport and Related Institutio ant Selectior atior
ns
KE-KENHA-253812-CS-INDV / Component D: Institutional S
Selection of Pavement engin | IDA / 67680 trengthening of Selected Tra [ Post gl consut | imited 125,000.00 0.00 [Upderimplement f 50511029 | 2022-02-10 | 20211112 20211212 2022-01-16 2022:0715
eering specialist nsport and Related Institutio ant Selection ation
KE-KENHA-253815-CS-INDV / Component D: Institutional S ndividual Consult Under Implement
Selecton of Transport econo | DA /67630 | tengthening of Selected Tra [ post ndivdual Consult | e 50.000.00 0.00 [Yndertmelement | 5051.30.29 | 2022-06.24 | 20211112 20211212 2020116 20220715
mics specialist nsport and Related Institutio ant Selection ation
ns
KE-KENHA-253816-CS-INDV / Component D: Institutional ndividual Consult Under implement
Selection of a Structural engi [ IDA / 67680 trengthening of Selected Tra | Post o Limited 125,000.00 0.00 | ycerime! 20211029 | 20220210 | 20211112 20211212 20220116 2022:07-15
neering specialist nsport and Related Institutio i
ns
KE-KENHA-253817-CS-INDV / Component D: Institutional S
Selection of a Dispute resolut | IDA / 67680 trengthening of Selected Tra | Post Individual consult | imited 50,000.00 0.00 [Upderimplement f 50511130 | 2022-06-24 | 20211214 2022-01-13 2022-0217 2022-08-16
ion specialist services nsport and Related Institutio ant Selection ation
ns
KE-KENHA-253818-CS-INDV / Component D: Institutional S Individual Consult Under Implement
Selection of an Architectural |IDA /67680 trengthening of Selected Tra [ Post e solection | Limited 50,000.00 0.00 | 3oeT MPIEMENt | 5022.01-20 [ 2022-06-24 | 2022-02-03 2022-03-05 2022-04-09 2022-10-06
Specialist services nsport and Related Institutio ant Selectior atior
ns
Component D: Institutional S
Jereocae6a ooV [ias 7680 trengthening of Selected Tra | Prior ndivicat consult | imited 220,000.00 0.00 [Upderimplement f 5051.12.06 | 2021-12-30 | 20211220 2022-01-19 2022-0311 2026-03-10
ommunication Advisor Poport and Related Institutio ant Selection ation
ns
Component D: Institutional
e aoEV ! f10a / 67680 trengthening of Selected Tra | Prior Indivicual consult | imited 220,000.00 0.0 | ynder mplement | 20511507 | 20220511 | 2021:12:21 20220120 2022-03-12 20260311
nsport and Related Institutio
ns
KE-FCDC-265270-CS-INDV / Component D: Institutional S Individual Consult Under Implement
Community Liaison Officer-Po | IDA / 67680 trengthening of Selected Tra [ Post Tt Soloction " [Limited 84,000.00 0.00 | 5SS MPIEMENt | 50211207 20211221 2022-01-20 2022-03-12 20260311
sition 2 nsport and Related Institutio ant Selection ation
ns
KE-FCDC-265279-CS-INDV / Component D: Institutional S
Community Liaison Officer-Po | IDA / 67680 trengthening of Selected Tra | Post gl consU | imited 84,000.00 0.00 [Upderimplement f 201.12.07 20211221 2022-01-20 2022:03-12 2026-03-11
sition 1 nsport and Related Institutio ant Selection ation
ns
Component D: Institutional S
KETCDC265256-CoINOV/ DA/ 67680 trengthening of Selected Tra | Prior Individual consult | imitea 360,000.00 0.00 [ canceted 20220114 20220128 2022.02:27 2022:04-19 2026.04-18
g nsport and Related Institutio
ns
KE-PPRA-287429-CS-INDV / Component D: Institutional S
Consultancy Services on the trengthening of Selected Tra Individual Consult Under Implement
Retecsmant of the publc pro | DA/ 67680 Heort and Rerated meutatiy | POt o Direct 80,000.00 0.00 | o 2022:04-15 | 20220527 | 2022:04-29 2022-05-29 2022:07-19 2023-02-04
curement and Asset Disposal ns
System in Kenya
KE-KENHA-275174-CS-INDV / Component D: Institutional § Individual Consut
Stakeholder Liaison Officer - | IDA / 67680 trengthening of Selected Tra | Prior Limited 550,000.00 0.00 | canceled 2022.0315 2022-03-29 2022-04-26 2022:06-21 2025-12-02

Package 1

nsport and Related Institutio
ns

ant Selection
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KE-KENHA-287563-CS-INDV / Component D: Institutional S ndividual Consult Under Implement
Security Liaison Officer Positi | IDA / 67680 trengthening of Selected Tra [ Post o eemetion I | Limited 150,000.00 0.00 | 3oeT MPIEMENt | 5022.08-12 [ 2022-08-17 | 2022-08-26 2022-09-25 2022-11-06 2024-11-05
on 2 Meru County nsport and Related Institutio
ns
KE-KENHA-287570-CS-INDV / Component D: Institutional S
Stakeholder Liaison Officer - |IDA / 67680 trengthening of Selected Tra | Post gl consu | imited 150,000.00 0.00 [Upcerimplement f 5050815 | 2022-08-17 | 2022-08-17 2022-09-07 2022-10-12 2024-07-03
Position 2, Meru County nsport and Related Institutio ant Selection ation
ns
KE-KENHA-295049-CS-INDV / Component D: Institutional S Individual Consult Under Implement
Stakeholder Liaison Officer -P | IDA / 67680 trengthening of Selected Tra | Post “t“;‘ “‘“t ONSUIt Y | imited 150,000.00 0.00 l" erimplement | 2022.08-12 | 2022-08-17 | 2022-08-26 2022-09-23 2022-11-18 2024-11-17
osition 1 Isiolo and Garissa C nsport and Related Institutio ant Selection ation
ounties ns
KE-KENHA-299962-CS-INDV Component D: Institutional S Individual Consult Under Implement
Stakeholder Liaison Officer - |IDA / 67680 trengthening of Selected Tra | Post e eeation Limited 150,000.00 0.00 [Upaerime! 2022-0812 2022:0817 2022-09-07 2022-10-12 2024-10-11
Position 3, Wajir County nsport and Related Institutio ant Selectio atio
ns
KE-KENHA-299761-CS-INDV / Component D: Institutional S Individual Consult Under Implement
Security Liaison Officer - Pos | IDA / 67680 trengthening of Selected Tra | Post G eaetion ! [ Limited 150,000.00 0.00 [UnoerImPIEment | 2022.08-12 | 2022-08-17 | 2022-08-26 2022-09-25 2022-11-06 2024-11-05
ition 1 Isiolo and Garissa Cou nsport and Related Institutio ant Selection ation
nties ns
KE-KENHA-299968-CS-INDV / Component D: Institutional S Individual Consult Under Implement
Security Liaison Officer - Pos | IDA / 67680 trengthening of Selected Tra [ Post o et | Limited 150,000.00 0.00 | JASer IMPIEMENt | 5022.08-12 2022-08-26 20220925 2022-11-06 2024-11-05
ition 3 Walir nsport and Related Institutio
ns
KE-KENHA-295877-CS-INDV / Component D: Institutional S Individual Consult
Consultancy Services to Revi [ IDA /67680 trengthening of Selected Tra [ Post e Limited 50,000.00 0.00 | canceled 2022:07-01 | 2022-08-03 | 20220715 2022-08-14 2022-09-25 2023-03-24
ew KeNHA Enterprise ICT Infr nsport and Related Institutio ant selection
astructure ns
KE-KENHA-321991-CS-INDV / Component D: Institutional S
Consultancy Services to Revi trengthening of Selected Tra Individual Consult
w and Design ICT Infrastruce| 'PA/ 67680 neport and Related msttutio | Post et Limited 100,000.00 0.00 [uUnder Review 20221101 | 20221114 | 20221115 2022-12-06 2023-01-10 2024-12-30
ure and Systems at Barabara ns
Plaza
KE-KURA-219079-CS-INDV / Component D: Institutional S Individual Consult
Procurement of Individual co | IDA /67680 trengthening of Selected Tra | Post e eaantion 1t | Limited 30,000.00 0.00 | canceled 2021-02-26 | 2021-09-15 | 2021-03-03 2021-03-24 2021-04-28 2021-10-25
nsultant to review and updat nsport and Related Institutio ant selection
e the ESIA ns
KE-KURA-219082-CS-INDV / Component D: Institutional S Individual Consult
Procurement of Individual co [ IDA/ 67680 trengthening of Selected Tra [ Post e soleation | Limited 70,000.00 0.00 [ canceled 2021-02-26 | 2021-09-14 | 2021-03-03 2021-03-24 2021-04-28 2021-10-25
nsultant to review and updat nsport and Related Institutio ant Selectior
e the RAP ns
KE-KURA-219087-CS-INDV / Component D: Institutional S Individual Consult
Procurement of Individual co |IDA/ 67680 trengthening of Selected Tra [ Post ek oonsutt | Limited 30,000.00 0.00 [ canceled 2021-02-26 | 2021-10-05 | 2021-03-03 2021-03-24 2021-04-28 20211025
nsultant to prepare a Gender nsport and Related Institutio ant selection
Assessment ns
KE-KURA-219087-CS-INDV-2 Component D: Institutional S Individual Consult pending Imp!
/ Procurement of Individual ¢ |IDA / 67680 trengthening of Selected Tra [ post e eaation 1 | Limited 30,000.00 0.00 |PERAING IMPIEME | 5022.11-15 2022-11-20 2022-12-11 2023-01-15 2023-07-14
onsultant to prepare a Gende nsport and Related Institutio ant Selection ntation
r Assessment ns
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