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TANZANIA NATIONAL ROADS AGENCY
Procurement Plan 

I. General

1. Project Information
Country: Tanzania
Project Name: Dar es Salaam Urban Transport Improvement 
Project
Project ID: P150937

2. Project Implementation Agency: Tanzania National Roads 
Agency

3. Date of the Procurement Plan: March 17, 2017

4. Period Covered by this procurement plan: First 18 Months

II. Thresholds for Prior Review, Procurement Approaches and 
Methods

A. Goods, Works and Non-Consulting Services

Procurement Approaches and Methods 
(US$ millions)

Category
Prior 

Review 
(US$ 

millions)
Open 

International
Open 

National
Request for 
Quotation 

(RfQ)
Works ≥ 15 ≥ 15.0 < 15 ≤ 0.2
Goods, IT, and 
non-consulting 
services

≥ 4 ≥ 5 < 5 ≤ 0.1

B. Consulting Services

Short List of National Consultants (US$ 
million)

Category Prior 
Review (US$ 

millions) Consulting 
Services

Engineering and 
Construction 
Supervision

Consultants 
(Firms)

≥ 2 ≤ 0.3 ≤ 0.3

Individual 
Consultants

≥ 0.4 NA. NA.

[Overall Project Procurement Risk is MODERATE]
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Notes:

Terms of Reference: Terms of Reference for all contracts shall be cleared 
by the Bank, regardless of whether the assignment is for prior or post 
review.

Advertisement: Consultancy Service for Contracts estimated to cost US$ 
300,000 equivalent and above per contract shall be advertised in UNDB 
online in addition to advertising in National News Paper(s) of wide 
circulation and/or Regional News Paper(s)
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PROCUREMENT
PLAN Tanzania : Dar es Salaam Urban Transport Improvement Project
General Information
Country: Tanzania Bank’s Approval Date of the Original Procurement Plan: 2017-08-18

Revised Plan Date(s): (comma delineated, leave blank if none)2023-01-23
Project ID: P150937 GPN Date:
Project Name: Dar es Salaam Urban Transport Improvement Project
Loan / Credit No: IDA / 59570
Executing Agency(ies):Dar Rapid Transit Agency

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH Ri

sk
Procureme
nt Docume

nt Type

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 TZ-DART-261354-CW-RFQ /
Renovation of DART Office at
Ubungo Maji premises

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Quota
tions Limited Single Stage - One E

nvelope

Request for
Quotations (
Non Bank-SP
D)

0.00 Canceled 2021-11-20 2022-01-15 2022-07-1
4

 TZ-DART-283429-CW-RFQ /
RENOVATION OF DART OFFIC
E AT UBUNGO MAJI

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Quota
tions Limited Single Stage - One E

nvelope

Request for
Quotations (
Non Bank-SP
D)

0.00 Under Imple
mentation 2022-03-19 2022-03-30 2022-04-16 2022-10-1

3

 TZ-DART-295261-CW-RFB /
Management and Maintenan
ce Services of Bus Terminals,
Bus Stations, Feeder Stations
, Depot, and Pedestrian Bridg
es for the Dar Rapid Transit (
DART) System Phase 1 under
Output and Performance-Bas
ed Contract (OPBC)

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Under Imple
mentation 2022-05-17 2022-12-19 2022-06-16 2022-12-21 2022-06-17 2022-06-19 2022-07-24 2023-01-2

0

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 TZ-DART-48201-GO-RFB / Su
pply of ICT Equipment IDA / 59570

Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Bids Open - National Single Stage - One E
nvelope 155,573.55 Completed 2018-01-08 2018-01-11 2018-01-11 2018-02-09 2018-02-09 2018-03-11 2018-03-28 2018-04-15 2018-11-09 2018-08-13 2019-01-04

 TZ-DART-65759-GO-RFQ / Su
pply of Furniture IDA / 59570

Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Quota
tions Limited Single Stage - One E

nvelope 10,287.71 Completed 2018-05-22 2018-05-23 2018-08-07 2018-07-13 2019-02-03 2018-10-03

 TZ-DART-76625-GO-UN / Su
pply of One Vehicle IDA / 59570

Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post UN Agencies (Dire
ct) Direct 52,229.52 Completed 2018-09-05 2018-10-23 2018-09-12 2018-09-07 2018-10-25 2018-11-01 2019-02-22 2018-11-12

 TZ-DART-238380-GO-RFQ / S
UPPLY OF ICT AND OFFICE EQ
UIPMENT

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Quota
tions Limited Single Stage - One E

nvelope 46,412.19 Signed 2021-06-14 2021-06-23 2021-08-09 2021-10-08 2022-02-05

 TZ-DART-111723-GO-RFQ / S
upply of ICT Equipment IDA / 59570

Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Canceled 2019-05-04 2019-06-29 2019-07-29

 TZ-DART-162265-GO-RFB / S
upply of ICT Equipment for E
mme Travel Demand Forecas
ting System and Automated
Fare Collection System (AFCS
)

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Canceled 2020-04-07 2020-04-12 2020-05-12 2020-06-11 2020-07-16 2020-11-13

 TZ-DART-261348-GO-RFQ / S
upply and Installation of Pow
er Generator

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Quota
tions Limited Single Stage - One E

nvelope 97,648.39 Completed 2021-11-20 2021-11-25 2021-12-25 2021-12-10 2022-06-23

 TZ-DART-254080-GO-RFB / S
uppy of ACT Equipment IDA / 59570

Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Bids Limited Single Stage - One E
nvelope 0.00 Under Imple

mentation 2021-11-15 2021-12-06 2021-11-20 2021-12-06 2022-01-01 2022-01-11 2022-01-31 2022-01-31 2022-03-07 2022-09-03

 TZ-DART-254101-GO-RFB / S
upply of Automated Fare Coll
ection System (AFCS) Hardw
are

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Prior Request for Bids Limited Single Stage - One E
nvelope 0.00 Under Imple

mentation 2021-11-15 2022-01-27 2021-11-20 2022-09-16 2022-01-01 2022-01-31 2022-11-03 2022-03-07 2022-09-03

 TZ-DART-262569-GO-RFB / S
upply of Smart Card IDA / 59570

Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Bids Limited Single Stage - One E
nvelope 0.00 Under Imple

mentation 2021-11-15 2021-12-03 2021-11-20 2022-04-08 2022-01-01 2022-04-22 2022-01-31 2022-05-20 2022-03-07 2022-09-03

 TZ-DART-262573-GO-DIR / S
upply of One Vehicle IDA / 59570

Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Direct Selection Direct 0.00 Canceled 2021-11-23 2021-11-28 2022-01-02 2022-07-01

 TZ-DART-283409-GO-RFQ / S
UPPLY OF OFFICE FURNITURE
AND CONFERENCE AT DART
OFFICE

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Under Imple
mentation 2022-03-19 2022-03-29 2022-04-16 2022-10-13

 TZ-DART-295178-GO-DIR / S
UPPLY OF ONE VEHICLE IDA / 59570

Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Direct Selection Direct 193,216.55 Signed 2022-05-13 2022-05-12 2022-05-18 2022-06-08 2022-06-22 2022-07-22 2022-12-19

 TZ-DART-295409-GO-RFQ / S
upply of Office Consumables
and Stationery

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Quota
tions Limited Single Stage - One E

nvelope 52,705.09 Completed 2022-05-22 2022-05-16 2022-07-03 2022-07-18 2022-12-30
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 TZ-DART-295415-GO-RFQ / S
upply of Corporate Attire for
DART Management Team

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Completed 2022-05-23 2022-06-27 2022-07-11 2023-01-07

 TZ-DART-295417-GO-RFQ / S
upply of DART T-shirts IDA / 59570

Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Signed 2022-05-23 2022-06-27 2022-07-11 2023-01-07

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TZ-DART-74594-NC-RFB / Pr
ovision of Security Services f
or Dart Stations, Terminals a
nd Jangwani Depot

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Bids Open - National Single Stage - One E
nvelope 638,583.28 Completed 2018-05-03 2018-03-28 2018-05-03 2018-05-21 2018-05-21 2018-06-18 2018-06-18 2018-07-27 2018-09-28 2019-07-27 2021-09-28

 TZ-DART-79024-NC-RFB / Pr
ocurement of Cleaning Servic
es

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Bids Open - National Single Stage - One E
nvelope 77,699.37 Completed 2018-12-13 2019-01-04 2018-12-18 2019-01-16 2019-01-08 2019-01-22 2019-01-22 2019-02-28 2019-02-26 2019-04-02 2019-08-25 2019-08-29

 TZ-DART-132998-NC-RFQ / P
ROVISION OF CLEANING SER
VICES TO ALL TEMINALS AND
MAIN OFFICE FOR DAR RAPID
TRANSIT

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Canceled 2019-09-11 2019-11-06 2020-05-04

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TZ-DART-25359-CS-QCBS / T
ransaction Advisory Services
for Consolidation of Minibus (
Daladala) Owners to Form BR
T Operating Company and fo
r Processing Competitive Sel
ection of Phase 3 and 4 BRT
Operators

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Prior Quality And Cost-
Based Selection

Open - Internationa
l 4,773,468.36 Signed 2013-02-19 2013-03-12 2013-05-21 2013-06-18 2013-06-13 2013-10-14 2014-01-02 2017-08-22 2014-03-12 2014-01-15 2015-03-12

 TZ-DART-35414-CS-QCBS /
DART Management support f
or the Operation of Dar Rapid
Transit Project Phase 1

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Prior Quality And Cost-
Based Selection

Open - Internationa
l 4,884,153.79 Signed 2016-12-21 2017-01-13 2017-11-20 2018-05-27 2017-12-18 2018-07-27 2018-01-17 2018-09-23 2018-02-21 2018-12-03 2018-03-28 2019-06-26 2019-03-28

 TZ-DART-50357-CS-QCBS / C
onsultancy Services for Trans
action Advisory for BRT Phas
e 3 and 4 Operations

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Prior Quality And Cost-
Based Selection

Open - Internationa
l 2,111,918.55 Signed 2018-02-26 2018-02-26 2018-03-19 2018-03-15 2018-06-02 2019-02-26 2018-06-30 2019-04-24 2018-07-30 2019-08-23 2018-09-03 2020-01-21 2018-10-08 2020-08-10 2019-10-08

 TZ-DART-100733-CS-QCBS /
CONSULTANCY SERVICES FO
R OUTPUT PERFORMANCE BA
SED MAINTANANCE CONTRA
CT

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Prior Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Under Implement

ation 2019-03-25 2019-06-26 2019-04-15 2019-05-29 2019-10-30 2019-06-26 2019-12-19 2019-07-26 2020-03-16 2019-08-30 2022-03-24 2019-10-04 2020-10-03

 TZ-DART-190392-CS-CQS / C
onsultancy Services for Struc
tural Assessment and Design
of Renovation Works for Prop
osed DART Conrol Centre.

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2020-09-04 2020-09-15 2020-09-04 2020-09-24 2020-09-18 2020-10-09 2020-11-13 2021-05-12

 TZ-DART-236863-CS-QCBS /
Consultancy Services for Stru
ctural Assessment and Desig
n of Renovation Works for pr
oposed DART Control Centre

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Prior Quality And Cost-
Based Selection Open - National 0.00 Under Implement

ation 2021-06-03 2021-06-17 2021-06-24 2021-06-21 2021-08-07 2022-01-27 2021-09-04 2022-04-04 2021-10-04 2022-08-19 2021-11-08 2022-09-16 2021-12-13 2022-12-13

 TZ-DART-274913-CS-QBS / P
rovision of Project Managem
ent Consultancy Services to
Supervise Deployment and In
tegration of Intelligent Trans
portation System (ITS) and A
utomated Fare Collection Sys
tem (AFCS) for DART phase I
Corridor.

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Prior Quality Based Sel
ection

Open - Internationa
l 0.00 Under Review 2022-02-07 2022-02-09 2022-02-28 2022-02-28 2022-03-28 2022-09-06 2022-04-25 2022-10-11 2022-05-09 2022-05-23 2022-06-27 2023-06-27

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description
Loan / Credit N

o. Component Review Type Method Market Approac
h Contract Type Actual Amount

(US$) Process Status Teams of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 TZ-DART-25361-CS-INDV / In
dividual Consultant for Scopi
ng of Intelligent Transport Sy
stem (ITS) and Automated fa
re Collection System (AFCS) f
or DART Phase 1.

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Individual Consult
ant Selection Open 291,314.00 Signed 2017-09-04 2018-02-12 2017-10-23 2018-06-07 2017-11-13 2019-02-14 2017-12-18 2019-05-31 2018-06-16

 TZ-DART-27722-CS-CDS / Co
nsultancy Services for Travel
Demand Model Update and E
stimate for BRT Phase 1-6

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Prior Direct Selection Direct 984,326.41 Signed 2017-09-11 2017-09-14 2017-10-16 2017-10-20 2017-12-27 2018-07-25 2018-06-25

 TZ-DART-57117-CS-INDV / C
onsultancy Services on Social
Media

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Individual Consult
ant Selection Limited 40,904.18 Completed 2018-04-06 2018-04-09 2018-04-11 2018-06-13 2018-05-02 2018-06-20 2018-06-06 2018-06-25 2018-12-03 2019-06-27

 TZ-DART-187530-CS-CDS / C
onsultancy Services for the s
upport of in house Developm
ent and Implementation of G
overnment Automated Fare
Collection System (AFCS ) for
DART System Phase I

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Direct Selection Direct 1,230,889.86 Signed 2020-08-12 2020-08-27 2020-08-22 2020-09-14 2020-10-26 2020-12-31 2021-04-24
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 TZ-DART-92127-CS-INDV / C
onsultancy Services for Depo
t Consultant

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Individual Consult
ant Selection Limited 0.00 Canceled 2018-08-06 2018-08-27 2018-12-28 2019-02-01 2019-07-31

 TZ-DART-50362-CS-INDV / C
onsultancy Services to Suppo
rt DART in the Demarcation o
f Jangwani Depot

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Individual Consult
ant Selection Limited 0.00 Canceled 2018-02-26 2018-02-22 2018-03-09 2018-03-30 2018-05-04 2018-10-31

 TZ-DART-49166-CS-CDS / Co
nsultancy Service to Support
Implementation of DART Age
ncy Organisational Reforms

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Direct Selection Direct 0.00 Canceled 2018-02-19 2018-02-22 2018-02-24 2018-04-30 2018-10-27

 TZ-DART-295405-CS-CDS / R
ecruitment of University of D
ar es Salaam to undertake th
e assignment of preparations
of the DART Agency M&E Fra
mework

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Direct Selection Direct 0.00 Canceled 2022-05-17 2022-06-03 2022-05-27 2022-10-04 2022-07-31 2023-01-27

 TZ-DART-295458-CS-INDV /
Engagement of Procurement
Expert to support the Procure
ment activities of the Project

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Prior Individual Consult
ant Selection Limited 0.00 Pending Impleme

ntation 2022-05-18 2022-05-23 2022-06-13 2022-07-11 2023-01-07

 TZ-DART-295479-CS-CDS / P
rovision for Consultancy Serv
ices for Transaction Advisory
Services for Procurement of t
he Services Provider (Bus Op
erator) Phase 3 & 4

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Prior Direct Selection Direct 0.00 Under Review 2022-05-18 2022-06-13 2022-05-28 2022-07-21 2022-08-01 2023-01-28

 TZ-DART-337477-CS-CDS / C
onsultancy Services for Monit
oring and Evaluation of the D
UTP Project activities

IDA / 59570
Component C: Institutional S
trengthening and Reform, IC
T Innovation, Safety Net, an
d Transport Studies

Post Direct Selection Direct - National 0.00 Pending Impleme
ntation 2023-01-23 2023-02-02 2023-04-08 2023-10-05


