
PROCUREMENT PLAN 
Project information: India; Tamil Nadu Irrigated Agriculture Modernization 
Project; P158522 
Project Implementation agency:  The lead implementing agency will be 
the WRD under the administrative jurisdiction of Principal Secretary, PWD. 
Other implementing agencies will be the Departments of Agriculture, 
Agricultural Engineering, Agricultural Marketing and Agribusiness, 
Horticulture, Animal Husbandry and Fisheries; Tamil Nadu Agricultural 
University (TNAU), Tamil Nadu Fisheries University (TNFU), and Tamil Nadu 
Veterinary and Animal Sciences University (TANUVAS). A project 
implementation cell (PIC) will be established in each of participating line 
department and agency to oversee the implementation of their specific 
activities. The key functions of each PIC will be to prepare, implement, monitor 
their annual work plans and coordinate with MDPU. The PIC will consist of a 
nodal officer, and other staff in technical, procurement, finance, and 
safeguards areas as needed.
Date of the Procurement Plan: Dec 14, 2016
Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: National competition for the 
procurement of goods, works and non-consulting services according to the 
established thresholds will be conducted in accordance with paragraphs 5.3 – 
5.5 of Section V of the Regulations and the following provisions:
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(a) Only the model bidding documents agreed with the GoI task force (and as 
amended for time to time) shall be used for bidding. 
(b) Invitations to bid shall be advertised in at least one widely circulated 
national daily newspaper (or on a widely used website or electronic portal with 
free national and international access along with an abridged version of the 
said advertisement published in a widely circulated national daily, among 
others, giving the website/electronic portal details from which the details of 
the invitation to bid can be downloaded) at least 30 days before the deadline 
for the submission of bids.
(c) No special preferences will be accorded to any bidder either for price or for 
other terms and conditions when competing with foreign bidders, state-owned 
enterprises, small-scale enterprises, or enterprises from any given state.
(d) Extension of bid validity shall not be allowed with reference to contracts 
subject to Bank prior review without the prior concurrence of the Bank (i) for 
the first request for extension if it is longer than four weeks and (ii) for all 
subsequent requests for extension irrespective of the period (such 
concurrence will be considered by the Bank only in cases of force majeure and 
circumstances beyond the control of the purchaser/employer).
(e) Rebidding shall not be carried out with reference to contracts subject to 
Bank prior review without the prior concurrence of the Bank. The system of 
rejecting bids outside a predetermined margin or ‘bracket’ of prices shall not 
be used in the project.
(f) Rate contracts entered into by the Directorate General of Supplies and 
Disposals (DGS&D) will not be acceptable as a substitute for national 
competition procedures unless incorporation of right to audit and fraud 
corruption clauses. DGS&D contracts and its new version will be acceptable, 
however, for any procurement under the shopping procedures.
(g) No negotiations are conducted even with the lowest evaluated responsive 
bidders.
 When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, such 
arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.
Leased Assets Not Applicable
Procurement of Second Hand Goods: Not Applicable 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations.



Goods: is applicable for those contracts identified in the Procurement Plan 
tables; 
Works: is not applicable

Other Relevant Procurement Information. 
All contracts not covered under prior review by the Bank will be subject to post 
review during implementation support missions and/or special post review 
missions, including missions by consultants hired by the Bank. To avoid 
doubts, the Bank may conduct, at any time, Independent Procurement 
Reviews of all the contracts financed under the loan.
Even for Post Review cases, the inputs of Bank on Technical Specifications / 
TORs will be obtained by project.
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PROCUREMENT
PLAN India : Tamil Nadu Irrigated Agriculture Modernization Project
General Information
Country: India Bank’s Approval Date of the Original Procurement Plan: 2016-10-1

8Revised Plan Date(s): (comma delineated, leave blank if none)2022-08-2
3Project ID: P158522 GPN Date: 2016-10-1
8Project Name: Tamil Nadu Irrigated Agriculture Modernization Project

Loan / Credit No: IBRD / 87970,  / 
Executing Agency(ies):Engineer in Chief Office

WORKS
Activity Reference No

. / Description Loan / Credit
No. Component Review Type Method Market Appro

ach
Procurement

Process
Prequalificati

on (Y/N)
High SEA/S

H Risk
Procuremen
t Document

Type

Estimate
d Amou
nt (US$)

Actual
Amount
(US$)

Process
Status

Draft Pre-qualificati
on Documents

Prequalification Ev
aluation Report

 Draft Bidding Doc
ument / Justificatio

n

Specific Procureme
nt Notice / Invitatio

n
Bidding Documents

as Issued
Proposal Submissio
n / Opening / Minut

es

Bid Evaluation Rep
ort and Recommen
dation for Award

Signed Contract Contract Comp
letion

Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

 01 / IAMP / WRD / GMD / W
ORKS / RAF / 20 / Emergen
cy Repairs and Rehabilitati
on of Flood affected system
s of Periyapuliyur Peddama
njaneri Tank in Gummidipo
ondi Taluk of Thiruvallur Di
strict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope 38,402.99 34,701.8

1 Signed 2016-10-
05

2017-11-
15

2016-10-
31

2016-11-
16

2017-12-
01

2016-12-
01

2017-12-
01

2016-12-
15

2017-12-
28

2017-06
-22

 01/TNIAMP/WRD/PON/WOR
KS/PHASE-I/ 2017-18 / Reh
abilitation and Modernisati
on of 6 Nos. of Tanks and N
KHLC Distributory No. 1 an
d  2 in  Manikandam Block
of Srirangam Taluk in Ponn
aniyar Sub Basin in Trichy
District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

745,253.7
3

758,767.
42

Complete
d

2017-03-
09

2017-06-
27

2017-03-
24

2017-04-
26

2017-08-
04

2017-05-
25

2017-09-
21

2017-06-
15

2018-06-
27

2018-12
-28

 33/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and  Modernizati
on of  1 no of Regulator, 4
nos of Head Sluices, 7 nos
of Drainage Sluices in Vanji
yar River from LS.125.00 k
m to 137.485 km in Nannil
am Block & Taluk Cauvery
Delta Sub Basin of Thiruvar
ur  District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

547,522.3
9

555,483.
50

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
21

2017-08-
02

2017-05-
22

2017-09-
28

2017-06-
19

2018-04-
11

2019-01
-02

 34/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  1 No of syphon, 1 No
of silt ejector, and  1 No of
regulator  of Manniyar Rive
r from LS.73.150Km  to 75.
400Km in Papanasam  Bloc
k of Papanasam Taluk Cauv
ery Delta Sub Basin  of  Th
anjavur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

764,298.5
1

781,412.
50

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
21

2017-08-
02

2017-05-
22

2017-09-
28

2017-06-
19

2018-01-
09

2019-01
-02

 35/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  2 nos of Syphon, 2 n
os of Head Sluice, 2 nos of
Drainage Sluices & Thiruvai
kavur Cross Regulator in M
anniyar River from LS.75.4
00Km to 84.000Km in Papa
nasam  Block & T.k Cauver
y Delta Sub Basin  of  Thanj
avur Dt.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

778,716.4
2

797,237.
66

Complete
d

2017-03-
09

2017-06-
13

2017-03-
23

2017-04-
21

2017-08-
02

2017-05-
22

2017-09-
28

2017-06-
19

2018-01-
05

2019-01
-02

 36/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 1 no of Regulator, 5 N
os of Head sluice of Manniy
ar River from LS. 84.000Km
to 90.600Km  of Kumbakon
am  Block in Papanasam Ta
luk Cauvery Delta Sub Basi
n of  Thanjavur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

735,447.7
6

749,922.
41

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
21

2017-08-
02

2017-05-
22

2017-10-
03

2017-06-
19

2017-12-
22

2019-01
-02

 37/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation  and Modernisati
on of  3 Nos of Head sluice
and 1 No of bed dam of Ma
nniyar River from LS.90.60
0Km to 94.000Km in Kumb
akonam Block  & Taluk Cau
very Delta Sub Basin of  Th
anjavur District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

742,656.7
2

755,662.
47

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
25

2017-08-
02

2017-05-
24

2017-11-
02

2017-06-
19

2018-06-
30

2019-01
-02

 38/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 1 no of regulator,  6 N
os of head sluices of Manni
yar River from LS 94.000K
m to 102.800Km in Kumba
konam Block  & Taluk Cauv
ery Delta Sub Basin of  Tha
njavur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

735,447.7
6

747,156.
80

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
25

2017-08-
02

2017-05-
24

2017-11-
02

2017-06-
19

2018-04-
18

2019-01
-02

 39/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation  and Modernizati
on of   7 Nos of head sluice
s and 1 No of regulator of 
Manniyar River from LS 10
2.800Km to 106.000Km in
Kumbakonam Block &  Talu
k Cauvery Delta Sub Basin
of  Thanjavur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

721,029.8
5

732,532.
43

Complete
d

2017-03-
09

2017-06-
13

2017-03-
23

2017-04-
25

2017-08-
02

2017-05-
24

2017-09-
26

2017-06-
19

2018-01-
05

2019-01
-02

 40/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of  14 Nos of Head sluic
es and 2 Nos of bed dam of
Manniyar River from LS  10
6.000Km to 111.000Km in
Thiruppanandal  Block of T
hiruvidaimaruthur  Taluk C
auvery Delta Sub Basin of 
Thanjavur District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

742,656.7
2

756,378.
92

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
25

2017-08-
03

2017-05-
24

2017-10-
03

2017-06-
19

2017-11-
30

2019-01
-02

 41/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 11 Nos of Head sluice
s and 2 Nos of bed dam of
Manniyar River from LS.11
1.00 to 117.200Km in Thiru
ppanandal Block of Thiruvi
daimaruthur Taluk Cauvery
Delta Sub Basin of  Thanjav
ur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

764,298.5
1

777,247.
52

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
25

2017-08-
03

2017-05-
24

2017-10-
19

2017-06-
19

2018-01-
25

2019-01
-02

 42/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  6 Nos of head sluices
, 2 Nos of bed dam and 2 N
os  of regulator  of Manniya
r River from LS 117.200Km
to 121.600Km in  Thiruppa
nandal Block of  Thiruvidai
maruthur  Taluk Cauvery D
elta Sub Basin of  Thanjavu
r District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

749,880.6
0

762,924.
40

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
26

2017-08-
03

2017-05-
25

2017-10-
06

2017-06-
21

2018-02-
19

2019-01
-02

 56/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  1 No of  Anicut in Na
suviniyar drain  and 2 Nos
of Anicut  in Pattuvanachi
Drain in Pattukkottai block
&Taluk of Cauvery delta su
b basin of Thanjavur Distric
t

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

843,611.9
4

857,470.
41

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
11

2017-08-
03

2017-06-
09

2017-10-
06

2017-07-
05

2018-02-
19

2019-01
-16

 08/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of   13  Nos of  Head slui
ces,  and 1 No of  Drainage
sluice  of  Thiruvali Tank  in
 Sirkali  Block of sirkali Talu
k in Cauvery Delta Sub Basi
n of Nagapattinam District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

502,014.9
3

512,568.
55

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
26

2017-08-
03

2017-05-
25

2017-09-
28

2017-06-
21

2017-12-
07

2019-01
-02

 09/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  6 no of sluices,1 no o
f Syphon and 5 nos of Anic
ut in  Thiruvali Tank in Sirk
ali  Block & taluk in Cauver
y Delta Sub Basin of Nagap
attinam District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

522,955.2
2

533,424.
25

Complete
d

2017-03-
09

2017-06-
13

2017-03-
23

2017-04-
26

2017-08-
03

2017-05-
25

2017-09-
28

2017-06-
21

2017-12-
07

2019-01
-02

 10/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 1 No of  Regulator, 6
Nos of  sluices, 1 No of   Sy
phon, 1 No of  Weir of Peru
nthottam Tank in Sirkali  Bl
ock & Taluk in Cauvery Del
ta Sub Basin  of Nagapattin
am District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

409,582.0
9

417,901.
42

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
26

2017-08-
03

2017-05-
25

2017-09-
28

2017-06-
21

2017-12-
07

2019-01
-02

 17/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of  3  Nos of  Regulators
, 10 Nos of Head sluices,  8
Nos of  Drainage sluices, 1
no of bed Dam of Manjalar
River  from L.S 107.900 KM
to 120.150 Km in Kuthalam
Block & taluk in Cauvery D
elta Sub Basin of Nagappat
tinam Dt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

434,104.4
8

441,721.
70

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
27

2017-08-
03

2017-05-
26

2017-09-
27

2017-06-
21

2017-11-
30

2019-01
-02

 18/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 3  Regulators,  5 Nos
of Head Sluices and  Rehab
ilatation of  Manjalar River f
rom L.S 120.350 KM to 130
.000 Km in Mayiladuthurai
& Kuthalam Block of Mayila
duthurai & Kuthalam  Taluk
in  CDSB of Nagapattinam
District .

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

600,835.8
2

609,509.
18

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
27

2017-08-
04

2017-05-
26

2017-09-
27

2017-06-
21

2017-11-
30

2019-01
-02

 19/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 3 Nos of  Regulators,
5 Nos of Head Sluices of  M
anjalar River from L.S 130.
000 KM to 135.400 Km in S
embanarkoil Block of Thara
gambadi Taluk in Cauvery
Delta Sub Basin of Nagapat
tinam District .

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

735,582.0
9

745,068.
27

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
27

2017-08-
04

2017-05-
26

2017-09-
28

2017-06-
21

2018-01-
05

2019-01
-02

 20/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 2 Nos of Regulators,
5 Nos of Head sluices,1  no
of Syphon of Manjalar River
from LS 135.400 km to 139
.900  km in  Sembanarkoil
Block of  Tharangambadi  T
aluk in Cauvery Delta Sub
Basin of  Nagapattinam Dis
trict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

731,537.3
1

744,357.
10

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
27

2017-08-
04

2017-05-
26

2017-09-
28

2017-06-
21

2018-01-
05

2019-01
-02

 21/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation &Modernisation
of 1 No of Regulator3 Nos o
f Tail end Regulators1 No o
f  Surplus Regulators1 No o
f Head sluice1 Noof Syphon
&1 NoofDrainageof Manjala
r River from LS139.900 kmt
o143.500km in Sembanark
oil Bk of Tharangambadi  T
k in CDSBof NgtDt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

740,104.4
8

752,719.
59

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
27

2017-08-
04

2017-05-
26

2017-09-
26

2017-06-
21

2018-03-
02

2019-01
-02

 22/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of 7 Nos of Regulators1
2 Nos of Headsluices1 no of
CD Works of Veeracholan R
iverFromL.S96.380 Km to1
08.150Km in Thiruvidaimar
uthur Bk of Kumbakonam &
ThiruvidaimaruthurTk of Th
anjavur Dt &Kuthalam Bk &
Tk in CDSBof Ngt dt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

788,895.5
2

674,327.
57

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
28

2017-08-
04

2017-05-
30

2017-10-
03

2017-06-
26

2018-01-
05

2019-01
-09

 23/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of 8 Nos of  Head Sluice
s,  1 No of Bed dam, 1 No o
f Syphon ,1 No of  Tail End
Regulator  of Veeracholan
River from LS 108.100km t
o 114.500 km  in Kutalam b
lock & Taluk in Cauvery Del
ta Sub Basin of Nagapattin
am District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

663,208.9
6

674,622.
20

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
28

2017-08-
04

2017-05-
30

2017-09-
26

2017-06-
26

2018-03-
02

2019-01
-09

 24/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of 2 Nos of Bed dam, 8
Nos of Head Sluices, 1 No o
f  Drainage Sluice, of Veera
cholan river   from LS 114.
500Km to120.800Km  in Ku
talam block of  Kuthalam T
aluk in Cauvery Delta Sub
Basin of Nagapattinam Dist
rict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

716,567.1
6

729,164.
70

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
28

2017-08-
04

2017-05-
30

2017-09-
26

2017-06-
26

2018-01-
05

2019-01
-09

 25/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of 3 Nos of  Regulator, 
5 Nos of Head Sluices, 1 No
of Bed dam of  Veerachola
n river from LS 120.800 km
to 123.900 km of  in Kutala
m block & Taluk in Cauvery
Delta Sub Basin of  Nagapa
ttinam District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

686,283.5
8

698,333.
91

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
28

2017-08-
04

2017-05-
30

2017-09-
27

2017-06-
26

2018-01-
05

2019-01
-09

 26/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of 2 Nos of  Regulators,
and 4 Nos of Head Sluices
of  Veeraacholan river from
LS 123.900Km to128.100K
m  in Kutalam block & Talu
k  in Cauvery Delta Sub Ba
sin of Nagapattinam Distric
t

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

722,940.3
0

735,585.
95

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
28

2017-08-
08

2017-05-
30

2017-09-
28

2017-06-
26

2018-01-
05

2019-01
-09

 27/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of 2Nos of Bed dams, 6
Nos of  Head Sluices, and 1
No of Drainage Sluice of Ve
eraacholan river from LS 1
28.100Km to131.200Km  in
Sempanarkoil block of Thar
angambadi Taluk in Cauver
y Delta Sub Basin of Nagap
attinam District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

688,119.4
0

699,650.
27

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
03

2017-08-
08

2017-06-
01

2017-09-
27

2017-06-
27

2017-11-
30

2019-01
-09

 28/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of 1 No of  Regulator, 7
Nos of Head Sluices, and 1
No of  Bed dam  of Veerach
olan River from LS 131.200
Km to 136.900Km  in  Sem
banarkoil Block of  Tharang
ambadi Taluk in Cauvery D
elta Sub Basin of Nagapatti
nam District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

747,417.9
1

760,001.
20

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
03

2017-08-
08

2017-06-
01

2017-10-
03

2017-06-
27

2017-12-
06

2019-01
-09

 29/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of 1 No of  Regulator, 4
Nos of Head Sluices, and 1
No of  Bed dam  of Veerach
olan River from LS 136.900
Km to 139.000Km   in  Sem
banarkoil Block of  Tharang
ambadi Taluk in Cauvery D
elta Sub Basin of Nagapatti
nam District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

592,686.5
7

603,019.
94

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
03

2017-08-
08

2017-06-
01

2017-10-
19

2017-06-
27

2018-03-
14

2019-01
-09

 30/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of 3 Nos of  Regulator, 5
Nos of Head Sluices  of Vee
racholan River from LS 139
.000Km to 143.100Km   in 
Sembanarkoil Block of  Tha
rangambadi Taluk in Cauve
ry Delta Sub Basin of Naga
pattinam District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

744,373.1
3

757,428.
29

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
03

2017-08-
08

2017-06-
01

2017-10-
19

2017-06-
27

2018-03-
14

2019-01
-09

 31/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on  of  1No of Tail end Reg
ulator, 6 Nos of  Head Sluic
es, 1No of Drainage sluice,
&2  Nos of Syphon of Veera
cholan River from L.S143.1
00Km to 145.800 Km in Se
mbanorkoil Block of  Thara
ngambadi Taluk in CDSB of
Nagapattinam Dt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

672,671.6
4

684,490.
63

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
03

2017-08-
08

2017-06-
01

2017-09-
26

2017-06-
27

2018-01-
05

2019-01
-09

 43/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  8  Nos of  Head sluic
es,  and 1 No of  Bed Dam 
of  Manniyar River from LS
121.600 Km to 124.000 Km
 in Mayiladuthurai Block &
Taluk in Cauvery Delta Sub
Basin of  Nagapattinam Dis
trict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

411,507.4
6

418,472.
29

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
04

2017-08-
08

2017-06-
06

2017-09-
27

2017-07-
03

2017-11-
30

2019-01
-16

 44/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of   8 Nos of Head sluice
s, and  1 No of  Bed Dam  i
n Manniyar River from LS 1
24.000 Km to 131.200 Km 
in Mayiladithurai Block & T
aluk in Cauvery Delta Sub
Basin of  Nagapattinam Dis
trict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

512,373.1
3

521,091.
84

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
04

2017-08-
08

2017-06-
06

2017-09-
27

2017-07-
03

2017-11-
30

2019-01
-16

 11/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation  and Modernizati
on of Udayamarthandapura
m tank Muthupettai Block o
f Thiruthuraipoondi taluk in
Cauvery Delta sub basin in
Thiruvarur District .

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

203,208.9
6

206,155.
56

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
04

2017-08-
09

2017-06-
06

2017-09-
26

2017-07-
03

2017-12-
22

2019-01
-16

 12/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  1 No of Tank  in Bud
alur block & Taluk  and 1 n
o of   tank  in  Thanjavur bl
ock   in Thiruvaiyaru taluk i
n Cauvery Delta sub basin i
n Thanjavur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

135,641.7
9

138,047.
28

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
04

2017-08-
09

2017-06-
06

2017-09-
26

2017-07-
03

2018-03-
02

2019-01
-16

 13/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on  of  3 Nos of tank  in Ne
edamangalam block and 3
Nos of tank in  Mannargudi
block & taluk in Cauvery D
elta sub basin in Thiruvarur
District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

295,343.2
8

300,504.
39

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
04

2017-08-
09

2017-06-
06

2017-10-
19

2017-07-
03

2018-03-
02

2019-01
-16
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 14/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on  of 1 No of Tank in Amm
apettai Block of Papanasa
m Taluk in Thanjavur Distri
ct and 2 Nos of tank in Nee
damangalam Block & Taluk
of Cauvery Delta sub basin
inThiruvarur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

156,283.5
8

158,464.
13

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
05

2017-08-
09

2017-06-
05

2017-09-
26

2017-07-
03

2018-03-
02

2019-01
-16

 15/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 2 Nos of Tank in  Man
nargudi bk &Tk and 2 Nos
of tank in Muthupettai bk o
f Thiruthuraipoondi Tk in Th
iruvarur Dt and 1 No of Tan
k in  Madhukkur bk and 1 N
o of tank in Pattukottai bk
&Tk in CDSB in Thanjavur d
istrict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

320,447.7
6

325,735.
47

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
05

2017-08-
09

2017-06-
05

2017-09-
26

2017-07-
03

2018-03-
02

2019-01
-16

 16/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 3 Nos of tank  in Nee
damangalam block & taluk
and 8 Nos of tank in Needa
mangalam block of Mannar
gudi taluk in Thiruvarur Dis
trict and Nemmeli tank in
Madhukkur block of Pattuk
ottai taluk in CDSB in Thanj
avur District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

775,805.9
7

788,649.
27

Complete
d

2017-03-
09

2017-06-
13

2017-03-
23

2017-05-
05

2017-08-
09

2017-06-
05

2017-11-
02

2017-07-
03

2018-06-
30

2019-01
-16

 45/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  8 Nos of Head Sluice
s,1 no of Drop of No : 3 Pill
ai voikkal from LS 0.00 km
to 3.760 km   in Budalur bl
ock  & taluk in Cauvery Del
ta  Sub Basin in Thanjavur
District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

823,970.1
5

837,389.
92

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
05

2017-08-
09

2017-06-
05

2017-09-
26

2017-07-
03

2018-04-
20

2019-01
-16

 46/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 11 Nos of Head Sluice
s of  No : 3 Pillai voikkal fro
m LS 3.760 km to 7.864 km
in Budalur block & taluk in
Cauvery Delta  Sub Basin i
n Thanjavur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

674,626.8
7

685,290.
45

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
05

2017-08-
09

2017-06-
05

2017-10-
19

2017-07-
03

2018-03-
27

2019-01
-16

 47/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  29 Nos of Head Sluic
es and 3 Nos of Drop of No.
3 Pillaivoikkal from LS 7.86
4  kms to 23.000 km  in Thi
rvaiyaru block & Taluk in C
auvery Delta  Sub Basin in
Thanjavur District .

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

740,611.9
4

752,985.
46

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
09

2017-08-
10

2017-06-
07

2017-10-
19

2017-07-
03

2018-05-
18

2019-01
-23

 48/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  15 Nos of Head Sluic
es of Mannargudi main cha
nnel @ RD  0/0 - 2/1030 (LS
0.000 km to 6.414 km) in N
eedamangalam  block of M
annargudi taluk in  Cauvery
Delta sub basin in Thiruvar
ur District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

736,895.5
2

749,560.
10

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
09

2017-08-
10

2017-06-
07

2017-11-
02

2017-07-
03

2018-05-
25

2019-01
-23

 49/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  24 Nos of Head Sluic
es of Mannargudi main cha
nnel @ RD 2/10 - 4/55 (LS 6
.41 km to 13.87 km) in Man
nargudi  block & taluk in Ca
uvery Delta sub basin in Th
iruvarur District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

620,089.5
5

630,532.
01

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
09

2017-08-
10

2017-06-
07

2017-11-
02

2017-07-
03

2018-05-
25

2019-01
-23

 01/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / "Re
habilitation and Modernisat
ion of  7  Nos of  Tanks  (Ra
in fed Tanks) in Sengipatti
area in Budalur block & Tal
uk in  Cauvery Delta Sub B
asin of Thanjavur District"

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

347,686.5
7

353,669.
93

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
09

2017-08-
10

2017-06-
07

2017-10-
19

2017-07-
03

2018-02-
22

2019-01
-23

 50/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 7 Nos of  Anicuts  in 
Thiruvonam and Orathanad
u Block of Orthanadu Taluk
and 2 Nos of Anicuts in  Ma
dukkur block of  Pattukkott
ai Taluk of Cauvery Delta S
ub basin in Thanjavur Distri
ct.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

842,164.1
8

858,069.
27

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
09

2017-08-
10

2017-06-
07

2017-11-
02

2017-07-
03

2018-04-
20

2019-01
-23

 51/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of  2 Nos of Anicuts in K
annanar river from LS.2700
0 m to 34800 m  Madukkur
block of  Pattukkottai Taluk
in  Cauvery Delta Sub Basi
n of Thanjavur District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

865,238.8
1

882,065.
28

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
10

2017-08-
11

2017-06-
08

2017-10-
19

2017-07-
04

2018-04-
13

2019-01
-15

 53/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation  and Modernisati
on of  3 No of Anicut,  4 No
s of Drainage inlets and 1
No of sluice  in  Kannanar  r
iver  from   LS. 18000 m to
27000 m in  Madukkur bloc
k of Pattukkottai  Taluk   in
Cauvery Delta Sub Basin  o
f Thanjavur   District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

562,402.9
9

745,800.
04

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
10

2017-08-
11

2017-06-
08

2017-11-
02

2017-07-
04

2018-05-
30

2019-01
-15

 54/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 3 Nos of Anicuts ,8 No
s of Drainage inlets and 2n
os of Supply channel in Kan
nanar river from LS  0 to 18
.00 km in Orathanadu bloc
k & T.k in Cauvery Delta su
b basin of Thanjavur

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,163,746.
27

1,182,63
0.95

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
11

2017-08-
11

2017-06-
09

2017-11-
02

2017-07-
05

2018-03-
14

2019-01
-16

 55/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation  and Modernisati
on of  3 Nos of Anicuts  in P
anchanadhi vari Drain  in O
rathanadu block & Taluk in
Cauvery Delta sub basin of
Thanjavur District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

179,000.0
0

182,817.
99

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
11

2017-08-
11

2017-06-
09

2017-10-
03

2017-07-
05

2018-02-
08

2019-01
-16

 57/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Con
struction of Check Dam acr
oss Singaneri  Drain @ L.S.
10.370 km in Keelavannipa
ttu Village  of Orathanadu
block & Taluk of Cauvery D
elta Sub Basin in Thanjavur
District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

154,298.5
1

157,139.
05

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
11

2017-08-
11

2017-06-
09

2017-11-
02

2017-07-
05

2018-04-
20

2019-01
-16

 08/TNIAMP/WRD/LPR/WOR
KS/RAF/2016-17 / Emergen
cy  Repair and Rehabilitatio
n of Flood affected breache
d Tank Systems of Karur Th
andalatheri Tank in Kanche
epuram Taluk of Kancheep
uram District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope 65,388.05 64,996.1

2
Complete
d

2017-03-
08

2017-06-
28

2017-03-
15

2017-03-
31

2017-08-
03

2017-04-
17

2017-11-
29

2017-05-
03

2018-03-
19

2017-11
-10

 04/TNIAMP/WRD/LVB/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 12  tanks in Ramanath
apuram block and i tank in
Mandabam block of Raman
athapuram taluk in Lower V
aigai sub basin in Ramanat
hapuram District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

951,597.0
1

1,020,83
1.38 Signed 2017-03-

13
2017-06-

26
2017-03-

27
2017-05-

03
2017-08-

04
2017-06-

05
2017-11-

02
2017-06-

19
2018-01-

05
2018-09

-17

 01/TNIAMP/WRD/LVB/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 5  tanks, 5 supply cha
nnels in  Manamadurai bloc
k of Manamadurai taluk an
d 1  tank, 1 supply channel
in  Ilayankudi block of Ilaya
nkudi taluk in Lower Vaigai
sub basin in Sivagangai Dis
trict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

184,522.3
9

198,073.
33 Signed 2017-03-

13
2017-06-

26
2017-03-

27
2017-04-

27
2017-08-

02
2017-05-

30
2017-11-

14
2017-06-

13
2018-01-

11
2018-09

-11

 02/TNIAMP/WRD/LVB/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 23  tanks, 14 supply ch
annels in  Nainarkovil block
of Paramakudi Taluk in Low
er Vaigai sub basin in Ram
anathapuram District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,056,253.
73

1,140,29
0.48 Signed 2017-03-

13
2017-06-

26
2017-03-

27
2017-04-

27
2017-08-

02
2017-05-

30
2017-08-

24
2017-06-

13
2017-09-

22
2018-09

-11

 03/TNIAMP/WRD/LVB/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 9  tanks, 1 anicut(Rep
air),  in Ramanathapuram b
lock of Ramanathapuram t
aluk and 8 tanks in Bogalur
Block of Paramakudi Taluk 
of in Lower Vaigai sub basi
n in Ramanathapuram Distr
ict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

573,686.5
7

615,556.
04 Signed 2017-03-

13
2017-06-

26
2017-03-

27
2017-04-

27
2017-08-

02
2017-05-

30
2017-11-

14
2017-06-

13
2018-01-

18
2018-09

-11

 01/TNIAMP/WRD/VAR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 2 Tanks, 1 Supply Cha
nnel and a Construction of
New Anicut across Varahan
adhi river at Thenkarai villa
ge in Periyakulam block of
Periyakulam Taluk in Varah
anadhi Sub basin in Theni
District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

342,045.0
0

367,793.
80 Signed 2017-03-

22
2017-06-

24
2017-03-

27
2017-04-

28
2017-09-

26
2017-05-

29
2017-12-

06
2017-06-

12
2018-01-

23
2018-06

-17

 02/TNIAMP/WRD/VAR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 16 Tanks, 4 Anicuts a
nd 11 Supply Channels in P
eriyakulam block of Periyak
ulam Taluk in Varahanadhi
Sub basin in  Theni District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

566,880.6
0

629,760.
32 Signed 2017-03-

22
2017-06-

24
2017-03-

27
2017-04-

28
2017-09-

27
2017-05-

29
2017-12-

06
2017-06-

12
2017-12-

29
2018-06

-17

 01/TNIAMP/WRD/ SMR/WO
RKS/PHASE I/2017-18 / Reh
abilitation and Modernisati
on of 9 tanks and 11 suppl
y channels in Nilakottai Blo
ck of Nilakottai Taluk in Sir
umalaiyar Sub Basin in  Din
digul District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

587,985.0
7

631,502.
98 Signed 2017-03-

22
2017-06-

26
2017-03-

27
2017-04-

27
2017-08-

08
2017-05-

29
2017-12-

06
2017-06-

12
2018-01-

11
2018-09

-18

 02/TNIAMP/WRD/ SMR/WO
RKS/PHASE I/2017-18 / Reh
abilitation and Modernisati
on of 4 tanks and 6 supply
channels in T.Vadipatti Bloc
k of T.Vadipatti Taluk in Sir
umalaiyar Sub Basin in Ma
durai District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

402,447.7
6

431,646.
49

Complete
d

2017-03-
22

2017-06-
26

2017-03-
27

2017-04-
27

2017-08-
08

2017-05-
29

2017-10-
20

2017-06-
12

2017-11-
27

2018-09
-18

 03/TNIAMP/WRD/ SMR/WO
RKS/PHASE I/2017-18 / Reh
abilitation and Modernisati
onof 4tanks &4supplychan
nels in T.Vadipatti Block of
T.Vadipatti Tk,2tanks&2sup
plychannels in Alanganallur
Block of T.Vadipatti Tk&2ta
nks&2supplychannels in M
aduraiWest Block of Mdu.N
orth Tk in Sirumalaiyar Sub
basin ofMdu Dt.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

645,298.5
1

743,170.
55

Complete
d

2017-03-
22

2017-06-
26

2017-03-
27

2017-04-
27

2017-08-
08

2017-05-
29

2017-12-
06

2017-06-
12

2018-01-
22

2018-09
-18

 01/TNIAMP/WRD/LTB/WOR
KS/PHASE I/2017-18 / Reha
bilitation and Modernisatio
n of  8tanks in Palayamkott
ai blk of Tirunelveli Tk, 6ta
nks in Manur blk of Tirunelv
eli Tk and 3tanks in Palaya
mkottai blk of Palayamkott
ai Tk  benefited by Koodag
an channel in Lower Thamir
abarani sub basin in Tirunel
veli Dt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,033,567.
16

1,110,61
2.61

Complete
d

2017-03-
23

2017-06-
26

2017-03-
28

2017-04-
28

2017-08-
09

2017-05-
29

2017-11-
14

2017-06-
12

2017-12-
19

2018-09
-18

 02 /TNIAMP/WRD/LTB/WOR
KS/PHASE I/2017-18 / Reha
bilitation and Modernisatio
n of  8tanks, 4supply chann
els in Palayamkottai block
of Tirunelveli Taluk and 15
tanks, 1 supply channel in
Manur block of Tirunelveli T
k.  benefited by Tirunelveli
channel in Lower Thamirab
arani sub basin in Tirunelve
li Dt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

989,283.5
8

1,064,48
6.14 Signed 2017-03-

23
2017-06-

26
2017-03-

28
2017-04-

28
2017-08-

09
2017-05-

29
2017-11-

14
2017-06-

12
2017-12-

15
2018-09

-18

 03/TNIAMP/WRD/GNS/WOR
KS/PHASEI/2017-18 / Rehab
ilitation and Modernisation
of 16tanks 3Anicuts and th
eir supply Channels in Kada
yam block of Ambasamudr
am taluk and 23tanks 1Ani
cut and its supply channel 
in Ambasamudram block of
Ambasamudramtaluk unde
r Gadananadhi subbasin in
Tirunelveli District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

783,238.8
1

870,022.
46

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
01

2017-05-
26

2017-08-
07

2017-06-
09

2017-12-
29

2018-12
-04

 03/TNIAMP/WRD /LTB/WOR
KS/PHASE I/2017-18 / Reha
bilitation and Modernisatio
n of 7tanks in Manur blk of
Tirunelveli Tk, 5tanks in Pa
ppakudi block of Cheranma
devi Tk, 2tanks in Alangula
m blk of Alangulam Tk, 1ta
nk in Palaymkottai blk of Pa
layamkottai Tk & 1 tank in
Manur blK of Palaymkottai t
k in LTB

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

618,432.8
4

665,330.
76

Complete
d

2017-03-
23

2017-06-
26

2017-03-
28

2017-04-
28

2017-08-
09

2017-05-
29

2017-10-
20

2017-06-
12

2017-12-
22

2018-09
-18

 04/TNIAMP/WRD /LTB/WOR
KS/PHASE I/2017-18 / Reha
bilitation and Modernisatio
n of 14  tanks in  Cheranm
ahadevi  block of Cheranm
ahadevi taluk in Lower Tha
mirabarani sub basin inTiru
nelveli District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

640,835.8
2

688,247.
44

Complete
d

2017-03-
24

2017-06-
25

2017-03-
30

2017-05-
03

2017-08-
10

2017-06-
02

2017-10-
20

2017-06-
16

2018-01-
22

2018-09
-22

 05/TNIAMP/WRD /LTB/WOR
KS/PHASE I/2017-18 / Reha
bilitation and Modernisatio
n of Palayam  channel in Pa
layamkottai  block of Palay
amkottai taluk in Lower Ta
mirabarani sub basin in Tir
unelveli District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

767,656.7
2

824,302.
16 Signed 2017-03-

24
2017-06-

25
2017-03-

30
2017-05-

03
2017-08-

10
2017-06-

02
2017-11-

14
2017-06-

16
2017-12-

21
2018-09

-22

 06/TNIAMP/WRD /LTB/WOR
KS/PHASE I/2017-18 / Reha
bilitation and Modernisatio
n of 55  tanks in Palayamko
ttai  block of Palayamkottai
taluk  in Tirunelveli District
and 1  tank  in Karungulam
block of Srivaikuntam Taluk
in Thoothukudi District in  L
ower Tamirabarani sub basi
n.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,245,253.
73

1,336,45
1.80

Complete
d

2017-03-
24

2017-06-
25

2017-03-
30

2017-05-
03

2017-08-
10

2017-06-
02

2017-11-
14

2017-06-
16

2017-12-
19

2018-09
-22

 01/TNIAMP/WRD/GOW/PHA
SE-1/WORKS/2017-18 / Reh
abilitation and modernizati
on of 5 tanks and 4 supply
channels in Kallupatti block
of Peraiyur Taluk and 5 tan
ks and 2 supply channels in
Kallikudi block of Thiruman
galam Taluk in Gowsiganad
hi Sub Basin in Madurai Dis
trict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

575,492.5
4

630,173.
29

Complete
d

2017-03-
25

2017-06-
25

2017-03-
31

2017-05-
02

2017-08-
11

2017-06-
01

2017-10-
20

2017-06-
15

2017-11-
29

2018-09
-21

 02/TNIAMP/WRD/GOW/PHA
SE-1/WORKS/2017-18 / Reh
abilitation and modernizati
on of Left & Right main can
als of Kullursandai dam of
Virudhunagar and Aruppuk
ottai blocks and Taluks in G
owsiganadhi Sub Basin in V
irudhunagar District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

329,328.3
6

354,216.
09

Complete
d

2017-03-
25

2017-06-
25

2017-03-
31

2017-05-
02

2017-08-
11

2017-06-
01

2017-10-
20

2017-06-
15

2017-11-
24

2018-09
-21

 01/ TNIAMP/WRD/KLR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernizatio
n of one tank in Ottapidara
m Block, one tank in Vilathi
kulam block and one anicut
in Ottapidaram  block of Ot
tapidaram taluk in Kallar S
ub Basin in Thoothukudi Di
strict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope 77,552.24 74,273.2

3
Complete
d

2017-03-
28

2017-06-
23

2017-04-
03

2017-05-
03

2017-08-
02

2017-06-
02

2017-12-
08

2017-06-
16

2018-01-
11

2017-12
-13

 01/TNIAMP/WRD/STR/WOR
KS/PHASE I/2017-18 / Nam
e of Works: Rehabilitation a
nd Modernisation  of  9 Tan
ks in Madurai West Block of
Madurai North Taluk and 4
Tanks  in Alanganallur Bloc
k of T.Vadipatti Taluk in  Sa
thiyar sub Basin in Madurai
District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

442,910.4
5

477,042.
23

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
08

2017-05-
26

2017-10-
20

2017-06-
09

2017-11-
29

2018-12
-10

 02/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n  of  4 Tanks in Madurai W
est Block of Madurai North
Taluk and 6 Tanks  in Alang
anallur Block of T.Vadipatti
Taluk in  Sathiyar sub Basin
in Madurai District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

293,014.9
3

315,739.
34

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
08

2017-05-
26

2017-10-
20

2017-06-
09

2017-11-
30

2018-12
-10

 01/TNIAMP/WRD/GNS/WOR
KS/PHASEI/2017-18 / Rehab
ilitation& Modernisation of3
tanks&2anicuts&their suppl
y channels in Keelapavoor
blockof Tenkasi tk,3tanks i
n Kadayam block of Alangu
lam tk,2tanks inTenkasi blo
ckof Tenkasi tk,18tanks7An
icuts their supplychannel in
Kadayam blockof Ambasa
mudram Tk unde

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

637,731.3
4

666,740.
31

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
01

2017-05-
26

2017-08-
11

2017-06-
09

2017-12-
13

2018-12
-04

 03/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n  of  9 Tanks in Madurai W
est Block of Madurai North
Taluk and 1 Tank  in  Madu
rai West Block of T.Vadipatt
i Taluk in  Sathiyar sub Basi
n in Madurai District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

373,567.1
6

402,569.
12

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
08

2017-05-
29

2017-11-
14

2017-06-
12

2018-01-
04

2018-12
-13

 04/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of  5 Tanks in Madurai W
est Block of Madurai North
Tk & 2 Tank in  T.Vadipatti
Block of T.Vadipatti Tk and
1Tank in T.Vadipatti Block
of Madurai North Tk in Sath
iyar sub-Basin of Madurai D
istrict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

502,402.9
9

576,388.
22

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
09

2017-05-
29

2017-12-
06

2017-06-
12

2018-01-
23

2018-12
-16

 02/TNIAMP/WRD/GNS/WOR
KS/PHASEI/2017-18 / Rehab
ilitation and Modernisation
of 2tanks in Kadayam block
of Alangulam tk., 21 tanks
4Anicuts and their supply c
hannels in Kadayamblock o
f Ambasamudram tk. and 3
tanks in Pappakudi block of
Ambasamudram tk .under
Gadananadhi subbasin in Ti
runelveli Dt.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

735,522.3
9

769,827.
43

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
01

2017-05-
26

2017-09-
25

2017-06-
09

2017-12-
18

2018-12
-04
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 04/TNIAMP/WRD/GNS/WOR
KS/PHASEI/2017-18 / Rehab
ilitation and Modernisation
of 8  tanks  in Ambasamudr
am block of Ambasamudra
m taluk under Gadananadh
i sub basin in Tirunelveli Di
strict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope 81,119.40 81,193.2

3
Complete
d

2017-03-
23

2017-06-
24

2017-03-
28

2017-04-
27

2017-08-
02

2017-05-
29

2017-09-
25

2017-06-
12

2018-01-
22

2018-12
-07

 05/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n  of 5 Tanks in Thiruparam
kundram Block of Madurai
West taluk and 3 Tanks in T
hiruparamkundram Block o
f Madurai South Taluk in Sa
thiyar sub Basin in Madurai
District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

422,044.7
8

452,908.
60

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
09

2017-05-
29

2017-12-
06

2017-06-
12

2018-01-
22

2018-12
-16

 05/TNIAMP/WRD/GNS/WOR
KS/PHASEI/2017-18 / Rehab
ilitation and Modernisation
of 10  tanks, 1  anicut and i
ts supply channel in Pappa
kudi block of Ambasamudr
am taluk, 12  tanks in Papp
akudi block of Cheranmaha
devi taluk under Gadanana
dhi sub basin in Tirunelveli
District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

498,044.7
8

521,214.
59

Complete
d

2017-03-
23

2017-06-
24

2017-03-
28

2017-04-
27

2017-08-
02

2017-05-
29

2017-09-
25

2017-06-
12

2017-12-
18

2018-12
-07

 06/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n  of  24 Tanks in Madurai
West Block of Madurai Nort
h Taluk and 3 Tank  in  Ala
nganallur Block of T.Vadipa
tti Taluk in  Sathiyar sub Ba
sin in Madurai District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

908,776.1
2

975,190.
88

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
09

2017-05-
29

2017-11-
14

2017-06-
12

2018-01-
04

2018-12
-16

 07/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n  of  39 Tanks in Madurai
East Block of Madurai East
Taluk and 1 Tank  in  Madu
rai west Block Madurai Nort
h  Taluk in  Sathiyar sub Ba
sin in Madurai District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

878,895.5
2

948,873.
60

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
28

2017-08-
10

2017-05-
29

2017-10-
20

2017-06-
12

2017-11-
23

2018-12
-18

 08/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n  of  11 Tanks in Madurai
East Block of Madurai East
Taluk in Madurai District an
d 1 Tank in  Thiruppuvana
m Block of  Thiruppuvanam
Taluk in  Sivagangai Distric
t in Sathiyar sub Basin.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

148,014.9
3

159,586.
39

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
10

2017-05-
29

2017-12-
06

2017-06-
12

2018-01-
23

2018-12
-18

 07/TNIAMP/WRD/LTB/WOR
KS/PHASE I/2017-18 / Reha
bilitation and Modernisatio
n of  53tanks and 36 suppl
ychannel in Cheranmahade
vi blk of Cheranmahadevi t
k ,3tanks and 2 supplychan
nel  in kalakad blk of Nang
uneri tk & 1 tankand 1 sup
plychannel in Palayamkotta
i blk of Palayamkottai tk in
LTB T.veli Dt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

813,417.9
1

850,929.
32

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
03

2017-05-
26

2017-08-
11

2017-06-
09

2017-11-
29

2018-12
-07

 08/TNIAMP/WRD/LTB/WOR
KS/ PHASEI /2017-18 / Reha
bilitation and Modernisatio
n of  6 tanks in Nanguneri
blk of Nanguneri tk and  21
tanks in Palayamkottai bloc
k of Palayamkottai tk in Lo
wer Tamiraparani sub basi
n in Tirunelveli Dt. &1tank i
n Karungulam blk of Srivaik
undam tk in LTB in Thoothu
kudi Dt.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

618,970.1
5

647,082.
62

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
03

2017-05-
26

2017-08-
11

2017-06-
09

2017-12-
29

2018-12
-07

 09/TNIAMP/WRD/LTB/WOR
KS/PHASEI/2017-18 / Rehab
ilitation and Modernisation
of 5 tanks and 5 supplycha
nnel in Palayamkottai block
of Palayam kottai tk,22 tan
ks and 22 supply channel i
n Nanguneri block of Nang
uneri tk& 1 tank and 1 sup
ply channel in Kalakad bloc
k of Nanguneri tk in LTB in
T.veli Dt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

619,059.7
0

647,225.
85

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
03

2017-05-
26

2017-08-
08

2017-06-
09

2017-12-
13

2018-12
-07

 10/TNIAMP/WRD/LTB/WOR
KS/PHASE I /2017-18 / Reha
bilitation & Modernisation o
f 42 tanks and 42 supply ch
annel  in Nanguneri block,
Karungulam block,sathank
ulam block, Alwarthirunaga
ri block in Nanguneri,Srivai
kundam,sathankulam, Tiru
chendur taluks in Tirunelve
li and Thoothukudi Districts
.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

935,313.4
3

978,144.
68

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
04

2017-05-
26

2017-09-
25

2017-06-
09

2017-12-
18

2018-12
-07

 01/TNIAMP/WRD/MJR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 1 tank, 2 anicuts, 1 su
pply channel in Periyakula
m Block and Tk in Theni Dt
and 3 tanks, 4 supply chan
nel in Batlagundu Block, 2 t
anks, 1 supply channel in N
ilakottai Block and Tk in Ma
njalar Sub Basin in Dindigul
Dt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,330,552.
24

1,479,98
9.67 Signed 2017-03-

22
2017-06-

24
2017-03-

27
2017-04-

26
2017-09-

27
2017-05-

26
2017-11-

14
2017-06-

09
2018-01-

04
2017-12

-06

 02/TNIAMP/WRD/MJR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 1  tank, 3 supply chan
nel in Authoor Block of Aut
hoor Taluk  and 2 tanks, 2
supply channel in Batlagun
du  Block of Nilakottai Talu
k in Manjalar sub basin in D
indigul District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

156,985.0
7

168,974.
29 Signed 2017-03-

22
2017-06-

24
2017-03-

27
2017-04-

26
2017-09-

27
2017-05-

26
2017-12-

06
2017-06-

09
2018-01-

04
2017-12

-06

 01/TNIAMP/WRD/SURULIYA
R/WORKS/I/2017-18 / Reha
bilitation of 1No. of Anicut
and 3 Nos. of Supply chann
els in Uthamapalayam Talu
k and 3 Nos. of Anicuts and
4 Nos. of Supply Channel   i
n Theni Taluk under Suruliy
ar Sub basin of Theni Distri
ct

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

835,149.2
5

898,134.
70

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-09-
26

2017-05-
26

2017-12-
06

2017-06-
09

2018-01-
23

2017-12
-06

 02/TNIAMP/WRD/SURULIYA
R/WORKS/I/2017-18 / Reha
bilitation of 15Nos.of Tank 
in Uthamapalayam Taluk a
nd 5Nos. of Tank  in  Theni
Taluk under Suruliyar Sub
basin of Theni District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

920,268.6
6

1,050,51
8.46

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
28

2017-09-
26

2017-05-
29

2017-11-
14

2017-06-
12

2018-01-
04

2017-12
-09

 11/TNIAMP/WRD/LTB/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of Marudhur Keelakal Cha
nnel   in  Karungulam block
and Srivaikundam   block o
f Srivaikundam Taluk in Lo
wer Tamirabarani  sub basi
n in Thoothukudi District .

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

381,014.9
3

398,917.
50

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
02

2017-05-
26

2017-12-
06

2017-06-
09

2017-12-
22

2018-12
-14

 12/TNIAMP/WRD/LTB/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of One  tank in Karungula
m Block,14 Tanks and Maru
thur Keelakal Channel  Dire
ct Sluices   in Srivaikundam
  block of  Srivaikundam Tal
uk in Lower Tamirabarani  s
ub basin in Thoothukudi Di
strict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,121,611.
94

1,173,36
8.67

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
02

2017-05-
26

2017-12-
06

2017-06-
09

2017-12-
22

2018-12
-14

 13/TNIAMP/WRD/LTB/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of  Maruthur anicut,2 tan
ks and  Direct Sluices in No
rth Main Channel under Sri
vaikundam Anicut in Srivai
kundam   block of Srivaikun
dam Taluk in Lower Tamira
barani sub basin in Thooth
ukudi District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

672,014.9
3

702,973.
47 Signed 2017-03-

22
2017-06-

24
2017-03-

27
2017-05-

03
2017-08-

02
2017-06-

02
2017-12-

06
2017-06-

16
2017-12-

22
2018-12

-21

 14/TNIAMP/WRD/LTB/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 10 tanks in Karungula
m Blk&1 tank in Srivaikund
am blk,6Tanks in Alwarthir
unagari blk,Maruthur Melak
kal DirectSluices in Karung
ulam blk &Srivaikundam bl
k,Mukkuvar supply channel
in Karungulam blk in LTB in
Thoothukudi Dt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,325,895.
52

1,550,54
3.85

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
02

2017-05-
26

2017-11-
02

2017-06-
09

2017-12-
11

2018-12
-14

 02 / IAMP / WRD / KVM / W
ORKS / RAF / 20 / Rehabilit
ation of Flood affected Peri
ya Irumbedu Tank, Mullipak
kam Tank,Otteri Tank, Kott
amedu Maduvu,Veppedu K
attakalani,Thirupporur Sek
kadi Thangal in Thirupporur
Taluk of Kancheepuram Dis
trict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

553,078.0
0

561,194.
96

Complete
d

2017-08-
11

2017-06-
28

2017-08-
11

2017-08-
11

2017-08-
02

2017-09-
04

2017-10-
20

2017-09-
20

2017-12-
05

2018-09
-26

 01 / IAMP / WRD / KVM / W
ORKS / RAF / 20 / Rehabilit
ation of Flood affected  Kal
voy Periya Eri, Kalivanthap
attu Atteri,   Panankattupak
kam Tank in Chengalpattu
Taluk and Manamathy Tank
, Kalavakkam Tank in Thiru
porur Taluk of Kancheepur
am District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

663,875.0
0

651,622.
10

Complete
d

2017-08-
11

2017-06-
28

2017-08-
11

2017-08-
11

2017-08-
02

2017-09-
04

2017-10-
20

2017-09-
20

2017-12-
08

2018-09
-26

 02 / IAMP / WRD / LPR / W
ORKS / RAF / 20 / Rehabilit
ation of Flood affected  The
nmelpakkam Tank, Settipu
nniyam Tank in Chengalpat
tu Taluk of Kancheepuram
District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

189,094.0
0

185,398.
03

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
02

2017-09-
04

2018-02-
05

2017-09-
20

2018-02-
28

2018-09
-26

 03 / IAMP / WRD / LPR / W
ORKS / RAF / 20 / Rehabilit
ation of Flood Affected  Oz
halur Pudupakkam Tank an
d PV Kalathur Channel Com
mon Bund in Chengalpattu
Taluk of Kancheepuram Dis
trict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

440,188.0
0

447,563.
12

Complete
d

2017-08-
09

2017-06-
28

2017-08-
09

2017-08-
09

2017-08-
02

2017-09-
04

2018-01-
03

2017-09-
20

2018-01-
22

2018-09
-26

 04 / IAMP / WRD / LPR / W
ORKS / RAF / 20 / Rehabilit
ation of Flood Affected Per
umbedu Periya Eri, Mudayu
r Periya Eri,Thathalur Chite
ri,Kilpakkam Tank,Lattur Bi
g Tank in Thirukazhukundr
am Taluk of Kancheepuram
District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

435,281.0
0

420,901.
19

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
03

2017-09-
05

2017-10-
27

2017-09-
21

2018-01-
19

2018-09
-27

 05 / IAMP / WRD / LPR / W
ORKS / RAF / 20 / Rehabilit
ation of Flood Affected Azh
agusamuthiram Chitteri, So
gandi Tank, Adavilagam Ta
nk, Salur Tank, Vallipuram
Tank in Thirukazhukundra
m Taluk of Kancheepuram
District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

465,438.0
0

454,731.
37

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
03

2017-09-
05

2017-10-
20

2017-09-
21

2018-01-
03

2018-09
-27

 06 / IAMP / WRD / LPR / W
ORKS / RAF / 20 / Rehabilit
ation of Flood Affected Kot
himangalam Tank, Pulikund
ram Chitheri, Egai Tank, Na
thamkariyacheri Tank, Veer
apuram Tank in Thirukazhu
kundram Taluk of Kanchee
puram District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

341,703.0
0

334,252.
05

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
03

2017-09-
05

2017-10-
20

2017-09-
21

2017-12-
05

2018-09
-27

 07 / IAMP / WRD / LPR / W
ORKS / RAF / 20 / Repairs a
nd Rehabilitation of Flood A
ffected Tanks system of Pal
lavankulam Tank, Kumarak
uppam Tank and Kalkulam
Tank in Cheyyur Taluk of K
ancheepuram District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

605,281.0
0

592,418.
86

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
03

2017-09-
05

2017-12-
06

2017-09-
21

2018-01-
06

2018-09
-27

 01 / IAMP / WRD / CHY / W
ORKS / RAF / 20 / Repair an
d Rehabilitation of Flood aff
ected Rajakkal Channel fro
m LS    0 m to 10000 m in
Vembakkam Taluk of Tiruv
annamalai District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

128,881.0
0

127,512.
43

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
09

2017-08-
09

2017-09-
11

2018-02-
15

2017-09-
22

2018-03-
19

2018-09
-27

 01/TNIAMP/WRD/LB/WORK
S/PHASEI/2017-18 / Rehabil
itation of 4 Anicuts and its
channels in Sathyamangala
m Block of Sathyamangala
m Tk., 2 Anicuts and its cha
nnels in Nambiyur block of
Gobichettipalayam Tk., 3 A
nicuts and its channels in G
obichettipalayam block of
Gobichettipalayam Tk. in Er
ode Dt..

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

996,722.0
8

994,249.
05

Complete
d

2017-03-
01

2017-03-
02

2017-06-
26

2017-08-
03

2017-08-
04

2017-09-
04

2017-10-
20

2017-09-
18

2017-12-
28

2019-04
-01

 05/TNIAMP/WRD/LB/WORK
S/PHASEI/2017-18 / Rehabil
itation and Modernisation o
f 2 tanks in Bhavani Bk & T
k, 4 tanks in Anthiyur bk &
Tk,  2 tanks in Sathy Bk & 1
tank in Bhavanisagar Bk of
Sathy Tk, 2 tanks in Nambi
yur bk,1 tank in T.Npalaya
m Bk & 1 tank in Gobi Bk of
Gobi Tk of Erode District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

621,110.4
1

588,082.
75

Complete
d

2017-03-
01

2017-03-
01

2017-06-
26

2017-08-
04

2017-08-
04

2017-09-
04

2017-10-
20

2017-09-
18

2017-12-
01

2019-04
-01

 02/TNIAMP/WRD/LB/WORK
S/PHASEI/2017-18 / Rehabil
itation of 3 Anicuts and its
channels Gobichettipalaya
m block of Gobichettipalay
am Taluk, 3  Anicuts and its
channels in Bhavani block
of Bhavani Taluk, 2 Anicuts
and its channels in Perundu
rai block of Perundurai Talu
k in Erode District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

877,133.0
0

873,466.
49

Complete
d

2017-03-
01

2017-06-
26

2017-06-
26

2017-08-
03

2017-08-
04

2017-09-
04

2017-10-
27

2017-09-
18

2017-12-
01

2019-04
-01

 04/TNIAMP/WRD/LB/WORK
S/PHASEI/2017-18 / Rehabil
itation of 3 Anicuts and its
channels Modakurichi block
of Modakurichi Taluk, 1  Ani
cuts and its channels in Ero
de block of Erode Taluk, 1
Anicuts and its channels in
Kodumudi block of Kodumu
di Taluk in Erode District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

892,722.7
1

885,728.
34

Complete
d

2017-03-
01

2017-03-
01

2017-06-
26

2017-08-
04

2017-08-
04

2017-09-
04

2017-10-
20

2017-09-
18

2017-12-
01

2019-04
-01

 06/TNIAMP/WRD/LB/WORK
S/PHASEI/2017-18 / Rehabil
itation of  Gunderipallam R
eservoir Left and Right mai
n canal of Lower Bhavani S
ub Basin in Thukkanaicken
palayam block of Gobichett
ipalayam taluk in Erode Dis
trict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

530,175.6
6

524,838.
64

Complete
d

2017-03-
01

2017-03-
01

2017-06-
26

2017-08-
04

2017-08-
04

2017-09-
04

2017-10-
20

2017-09-
18

2017-12-
28

2019-04
-01

 07/TNIAMP/WRD/LB/WORK
S/PHASEI/2017-18 / Rehabli
tation of  Main canal of  Var
attupallam Reservoir of  Lo
wer Bhavani Sub -Basin Ant
hiyur block of Anthiyur Talu
k in Erode District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

624,937.2
6

591,962.
02

Complete
d

2017-03-
01

2017-03-
01

2017-06-
26

2017-08-
04

2017-08-
04

2017-09-
04

2017-10-
20

2017-09-
18

2017-12-
01

2019-04
-01

 03/TNIAMP/WRD/LB/WORK
S/PHASEI/2017-18 / Rehabil
itation of 2 Anicuts and its
channels Perundurai block
of Perundurai Taluk, 2  Anic
uts and its channels in Bha
vani block of Bhavani Taluk
, 1 Anicuts and its channels
in Erode block of Erode Tal
uk in Erode District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

710,915.9
3

714,134.
79

Complete
d

2017-03-
01

2017-03-
01

2017-06-
26

2017-08-
03

2017-08-
04

2017-09-
04

2017-10-
27

2017-09-
18

2017-12-
01

2019-04
-01

 01/TNIAMP/WRD/UB/WORK
S/PHASEI/2017-18 / Rehabil
itation of 4 supply channels
in Upper Bhavani sub Basin
in Mettupalayam block of M
ettupalayam taluk in Coimb
atore District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

401,803.6
4

399,797.
90

Complete
d

2017-03-
02

2017-06-
26

2017-06-
26

2017-08-
03

2017-08-
04

2017-09-
04

2017-10-
27

2017-09-
18

2017-12-
06

2018-06
-02

 05/TNIAMP/WRD/SMR-GW/
WORKS/I/2017-18 / Constru
ction of 3Nos of Artificial Re
charge well structure in Sir
umalaiyar Sub-Basin of Din
digul District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

173,851.0
0

176,382.
20

Complete
d

2017-09-
07

2017-11-
03

2017-09-
21

2017-10-
24

2017-12-
06

2017-11-
28

2018-02-
23

2017-12-
14

2018-04-
25

2018-12
-21

 04/TN IAMP/WRD/GOW-GW
/WORKS/I/2017-18 / Constr
uction of 1No of Recharge
well Structure in Gowsigan
adhi Sub-Basin of Madurai
District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope 52,493.00 53,794.3

2
Complete
d

2017-09-
07

2017-11-
03

2017-09-
21

2017-10-
25

2017-12-
06

2017-11-
28

2018-01-
24

2017-12-
14

2018-03-
05

2018-08
-22

 04/TNIAMP/WRD/VAR-GW/
WORKS/I/ 2017-18 / Constr
uction of 2Nos of Artifical R
echarge Wells in  Varahana
dhi Sub basin in Theni Distr
ict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

115,836.0
0

118,569.
74 Signed 2017-09-

07
2017-11-

03
2017-09-

21
2017-10-

25
2017-12-

06
2017-11-

28
2018-01-

24
2017-12-

14
2018-03-

05
2018-10

-23

 31/TNIAMP/WRD/LPR-GW/
WORKS/I/2017-18 / Constru
ction of 8 Nos. of Artificial
Recharge Well Structures i
n Lower Palar Sub Basin in
Thirukazhukundram Taluk
of Kancheepuram District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

419,657.0
0

449,628.
62

Complete
d

2017-09-
07

2017-10-
16

2017-09-
21

2017-10-
24

2017-11-
15

2017-11-
23

2018-02-
05

2017-12-
07

2018-02-
28

2018-12
-13

 04/TNIAMP/WRD/SUR-GW/
WORKS/I/2017-18 / Constru
ction of 2 Nos of Artifical R
echarge Wells in  Suruliyar
Sub basin of Theni District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

100,970.0
0

103,155.
70 Signed 2017-09-

07
2017-11-

03
2017-09-

21
2017-10-

25
2017-12-

06
2017-11-

28
2018-01-

24
2017-12-

14
2018-03-

05
2018-10

-23

 17/TNIAMP/WRD/LVR-GW/
WORKS/I/2017-18 / Constru
ction of 14 Nos. of Artificial
Recharge well structures in
Lower Vellar Sub-Basin of C
uddalore and Villupuram Di
stricts.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

648,627.0
0

694,897.
45

Complete
d

2017-09-
07

2017-10-
16

2017-09-
21

2017-10-
24

2017-11-
15

2017-11-
23

2018-02-
05

2017-12-
07

2018-02-
28

2019-06
-13

 04/TNIAMP/WRD/MJR-GW/
WORKS/I/2017-18 / Constru
ction of 4Nos of Artificial Re
charge well structure in Ma
njalar Sub-Basin of Dindigul
District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

231,642.0
0

236,234.
09

Complete
d

2017-09-
07

2017-11-
03

2017-09-
21

2017-10-
24

2017-12-
06

2017-11-
28

2018-02-
23

2017-12-
14

2018-03-
31

2018-12
-20

 07/TNIAMP/WRD/GNS-GW/
WORKS/I/2017-18 / Constru
ction of 1No of  Artificial Re
charge Well Structure in Ga
dana  Sub-Basin   of Tirunel
veli District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope 43,269.00 44,474.2

1
Complete
d

2017-09-
07

2017-11-
23

2017-09-
21

2017-10-
25

2017-12-
27

2017-11-
28

2017-12-
29

2017-12-
14

2018-02-
26

2018-08
-23

 16/TNIAMP/WRD/LTB-GW/
WORKS/I/2017-18 / Constru
ction of  1 No of Artificial R
echarge Well Structure in L
ower Thamirabarani Sub-B
asin of Tirunelveli District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope 43,284.00 44,492.3

3
Complete
d

2017-09-
07

2017-11-
23

2017-09-
21

2017-10-
25

2017-12-
27

2017-11-
28

2017-12-
29

2017-12-
14

2018-02-
26

2018-08
-23

 14/TNIAMP/WRD/PON-GW/
WORKS/I/2017-18 / Constru
ction of 2 Nos. of Artificial
Recharge well Structures in
Ponnaniyar Sub-Basin of Tri
chy District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

109,582.0
0

112,179.
74

Complete
d

2017-09-
07

2017-11-
13

2017-09-
21

2017-10-
26

2017-12-
13

2017-11-
27

2018-02-
14

2017-12-
13

2018-03-
27

2018-10
-22
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 59/TNIAMP/ WRD/CDSB-G
W/WORKS/I/ 2017-18 / Con
struction of 2 Nos of Artifici
al Recharge Well Structure
s in Cauvery Delta Sub-Basi
n  of Thanjavur  District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope 67,851.00 69,236.0

8
Complete
d

2017-09-
07

2017-11-
13

2017-09-
21

2017-10-
26

2017-12-
13

2017-11-
27

2018-02-
14

2017-12-
13

2018-03-
28

2018-08
-22

 03/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernizati
on of  5 Tanks and KRP Da
m Right Main Canal from L
S 0m to 9000m and its Dist
ributaries & feeding Chann
els in Kaveripattinam Block
in Krishnagiri Taluk and Dis
trict under Krishnagiri to Pa
mbar Sub basin.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

460,922.0
0

449,110.
35

Complete
d

2017-05-
10

2017-03-
14

2017-05-
29

2017-06-
29

2017-08-
08

2017-07-
31

2018-03-
20

2017-08-
16

2018-05-
08

2019-02
-27

 01/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernizati
on of 2 Tanks & 1 Supply C
hannel in Kaveripattinam Bl
ock and KRP Dam Left Main
canal from LS 0m to 9000
m and 1 Tank in Krishnagiri
Block  in Krishnagiri Taluk a
nd District under Krishnagir
i to Pambar Sub basin

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

668,391.0
0

655,941.
56

Complete
d

2017-08-
08

2017-03-
14

2017-08-
08

2017-08-
08

2017-08-
08

2017-09-
08

2018-01-
03

2017-09-
22

2018-02-
23

2019-03
-28

 01 / IAMP / WRD / NGR / W
ORKS / RAF / 20 / Repair an
d Rehabilitation of Flood aff
ected Tank Systems of Pod
atturpet Non System Tank
and Pallipet Non system Ta
nk in Pallipet Taluk of Thiru
vallur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

272,188.0
0

268,080.
01 Signed 2017-08-

08
2017-06-

28
2017-08-

08
2017-08-

11
2017-08-

11
2017-09-

15
2017-10-

20
2017-09-

26
2017-12-

08
2018-09

-27

 01 / IAMP / WRD / NDR / W
ORKS / RAF / 20 / Repair an
d Rehabilitation of Flood aff
ected Tank Systems of Myl
arwada Tank , Rajanagara
m  Tank, S.Agraharam Tan
k, Cherukkanur BigTank, Th
adur Chitteri Tank, Thirutta
ni Big Tank, Amirthapuram
Tank, Suriyanagaram Tank
in Tiruttani Taluk of Thiruva
llur Dist

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

368,219.0
0

362,610.
84 Signed 2017-08-

09
2017-06-

28
2017-08-

09
2017-09-

06
2017-09-

06
2017-10-

10
2017-11-

14
2017-10-

17
2017-12-

29
2018-10

-17

 01/TNIAMP/WRD/UPNR /W
ORKS/RAF/2016-17 / Rehab
ilitation and Modernisation
of Thoppukollai Mudavan E
ri in Thoppukollai Village in
Kurinjipadi Taluk of Cuddal
ore District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

295,828.0
0

303,540.
55

Complete
d

2017-03-
09

2016-08-
12

2017-03-
15

2017-03-
31

2017-08-
04

2017-09-
06

2017-12-
06

2017-09-
22

2018-01-
29

2018-03
-28

 09/TNIAMP/WRD/LPR/WOR
KS/RAF/2016-17 / Emergen
cy Rehabilitation of Flood a
ffected breached Anur Tan
k, Thimmur Tank, Ammana
mpakkam Tank, Mullikolath
ur Tank, Puthupattinam Ta
nk in Thirukazhukundram T
aluk and Thenur Tank in Ch
engalpattu Taluk of Kanche
epuram District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

690,735.0
0

675,021.
03

Complete
d

2017-08-
11

2017-06-
28

2017-08-
11

2017-08-
11

2017-08-
04

2017-09-
05

2018-02-
05

2017-09-
21

2018-02-
21

2018-09
-27

 1/TNIAMP/WRD/NGR/WORK
S/PHASE1/2017-18 / Rehabi
litation and Modernisation
of 7 Tanks and 3 Supply Ch
annels in Pallipet Block of P
allipet Taluk in Thiruvallur
District under Nagariyar Su
b Basin.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

291,186.0
0

283,233.
23 Signed 2017-05-

09
2017-06-

28
2017-05-

29
2017-06-

29
2017-08-

11
2017-09-

11
2017-12-

06
2017-09-

25
2018-01-

22
2018-10

-01

 2/TNIAMP/WRD/NGR /WOR
KS/PHASE-I/2017- 18 / Reh
abilitation and Modernisati
on of 4 Tanks and 4 Supply
Channels and Surplus Cour
se in Thiruvelangadu Block
of Tiruttani Taluk in Thiruva
llur District under Nagariya
r Sub Basin .

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

213,406.0
0

207,376.
99 Signed 2017-05-

10
2017-06-

28
2017-05-

29
2017-06-

29
2017-08-

11
2017-09-

11
2018-02-

05
2017-09-

25
2018-03-

27
2018-10

-01

 02/TNIAMP/WRD/KTP/WOR
KS/PHASE1/2017-18 / Reha
bilitation and Modernizatio
n of 3 Tanks, 2 Supply Cha
nnels in Kaveripattinam Blo
ck and KRP Dam Left Main
canal from LS 9000m to 18
200m in Krishnagiri Block i
n Krishnagiri Taluk and Dist
rict under Krishnagiri to Pa
mbar Sub basin.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

542,781.0
0

502,582.
56

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
08

2017-09-
08

2018-01-
03

2017-09-
22

2018-03-
12

2019-03
-28

 04/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernizati
on of  13 Tanks & 6 Supply
Channels and KRP Dam Rig
ht Main Canal from LS 9000
m to 14200m and its Distri
butaries, feeding Channels
in Kaveripattinam Block in
Krishnagiri Taluk and Distri
ct under Krishnagiri to Pam
bar Sub basin

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

524,500.0
0

483,476.
44

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
09

2017-09-
11

2018-01-
03

2017-09-
25

2018-03-
12

2019-04
-02

 05/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernizati
on of 2 Tanks & 2 Supply C
hannels in Kaveripattinam
Block in Krishnagiri Taluk a
nd 6 Tanks & 3 Supply Cha
nnels in Kaveripattinam Blo
ck in Pochampalli Taluk of
Krishnagiri District under Kr
ishnagiri to Pambar Sub ba
sin.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

440,203.0
0

426,480.
36

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
09

2017-09-
11

2018-01-
03

2017-09-
25

2018-02-
12

2019-04
-02

 06/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernizati
on of 4 Tanks and 2 Canals
in Kaveripattinam Block in
Pochampalli Taluk of Krishn
agiri District under Krishna
giri to Pambar Sub basin.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

595,578.0
0

577,909.
84

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
09

2017-09-
11

2018-01-
03

2017-09-
25

2018-02-
06

2019-04
-02

 07/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernizati
on of Ichambadi Anicut Left
Main Canal  from LS 0 Km t
o LS 26.15 Km in Morappur
& Uthangarai Blocks, Harur
& Uthangarai Taluks in Dha
rmapuri & Krishnagiri Distri
cts under Krishnagiri to Pa
mbar Sub basin.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

527,531.0
0

486,911.
14

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
10

2017-09-
12

2018-01-
03

2017-09-
26

2018-01-
19

2019-04
-03

 08/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernizati
on of Ichambadi Anicut Rig
ht Main Canal  from LS 0 K
m to LS 30.30 Km in Morap
pur Blocks in Harur Taluk of
Dharmapuri Districts under
Krishnagiri to Pambar Sub
basin.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

637,297.0
0

620,771.
87

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
10

2017-09-
12

2018-01-
03

2017-09-
26

2018-02-
02

2019-04
-03

 02/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 1Tank & 1 Anicut in C
hinnasalem Block of Chinna
salem Tk. in Villupuram Dis
trict and 4 Tanks & 4 Anicu
ts in Mangalore Block of Thi
ttagudi Taluk,1 Tank & 1 A
nicut in Nallur Block of Vep
pur Taluk in Lower Vellar S
ub Basin

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

815,641.0
0

819,921.
40

Complete
d

2017-08-
12

2017-07-
03

2017-08-
12

2017-08-
12

2017-08-
02

2017-09-
05

2017-11-
14

2017-09-
18

2017-12-
18

2019-03
-26

 03/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 1Tank in Thirunavalur
Block of Ulundurpettai Talu
k, 6Tanks in Ulundurpettai
Block of Ulundurpettai Tk. i
n Villupuram District and 7
Tanks in Vridhachalam Bloc
k of Vridhachalam Tk. in Lo
wer Vellar SubBasin in Cud
dalore Dt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

609,156.0
0

616,692.
59

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
02

2017-09-
05

2017-12-
06

2017-09-
18

2018-02-
01

2019-03
-26

 04/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 10 Tanks in Vridhach
alam block of vridhachalam
Taluk in Lower Vellar Sub B
asin in Cuddalore District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

737,406.0
0

741,312.
37

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
02

2017-09-
05

2017-11-
14

2017-09-
18

2017-11-
22

2019-03
-26

 05/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 5 Tanks and 2 Chann
els in Vridhachalam Block o
f Vridhachalam Taluk in Lo
wer Vellar Sub Basin in Cud
dalore District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

734,641.0
0

737,585.
91

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
02

2017-09-
05

2017-11-
14

2017-09-
18

2017-11-
23

2019-03
-26

 06/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 5 Tanks in Melbhuvan
agiri Block of Bhuvanagiri T
aluk and 6 Tanks in Kamma
puram Block of Vridhachala
m Taluk in Lower Vellar Su
b Basin in Cuddalore Distric
t.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,174,969.
00

1,189,81
0.59

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
02

2017-09-
05

2017-11-
02

2017-09-
18

2017-12-
26

2019-03
-26

 07/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 2 Tanks in Virudhach
alam Block of Virudhachala
m Taluk and 2 Channel in K
ammapuram and Bhuvana
giri Block of Vridhachalam
and Bhuvanagiri Taluk  in L
ower Vellar Sub Basin in Cu
ddalore District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

854,500.0
0

869,985.
18

Complete
d

2017-08-
12

2017-07-
04

2017-08-
12

2017-08-
12

2017-08-
03

2017-09-
06

2018-01-
03

2017-09-
19

2018-01-
30

2019-03
-27

 08/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 8 Tanks and 1 Chann
el in Mangalore block of Thi
ttagudi Taluk and 4 Tanks
and 1 Anicut in Nallur Block
of Thittagudi Taluk in Lowe
r Vellar Sub Basin in Cuddal
ore District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

883,672.0
0

890,221.
79

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
03

2017-09-
06

2018-02-
23

2017-09-
19

2018-04-
02

2019-03
-27

 09/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 1 Anicut and 1 Chann
el in Mangalore Block of Thi
ttagudi Taluk in Lower Vell
ar Sub Basin in Cuddalore
District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,323,438.
00

1,322,88
5.68

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
03

2017-09-
06

2017-11-
14

2017-09-
19

2017-11-
22

2019-03
-27

 10/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 11 Tanks in Nallur Blo
ck of Thittagudi Taluk in Lo
wer Vellar Sub Basin in Cud
dalore District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

705,609.0
0

724,573.
00

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
03

2017-09-
06

2017-12-
06

2017-09-
19

2018-01-
17

2019-03
-27

 11/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 1 Tank in Nallur Block
of Thittagudi Taluk,3 Tanks
in Kattumannarkoil Block in
Kattumannarkoil Tk,4 Tank
s Vridhachalam Block and 2
Tanks in Kammapuram Blo
ck of Vridhachalam Tk in Lo
wer Vellar Sub Basin in Cud
dalalore Dt

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

778,781.0
0

780,282.
38

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
03

2017-09-
06

2017-10-
20

2017-09-
19

2017-12-
26

2019-03
-27

 12/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 1 Anicut and 10 Chan
nels in Nallur Block of Thitt
agudi Taluk,3 Channels in
Vridhachalam Block of Vrid
hachalam Taluk and 1 Cha
nnel in Kattumannarkoil Blo
ck o Kattumannarkoil Taluk
in Lower Vellar Sub Basin i
n Cuddalore

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

847,578.0
0

847,564.
99

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
07

2017-10-
27

2017-09-
20

2017-12-
26

2019-03
-28

 13/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 4 Tanks in Keerapala
yam Block and 9 Tanks in K
attumannarkoil Block of Ka
ttumannarkoil Taluk in Low
er Vellar Sub Basin in Cudd
alore District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,002,938.
00

1,029,77
3.47

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
07

2017-09-
18

2017-09-
20

2018-03-
06

2019-03
-28

 14/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 5 Channels in Keerap
alayam Block and 9 Chann
els in Kattumannarkoil Bloc
k of Kattumannarkoil Taluk
in Lower Vellar Sub Basin i
n Cuddalore District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

436,422.0
0

437,170.
77

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
07

2018-02-
05

2017-09-
20

2018-03-
15

2019-03
-28

 15/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 2 Tanks and 2 Supply
Channel in Mel Bhuvanagiri
Block of Bhuvanagiri Taluk
in Lower Vellar Sub Basin i
n Cuddalore District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

220,813.0
0

221,220.
13

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
07

2017-12-
06

2017-09-
20

2018-01-
05

2019-03
-28

 01/TNIAMP/WRD/LPR/WOR
KS/PHASE- I/2017-18 / Reh
abilitation and Modernisati
on of 11 Tanks and 10 Sup
ply Channels in Kancheepu
ram Block of Kancheepura
m Taluk in Lower Palar Sub
Basin in Kancheepuram Dis
trict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

686,547.0
0

673,291.
35

Complete
d

2017-08-
12

2017-06-
28

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
05

2018-02-
23

2017-09-
21

2018-03-
28

2018-09
-27

 02/TNIAMP/WRD/LPR/WOR
KS/PHASE- I/2017-18 / Reh
abilitation and Modernisati
on of 5 Tanks and 5 Supply
Channels in Kancheepuram
Block of Kancheepuram Tal
uk in Lower Palar Sub Basin
in Kancheepuram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

388,391.0
0

376,440.
18

Complete
d

2017-08-
12

2017-06-
28

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
05

2018-02-
05

2017-09-
21

2018-02-
20

2018-09
-27

 03/TNIAMP/WRD/LPR/WOR
KS/PHASE- I/2017-18 / Reh
abilitation and Modernisati
on of 7 Tanks and 3 Supply
Channels in Walajabad Bloc
k of Kancheepuram Taluk i
n Lower Palar Sub Basin in
Kancheepuram District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

521,891.0
0

507,213.
45

Complete
d

2017-08-
12

2017-06-
28

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
05

2018-02-
05

2017-09-
21

2018-03-
19

2018-09
-27

 5/TNIAMP/WRD/LPR/WORK
S/PHASE - I/2017-18 / Reha
bilitation and Modernisatio
n of 14 Tanks and 11 Suppl
y Channels in Walajabad Bl
ock of Kancheepuram Talu
k in Lower Palar Sub Basin i
n Kancheepuram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

915,922.0
0

890,894.
60

Complete
d

2017-08-
12

2017-06-
28

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
05

2017-11-
14

2017-09-
21

2017-12-
07

2019-03
-27

 7/TNIAMP/WRD/LPR/WORK
S/PHASE  I/2017-18 / Rehab
ilitation and Modernisation
of 8 Tanks, 1 Anicut and 8
Supply Channels in Walajab
ad Block of Walajabad Talu
k in Lower Palar Sub Basin i
n Kancheepuram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

740,656.0
0

722,551.
93

Complete
d

2017-08-
12

2017-06-
28

2017-08-
12

2017-08-
12

2017-08-
08

2017-09-
11

2017-12-
06

2017-09-
22

2018-03-
09

2018-09
-27

 8/TNIAMP/WRD/LPR/WORK
S/PHASE  I/2017-18 / Rehab
ilitation and Modernisation
of 1 Tank and 1 Supply Cha
nnel in Walajabad Block of
Walajabad Taluk in Lower P
alar Sub Basin in Kancheep
uram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

671,531.0
0

654,530.
20

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
08

2017-09-
11

2018-02-
05

2017-09-
22

2018-03-
27

2018-09
-27

 11/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 / Reha
bilitation and Modernisatio
n of 11 Tanks and 11 Suppl
y Channels in Sriperumbud
ur Block of Sriperumbudur
Taluk in Lower Palar Sub B
asin in Kancheepuram Distr
ict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

449,641.0
0

438,612.
45

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
08

2017-09-
11

2017-12-
06

2017-09-
22

2018-01-
06

2018-09
-27

 13/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 / Reha
bilitation and Modernisatio
n of 6 Tanks and 6 Supply
Channels in Kundrathur Blo
ck of Sriperumbudur Taluk i
n Lower Palar Sub Basin in
Kancheepuram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

433,172.0
0

422,407.
46

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
08

2017-09-
11

2018-03-
20

2017-09-
22

2018-03-
28

2018-09
-27

 15/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 / Reha
bilitation and Modernisatio
n of 5 Tanks and 4 Supply
Channels in Kattankolathur
Block of Chengalpattu Talu
k in Lower Palar Sub Basin i
n Kancheepuram District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

339,141.0
0

331,338.
67

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
08

2017-09-
11

2018-01-
03

2017-09-
22

2018-01-
22

2018-09
-27

 16/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 5 Tanks in Kattankolat
hur Block of Chengalpattu
Taluk in Lower Palar Sub B
asin in Kancheepuram Distr
ict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

166,406.0
0

161,868.
39

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
09

2017-09-
11

2018-03-
20

2017-09-
22

2018-04-
10

2018-09
-27

 19/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 4 Tanks and 3 supply c
hannels in Thirukazhukundr
am Block of Thirukazhukun
dram Taluk in Lower Palar
Sub Basin in Kancheepura
m District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

210,250.0
0

203,572.
51

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
09

2017-09-
11

2018-01-
03

2017-09-
22

2018-01-
22

2018-09
-27

 20/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 8 Tanks in Thirukazhuk
undram Block of Thirukazh
ukundram Taluk in Lower P
alar Sub Basin in Kancheep
uram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

300,203.0
0

290,653.
12

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
10

2017-09-
13

2018-02-
05

2017-09-
25

2018-02-
20

2018-09
-27

 22/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 / Reha
bilitation and Modernisatio
n of 7 Tanks in Thirukazhuk
undram Block of Thirukazh
ukundram Taluk in Lower P
alar Sub Basin in Kancheep
uram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

273,859.0
0

265,545.
05

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
10

2017-09-
13

2018-02-
05

2017-09-
25

2018-02-
23

2018-09
-27

 23/TNIAMP/WRD/LPR/WOR
KS/PHASE1/2017-18 / Reha
bilitation and Modernisatio
n of 11 Tanks and 4 supply
channels in Thirukazhukun
dram Block of Thirukazhuk
undram Taluk in Lower Pala
r Sub Basin in Kancheepura
m District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

455,516.0
0

441,284.
58

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
10

2017-09-
13

2018-01-
03

2017-09-
25

2018-01-
22

2018-09
-27
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 24/TNIAMP/WRD/LPR/WOR
KS/PHASE1/2017-18 / Reha
bilitation and Modernisatio
n of 9 Tanks in Thirukazhuk
undram Block of Thirukazh
ukundram Taluk in Lower P
alar Sub Basin in Kancheep
uram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

192,500.0
0

186,929.
14

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
10

2017-09-
13

2018-02-
05

2017-09-
25

2018-03-
03

2018-09
-27

 25/TNIAMP/WRD/LPR/WOR
KS/PHASE1/2017-18 / Reha
bilitation and Modernisatio
n of 8 Tanks in Thirukazhuk
undram Block of Thirukazh
ukundram Taluk in Lower P
alar Sub Basin in Kancheep
uram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

289,297.0
0

279,435.
80

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
10

2017-09-
13

2017-12-
06

2017-09-
25

2018-03-
01

2018-09
-27

 26/TNIAMP/WRD/LPR/WOR
KS/PHASE1/2017-18 / Reha
bilitation and Modernisatio
n of 9 Tanks in Thirukazhuk
undram Block of Thirukazh
ukundram Taluk in Lower P
alar Sub Basin in Kancheep
uram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

299,531.0
0

291,000.
67

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
11

2017-09-
15

2018-02-
05

2017-09-
26

2018-03-
01

2018-09
-27

 28/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 7 Tanks and 7 Supply
Channels in Lathur Block of
Cheyyur Taluk in Lower Pal
ar Sub Basin in Kancheepur
am District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

181,672.0
0

176,675.
00

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
09

2017-09-
11

2018-02-
23

2017-09-
22

2018-03-
16

2018-09
-27

 29/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 5 Tanks and 5 Supply
Channels in Lathur Block of
Cheyyur Taluk in Lower Pal
ar Sub Basin in Kancheepur
am District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

153,813.0
0

149,365.
73

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
11

2017-09-
15

2017-12-
06

2017-09-
26

2018-03-
01

2018-09
-27

 4/TNIAMP/WRD/LPR/WORK
S/PHASE - I/2017-18 / Reha
bilitation and Modernisatio
n of 11 Tanks and 6 Supply
Channels in Walajabad Bloc
k of Kancheepuram Taluk i
n Lower Palar Sub Basin in
Kancheepuram District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

629,328.0
0

612,296.
43

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
06

2017-09-
06

2017-10-
10

2017-12-
06

2017-10-
17

2018-04-
03

2018-10
-17

 6/TNIAMP/WRD/LPR/WORK
S/PHASE - I/2017-18 / Reha
bilitation and Modernisatio
n of 7 Tanks and 7 Supply
Channels in Walajabad Bloc
k of Walajabad Taluk in Lo
wer Palar Sub Basin in Kan
cheepuram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

582,156.0
0

566,528.
09

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
06

2017-09-
06

2017-10-
10

2017-12-
06

2017-10-
17

2017-12-
29

2018-10
-17

 9/TNIAMP/WRD/LPR/WORK
S/PHASE  I/2017-18 / Rehab
ilitation and Modernisation
of 6 Tanks and 3 Supply Ch
annels in Walajabad Block
of Kancheepuram Taluk, 2
Tanks and 2 Supply Chann
els in Walajabad Block of W
alajabad Taluk in Lower Pal
ar Sub Basin in Kancheepur
am District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

471,094.0
0

458,470.
35

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
06

2017-09-
06

2017-10-
10

2017-12-
06

2017-10-
17

2018-01-
06

2018-10
-17

 10/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 / Reha
bilitation and Modernisatio
n of 7 Tanks, 7 Supply Cha
nnels in Walajabad Block of
Kancheepuram Taluk in Lo
wer Palar Sub Basin in Kan
cheepuram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

394,797.0
0

383,782.
56

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
06

2017-09-
06

2017-10-
10

2018-03-
20

2017-10-
17

2018-04-
17

2018-10
-17

 12/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 / Reha
bilitation and Modernisatio
n of 15 Tanks and 15 Suppl
y Channels in Sriperumbud
ur Block of Sriperumbudur
Taluk in Lower Palar Sub B
asin in Kancheepuram Distr
ict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

624,656.0
0

607,345.
86

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
07

2017-09-
07

2017-10-
11

2017-12-
06

2017-10-
23

2018-01-
19

2018-09
-25

 14/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 / Reha
bilitation and Modernisatio
n of 6 Tanks in Kattankolat
hur Block of Chengalpattu
Taluk in Lower Palar Sub B
asin in Kancheepuram Distr
ict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

211,243.0
0

205,388.
63

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
07

2017-09-
07

2017-10-
11

2018-03-
20

2017-10-
23

2018-04-
17

2018-09
-25

 17/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 7 Tanks in Kattankolat
hur Block of Chengalpattu
Taluk in Lower Palar Sub B
asin in Kancheepuram Distr
ict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

219,766.0
0

213,832.
29

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
07

2017-09-
07

2017-10-
11

2018-02-
23

2017-10-
23

2018-04-
03

2018-09
-25

 18/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 8 Tanks in Thirukazhuk
undram Block of Thirukazh
ukundram Taluk in Lower P
alar Sub Basin in Kancheep
uram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

299,359.0
0

291,297.
04

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
07

2017-09-
07

2017-10-
11

2017-12-
06

2017-10-
23

2018-01-
05

2018-09
-25

 21/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 8 Tanks in Thirukazhuk
undram Block of Thirukazh
ukundram Taluk in Lower P
alar Sub Basin in Kancheep
uram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

197,469.0
0

191,875.
59

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
07

2017-09-
07

2017-10-
11

2018-02-
05

2017-10-
23

2018-02-
22

2018-09
-25

 02/TNIAMP /WRD/PON/WO
RKS/PHASE I/2017-18 / Reh
abilitation and Modernisati
on of   6 Nos. of  Tanks in 
Thiruverambur Block and T
aluk, 4 Nos of Tanks in Man
ikandam Block of Sriranga
m Taluk in Ponnaniyar Sub
Basin in Trichy  District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

598,686.5
7

608,543.
81

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
04

2017-08-
04

2017-09-
04

2017-09-
21

2017-09-
25

2018-06-
12

2019-04
-15

 03/TNIAMP /WRD/PON/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of 8 Nos. of Tanks in  Vir
alimalai Block of Illuppur Ta
luk, 3 Nos of Tanks in Anna
vasal Block of Illuppur Talu
k in Ponnaniyar Sub Basin i
n Pudukottai District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

295,970.1
5

300,794.
15

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
04

2017-08-
04

2017-09-
04

2017-11-
06

2017-09-
25

2018-06-
12

2019-04
-15

 52/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernisati
on of Manganakkadu anicut
in Manganakkadu Village in
Pattukkottai block & Taluk i
n Cauvery Delta sub basin
of Thanjavur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope 86,522.39 88,118.3

2
Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
10

2017-08-
11

2017-06-
08

2017-10-
19

2017-07-
04

2018-03-
27

2018-07
-15

 04/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of  7 Nos. of  Tanks in  Vir
alimalai Block of Illuppur Ta
luk, 3 Nos of Tanks in Anna
vasal Block of Illuppur Talu
k in Ponnaniyar Sub Basin i
n Pudukottai District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

286,029.8
5

290,845.
44

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
04

2017-08-
04

2017-09-
04

2017-11-
06

2017-09-
25

2018-06-
12

2019-04
-15

 05/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of                 11 Nos. of  T
anks in  Viralimalai Block a
nd Taluk in Ponnaniyar Sub
Basin in Pudukottai District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

334,716.4
2

339,516.
59

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
08

2017-08-
08

2017-09-
07

2017-11-
06

2017-09-
28

2018-07-
18

2019-04
-11

 06/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 7 Nos. of   Tanks in Vir
alimalai Block of Illuppur Ta
luk in Ponnaniyar Sub Basin
in Pudukottai District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

218,656.7
2

209,478.
77

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
08

2017-08-
08

2017-09-
07

2017-11-
06

2017-09-
28

2018-10-
29

2019-04
-11

 07/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 6 Nos.of Tanks in Virali
malai Block in Kulathur Tal
uk, 3 Nos of Tanks and 1 N
o. of anicut in Kattuvari in
Viralimalai Block and Taluk
in Ponnaniyar Sub Basin in
Pudukottai District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

337,805.9
7

344,806.
18

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
08

2017-08-
08

2017-09-
07

2017-11-
06

2017-09-
28

2018-06-
12

2019-04
-11

 08/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 / Reha
bilitation&Modernisation of
3Nos.of Tanks in Manappar
ai Block&Taluk,1Noof Tank
in Vaiyampatti Block of Ma
napparai Taluk,5 Nos.ofani
cut inManapparai Block&Ta
luk,8Nos.of Anicut inVaiya
mpatti Block of Manapparai
Taluk inPonnaniyarSubBasi
n in Trichy Dist.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

258,925.3
7

263,429.
15

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
08

2017-08-
08

2017-09-
07

2017-09-
21

2017-09-
28

2018-04-
25

2019-04
-11

 09/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of  1 No. of  Main Canal, 1
No of Distributory, 1 No of
Branch Distributory and 4
Nos of Field Bothies  in Pon
naniyar Reservoir System i
n  Vaiyampatty Block of Ma
napparai Taluk in Ponnaniy
ar Sub Basin in Trichy Distri
ct

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

426,029.8
5

433,486.
32

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
09

2017-08-
09

2017-09-
08

2017-09-
25

2017-09-
29

2018-05-
04

2019-04
-12

 10/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 6 Nos. of  Tanks and N
KHLC Distributory No. 3, 4,
5, 6 and 8 in  Manikandam
Block of Srirangam Taluk in
Ponnaniyar Sub Basin in Tri
chy District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

512,582.0
9

515,610.
95

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
09

2017-08-
09

2017-09-
08

2017-09-
25

2017-09-
29

2018-05-
04

2019-04
-12

 11/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 7 Nos. of  Tanks and N
KHLC Distributory No. 10, 1
1, 14 & 15  in  Manikandam
Block of Srirangam Taluk in
Ponnaniyar Sub Basin in Tri
chy District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

653,925.3
7

691,486.
80

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
09

2017-08-
09

2017-09-
08

2017-09-
21

2017-09-
29

2018-06-
27

2019-04
-12

 12/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 6 Nos. of  Tanks and N
KHLC Distributory No. 16, 1
7 & 18 in  Tiruverambur  Bl
ock and  Taluk in Ponnaniy
ar Sub Basin in Trichy Distri
ct.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

511,134.3
3

520,282.
56

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
09

2017-08-
09

2017-09-
08

2017-09-
25

2017-09-
29

2018-04-
05

2019-04
-12

 02/TNIAMP/WRD/CDSB/WO
RKS/I/2017-18 / Rehabilitati
on and Modernisation of 11
Nos. of NKHLC system tank
s in Thiruverumbur block &
Taluk in Cauvery Delta Sub
Basin in Trichy District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

370,880.6
0

378,905.
69

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
10

2017-08-
10

2017-09-
11

2017-09-
21

2017-10-
02

2018-04-
05

2019-04
-15

 03/TNIAMP/WRD/CDSB/WO
RKS/I/2017-18 / Rehabilitati
on and Modernisation of 30
Nos. of NKHLC system tank
s in Budalur block & Taluk 
in Cauvery Delta Sub Basin
in Thanjavur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

436,477.6
1

444,509.
28

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
10

2017-08-
10

2017-09-
11

2017-09-
21

2017-10-
02

2018-04-
25

2019-04
-15

 04/TNIAMP/WRD/CDSB/WO
RKS/I/2017-18 / Rehabilitati
on and Modernisation of NK
HLC system tanks of 24 No
s. in Budalur block and  Tal
uk,  6 Nos. in Thanjavur Blo
ck andTaluk in Thanjavur D
istrict and 1 No. of tank in
Gandarvakottai block and T
aluk in Cauvery Delta Sub
Basin in Pudukotti District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

426,910.4
5

434,526.
08

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
10

2017-08-
10

2017-09-
11

2017-09-
21

2017-10-
02

2018-04-
05

2019-04
-15

 05/TNIAMP/WRD/CDSB/WO
RKS/I/2017-18 / Rehabilitati
on and Modernisation of 16
Nos. of Uyyakondan Syste
m Tanks in Budalur block a
nd  Taluk in Cauvery Delta
Sub Basin in Thanjavur Dist
rict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

440,776.1
2

449,028.
61

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
11

2017-08-
11

2017-09-
12

2017-12-
04

2017-10-
03

2018-04-
05

2019-04
-16

 06/TNIAMP/WRD/CDSB/WO
RKS/I/2017-18 / Rehabilitati
on and Modernisation of 14
Nos. of Uyyakondan Syste
m tanks  of Thiruverumbur
block and Taluk  in Cauvery
Delta Sub Basin in Trichy Di
strict

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

673,134.3
3

685,473.
93

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
11

2017-08-
11

2017-09-
12

2017-09-
25

2017-10-
03

2018-04-
05

2019-04
-16

 07/TNIAMP/WRD/CDSB/ W
ORKS/ I /2017-2018 / Reha
bilitation and Modernisatio
n of  13 Nos. of tanks in Ku
nnandarkovil block of Kulat
hur Taluk in Cauvery Delta
Sub Basin of Pudukkottai Di
strict.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

410,492.5
4

302,981.
15 Signed 2017-03-

09
2017-06-

27
2017-06-

27
2017-08-

11
2017-08-

11
2017-09-

12
2017-11-

06
2017-10-

03
2018-04-

05
2019-04

-16

 01/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 / Reh
abilitation and Modernisati
on of 1 Tank in Veppanthat
tai block of Veppanthttai Ta
luk and 5 Tanks in Veppur
Block of Kunnam Taluk in L
ower Vellar Sub Basin in Pe
rambalur District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

479,776.0
0

489,133.
17

Complete
d

2017-05-
10

2017-06-
27

2017-06-
27

2017-08-
11

2017-08-
11

2017-09-
12

2017-09-
26

2017-10-
03

2018-05-
03

2019-04
-16

 32/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 / Reh
abilitation and Modernizati
on of Maharajapuram Bed
Dam,  2 Nos. of Regulator a
nd  8 Nos of Head Sluice of
Vanjiyar River from LS.120.
800 km to 125.000 km in N
annilam Block & Taluk Cau
very Delta Sub Basin of Thi
ruvarur District

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

722,671.6
4

734,395.
27

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
21

2017-08-
02

2017-05-
22

2017-09-
28

2017-06-
19

2018-04-
11

2019-01
-02

 09/ TNIAMP/WRD/LB-GW/W
ORKS/I/2017-18 / Construct
ion of 5 Nos Artificial Recha
rge well structure in Lower
Bhavani Sub-Basin of Erode
District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

273,970.0
0

282,198.
37

Complete
d

2017-09-
07

2017-11-
13

2017-09-
21

2017-10-
26

2017-12-
13

2017-11-
27

2018-02-
23

2017-12-
13

2018-04-
04

2018-12
-20

 27/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 / Reha
bilitation and Modernisatio
n of 1 Tank and 1 Anicut in
Thirukazhukundram Block
of Thirukazhukundram Talu
k in Lower Palar Sub Basin i
n Kancheepuram District.

 / Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

522,484.0
0

508,972.
18

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
09

2017-09-
11

2017-12-
06

2017-09-
22

2018-01-
05

2018-09
-27

 01 / IAMP / WRD / LPR / W
ORKS / RAF / 20 / Repair an
d Rehabilitation of Flood aff
ected  Uthukaadu Tank, Na
ickkankuppam Tank, Putha
garam Kallipattu Tank, Pala
yaseevaram Arukondan Ta
nk in Walajabad Taluk, Mar
utham Tank in Kancheepur
am Taluk and Koothavakka
m Tank in Sriperumbudur T
aluk of Kancheepura

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

780,219.0
0

765,548.
60

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
02

2017-09-
04

2018-02-
05

2017-09-
20

2018-04-
03

2018-09
-26

 04/TNIAMP/WRD/NDR-GW/
WORKS/PH II/2019-20 / Con
struction of 2 Nos of Artifici
al Recharge well structures
in Nandhiyar subbasin of T
hiruvallur District (Thadur b
ig tank and Vilakkanampud
i tank)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

136,878.0
0

122,947.
59 Signed 2019-10-

25
2020-01-

06
2019-11-

07
2020-01-

14
2019-12-

10
2020-02-

14
2019-12-

30
2020-03-

09
2020-01-

20
2020-06-

10
2020-07

-18

 04/TNIAMP/WRD/LOP-GW/
WORKS/PH II/2019-20 / Con
struction of 9 Nos of Artifici
al Recharge well structures
in Lower Pennaiyar Subbasi
n of Cuddalore and Villupur
am Districts

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

453,872.0
0

418,847.
74 Signed 2019-10-

25
2020-01-

06
2019-11-

07
2020-01-

14
2019-12-

10
2020-02-

14
2019-12-

30
2020-08-

17
2020-01-

20
2020-09-

04
2021-07

-13

 03/TNIAMP/WRD/AMR-GW/
WORKS/PH II/2019-20 / Con
struction of 2 Nos of Artifici
al Recharge well structures
in Agaramaru  subbasin of
Vellore District (Gollamang
alam and Thippasamuthira
m tanks)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

123,518.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2020-07

-16

 1/TNIAMP/WRD/AYR/ WOR
KS/PHASE-II/2019-20 / Reha
bilitation&Modernisation of
7Tanks & 8 Anicuts in Uppil
iyapuram Blk in Thuraiyur T
k, 11Tanks&6Anicuts in Th
uraiyur Blk&Tk, 6Tanks&4A
nicuts in Musiri Blk &Tk, 7T
anks & 1Anicut in Thathang
arpettai Blk of Musiri Tk in
Ayyar Sub Basin of Trichy D
istrict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

2,835,872.
58 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-01

-29

 04/TNIAMP/WRD/PMR-GW/
WORKS/PH II/2019-20 / Con
struction of 2 Nos of Artifici
al Recharge well structures
in Pambar  subbasin of Kris
hnagiri District (Athipallam
and Theerthagiri Valasai bi
g tanks)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

126,842.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2020-07

-16

 05/TNIAMP/WRD/MNC-GW/
WORKS/PH II/2019-20 / Con
struction of 2 Nos of Artifici
al Recharge well structures
in Mettur to Noyyal Conflue
nce sub basin of Salem Dist
rict (Kottakullapudaiyan an
d Vadamaneri Tanks)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

135,159.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2020-07

-16

 04/TNIAMP/WRD/NKR-GW/
WORKS/PH II/2019-20 / Con
struction of 2 Nos of Artifici
al Recharge well structures
in Nandhiyar Kulaiyar subb
asin of Trichy District ( Puli
valam and Peramangalam
Tanks)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

125,618.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2020-07

-16

 01/TNIAMP/WRD/NDR/WOR
KS/PHASE II/2019-20 / Reha
bilitation and Modernisatio
n of 8 Tanks & 7 Supply ch
annels & 6 Kondams in R.K.
Pet Block in R.K.Pet Taluk a
nd 3 Tanks & 6 Kondams in
Tiruttani  block in Tiruttani
Taluk of  Thiruvallur District
under Nandhiyar Sub Basin
.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

531,148.0
5

478,348.
98 Signed 2019-10-

25
2019-11-

27
2019-11-

07
2019-12-

10
2020-01-

10
2019-12-

30
2020-02-

14
2020-01-

20
2020-03-

19
2022-01

-19
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 02/TNIAMP/WRD/NDR/WOR
KS/PHASE II/2019-20 / Reha
bilitation & Modernisation o
f 3 Tanks & 3 Supply Chann
el & 2 Kondams in Arakkon
am Block and  Tk and  5 Ta
nks & 5 Supply channel in
Kaveripakkam Block of Ara
kkonam Tk and 1 Tank in S
holingur Block of Walajapet
Tk of Vellore Dt under Nan
dhiyar sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

546,691.2
9 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-01

-19

 04/TNIAMP/WRD/AYR-GW/
WORKS/PH II/2019-20 / Con
struction of 5 Nos of Artifici
al Recharge well structures
in Ayyar sub basin of Trichy
District (Sirunavalur Tank, J
amberi Tank ,Neyveli Tank
, Sikkathambur tank, Adan
ur tank)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

315,785.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-07

-13

 01/TNIAMP/WRD/UPR/WOR
KS/PHASE II/2019-20 / Reha
bilitate&modernization of 5
6 tanks&its SC&4syscanals
in MDU East Blk&Tk,1tank&
its SC inMDUEastblk ofMlr t
k 239tanks&its SC,7sys can
als&1anicut &its SC in Mlrbl
k &tk 28tanks& itsSC inkott
ampatti blkMlr tk MDU&75t
anks&its SCinSVGblk&tk  S
VGUpparsubbasin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

10,270,05
2.32

9,248,44
8.99 Signed 2019-10-

30
2019-12-

04
2019-11-

07
2019-12-

10
2020-01-

10
2019-12-

30
2020-01-

24
2020-01-

20
2020-02-

27
2022-01

-19

 03/TNIAMP/WRD/TMR-GW/
WORKS/PH II/2019-20 / Con
struction of 6 Nos of Artifici
al Recharge well structures
in Tirumanimuthar sub basi
n of Namakkal District (Alat
hur Tank, Vadugam Tank, A
kkaraipatti Tank, Mamundi
Agraharam Tank, Kannurpa
tti Large Tank and Subbu C
hetti Eri)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

395,950.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-07

-13

 1/TN IAMP/WRD/NKR/WOR
KS/PHASE II/2019-20 / Reha
bilitation and Modernisatio
n of 1 Tank in Thuraiyur Blo
ck and Taluk, 4 Tanks in M
usiri Block and Taluk, 8 Ani
cuts in Mannachanallur Blo
ck and Taluk, 6 Anicuts in P
ullambadi Block of Lalgudi
Taluk in Nandhiyar - Kulaiy
ar Sub Basin in Trichy Distri
ct.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

620,344.7
2 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-07

-28

 02/TNIAMP/WRD/NKR/WOR
KS/PHASE II/2019-20 / Reha
bilitation&Modernisation of
Pullambadi Main Canal, 5Ta
nks&1Anicut in Lalgudi Blk
&Tk, 5Tanks&Pullambadi M
ain Canal Dy No1,2&3 in Pu
llambadi Blk of Lalgudi Tk i
n Trichy Dt &19Tanks in Thi
rumanur Blk  of Ariyalur  Dt
 in Nandhiyar Kulaiyar sub
basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

3,788,334.
87

3,435,89
1.77 Signed 2019-10-

25
2020-01-

01
2019-11-

07
2019-12-

10
2020-01-

08
2019-12-

30
2020-01-

30
2020-01-

20
2020-03-

09
2022-01

-28

 1/TN IAMP/WRD/PUR/WOR
KS/PHASE II/2019-20 / Reha
bilitation and Modernisatio
n of 2 Tanks and 1 Anicut i
n Kadavur Block and Taluk,
2 Tanks and 1 Anicut in Kri
shnarayapuram  Block and
Taluk and 1 Tank and 1 Ani
cut  in Thogaimalai Block of
Kulithalai Taluk in Karur Dis
trict in Pungar Sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

389,258.2
3 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-07

-30

 2/TN IAMP/WRD/LCN/WOR
KS/PHASE II/2019-20 / Reha
bilitation and Modernisatio
n of 1 Anicut and 5 Tanks i
n Andimadam Block and Ta
luk and 3 Tanks in Jayanko
ndam Block and 8 Tanks in
T.Palur Block in Udayarpala
yam Taluk of Ariyalur Distri
ct under Lower Coleroon Su
b Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

959,618.3
4

871,305.
05 Signed 2019-10-

25
2020-01-

02
2019-11-

07
2019-12-

10
2020-01-

08
2019-12-

30
2020-01-

30
2020-01-

20
2020-03-

12
2021-07

-28

 2/TN IAMP/WRD/KPR/WOR
KS/PHASE II/2019-20 / Reha
bilitation and Modernisatio
n of 4 Tanks and 4 Anicuts i
n Thottiyam Block and Talu
k  of Trichy District in Karai
pottanar Sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

421,391.2
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-07

-28

 01/TNIAMP/WRD/AMR/WOR
KS/PHASEII/2019-20 / Reha
bilitation and modernisatio
n of 5 Tanks,9 Anicuts and i
ts direct channels & supply
channels ,  in  Ambur Taluk
& Anaicut Taluk of Vellore
District under Agaramaru S
ub basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

577,469.9
9 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-01

-19

 01/TNIAMP/WRD/LCN/WOR
KS/PHASE II/2019-20 / Reha
bilitation and Modernisatio
n of 3 Tanks in Kattumanna
rkoil Block in Kattumannark
oil Taluk and 1 Tank in Kee
rapalayam Block in Chidam
baram Taluk of Cuddalore
District under Lower Colero
on sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

10,934,64
1.43

10,251,3
66.10 Signed 2019-10-

25
2019-11-

19
2019-11-

07
2019-12-

10
2020-07-

28
2019-12-

30
2020-07-

31
2020-01-

20
2020-08-

31
2022-01

-19

 03/TNIAMP/WRD/LCN/WOR
KS/PHASE II/2019-20 / Reha
b & Modernise of 1 Anicut
& 1 Channel in  Thiruvidai
maruthur Taluk of Thanjav
ur District &1 Channel in  T
hiruvidaimaruthur Taluk &
2 Channels Kattumannarkoi
l Taluk & 2 Channels in Chi
dambaram Taluk of Cuddal
ore District under Lower col
eroon sub basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

11,421,39
1.20

10,186,0
68.74

Complete
d

2019-10-
25

2019-11-
19

2019-11-
07

2019-12-
10

2020-01-
24

2019-12-
30

2020-02-
10

2020-01-
20

2020-03-
11

2022-01
-19

 01/TNIAMP/WRD/LOP/WOR
KS/PHASE II/2019-20 / Reha
bilitation and Modernisatio
n of  49 tanks  and 2 Anicut
& its Supply channels in  Vil
luppuram Taluk,  Kandachi
puram Taluk,   Tirukoilur Ta
luk, Ulundurpet taluk of Vill
upuram District under Low
er Pennaiyar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

4,360,926.
44

3,888,93
8.99 Signed 2019-10-

25
2019-11-

28
2019-11-

07
2019-12-

10
2020-01-

10
2019-12-

30
2020-01-

29
2020-01-

20
2020-03-

05
2022-01

-19

 02/TNIAMP/WRD/LOP/ WOR
KS/PHASEII/2019-20 / Reha
bilitation and Modernisatio
n of 8 tanks and 8 supply c
hannel in Annagiramam blo
ck in Panruti taluk and 15 t
anks,  15 supply  channel a
nd 1 Anicut in Cuddalore bl
ock in Cuddalore Taluk of C
uddalore District under Low
er Pennaiyar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,594,213.
60

1,421,47
9.60

Complete
d

2019-10-
25

2019-11-
19

2019-11-
07

2019-12-
10

2020-01-
24

2019-12-
30

2020-02-
10

2020-01-
20

2020-03-
06

2022-01
-19

 01/TNIAMP/WRD/ALR/WOR
KS/PHASE II/2019-20 / Reha
bilitation and modernisatio
n of 1 Tank and its supply c
hannel and 7 Anicuts and 6
Anicut channels in Thandra
mpet Block in Thandrampe
t Taluk of Tiruvannamalai D
istrict under Aliyar Sub Basi
n .

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,166,481.
99

1,058,51
1.96 Signed 2019-10-

25
2019-11-

28
2019-11-

07
2019-12-

10
2020-01-

10
2019-12-

30
2020-01-

29
2020-01-

20
2020-03-

13
2022-01

-19

 01/TNIAMP/WRD/VNR/WOR
KS/PHASEII/2019-20 / Reha
bilitation and Modernisatio
n of  Vaniyar Reservoir can
als  &  5 Anicuts &  its Supp
ly channels in  Pappireddip
atti & Harur Taluk of  Dhar
mapuri District under Vaniy
ar Sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

2,450,446.
29 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-01

-19

 01/TNIAMP/ WRD/PMR/ WO
RKS/PHASE II/2019- / Reh &
mod of 2 tanks , its S.C and
1 S.C (Pambar main canal)
in Uthangarai bk in Uthang
arai Tk and 2 Tanks and its
S.C in Mathur Block in Poch
ampalli tk of  Krishnagiri di
strict under Pambar Sub Ba
sin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,503,293.
32 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-01

-19

 02/TN IAMP/WRD/PMR/WO
RKS/PHASEII/2019-20 / Reh
abilitation and modernitati
on of 12 tanks , 1 Anicut an
d its supply channels in Pa
mbar sub basin in Thirupatt
ur, Kandili and Jolarpet bloc
k of Thirupattur, Vaniyamb
adi and Natrampalli taluks i
n Vellore district.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

559,741.4
6 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-01

-19

 03/TNIAMP/WRD/MNC/WO
RKS/PH II/2019-20 / Rehab
& Mod of Thoppaiyar Dam
LMC Mecheri Bk of Mettur T
k  in Salem Dt, R.M.C In Nal
lampalli Bk and Tk, Nagava
thy dam Left&RMC in Penn
agaram Bk&Tk, 1Anicut in
Nallampalli Bk&Tk, 1Anicut
inPennagaram Bk&Tk of Dh
armapuri Dt   Mettur to Noy
yal Conf Sub basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

2,156,232.
69 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-01

-19

 03/TNIAMP/WRD/VNR-GW/
WORKS/PH II/2019-20 / Con
struction of 1 No of Artificia
l Recharge well structure in
Vaniyar subbasin of Dharm
apuri District (Mailan tank)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 63,389.00 57,222.0

8
Complete
d

2019-11-
07

2020-01-
14

2020-01-
03

2020-03-
06

2020-07
-01

 01/TNIAMP/WRD/MNC/WO
RKS/PHASE II/2019-20 / Re
habilitation of Mettur W.BC.
-LS13930m to 19685m of A
nthiyurTk, Mettur E.B.C.-LS
31400m to45300m&Dy@L
S23627m of Sankari & Kum
arapalayam Tk, 9tanks, 1a
nicut of Kadayapatti,Mettur
, Edapaddi, Sankari Tks in S
alem,Namakkal & Erode Dt.
in MNC Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

8,308,957.
00

7,500,67
3.56 Signed 2019-10-

25
2019-11-

27
2019-11-

07
2019-12-

10
2020-01-

06
2019-12-

30
2020-01-

31
2020-01-

20
2020-02-

28
2022-01

-29

 01/TNIAMP/WRD/TMR/WOR
KS/PHASE II/2019-20 / Reha
bilitation & Modernisation o
f 44 Tanks, 38 Anicuts of S
alem, Salem South, Valapp
adi, Rasipuram, Tiruchango
de, Namakkal, Sendamang
alam, Mohanur, Paramathiv
elur Taluks in Tirumanimut
har Sub Basin of Salem and
Namakkal Districts.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

3,515,789.
47 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-01

-29

 01/TNIAMP/WRD/KPR/WOR
KS/PHASE II/2019-20 / Reha
bilitation & Modernisation o
f 5 Tanks& 20 Anicuts in se
ndamangalam Blk of Senda
mangalam Tk, 11 Tanks&8
Anicuts in Erumapatti Blk o
f Sendamangalam Tk, 3 Ta
nks&6 Anicuts in Mohanur
Blk of Mohanur Tk  in Karai
pottanar Sub Basin of Nam
akkal District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,551,102.
80 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-01

-29

 2/TNIAMP/WRD/AYR/ WOR
KS/PHASE II/2019-20 / Reha
bilitation and Modernisatio
n of Pavithram Tank in Eru
mapatti Block of Sendaman
galam Taluk in Ayyar Sub B
asin of Namakkal District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 31,471.22 28,022.2

8 Signed 2019-11-
07

2019-12-
31

2020-02-
26

2020-07
-07

 02/TNIAMP/WRD/MNC/WO
RKS/PH II/2019-20 / Rehabil
itation and Modernisation o
f 3 Tanks in Mettur to Noyy
al Confluence Sub Basin of
Salem and Namakkal Distri
ct.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 83,995.08 75,043.6

0 Signed 2019-11-
07

2019-12-
30

2020-02-
26

2020-10
-06

 03/TNIAMP/WRD/ALR-GW/
WORKS/PH II/2019-20 / Con
struction of 1 No of Artificia
l Recharge well structure in
Aliyar  subbasin of Thiruva
nnamalai District (Nallur ta
nk)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 61,068.00 55,124.9

8
Complete
d

2019-11-
07

2020-01-
14

2020-01-
03

2020-03-
18

2020-07
-01

 03/TNIAMP/WRD/PUR-GW/
WORKS/PH II/2019-20 / Con
struction of 1 No of Artificia
l Recharge well structure in
Pungar sub basin of Karur 
District ( Pannapatti Tank)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 62,372.00 56,455.7

4
Complete
d

2019-11-
07

2020-01-
03

2020-03-
13

2020-07
-01

 04/TNIAMP/WRD/KPR-GW/
WORKS/PH II/2019-20 / Con
struction of 4 Nos of Artifici
al Recharge well structures
in Karaipottanar sub basin
of Namakkal District (Pudu
kulam Tank (T),
Thuthikulam Tank,Periyaku
lam Tank   and Bommasam
udram  Tank)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

275,765.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-04

-13

 02/TNIAMP/WRD/UPR/WOR
KS/PHASEII/2019-20 / Reha
bilitation and Modernisatio
n of 69 tanks and its  Suppl
y channels in Sivagangai, T
hirupuvanam, Manamadura
i taluks in Sivagangai Distri
ct of Uppar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

5,481,809.
79 0.00

Under Im
plementa
tion

2019-10-
30

2019-12-
04

2019-11-
07

2019-12-
18

2020-01-
03

2020-01-
29

2022-01
-28

 3AMR/4PMR/TNIAMPWRDW
ORKS/GW/PHII/19-20 / Cons
truction of 4 Nos of Artificia
l Recharge well structures i
n Pambar  subbasin of Kris
hnagiri District  &  in Agara
maru  subbasin of Vellore D
istrict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

250,361.0
0 0.00 Canceled 2019-12-

17
2020-01-

06
2019-12-

22
2020-01-

14
2020-01-

21
2020-02-

14
2020-03-

03
2020-05-

15
2020-04-

07
2020-10

-02

 1TMR/1KPR/TNIAMPWRDW
ORKS/PHII/19-20 / Rehabilit
ation and Modernisation of
44 Tanks and 38 Anicuts of
Salam and Namakkal Distri
ct in Tirumanimuthar Sub B
asin and 19 Tanks and 34 A
nicuts of Namakkal District
in Karaipottanar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

5,066,897.
51

4,983,58
4.95 Signed 2019-12-

09
2020-01-

03
2019-12-

13
2020-01-

14
2020-03-

24
2020-02-

14
2020-06-

04
2020-03-

06
2020-06-

19
2022-03

-14

 3TMR4KPR5MNC/TNIAMPW
RDWORKS/GW/PHII19-20 /
Construction of 12 Nos of A
rtificial Recharge well struc
tures in Tirumanimuthar su
b basin of Namakkal Distric
t , in  Mettur to Noyyal Conf
luence sub basin of Salem
District, & in Karaipottanar
sub basin of Namakkal Dist
rict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

806,874.0
0

732,227.
91 Signed 2019-12-

12
2020-01-

13
2019-12-

17
2020-01-

16
2020-02-

14
2020-02-

27
2020-03-

18
2020-04-

02
2020-04-

29
2020-12

-28

 4AYR/4NKR/TNIAMPWRDW
ORKS/GW/PHII/19-20 / Cons
truction of 7 Nos of Artificia
l Recharge well structures i
n Ayyar sub basin of Trichy
District & in Nandhiyar Kula
iyar subbasin of Trichy Dist
rict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

441,403.0
0

400,866.
94 Signed 2019-12-

17
2020-01-

13
2019-12-

22
2020-01-

21
2020-02-

14
2020-03-

03
2020-03-

18
2020-04-

07
2020-04-

29
2020-10

-04

 1VNR/1PMR/3MNC/TNIAMP
WRDWORKS/PHII/19-20 / R
ehabilitation & Modernisati
on of Thoppaiyar Dam LMC
, RMC Canal Nagavathy Da
m LMC&RMC in Mettur Noy
al Sub Basin&Vaniyar Rese
rvoir Canal, 5 Anicuts & its
Supply Channels in Vaniyar
Sub Basin & 4 tanks ,1 Sup
ply Channel in Pambar Sub
Basin Krishnagiri DT.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

6,109,972.
30

5,871,99
3.79 Signed 2019-12-

17
2020-01-

08
2019-12-

30
2020-02-

03
2020-01-

27
2020-02-

24
2020-05-

29
2020-03-

16
2020-07-

09
2022-03

-16

 1AMR/2NDR/2PMR/TNIAMP
WRDWORKS/PHII/19-20 / R
ehabilitation and Modernis
ation of 5 tanks  and 9 Anic
ut  in Agaramar Sub basin i
n Vellore District  &  12 tan
ks and   1 Anicut   in Pamb
ar Sub basin in Thirupathur
District  &  9 tanks and   2
Kondam   in Nandhiyar Sub
basin in Ranipet District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

1,683,902.
74

1,642,36
2.56 Signed 2019-12-

17
2020-01-

08
2019-12-

30
2020-02-

03
2020-03-

13
2020-02-

24
2020-06-

02
2020-03-

16
2020-07-

09
2022-03

-16

 1AYR1PUR1NKR2KPR/TNIA
MPWRDWORKSPHII19-20 /
Rehabilitation and Moderni
sation of 4 Tanks and 4 Ani
cuts in Karipottanar Sub Ba
sin, 31 Tanks and 19 Anicut
s in Ayyar Sub Basin, 5 Tan
ks and 3 Anicuts in Pungar
Sub Basin and 5 Tanks and
14 Anicuts in Nandhiyar Kul
aiyar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

4,266,851.
34

3,879,45
9.90 Signed 2019-12-

09
2020-01-

06
2019-12-

13
2020-02-

14
2020-02-

14
2020-03-

16
2020-02-

21
2020-04-

06
2020-05-

28
2022-04

-14

 04/TNIAMP/WRD/LCN/WOR
KS/PHASEII/2019-20 / Reha
bilitation and Modernisatio
n of 3 Channels in Thiruvid
aimaruthur Block and Taluk
of Thanjavur District and 1
Channel in Thiruvidaimarut
hur Block and Taluk & 2 ch
annels in Sirkazhi Block an
d Taluk of Nagapattinam Di
strict under Lower Coleroon
sub basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

8,007,773.
95

7,401,38
4.89 Signed 2019-10-

25
2020-01-

03
2019-11-

07
2020-02-

14
2020-02-

14
2020-03-

05
2020-02-

24
2020-03-

26
2020-04-

28
2022-03

-26

 06/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works o
f 7 tanks and 7 supply chan
nels in Walajabad block of
Walajabad Taluk in Lower P
alar Sub Basin in Kanchipur
am District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 37,507.69 31,667.3

7 Signed 2020-08-
11

2020-09-
21

2020-11-
18

2021-03
-20

 09/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works o
f 6 tanks and 3 supply chan
nels in Walajabad block of
Kanchipuram Taluk,2 tanks
and 2 supply channels in W
alajabad block of  Walajaba
d Taluk in  Lower Palar Sub
Basin in Kanchipuram Distri
ct

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 30,353.85 25,868.4

2 Signed 2020-08-
11

2020-09-
21

2020-12-
01

2021-03
-20

 10/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works o
f 7 tanks and 7 supply chan
nels in Walajabad block of
Kanchipuram Taluk in Lowe
r Palar Sub Basin in Kanchi
puram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 25,461.54 21,483.4

6 Signed 2020-08-
11

2020-09-
21

2020-12-
21

2021-03
-20

 12/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works o
f 15 tanks and 15 supply ch
annels in Sriperumbudur bl
ock of  Sriperumbudur Talu
k in Lower Palar Sub Basin i
n Kanchipuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 32,030.77 27,071.7

0 Signed 2020-08-
11

2020-09-
21

2020-12-
22

2021-03
-20
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 14/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works o
f 6 tanks  in Kattankolathur
block of Chengalpattu Talu
k in Lower Palar Sub Basin i
n Kanchipuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 13,615.38 11,549.6

5 Signed 2020-08-
11

2020-09-
21

2020-10-
19

2021-03
-20

 17/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works o
f 7 tanks in Kattankolathur
block of Chengalpattu Talu
k in Lower Palar Sub Basin i
n Kanchipuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 18,569.23 15,662.3

8 Signed 2020-08-
11

2020-09-
21

2020-10-
20

2021-03
-20

 18/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works o
f 8 tanks  in Thirukazhukun
dram  block of Thirukazhuk
undram Taluk in Lower Pala
r Sub Basin in Kanchipuram
District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 19,292.31 16,219.7

8 Signed 2020-08-
11

2020-09-
21

2020-10-
19

2021-03
-20

 21/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works o
f 8 tanks  in Thirukazhukun
dram  block of Thirukazhuk
undram Taluk in Lower Pala
r Sub Basin in Kanchipuram
District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 12,723.08 10,919.2

3 Signed 2020-08-
11

2020-09-
21

2020-10-
09

2021-03
-20

 3AMR/4PMR/TNIAMPWRDW
ORKS/GW/PHII/19-20R1 / C
onstruction of 4 Nos of Artif
icial Recharge well structur
es in Pambar  subbasin of K
rishnagiri District and Agar
amaru Subbasin in Vellore
District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

250,361.0
0

225,731.
33 Signed 2020-07-

29
2020-08-

07
2020-08-

05
2020-09-

04
2020-09-

08
2020-10-

05
2020-10-

20
2020-11-

02
2020-11-

18
2021-08

-08

 01/TNIAMP/WRD/LB/OFD/W
ORKS/PHASEI/20-21 / OFD
works for the work of "Reh
abilitation of 4 Anicuts and
its channels in Sathyamang
alam Taluk, 2  Anicuts and i
ts channels in Gobichettipa
layam Taluk, 3 Anicuts and
its channels in Gobichettip
alayam Taluk in Lower Bha
vani sub basin in Erode Dis
trict."

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 63,924.04 55,972.9

1 Signed 2020-09-
01

2020-12-
03

2020-10-
25

2021-02-
18

2021-10
-25

 03/TNIAMP/WRD/LB/OFD/W
ORKS/PHASEI/20-21 / Onfar
m Development works for t
he Work of "Rehabilitation
of 2 Anicuts and its channel
s in Perundurai Taluk, 2  An
icuts and its channels  in B
havani Taluk, 1 Anicut and
its channels in  Erode Taluk
in Lower Bhavani Sub-Basin
in Erode District."

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 45,433.72 40,029.1

0 Signed 2020-09-
01

2020-10-
25

2021-01-
19

2021-10
-25

 04/ TNIAMP/WRD/LB/OFD/
WORKS/PHASEI/20-21 / Onf
arm Development works fo
r the work of "Rehabilitatio
n of 3 Anicuts and its chan
nels in Modakurichi Taluk,
1  Anicut and its channels  i
n Erode Taluk, 1 Anicut and
its channels in Kodumudi T
aluk in Lower Bhavani Sub-
Basin of Erode District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 27,881.26 24,339.3

3 Signed 2020-09-
01

2020-10-
25

2021-01-
22

2021-10
-25

 1/TNIAMP/WRD/GOW/OFD/
WORKS/PHASE-I/20-21 / OF
D works for the work of "Re
habilitation and modernizat
ion of 5 tanks and 4 supply
channels in Kallupatti block
of Peraiyur Tk and 5 tanks
and 2 supply channels in K
allikudi block of Thirumang
alam Tk in Gowsiganadhi S
ub Basin in Madurai District
"

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 12,307.69 10,948.8

6 Signed 2020-10-
19

2020-12-
12

2021-02-
17

2021-06
-10

 02/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of  Re
habilitation of 8 tanks, 4 su
pply channels in Palayamk
ottai Bk of Tirunelveli Tk an
d 15 tanks, 1 supply chann
el in Manur Bk of Tirunelvel
i Tk benefitted by Tirunelve
li channel in lower Thamira
barani sub basin in Tirunelv
eli Dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 54,676.92 0.00

Pending I
mplemen
tation

2020-10-
11

2020-11-
29

2021-05
-28

 05/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of Palayam channel in P
alayamkottai Block of Palay
amkottai Taluk in Lower Ta
mirabarani sub basin in Tir
unelveli District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 65,725.85 0.00

Pending I
mplemen
tation

2020-10-
11

2020-11-
29

2021-05
-28

 07/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D Works for the work of Re
habilitation of 53  tanks an
d 36supply channel in Cher
anmahadevi Bk&Tk 3 tanks
and 2supply channel in Kal
akad Bk of Nanguneri Tk&1
tank and 1 supply channel i
n Palayamkottai Bk&Tk in L
owerTamiraparani sub basi
n in Tirunelveli Dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 24,661.54 0.00

Under Im
plementa
tion

2020-10-
11

2020-11-
29

2021-05
-28

 08/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation of 6  tanks in N
anguneri Bk& Tk  21  tanks
in Palayamkottai Bk & Tk in
Tirunelveli District & 1  tan
k in Karungulam Bk of Sriva
ikundam  Tk  in Tuticorin Di
strict in Lower Tamiraparan
i sub basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 31,953.85 0.00

Under Im
plementa
tion

2020-10-
11

2020-11-
30

2021-05
-29

 09/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D Works for the work of  Re
habilitation of 5  tanks and
5 supply channel in Palaya
mkottai Bk&Tk, 22 tanks an
d 22 supply channel in Nan
guneri Bk&Tk & 1 tank and
1 supply channel in Kalaka
d Bk of Nanguneri Tk in Lo
wer Tamiraparani sub basi
n Tirunelveli Dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 28,276.92 0.00

Under Im
plementa
tion

2020-10-
11

2020-11-
30

2021-05
-29

 10/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D works forRehabilitation o
f 18tanks&18suply channel
in Nanguneri tk&16tanks&1
6suply channel in Srivaikun
dam tk&2tank&2suply cha
nnel in Sathankulam tk 6ta
nks&6 suply channel in Tiru
chendur tk in LowerTamira
parani subbasin in Tirunelv
eli&Thoothukudi Dts.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 36,830.77 0.00

Under Im
plementa
tion

2020-10-
11

2020-11-
30

2021-05
-29

 01/TNIAMP/WRD/GNS/OFD/
WORKS/PHASEI/20-21 / OF
D works for Rehabilitation&
Modernisation of 3tanks&2
anicuts&sply channels in K
eelapavoor Bk,Tenkasi Tk,
3tanks in Kadayam Bk,Alan
gulam Tk, 2tanks in Tenkas
i Bk&Tk&18 tanks,7Anicuts
&Sply channels in Kadaya
m Bk, Ambai Tk in Gadana
dhi SubBasin in T.veli dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 22,092.31 0.00

Pending I
mplemen
tation

2020-10-
11

2020-11-
30

2021-05
-29

 03/TNIAMP/WRD/GNS/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation&Modernisation
of 16tanks, 3 Anicuts & sup
ply Channels in Kadayam B
k of Ambasamudram Tk&2
3 tanks, 1Anicut&its supply
channel in Ambasamudram
Bk of Ambasamudram Tk u
nder Gadananadhi sub basi
n in Tirunelveli District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 3,076.92 0.00

Pending I
mplemen
tation

2020-10-
11

2020-12-
01

2021-05
-30

 05/TNIAMP/WRD/GNS/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of  Re
habilitation and Modernisat
ion of 10 tanks, 1anicut an
d its supply channel in Pap
pakudi Block of Ambasamu
dram Taluk, 12 tanks in Pa
ppakudi Block of Cheranma
hadevi Taluk under Gadana
nadhi sub basin in Tirunelv
eli District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 33,600.00 0.00

Pending I
mplemen
tation

2020-10-
11

2020-12-
01

2021-05
-30

 03/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D Works for Rehabilitation
&Modernisation of 7tanks i
n Manur Bk,Tirunelveli Tk 5
tanks in Pappakudi Bk,Cher
anmadevi Tk 2tanks in Alan
gulam Bk&Tk 1tank in Pala
yamkottai Bk&Tk&1tank in
Manur Bk,Palayamkottai Tk
in LowerTamiraparani SubB
asin inTirunelveli Dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 41,764.12 0.00

Pending I
mplemen
tation

2020-10-
11

2020-11-
29

2021-05
-28

 01/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of 8 tanks in Palayamko
ttai Bk &  6 tanks in Manur
Bk of Tirunelveli Tk & 3 tan
ks in Palayamkottai Bk&Tk
benefited by Kodagan chan
nel in Lower Thamirabarani
sub basin in Tirunelveli Dist
rict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 44,415.38 0.00

Pending I
mplemen
tation

2020-10-
11

2020-11-
29

2021-05
-28

 06/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of 55 tanks in Palayamk
ottai Block of Palayamkotta
i Taluk in Tirunelveli Distric
t and 1 tank in Karungulam
Block of Srivaikuntam Talu
k in Thoothukudi District in
Lower Tamirabarani sub ba
sin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 64,042.34 0.00

Pending I
mplemen
tation

2020-10-
11

2020-11-
29

2021-05
-28

 11/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of Marudhur Keelakal C
hannel in Karungulam Bloc
k and Srivaikundam Block o
f Srivaikundam Taluk in Lo
wer Tamirabarani sub basi
n in Thoothukudi District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 37,938.46 0.00

Pending I
mplemen
tation

2020-10-
11

2020-11-
30

2021-05
-29

 02/TNIAMP/WRD/GNS/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation&Modernisation
of 2tanks in Kadayam Bk of
Alangulam Tk 21tanks 4Ani
cuts & supply channels in K
adayam Bk of Ambasamudr
am Tk and 3 tanks in Papp
akudi Bk of Ambasamudra
m Tk Gadananadhi sub bas
in in Tirunelveli District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 26,723.08 0.00

Pending I
mplemen
tation

2020-10-
11

2020-12-
01

2021-05
-30

 02/TNIAMP/WRD/PCR/WOR
KS/PHASE-II/2019-20 / Reha
bilitation and Modernizatio
n of 8 anicuts and 3 supply
channels in  Kalakad Block
of Nanguneri Taluks under
Pachayar sub basin in Tirun
elveli District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

719,983.4
4

656,055.
76

Complete
d

2019-10-
30

2019-12-
04

2019-11-
07

2019-12-
10

2020-01-
13

2019-12-
30

2020-02-
14

2020-01-
20

2020-03-
18

2021-07
-19

 01/TNIAMP/WRD/PCR/WOR
KS/PHASEII/2019-20 / Reha
bilitation and Modernizatio
n of Vinayakathankulam Ta
nk and Vinayakathankulam
Supply  channel in  Nangun
eri Taluk under Pachayar s
ub basin in Tirunelveli Distr
ict.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 37,618.00 30,259.4

2
Complete
d

2019-11-
07

2020-01-
03

2020-01-
13

2021-01
-02

 14/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of 11 Tanks in Srivaikun
dam Taluk, 6 Tanks in Tiruc
hendur Taluk, Maruthur Mel
akkal Direct Sluices & Mukk
avar Supply channel in Sriv
aikundam Taluk in Lower T
amirabarani Sub Basin in T
hoothukudi Dt.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 8,907.69 7,547.57 Signed 2020-10-

11
2020-12-

06
2021-06-

25
2021-06

-04

 02/TNIAMP/WRD/LB/OFD/W
ORKS/PHASEI/20-21 / OFD
works for the work of "Reh
abilitation of 3 Anicuts and
its channels in Gobichettip
alayam Taluk, 3  Anicuts an
d its channels   in Bhavani
Taluk, 2 Anicuts and its cha
nnels in Perundurai Taluk i
n Lower Bhavani sub basin
in Erode District."

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 55,407.77 48,395.2

3 Signed 2020-09-
01

2020-12-
03

2020-10-
25

2021-02-
18

2021-10
-25

 03/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / OF
D works of Rehabilitation a
nd Modernisation of 1 Tank
in  Thirunavallur block of Ul
undhupettai  Taluk, 6 Tank
s in Ulundhurpettai Block &
Taluk in Villupuram District
and 7 Tanks in Vridhachala
m Block & Taluk in Lowerve
llar Subbsain in cuddalore
District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 61,476.92 54,982.0

8 Signed 2020-10-
21

2020-12-
01

2021-01-
19

2021-05
-30

 02/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / OF
D works of Rehabilitation a
nd Modernisation of 1 Tank
and  1 Anicut in  Chinnasal
em  bk& Taluk in Villupura
m District, and 4Tanks& 4
Anicut in Mangalur bk of Th
ittagudi Tk ,1Tank &1Anicu
t in Nallur bk of Veppur tk i
n Lowervellar SubBasin in c
uddalore Dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 31,569.23 27,880.0

0 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-05
-30

 04/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / On
farm development works of
Rehabilitation and Moderni
sation of 10 Tanks in  Vridh
achalam  block of vridhach
alam Taluk in Lower Vellar 
Sub Basin in Cuddalore Dist
rict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 44,769.23 39,467.6

7 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-05
-30

 05/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / On
farm development works of
Rehabilitation and Moderni
sation of 5 Tanks and 2 Ch
annels in Vridhachalam Blo
ck of Vridhachalam Taluk in
Lower Vellar Sub Basin in C
uddalore District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 47,492.31 42,468.5

0 Signed 2020-10-
21

2020-12-
01

2021-02-
01

2021-05
-30

 06/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / Onf
arm development works of
Rehabilitation and Moderni
sation of 5 Tanks in Melbhu
vanagiri Block of Bhuvanag
iri Taluk and 6 Tanks in Ka
mmapuram Block of Vridha
chalam Taluk in Lower Vell
ar Sub Basin in Cuddalore
District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 40,307.69 35,533.9

2 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-05
-30

 07/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / Onf
arm development works of
Rehabilitation and Moderni
sation of 2 Tanks in Virudh
achalam Block of Virudhac
halam Taluk and 2 Channel
in Kammapuram and Bhuv
anagiri Block of Vridhachal
am and Bhuvanagiri Taluk 
in Lower Vellar Sub Basin i
n Cuddalore District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 21,584.62 19,065.8

5 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-05
-30

 08/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / Onf
arm development works of
Rehabilitation and Moderni
sation of 8 Tanks and 1 Ch
annel in Mangalore block  a
nd 4 Tanks and 1 Anicut in
Nallur Block of Thittagudi T
aluk in Lower Vellar Sub Ba
sin in Cuddalore District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 51,384.62 45,953.8

7 Signed 2020-10-
21

2020-12-
01

2021-01-
19

2021-05
-30

 10/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / Onf
arm development works of
Rehabilitation and Moderni
sation of 11 Tanks in Nallur
Block of Thittagudi Taluk in
Lower Vellar Sub Basin in C
uddalore District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 36,584.62 32,958.1

4 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-05
-30

 11/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / OF
D works of Rehabilitation a
nd Modernisation of 1 Tank
in Nallur Block of Thittagudi
Taluk, 3Tanks in Kattuman
narkoil Block &Taluk, 4Tan
ks Vridhachalam Block and
2Tanks in Kammapuram Bk
of Vridhachalam Taluk in L
owervellar Subbasin in cud
dalore District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 44,061.54 38,852.3

1 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-05
-30

 13/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / Onf
arm development works of
Rehabilitation and Moderni
sation of 4 Tanks in Keerap
alayam Block and 9 Tanks i
n Kattumannarkoil Block of
Kattumannarkoil Taluk in L
ower Vellar Sub Basin in Cu
ddalore District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 69,553.85 62,206.0

6 Signed 2020-10-
21

2020-12-
01

2021-01-
19

2021-05
-30

 01/TNIAMP/WRD/KLR/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of 1 tank in Ottapidara
m Block, 1 tank in Vilathiku
lam Block and 1 anicut in O
ttapidaram Block of Ottapid
aram Taluk in Kallar sub ba
sin in Thoothukudi District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 7,307.69 6,352.71 Signed 2020-10-

11
2020-11-

29
2021-02-

04
2021-05

-28

 01/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation and Mode
rnisation of 11 Tanks and 1
0 supply channel  in Kanch
eepuram Block of Kanchee
puram Taluk in Lower Palar
Sub Basin in Kancheepura
m District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 36,507.69 32,483.5

0 Signed 2020-10-
13

2020-11-
13

2021-01-
06

2021-05
-12
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 02/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation of Modern
isation of 5 Tanks in Kanch
eepuram Block of Kanchee
puram Taluk in Lower Palar
Sub Basin in Kancheepura
m District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 30,323.08 26,723.1

8 Signed 2020-10-
13

2020-11-
13

2021-01-
12

2021-05
-12

 03/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation and Mode
rnisation of  7 Tanks and 3
supply channel in Walajaba
d Block of Kancheepuram T
aluk in Lower Palar Sub Bas
in in Kancheepuram Distric
t

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 36,646.15 32,304.5

1 Signed 2020-10-
13

2020-11-
13

2021-01-
06

2021-05
-12

 07/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation and Mode
rnisation of 8 Tanks, 1 Anic
ut and 8 supply channel  in
Walajabad Block of Walajab
ad Taluk in Lower Palar Sub
Basin in Kancheepuram Dis
trict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 30,461.54 26,838.3

5 Signed 2020-10-
13

2020-11-
13

2021-01-
06

2021-05
-12

 11/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation and Mode
rnisation of 11 Tanks and 1
1 supply channel in Sriperu
mbudur Block of Sriperumb
udur Taluk in Lower Palar S
ub Basin in Kancheepuram
District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 25,246.15 22,242.2

9 Signed 2020-10-
13

2020-11-
13

2021-01-
08

2021-05
-12

 13/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation and Mode
rnisation of 6 Tanks and 6 s
upply channel in Kundrathu
r Block of Sriperumbudur T
aluk in Lower Palar Sub Bas
in in Kancheepuram Distric
t

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 25,138.46 22,106.4

1 Signed 2020-10-
13

2020-11-
13

2021-01-
04

2021-05
-12

 16/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation and Mode
rnisation of 5 Tanks in Katt
ankolathur Block of Chenga
lpattu Taluk in Lower Palar
Sub Basin in Kancheepura
m District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 10,815.38 9,512.30 Signed 2020-10-

13
2020-11-

13
2021-01-

06
2021-05

-12

 05/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation and Mode
rnisation of 14 Tanks and 1
1 supply channel in Walaja
bad Block of Kancheepura
m Taluk in Lower Palar Sub
Basin in Kancheepuram Dis
trict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 46,738.46 41,124.6

5 Signed 2020-10-
12

2020-11-
12

2021-01-
18

2021-05
-11

 08/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation and Mode
rnisation of 1 Tank and 1 s
upply channel in Walajabad
Block of Walajabad Taluk in
Lower Palar Sub Basin in K
ancheepuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 77,707.69 68,802.3

7 Signed 2020-10-
12

2020-11-
12

2021-02-
19

2021-05
-11

 15/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation and Mode
rnisation of 5 Tanks and 4 s
upply channel in Kattankol
athur Block of Chengalpatt
u Taluk in Lower Palar Sub
Basin in Chengalpattu Distr
ict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 57,723.08 50,821.6

7 Signed 2020-10-
12

2020-11-
12

2021-01-
08

2021-05
-11

 27/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation and Mode
rnisation of 1 Tank and 1 A
nicut  in Thirukazhukundra
m Block of Thirukazhukund
ram Taluk in Lower Palar S
ub Basin in Kancheepuram
District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 6,153.85 5,408.42 Signed 2020-10-

11
2020-11-

11
2021-01-

06
2021-05

-10

 28/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works f
or Rehabilitation and Mode
rnisation of 7 Tanks and 7 s
upply channel in Lathur Blo
ck of Cheyyur Taluk in Low
er Palar Sub Basin in Kanch
eepuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 11,461.54 10,069.6

3 Signed 2020-10-
13

2020-11-
13

2021-01-
06

2021-05
-12

 01/TNIAMP/WRD/KVM/OFD/
WORKS/RAF/20-21 / On Far
m Development Works  for
Rehabilitation of flood affec
ted Kalvoy Periya Eri, Kaliv
anthapattu Atteri, Pananka
ttupakkam Tank in Chengal
pattu Tk and Mamamathy T
ank, Kalavakkam Tank in T
hiruporur Tk of Kancheepur
am District in Kovalam Sub
-Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 26,969.23 2,107.96 Signed 2020-10-

12
2020-11-

12
2021-01-

06
2021-05

-11

 02/TNIAMP/WRD/KVM/OFD/
WORKS/RAF/20-21 / On Far
m Development Works for
Rehabilitation of flood affec
ted Periya Irumbedu Tank,
Mullipakkam Tank, Otteri T
ank, Kottamedu Maduvu, V
eppedu Kattakalani, Thirup
orur Sekkadi Thangal in Thi
ruporur Tk of Kancheepura
m District in Kovalam Sub-
Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 20,507.69 18,068.4

7 Signed 2020-10-
12

2020-11-
12

2021-01-
05

2021-05
-11

 01/TNIAMP/WRD/CHY/OFD/
WORKS/RAF/20-21 / On Far
m Development Works for
Repair and Rehabilitation o
f Flood Affected Rajakkal C
hannel from LS.0m to 1000
0m in Vembakkam Taluk of
Thiruvannamalai District  in
Cheyyar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 7,923.08 6,979.09 Signed 2020-10-

12
2020-11-

12
2021-01-

05
2021-05

-11

 01/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / OFD W
orks for Repair and Rehabili
tation of Flood Affected Uth
ukkadu Tank, Naickkankup
pam Tank, Puthagaram Kall
ipattu Tank, Palayaseevara
m Arukondan Tank in Walaj
abad Taluk, Marutham Tan
k in Kancheepuram Tk and
Koothavakkam Tank in Srip
erumbudur Tk of KPM.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 18,553.85 16,369.5

2 Signed 2020-10-
12

2020-11-
12

2021-01-
05

2021-05
-11

 02/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On Far
m Development Works for
Rehabilitation of Flood Affe
cted Thenmelpakkam Tank
, Settipunniyam Tank in  in
Chengalpattu Taluk of Kanc
heepuram District in Lower
Palar Sub-Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 7,400.00 6,521.44 Signed 2020-10-

12
2020-11-

12
2021-01-

04
2021-05

-11

 03/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On Far
m Development Works for
Rehabilitation of Flood Affe
cted Ozhalur Pupupakkam
Tank and P.V. Kalathur Cha
nnel common Bund in Chen
galpattu in Lower Palar Sub
Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 17,338.46 15,280.4

8 Signed 2020-10-
12

2020-11-
14

2021-01-
04

2021-05
-13

 04/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On Far
m Development Works for
Rehabilitation of Flood Affe
cted Perumbedu Periya Eri,
Mudayur Periya Eri, Thathal
ur Chiteri, Kilpakkam Tank,
Lattur Big Tank in Thirukalu
kundram Taluk in kanchee
puram District in Lower Pal
ar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 24,553.85 17,276.4

6 Signed 2020-10-
14

2020-11-
16

2021-01-
04

2021-05
-15

 05/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On Far
m Development Works for
Rehabilitation of Flood Affe
cted Azhagusamuthiram Ch
itteri, Sogandi Tank, Adavil
agam Tank, Salur Tank, Val
lipuram Tank in Thirukaluk
undram Taluk of Kancheep
uram District in Lower Pala
r Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 15,384.62 13,547.7

8 Signed 2020-10-
14

2020-11-
16

2021-01-
05

2021-05
-15

 06/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On Far
m Development Works for
Rehabilitation of Flood Affe
cted Kothimangalam Tank,
Pulikundram Chitteri, Egai
Tank, Nathamkariyacheri T
ank Veerapuram Tank in  T
hirukalukundram Taluk of K
ancheepuram in Lower Pala
r Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 15,784.62 13,963.6

1 Signed 2020-10-
14

2020-11-
16

2021-01-
06

2021-05
-15

 07/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On Far
m Development Works for
Repairs and Rehabilitation
of Flood Affected Tanks Sys
tem of Pallavankulam Tank
, Kumarakuppam tank and
Kalkulam Tank in Cheyyur
Taluk of Kancheepuram Dis
trict in Lower Palar Sub Bas
in

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 37,138.46 32,731.6

5 Signed 2020-10-
14

2020-11-
16

2021-01-
06

2021-05
-15

 08/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On Far
m Development Work for E
mergency Repair and Reha
bilitation of Flood Affected
breached Tank systems of
Karur Thandalatheri Tank i
n Kancheepuram Taluk of K
ancheepuram District in Lo
wer Palar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 1,461.54 1,285.20 Signed 2020-10-

14
2020-11-

16
2021-01-

06
2021-05

-15

 09/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On Far
m Development Work for E
mergency Rehabilitation of
Flood Affected breached An
ur Tank, Thimmur Tank, A
mmanampakkam Tank, Mu
llikolathur Tank, Puthupatti
nam Tank in Thirukazhukun
dram Taluk and Thenur Tan
k in Chengalpattu Taluk of
Kancheepuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 15,230.77 11,953.9

0 Signed 2020-10-
14

2020-11-
16

2021-01-
05

2021-05
-15

 19/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works f
or Rehabilitation and Mode
rnisation  of 4Tanks and 3
Supply Channel in Thirkazh
ukundram block of Thiruka
zhukundram Taluk in  Lowe
r Palar Sub-Basin at Kanche
epuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 7,627.74 0.00

Pending I
mplemen
tation

2020-10-
12

2020-11-
23

2021-05
-22

 20/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development work fo
r Rehabilitation and moder
nisation of 8 tanks in Thiru
kazhukundram Block of Thi
rukazhukundram Taluk in L
ower Palar Sub Basin in Ka
ncheepuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 11,899.52 0.00

Pending I
mplemen
tation

2020-10-
12

2020-12-
23

2021-06
-21

 29/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development work fo
r Rehabilitation and moder
nisation  of 5 tank and 5 su
pply channels in Lathur Blo
ck of Cheyyur Taluk of Low
er Palar Sub Basin of Kanch
eepuram District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 9,252.11 0.00

Pending I
mplemen
tation

2020-10-
12

2020-12-
23

2021-06
-21

 22/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Work fo
r Rehabilitation and Moder
nisation of 7 Tanks in Thiru
kazhu kundram Block of Thi
rukazhu kundram Taluk in
Lower Palar Sub-Basin in K
ancheepuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 17,179.02 0.00

Pending I
mplemen
tation

2020-10-
10

2020-12-
05

2021-06
-03

 23/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works f
or Rehabilitation and Mode
rnization of 11 Tanks and 4
Supply channels in Thiruka
zhu Kundram Block of Thiru
kazhu Kundram Taluk in Lo
wer Palar Sub-Basin in Kan
cheepuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 28,579.97 0.00

Pending I
mplemen
tation

2020-10-
10

2020-12-
05

2021-06
-03

 24/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works f
or Rehabilitation and Mode
rnisation of 9 Tanks in Thir
ukazhu Kundram Block of T
hirukazhu Kundram Taluk i
n Lower Palar Sub-Basin in
Kancheepuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 10,064.51 0.00

Pending I
mplemen
tation

2020-10-
10

2020-12-
05

2021-06
-03

 25/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works f
or Rehabilitation and Mode
rnisation of 8 Tanks in Thir
ukazhu Kundram Block of T
hirukazhu Kundram Taluk i
n Lower Palar Sub-Basin in
Kancheepuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 18,204.58 0.00

Pending I
mplemen
tation

2020-10-
10

2020-12-
05

2021-06
-03

 15/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / On
farm development works in
Rehabilitation and Moderni
sation of 2 Tanks & 2 Chan
nels in Bhuvanagiri Block of
Bhuvanagiri Talukin Lower
Vellar Sub Basin in Cuddalo
re District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 25,876.92 25,378.6

9
Complete
d

2020-10-
21

2020-12-
01

2020-12-
01

2021-05
-30

 26/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works f
or Rehabilitation and Mode
rnisation of 9 Tanks in Thir
ukazhu Kundram Block of T
hirukazhu Kundram Taluk i
n Lower Palar Sub-Basin in
Kancheepuram District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 17,436.35 0.00

Pending I
mplemen
tation

2020-10-
10

2020-12-
05

2021-06
-03

 01/TNIAMP/WRD/NGR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works f
or Rehabilitation and Mode
rnisation of 7 Tanks and 3
Supply Channels in Pallipet
Block of Pallipet Taluk in Th
iruvallur District under Nag
ariyar Sub basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 20,630.77 0.00

Pending I
mplemen
tation

2020-10-
10

2020-12-
05

2021-06
-03

 02/TNIAMP/WRD/NGR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works f
or Rehabilitation and Mode
rnisation of 4 Tanks and 4
Supply Channels and Surpl
us Course in Thiruvelagadu
Block of Tiruttani Taluk in T
hiruvallur District under Na
gariyar Sub basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 13,369.23 0.00

Pending I
mplemen
tation

2020-10-
10

2020-12-
05

2021-06
-03

 01/TNIAMP/WRD/NGR/OFD/
WORKS/RAF/20-21 / On Far
m Development works for
Repair and Rehabilitation o
f Flood Affected Tank Syste
ms of Podatturpet Non Syst
em Tank and Pallipet Non S
ystem Tank in Pallipet Talu
k of Thiruvallur District und
er Nagariyar Sub-Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 16,661.54 0.00

Pending I
mplemen
tation

2020-10-
10

2020-12-
05

2021-06
-03

 01/TNIAMP/WRD/NDR/OFD/
WORKS/RAF/20-21 / OFD w
orks for Repair & Rehabilita
tion of FloodAffected Tank
Systems of Mylarwada Syst
em Tank,Rajanagaram Non
System Tank in Pallipet Tk.,
S.AgraharamTank,Cheruka
nur BigTank, Thadur Chitte
ri,Tiruttani BigTank,Amirtha
puram ,Suiyanagaram Tank
s in Tiruvallur Dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 18,400.00 0.00

Pending I
mplemen
tation

2020-10-
10

2020-12-
05

2021-06
-03

 02/TNIAMP/WRD/STR/OFD/
WORKS/PHASE1/20-21 / OF
D works for the work of "Re
habilitation and Modernisat
ion of  4 tanks in  Madurai
West block of Madurai Nort
h taluk and 6 tanks in Alan
ganallur block of T.Vadipatt
i taluk  in Sathiyar sub basi
n in Madurai district."

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 20,692.30 17,692.1

6 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-06
-08

 03/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 / OF
D Works for the work of Re
habilitation and Modernisat
ion of 9 tanks in Madurai W
est  block of Madurai North
taluk and 1 tank in Madurai
West Block of  T. Vadipatti
Taluk in Sathaiyar Sub basi
n in Madurai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 25,292.30 21,935.1

6 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-06
-08

 01/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 / OF
D Works for the Work of Re
habilitation and Modernisat
ion of  9 tanks in Madurai
West block of Madurai Nort
h Taluk and 4 tanks in Alan
ganallur Block of T.Vadipatt
i Taluk in Sathaiyar Sub ba
sin in Madurai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 31,092.30 26,757.2

5 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-06
-08

 04/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 / OF
D Works for Rehabilitation
and Modernisation of 5 tan
ks in Madurai West Block of
Madurai North taluk and 2 t
anks in T.Vadipatti Block of
T.Vadipatti Taluk and 1 Tan
k in T.Vadipatti Block of Ma
durai North taluk in Sathaiy
ar Sub Basin in Madurai Dis
trict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 153.84 124.42 Signed 2020-10-

13
2020-12-

10
2021-02-

24
2021-06

-08

 05/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 / OF
D Works for the Work of Re
habilitation and Modernisat
ion of 5 tanks in Thiruparan
kundram Block of Madurai
West taluk and 3 tanks in T
hiruparankundram Block of
Madurai South Taluk in Sat
haiyar Sub Basin in Madura
i District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 28,738.46 24,925.0

1 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-06
-08
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 02/TNIAMP/WRD/SMR/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of 4 Tanks and 6 Nos of
Supply channels in T.Vadip
atti Block of T,Vadipatti Tal
uk in Sirumalaiyar Sub Basi
n in Madurai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 33,753.84 29,165.8

0 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-06
-08

 02/TNIAMP/WRD/MJR/OFD/
WORKS/PHASEI/20-21 / OF
D WORK FOR THE WORK O
F Rehabilitation and
Modernisation of 1 tank, 3
supply channel in Authoor
Block of Authoor Taluk and
2
tanks, 2 supply channel in
Batlagundu Block of Nilakot
tai
Taluk in Manjalar sub basin
in Dindigul District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 74,666.65 64,527.7

5 Signed 2020-10-
13

2020-12-
10

2021-02-
25

2021-06
-08

 03/TNIAMP/WRD/SMR/OFD/
WORKS/PHASEI/20-21 / OF
D Works for Rehabilitation
and Modernisation of 4 tan
ks&4 supplychannels in T.v
adipatti Block&tk,2tanks&2
supplychannels in Alangan
allur bk T.vadipatti tk&2tan
ks &2suply channels in Ma
duraiwest bk of madurainor
th tk in sirumalaiyar subba
sin of Madurai Dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 2,153.84 1,852.68 Signed 2020-10-

13
2020-12-

10
2021-02-

24
2021-06

-08

 01/TNIAMP/WRD/SUR/OFD/
WORKS/PHASEI/20-21 / OF
D WORKS FOR THE WORK
OF Rehabilitation of 1No. of
Anicut and 3 Nos. of Supply
channels in
Uthamapalayam Taluk and
3 Nos. of Anicuts and 4 Nos
. of Supply Channel in Then
i Taluk under Suruliyar Sub
basin of Theni District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 78,461.54 68,309.6

8 Signed 2020-10-
13

2020-12-
10

2021-02-
25

2021-06
-08

 02/TNIAMP/WRD/SUR/OFD
WORKS/PHASE-I/20-21 / OF
D Works for the Work of Re
habilitation of 15 Nos of Ta
nk in Uthamapalayam taluk
and 5 Nos of tank in Theni
Taluk under Suruliyar Sub
basin of Theni District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 384.61 326.82 Signed 2020-10-

13
2020-12-

10
2021-02-

24
2021-06

-08

 02/TNIAMP/WRD/VAR/OFD/
WORKS/PHASEI/20-21 / OF
D WORKS for the work of R
ehabilitation and Modernis
ation of 16 Tanks, 4 Anicut
s and 11 Supply Channels i
n Periyakulam Block of Peri
yakulam Taluk in Varahana
dhi Sub basin in Theni Distr
ict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 18,461.54 15,783.1

6 Signed 2020-10-
13

2020-12-
10

2021-02-
19

2021-06
-08

 01/TNIAMP/WRD/MJR/OFD/
WORKS/PHASEI/20-21 / OF
D work for Rehabilitation a
nd Modernisation of 1tank,
2anicuts,1supplychannel in
Periyakulam Bk &Taluk in 
TheniDistrict and 3tanks, 4
supply channel inBatlagund
u Bk, 2tanks , 1supply chan
nel in Nilakottai bk &Tk in
Manjalar sub basin in dindi
gul district

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 1,153.85 981.81 Signed 2020-10-

13
2020-12-

10
2021-02-

19
2021-06

-08

 01/TNIAMP/WRD/SMR/OFD/
WORKS/PHASEI/20-21 / OF
D Works  for the work of Re
habilitation and Modernisat
ion of 9 tanks and 11 suppl
y channels in Nilakottai Blo
ck of Nilakottai Taluk in Sir
umalaiyar Sub Basin in Din
digul District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 31,523.97 26,959.8

3 Signed 2020-10-
13

2020-12-
10

2021-02-
19

2021-06
-08

 06/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 / OF
D WORK FOR THE WORK O
F Rehabilitation and Moder
nisation of  24 Tanks in Ma
durai West Block of Madura
i North Taluk and 3 Tank in
Alanganallur Block of T.Vad
ipatti Taluk in  Sathiyar sub
-Basin in Madurai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 32,400.00 29,105.6

7 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-06
-08

 08/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 / OF
D Work for the work of Reh
abilitation and Modernizati
on of 11 Tanks in Madurai
East Block of Madurai East
Taluk in Madurai District an
d 1 Tank in  Thiruppuvana
m Block of  Thiruppuvanam
Taluk in Sivagangai  Distric
t in Sathiyar sub-Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 8,153.85 7,086.58 Signed 2020-10-

13
2020-12-

10
2021-02-

24
2021-06

-08

 07/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 / OF
D WORK FOR THE WORK O
F Rehabilitation and Moder
nisation  of  39 Tanks in Ma
durai East Block of Madurai
EastTaluk in Madurai Distri
ct  and 1Tank  in Madurai
West Block  of  Madurai Nor
th Taluk  in Sathiyar sub Ba
sin in Madurai  District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 33,907.69 29,572.7

2 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-06
-08

 01/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 / OF
D works for Rehabilitation a
nd Modernization of 2 Tank
s and 1 Supply Channel in
Kaveripattinam Block and K
RP Dam Left Main Canal fro
m LS 0m to 9000m and 1 T
ank in Krishnagiri Block, Tal
uk & District under Krishna
giri to Pambar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 34,800.00 30,688.9

2 Signed 2020-10-
21

2020-12-
16

2020-12-
16

2021-06
-14

 04TNIAMP/WRD/GNS/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of 8 tanks in Ambasam
udram Block of Ambasamu
dram Taluk under  Gadana
nadhi sub basin in Tirunelv
eli District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 5,461.54 0.00

Under Im
plementa
tion

2020-10-
11

2020-12-
01

2021-05
-30

 01/TNIAMP/WRD/LVB/OFD/
WORKS/PHASEI/20-21 / OF
D works for Rehabilitation a
nd Modernisation of 5 tank
s, 5 supply channels in Man
amadurai Block of Manama
durai Taluk and 1 tank,  1 s
upply channel in Ilayankudi
Block  of Ilayankudi Taluk i
n Lower vaigai  sub basin i
n  Sivagangai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 12,446.00 0.00

Under Im
plementa
tion

2020-10-
19

2020-12-
14

2021-06
-12

 03/TNIAMP/WRD/LVB/OFD/
WORKS/PHASEI/20-21 / OF
D works for Rehabilitation a
nd Modernisation of 9 tank
s, 1 anicut  (Repair), in Ra
manathapuram Block of Ra
manathapuram Taluk 8 tan
ks in Bogalur Block of Para
makudi Taluk in Lower Vaig
ai  sub basin in Ramanatha
puram District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 38,800.00 0.00

Under Im
plementa
tion

2020-10-
19

2020-12-
14

2021-06
-12

 04/TNIAMP/WRD/LVB/OFD/
WORKS/PHASEI/20-21 / OF
D works for  Rehabilitation
and Modernisation of 12 ta
nks in Ramanathapuram Bl
ock and  1 tank in Mandaba
m Block of Ramanathapura
m Taluk in Lower Vaigai su
b basin in Ramanathapura
m District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 64,415.00 0.00

Under Im
plementa
tion

2020-10-
19

2020-12-
14

2021-06
-12

 02/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 / OF
D work of Rehabilitation an
d Modernisation of 3 Tanks,
2 Supply Channels in Kaver
ipattinam Block and KRP D
am Left Main Canal from LS
9000m to 18200m in Krish
nagiri Block, Talauk and Dis
trict Under Krishnagiri to Pa
mbar Sub Bain.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 33,215.00 29,297.5

5 Signed 2020-10-
21

2020-12-
16

2020-12-
16

2021-06
-14

 03/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 / OF
D Works for  Rehabilitation
and Modernisation of 5 Tan
ks and KRP Dam Right Main
Canal from LS 0m to 9000
m and its distributaries and
feeding channels in Kaverip
attinam Block in Krishnagiri
Taluk, District under Krishn
agiri to Pambar Sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 22,661.00 19,633.1

1 Signed 2020-10-
21

2020-12-
16

2020-12-
14

2021-06
-14

 04/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works f
or Rehabilitation and Mode
rnisation of 11 tanks and 6
supply channels in Walajab
ad block of Kancheepuram
Taluk in Lower Palar Sub B
asin in Kancheepuram Distr
ict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 40,600.00 33,977.1

8 Signed 2020-08-
11

2020-09-
21

2020-12-
04

2021-03
-20

 04/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 / OF
D  works for Rehabilitation
and Modernisation of 13 Ta
nks and 6 Supply Channels
and KRP Dam RMC from LS
9000m to 14200m and its
distributaries feeding Chan
nels in Kaveripattinam Bloc
k in Krishnagiri Taluk Dist.
under Krishnagiri to Pamba
r Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 35,630.00 31,401.6

6 Signed 2020-10-
21

2020-12-
16

2020-12-
14

2021-06
-14

 05/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 / OF
D works for Rehabilitation a
nd Modernisation of 2Tanks
& 2 SupplyChannels in Kav
eripattinam Block in Krishn
agiri Taluk & 6 Tanks& 3su
pply channels in Kaveripatt
inam  Block in Pochampalli
Taluk of Krishnagiri District
under Krishnagiri to Pamba
r Subbasin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 40,938.00 36,759.8

1 Signed 2020-10-
21

2020-12-
16

2020-12-
14

2021-06
-14

 06/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 / OF
D works for Rehabilitation a
nd Modernisation of 4 Tank
s and 2 Canals in Kaveripat
tinam Block in Pochampalli
Taluk of Krishnagiri District
under Krishnagiri to Pamba
r Sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 25,323.00 22,568.5

2 Signed 2020-10-
21

2020-12-
16

2020-12-
16

2021-06
-14

 07/TNIAMP/WRD/KTP/OFD/
WORKS/PHASE1/20-21 / OF
D for the work of Rehabilita
tion and Modernisation of I
chambadi Anicut LMC from
LS 0 Km to 26.15 Km in Mo
rappur and Uthangarai Bloc
ks in Harur and Uthangarai
Taluks of Dharmapuri and
Krishnagiri Districts under
Krishnagiri to Pambar Sub
Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 42,815.00 37,851.8

1 Signed 2020-10-
21

2020-12-
16

2020-12-
14

2021-06
-14

 08/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 / OF
D  works for Rehabilitation
and Modernisation of Icha
mbadi Anicut System RMC f
rom LS 0 KM to LS 30.30 K
M in Morappur Block in Har
ur Taluk of Dharmapuri Dist
rict under Krishnagiri to Pa
mbar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 39,630.00 35,004.2

3 Signed 2020-10-
21

2020-12-
16

2020-12-
14

2021-06
-14

 01/TNIAMP/WRD/UPNR/OF
D/WORKS/RAF/2020-21 / O
nfarm development works
of Rehabilitation and Moder
nisation of Thoppukollai Mu
davan Eri in Thoppukollai V
illage in Kurinjipadi Taluk of
Cuddalore District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 2,230.77 25,323.8

7
Complete
d

2020-10-
21

2020-12-
01

2020-12-
01

2021-05
-30

 01/TNIAMP/WRD/GMD/OFD
/WORKS/RAF/20-21 / On Fa
rm Development works for
Repairs and Rehabilitation
of Flood Affected Systems
of Periyapuliyur Peddamanj
aneri Tank in Gummidipoon
di Taluk of Thiruvallur Distri
ct in Gummidipoondi Sub-B
asin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 3,801.38 0.00

Pending I
mplemen
tation

2020-10-
10

2020-12-
05

2021-06
-03

 12/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of One tank in Karungul
am Block,14 Tanks and Mar
uthur Keelakal Channel Dir
ect Sluices in Srivaikundam
Block of Srivaikundam Talu
k in Lower Tamirabarani su
b basin in Thoothukudi Dist
rict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 66,123.08 0.00

Pending I
mplemen
tation

2020-10-
11

2020-11-
30

2021-05
-29

 01/TNIAMP/WRD/CTR/WOR
KS/PHASE-II/2019-20 / Reha
bilitation and Modernisatio
n of 153 Tanks, 17 Anicuts
and 82.71 Km length of sup
ply channels in Shencottai,
Tenkasi, Kadayanallur, V.K.
Pudur, Alangulam, Manur a
nd  Tirunelveli Taluks in Tir
unelveli District of Chittar (
Thamiraparani) Sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

6,133,733.
47

5,458,23
4.15 Signed 2019-10-

30
2019-11-

27
2019-11-

07
2019-12-

10
2020-01-

13
2019-12-

30
2020-02-

14
2020-01-

20
2020-03-

18
2022-01

-19

 8/TNIAMP/WRD/PON/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of 3 Nos. of Tanks in Ma
napparai Taluk, 1 No. of Ta
nk in  Manapparai Taluk, 5
Nos. of anicut in Manappar
ai Taluk, 8 Nos. of Anicut in
 Manapparai Taluk in Ponna
niyar Sub Basin in Trichy Di
strict.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 15,003.52 12,975.2

9
Complete
d

2021-01-
08

2021-02-
08

2021-02-
09

2021-08
-07

 2/TNIAMP/WRD/PON/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 6 Nos. of Tanks in Thir
uverambur Block and Taluk
, 4 Nos. of Tanks in Manika
ndam Block of Srirangam T
aluk in Ponnaniyar Sub Basi
n in Trichy District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 34,497.77 29,834.2

2
Complete
d

2021-01-
22

2021-02-
16

2021-02-
16

2021-08
-15

 1/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 / On
farm Development (OFD) w
orks for the work of Rehabil
itation and Modernisation o
f  7  Nos of  Tanks  (Rain fe
d Tanks) in Sengipatti area
in Budalur block & Taluk in
Cauvery Delta Sub Basin of
Thanjavur District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 13,448.46 11,959.7

5
Complete
d

2021-01-
25

2021-02-
22

2021-02-
26

2021-05
-23

 11/TNIAMP/WRD/CDSB/OF
D WORK/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation  and Modernizatio
n of Udayamarthandapura
m tank in Muthupettai Bloc
k in Thiruthuraipoondi taluk
in Cauvery Delta sub basin
of Thiruvarur District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 14,361.72 12,636.5

4
Complete
d

2021-01-
25

2021-02-
22

2021-02-
22

2021-05
-23

 3/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation of Modernisation
of 8 Nos. of Tanks in Virali
malai Block of Illupur Taluk,
3 Nos. of Tanks in Annavas
al Block of Illupur Taluk in P
onnaniyar Sub Basin in Pud
ukkottai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 18,092.31 0.00 Canceled 2021-01-

22
2021-02-

16
2021-08

-15

 4/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 7 Nos. of Tanks in Viral
imalai Block of Illuppur Talu
k, 3 Nos of Tanks in Annava
sal Block of Illuppur Taluk i
n Ponnaniyar Sub Basin in
Pudukkottai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 21,176.62 0.00 Canceled 2021-01-

22
2021-02-

16
2021-08

-15

 5/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation of Modernisation
of 11 Nos. of Tanks in Virali
malai Block and Taluk in Po
nnaniyar Sub Basin in Pudu
kkottai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 19,332.92 0.00 Canceled 2021-01-

22
2021-02-

16
2021-08

-15

 6/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 7 Nos. of Tanks in Viral
imalai Block of Illuppur Talu
k in Ponnaniyar Sub Basin i
n Pudukkottai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 12,888.62 0.00 Canceled 2021-01-

22
2021-02-

16
2021-08

-15

 7/TNIAMP/WRD/CDSB/OFD
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 13 tanks in Kunnandar
kovil Block of Kulathur Talu
k in Cauvery Delta Sub Basi
n of Pudukkottai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 25,156.92 0.00 Canceled 2021-01-

22
2021-02-

16
2021-08

-15

 1/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 6 Nos. of Tanks and NK
HLC Distributory No.1 and
2 in Manigandam Block of S
rirangam Taluk in Ponnaniy
ar Sub Basin in Trichy Distri
ct

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 49,107.69 42,468.9

9 Signed 2021-01-
27

2021-02-
25

2021-02-
26

2021-08
-24

 10/TNIAMP/WRD/PON/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 6 Nos. of Tanks and NK
HLC Distributory No.3, 4, 5,
6 and 8 in Manikandam Blo
ck of Srirangam Taluk in Po
nnaniyar Sub Basin in Trich
y District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 40,492.31 35,076.3

3
Complete
d

2021-01-
27

2021-02-
25

2021-02-
22

2021-08
-24
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 11/TNIAMP/WRD/PON/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Moderni-satio
n of 7 Nos. of Tanks and NK
HLC Distributory No. 10, 11
, 14 & 15 in Manikandam Bl
ock of Srirangam Taluk in P
onnaniyar Sub Basin in Tric
hy District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 44,800.00 38,807.8

8
Complete
d

2021-01-
27

2021-02-
25

2021-02-
22

2021-08
-24

 12/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of  1  Tank  in Budalur blo
ck & Taluk  and 1   tank  in
Thanjavur block   in Thiruv
aiyaru taluk in Cauvery Del
ta sub basin in Thanjavur D
istrict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 5,138.49 4,531.55 Complete

d
2021-01-

25
2021-02-

22
2021-02-

15
2021-05

-23

 13/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n  of  3 tanks  in Needaman
galam block and 3  tanks in
 Mannargudi block & Taluk
in Cauvery Delta sub basin
in Thiruvarur District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 21,589.95 19,039.8

0
Complete
d

2021-01-
25

2021-02-
22

2021-02-
17

2021-08
-20

 14/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n  of 1 Tank in Ammapettai
Block in Papanasam Taluk
of Thanjavur District and 2
tanks in Needamangalam B
lock & Taluk in Cauvery Del
ta sub basin inThiruvarur D
istrict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 2,424.38 2,138.02 Complete

d
2021-01-

25
2021-02-

22
2021-02-

15
2021-05

-23

 1/TNIAMP/WRD/LVR/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work Rehabili
tation and Modernisation of
 1 tank in Veppanthattai Bl
ock of Veppanthattai Taluk
and 5 Tanks in Veppur Bloc
k of Kunnam Taluk in Lower
Vellar Sub Basin in Peramb
alur District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 65,296.49 57,256.1

4 Signed 2021-01-
27

2021-02-
25

2021-02-
24

2021-08
-24

 15/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
FD works for Rehabilitation
and Modernisation of 2Tan
ks in Mannargudi block&Tal
uk&2 tanks in Muthupettai
block of Thiruthuraipoondi
Taluk inThiruvarur Dt&1Tan
k in Madhukkur block&1 ta
nk in Pattukkottai block& ta
luk in cauverydelta subasin
in Thanjavur Dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 23,876.18 20,760.6

5
Complete
d

2021-01-
25

2021-02-
22

2021-02-
15

2021-08
-21

 16/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
FD works for Rehabilitation
and Modernisation of 3 tan
ks in Needamangalam bloc
k&taluk & 8tanks in Needa
mangalam block of Mannar
gudi tk. in Thiruvarur Distri
ct and Nemili tank in Madh
ukkur block in Pattukottai T
k. in Cauverydelta Subbasi
n of Thanjavur Dt.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 45,449.58 39,389.3

6
Complete
d

2021-01-
25

2021-02-
22

2021-02-
15

2021-08
-21

 12/TNIAMP/WRD/PON/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Moderni-satio
n of 6 Nos. of Tanks and NK
HLC Distributory No. 16, 17
& 18 in Thiruverambur Bloc
k and Taluk in Ponnaniyar
Sub Basin in Trichy District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 32,858.62 28,810.9

3
Complete
d

2021-01-
27

2021-02-
25

2021-02-
22

2021-08
-24

 2/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 11 NKHLC system tank
s in Thiruverumbur Block &
Taluk in Cauvery Delta Sub
Basin of Trichy District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 24,037.63 21,075.8

3
Complete
d

2021-01-
27

2021-02-
25

2021-02-
22

2021-08
-24

 3/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 30 NKHLC system tank
s in Budalur Block & Taluk i
n Cauvery Delta Sub Basin
of Thanjavur District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 27,855.25 24,423.0

6
Complete
d

2021-01-
27

2021-02-
25

2021-02-
22

2021-08
-24

 4/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of 24NKHLC system tan
ks in Budalur Block and Tal
uk, 6tanks in Thanjavur  Bl
ock and Taluk in Thanjavur
Dt. and 1tank in Gandarvak
ottai Block and Taluk in Ca
uvery Delta Sub Basin of P
udukkottai Dt.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 27,240.46 23,884.0

1
Complete
d

2021-01-
27

2021-02-
25

2021-02-
22

2021-08
-24

 45/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of  8 Head Sluices,1 Drop
of No : 3 Pillai voikkal from
LS 0.00 km to 3.760 km   in
Budalur block  & taluk in C
auvery Delta  Sub Basin in
Thanjavur District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 42,882.06 37,816.9

3
Complete
d

2021-01-
25

2021-02-
22

2021-02-
15

2021-08
-21

 5/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 16 Uyyakondan Syste
m Tanks in Budalur Block a
nd Taluk in Cauvery Delta
Sub Basin of Thanjavur Dist
rict.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 42,946.54 24,654.0

6 Signed 2021-01-
27

2021-02-
25

2021-02-
22

2021-08
-24

 6/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work ofRehab
ilitation and Modernisation
of 14 Uyyakondan System t
anks in Thiruverumbur Bloc
k and Taluk in Cauvery Delt
a Sub Basin of Trichy Distri
ct.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 28,118.72 37,654.8

8 Signed 2021-01-
27

2021-02-
25

2021-02-
22

2021-08
-24

 8/TNIAMP/WRD/CDSB/OFD
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of   13   Head sluices,  an
d 1   Drainage sluice  of  Th
iruvali Tank  in  Sirkali  Bloc
k of Sirkali Taluk in Cauver
y Delta Sub Basin of Nagap
attinam District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 33,243.86 28,592.7

0
Complete
d

2021-01-
29

2021-02-
24

2021-02-
24

2021-08
-25

 9/TNIAMP/WRD/CDSB/OFD
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of  6  sluices,1 Syphon an
d 5  Anicuts in  Thiruvali Ta
nk in Sirkali  Block & Taluk i
n Cauvery Delta Sub Basin
of Nagapattinam District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 33,623.26 29,403.6

2
Complete
d

2021-01-
29

2021-02-
24

2021-02-
24

2021-08
-25

 10/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 1  Regulator, 6 sluices,
1   Syphon, 1  Weir of Peru
nthottam Tank in Sirkali  Bl
ock & Taluk in Cauvery Del
ta Sub Basin  of Nagapattin
am District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 27,277.71 23,584.0

8
Complete
d

2021-01-
29

2021-02-
24

2021-02-
24

2021-08
-25

 17/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
FD works for Rehabilitation
and Modernization of  3  Re
gulators, 10  Head sluices, 
8 Drainage sluices, 1  bed
Dam of Manjalar River  fro
m L.S 107.900 KM to 120.1
50 Km in Kuthalam Block &
taluk in Cauvery Delta Sub
Basin in Nagappattinam Di
strict.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 28,982.57 25,058.0

9
Complete
d

2021-01-
29

2021-02-
26

2021-02-
26

2021-08
-25

 46/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 11 Head Sluices of  No
: 3 Pillai voikkal from LS 3.7
60 km to 7.864 km in Budal
ur block & taluk in Cauvery
Delta  Sub Basin in Thanjav
ur District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 35,524.02 30,787.2

6
Complete
d

2021-01-
29

2021-02-
24

2021-02-
19

2021-08
-25

 47/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of  29  Head Sluices and
3  Drop of No.3 Pillaivoikkal
from LS 7.864  kms to 23.0
00 km  in Thirvaiyaru block
& Taluk in Cauvery Delta  S
ub Basin in Thanjavur Distri
ct .

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 28,536.14 24,697.4

1
Complete
d

2021-01-
29

2021-02-
24

2021-02-
17

2021-08
-25

 48/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 15Head Sluices of Man
nargudi mainchannel @ RD
0/0 - 2/1030 (LS 0.000 km t
o 6.414 km)in Needamang
alam block of Mannargudi t
aluk in  CauveryDelta subb
asin of Thiruvarur Dt.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 45,313.09 38,810.2

7
Complete
d

2021-01-
29

2021-02-
26

2021-02-
15

2021-08
-25

 49/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of  24  Head Sluices of M
annargudi main channel @
RD 2/10 - 4/55 (LS 6.41 km
to 13.87 km) in Mannargud
i  block & taluk in Cauvery
Delta sub basin in Thiruvar
ur District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 41,101.17 35,202.8

0
Complete
d

2021-01-
29

2021-02-
24

2021-02-
15

2021-08
-25

 23/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for work of Rehabilit
ation and Modernization of
8Head Sluices,1Beddam, 1
Syphon ,1Tail End Regulato
r of Veeracholan River from
LS 108.100km to114.500 k
m in Kutalam block &Taluk
in Cauvery Delta Subbasin
of Nagapatinam Dt.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 43,436.26 37,985.1

1
Complete
d

2021-02-
01

2021-02-
25

2021-02-
25

2021-08
-24

 25/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernizatio
n of 3 Regulators,5 Head Sl
uices, 1  Bed dam of  Veera
cholan river from LS 120.8
00 km to 123.900 km of  in
Kutalam block & Taluk in C
auvery Delta Sub Basin of
Nagapattinam Dist

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 45,270.23 38,936.4

6
Complete
d

2021-02-
01

2021-02-
25

2021-02-
26

2021-08
-24

 26/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernizatio
n of 2  Regulators,  and 4 H
ead Sluices of  Veeraachola
n river from LS 123.900Km
to128.100Km  in Kutalam b
lock & Taluk  in Cauvery De
lta Sub Basin of Nagapattin
am District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 45,382.32 39,461.0

4
Complete
d

2021-02-
01

2021-02-
25

2021-02-
25

2021-08
-24

 27/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
FD works for Rehabilitation
and Modernization of 2 Bed
dams, 6 Head Sluices, and
1 Drainage Sluice of Veera
acholan river from LS 128.1
00Km to131.200Km  in Se
mpanarkoil block of Tharan
gambadi Taluk in Cauvery
delta Sub basin of Nagapat
tinam District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 44,974.72 39,330.4

9
Complete
d

2021-02-
01

2021-02-
25

2021-02-
25

2021-08
-24

 29/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
FD works for Rehabilitation
and Modernization of 1Reg
ulator, 4 Head Sluices and
1  Bed dam of Veeracholan
River from LS 136.900Km t
o139.000Km in Sembanark
oil Block of Tharangambadi
Taluk in Cauvery delta Sub
basin of Nagapattinam Dist
rict.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 38,764.31 33,340.7

8
Complete
d

2021-02-
01

2021-02-
25

2021-02-
25

2021-08
-24

 31/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
FD works Rehabilitation an
d Modernization  of 1Tail e
nd Regulator, 6 Head Sluic
es,1Drainage sluice, &2 Sy
phon of Veeracholan River
from L.S 143.100Km to 145
.800 Km in Sembanorkoil Bl
ock in Tharangambadi Talu
k in cauverydelta subbasin
of Nagapattinam Dt.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 43,982.75 37,829.1

2
Complete
d

2021-02-
01

2021-02-
25

2021-02-
25

2021-08
-24

 43/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of  8   Head sluices,  and
1   Bed Dam  of  Manniyar
River from LS 121.600 Km t
o 124.000 Km  in Mayiladut
hurai Block & Taluk in Cauv
ery Delta Sub Basin of  Nag
apattinam Dist

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 27,007.14 23,617.8

0
Complete
d

2021-02-
01

2021-02-
25

2021-02-
25

2021-08
-24

 44/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of   8  Head sluices, and 
1   Bed Dam  in Manniyar R
iver from LS 124.000 Km to
131.200 Km  in Mayiladithu
rai Block & Taluk in Cauver
y Delta Sub Basin of  Naga
pattinam Dist

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 33,633.82 29,245.4

3
Complete
d

2021-02-
01

2021-02-
25

2021-02-
25

2021-08
-24

 18/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
FD works for Rehabilitation
and Modernisation of 3Reg
ulators, 5 Head Sluices & R
ehabilitation of Manjalar Ri
ver from L.S 120.350 KM to
130.000 Km in Mayiladuthu
rai &Kuthalam Block of May
iladuthurai &Kuthalam TK i
n cauverydelta subbasin of
Nagapatinam Dt.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 39,225.12 34,302.4

6
Complete
d

2021-02-
02

2021-02-
26

2021-02-
26

2021-08
-25

 19/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 3  Regulators,5 Head S
luices of  Manjalar River fro
m L.S 130.000 KM to 135.4
00 Km in Sembanarkoil Blo
ck of Tharagambadi Taluk i
n Cauvery Delta Sub Basin
of Nagapatinam  Dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 47,881.97 41,398.3

2
Complete
d

2021-02-
02

2021-02-
26

2021-02-
26

2022-02
-27

 20/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
FD works for Rehabilitation
and Modernisation of 2 Reg
ulators, 5 Head sluices,1   S
yphon of Manjalar River fro
m LS 135.400 km to 139.9
00  km in  Sembanarkoil Bl
ock of  Tharangambadi  Tal
uk in Cauvery Delta Sub Ba
sin of Nagapattinam Distric
t.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 47,950.91 41,457.9

7
Complete
d

2021-02-
02

2021-02-
26

2021-02-
26

2022-02
-27

 21/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
FD works for Rehabilitation
and Modernisation of 1Reg
ulator, 3 Tail end Regulator
s, 1 Surplus Regulator,1He
ad Sluice,1Syphon, &1Drai
nage  of Manjalar River fro
m LS 139.900 km to 143.5
00 km in Tharangambadi T
aluk in Cauverydelta subba
sin of Nagapatinam Dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 48,240.98 41,491.5

5
Complete
d

2021-02-
02

2021-02-
26

2021-02-
26

2022-02
-27

 22/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
FD works forRehabilitation
and Modernization of 7Reg
ulators,12 Head sluices,1C
D Works of Veeracholan Ri
ver From L.S 96.380 Km to
108.150Km in Kumbakona
m &Thiruvidaimaruthur Tal
uk of Thanjavur Dt & kuthal
am taluk in cauverydelta s
ubbasin of nagapatinam Dt
.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 51,517.83 44,796.0

2
Complete
d

2021-02-
02

2021-02-
26

2021-02-
26

2022-02
-27

 24/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n FarmDevelopment(OFD)
works for work of Rehabilit
ation and Modernization of
2 Bed dam,8 Head Sluices,
1  Drainage Sluice,of Veera
cholan river from LS114.50
0Km to120.800Km in Kutal
am block of Kuthalam Talu
k in Cauvery Delta Sub Basi
n of Nagapattinam Dist.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 47,059.66 40,475.5

1
Complete
d

2021-02-
02

2021-02-
26

2021-02-
26

2022-02
-27
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 28/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
FD works Rehabilitation an
d Modernization of 1  Regul
ator, 7  Head Sluices, and 1
Bed dam of Veeracholan Ri
ver from LS 131.200Km to
136.900Km  in  Sembanark
oil Block of  Tharangambad
i Taluk in Cauvery Delta Su
b Basin in Nagapattinam Di
strict

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 48,775.45 41,951.2

6
Complete
d

2021-02-
02

2021-02-
26

2021-02-
26

2022-02
-27

 30/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernizatio
n of 3 Regulators, 5  Head
Sluices  of Veeracholan Riv
er from LS 139.000Km to 1
43.100Km in Sembanarkoil
Block of Tharangambadi Ta
luk in CauveryDelta Sub Ba
sin of Nagapatinam Dt

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 48,511.78 41,724.4

8
Complete
d

2021-02-
02

2021-02-
26

2021-02-
26

2022-02
-27

 2/TNIAMP/WRD/GOW/OFD/
WORKS/PHASE-I/20-21 / OF
D works for the work of "Re
habilitation and modernisat
ion of left and right main ca
nal of Kullursandai dam in
Virudhunagar and Aruppuk
ottai blocks and taluks of G
owsiganadhi sub basin in Vi
rudhunagar District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 36,740.00 0.00

Pending I
mplemen
tation

2021-02-
25

2021-04-
22

2021-10
-19

 7/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 / OF
D works for the work of Re
habilitation and Modernisat
ion of 6 Nos. of Tanks in Vir
alimalai Block in Kulathur T
aluk, 3 Nos. of Tanks and 1
No. of anicut in Kattuvari in
Viralimalai Block and Taluk
in  Ponnaniyar Sub Basin in
Pudukkottai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 21,710.77 0.00 Canceled 2021-01-

22
2021-02-

16
2021-08

-15

 02/TNIAMP/WRD/LVB/OFD/
WORKS/PHASEI/20-21 / OF
D works for Rehabilitation a
nd Modernisation of 23 tan
ks, 14 supply channels in N
ainarkovil Block of Paramak
udi Taluk  in Lower Vaigai S
ub basin in Ramanathapura
m District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 12,585.00 0.00

Pending I
mplemen
tation

2020-10-
19

2020-12-
14

2021-06
-12

 4/TNIAMP/WRD/LTB/OFD/W
ORKS/PHASE-I/20-21 / OFB
works for the work of Reha
bilitation and Modernisatio
n of 14 Tanks in Cheranma
hadevi Block of Cheranmah
adevi Taluk in Lower Thami
rabarani Sub Basin In Tirun
elveli District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 25,876.92 22,990.0

6 Signed 2020-10-
19

2020-12-
12

2021-02-
17

2021-06
-10

 13/TNIAMP/WRD/LTB/OFD/
WORKS/PHASE1/20-21 / On
Farm Development work fo
r the work of  Rehabilitatio
n and Modernisation of Mar
uthur anicut,2 tanks and Di
rect Sluices in North Main C
hannel under Srivaikundam
Anicut in Srivaikundam Blo
ck  and Taluk in Lower Tam
irabarani sub basin in Thoo
thukudi Dist

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

76,876.92 0.00
Pending I
mplemen
tation

2021-08-
09

2021-09-
22

2022-03
-21

 3/TNIAMP/WRD/PON/OFD/
WORK/PHASEI/20-21R1 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 8 Nos. of Tanks in Viral
imalai Block of Illupur Taluk
, 3 Nos. of Tanks in Annava
sal Block of Illupur Taluk in
Ponnaniyar Sub Basin in Pu
dukkottai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

18,092.31 0.00
Pending I
mplemen
tation

2021-09-
06

2021-11-
02

2022-05
-01

 4/TNIAMP/WRD/PON/OFD/
WORK/PHASEI/20-21R1 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 7 Nos. of Tanks in Viral
imalai Block of Illuppur Talu
k, 3 Nos of Tanks in Annava
sal Block of Illuppur Taluk i
n Ponnaniyar Sub Basin in
Pudukkottai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

21,176.62 31,523.9
3

Under Im
plementa
tion

2021-09-
06

2021-11-
02

2022-05
-01

 5/TNIAMP/WRD/PON/OFD/
WORK/PHASEI/20-21R1 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 11 Nos. of Tanks in Vir
alimalai Block and Taluk in
Ponnaniyar Sub Basin in Pu
dukkottai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

19,332.92 0.00
Pending I
mplemen
tation

2021-09-
06

2021-11-
02

2022-05
-01

 6/TNIAMP/WRD/PON/OFD/
WORK/PHASEI/20-21R1 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 7 Nos. of Tanks in Viral
imalai Block of Illuppur Talu
k in Ponnaniyar Sub Basin i
n Pudukkottai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

12,888.62 0.00
Pending I
mplemen
tation

2021-09-
06

2021-11-
02

2022-05
-01

 7/TNIAMP/WRD/PON/OFD/
WORK/PHASEI/20-21R1 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 6Nos. ofTanks in Virali
malai Block in Kulathur Tal
uk, 3Nos. of Tanks and 1No
. of anicut in Kattuvari in Vi
ralimalai Block and Taluk in
 Ponnaniyar Sub Basin in P
udukkottai

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

21,710.77 0.00
Pending I
mplemen
tation

2021-09-
06

2021-11-
02

2022-05
-01

 7/TNIAMP/WRD/CDSB/OFD
WORK/PHASEI/20-21R1 / O
n Farm Development (OFD)
works for the work of Reha
bilitation and Modernisatio
n of 13 tanks in Kunnandar
kovil Block of Kulathur Talu
k in Cauvery Delta Sub Basi
n of Pudukkottai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

25,156.92 0.00
Pending I
mplemen
tation

2021-09-
06

2021-11-
02

2022-05
-01

 01/TNIAMP/WRD/NBR/WOR
KS/PHASE-III/20-21 / Rehabi
litation and Modernisation
of 40 tanks and 1 anicut su
pply channel in Kalakkad, N
anguneri, Vallioor and  Rad
hapuram  Blocks and Nang
uneri, Radhapuram and Thi
sayanvillai Taluks in Tirunel
veli District of Nambiyar Su
b Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

1,143,846.
15 0.00

Pending I
mplemen
tation

2021-12-
03

2021-12-
09

2022-01-
11

2022-01-
27

2022-02-
25

2023-08
-24

 03/TNIAMP/WRD/CHY-GW/
WORKS/PH III/20-21 / Const
ruction of 5 Nos of Artificial
Recharge Well Structures i
n Cheyyar Sub Basin  of Tir
uvannamalai District (Munn
urmangalam Tank, Muthan
ur Tank, Melmudiyanur big
Tank, Eraiyur big
Tank and Melmudiyanur chi
theri)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

341,982.1
5 0.00

Under Im
plementa
tion

2021-12-
15

2022-03-
07

2021-12-
22

2022-01-
25

2022-04-
12

2022-03-
09

2022-03-
23

2023-09
-29

 03/TNIAMP/WRD/CHR-GW/
WORKS/PH III/20-21 / Const
ruction of 1 No of Artificial
Recharge Well Structure in
Chinnar Sub Basin of Dhar
mapuri District (Kumarache
tty Tank)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

68,144.04 56,893.9
9 Signed 2021-12-

22
2022-02-

09
2022-04-

07
2022-08

-14

 03/TNIAMP/WRD/MMK-GW/
WORKS/PH III/20-21 / Const
ruction of 3 Nos of Artificial
Recharge Well Structures  i
n Manimukthanadhi Sub Ba
sin of Kallakurichi District (
Chittalur tank , Kudiyanallu
r tank and Thyiyagai tank)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

216,789.7
8

189,421.
08

Under Im
plementa
tion

2021-12-
15

2022-01-
10

2021-12-
22

2022-01-
11

2022-01-
25

2022-02-
10

2022-03-
09

2022-04-
08

2022-03-
23

2023-03
-29

 04/TNIAMP/WRD/VGY-GW/
WORKS/PH III/20-21 / Const
ruction of 5 Nos of Artificial
Recharge Well Structures  i
n Vegavathy Sub Basin  of
Ranipet District ( Esaiyanur
Tank, Ananthangal Big Tan
k, Gurumudithangal Tank,
Arumbakkam Big Tank and
Sakkaramallur Tank)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

305,555.5
6

269,608.
19 Signed 2021-12-

15
2022-03-

07
2021-12-

22
2022-01-

25
2022-04-

12
2022-03-

09
2022-05-

19
2022-03-

23
2022-06-

16
2023-09

-29

 03/TNIAMP/WRD/MDR-GW/
WORKS/PH III/20-21 / Const
ruction of 2 Nos of Artificial
Recharge Well Structures  i
n  Marudaiyar Sub basin of
Perambalur District (Ayyalu
r Tank and Naranamangala
m  Tank)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

121,175.7
5

107,944.
24 Signed 2021-12-

15
2021-12-

23
2021-12-

22
2022-01-

25
2022-02-

02
2022-03-

09
2022-03-

21
2022-03-

23
2022-04-

11
2023-03

-29

 01/TN IAMP/WRD/MUS/WO
RKS/PHASE III/20-21 / Reha
bilitation & Modernisation o
f 9 Tanks, 7 Anicuts & its S
upply Channels in Sankara
puram Block & 4 Anicuts &
its Supply Channels in Rishi
vandhiyam Block of Sankar
apuram Taluk of Kallakkuri
chi District under Musukun
danadhi Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

762,738.4
6 0.00

Pending I
mplemen
tation

2021-12-
15

2021-12-
20

2022-01-
24

2022-02-
23

2022-03-
30

2024-03
-27

 01/TN IAMP/WRD/CHR/WO
RKS/PHASE III/20-21 / Reha
bilitation and Modernisatio
n of 1 Tank,15 Anicuts  and
Chinnar Dam Right Main Ca
nal , Kesarigulihalla Dam L
eft and Right Main Canal in
Palacode Block and Taluk o
f Dharmapuri District under
Chinnar Sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

2,785,138.
46 0.00

Pending I
mplemen
tation

2021-12-
15

2021-12-
20

2022-01-
24

2022-02-
23

2022-03-
30

2024-03
-27

 01/TNIAMP/WRD/MMK/WO
RKS/PHASE III/20-21 / Reha
bilitation &Modernisation of
25 tanks & its SupplyChann
els,9 tanks and10 Anicuts i
n Kallakurichi, Thiyagaduru
gam,Sankarapuram,Reshiv
andhiyam Blocks in Kallaku
richi,Sankarapuram,Chinna
salem Taluks in Kallakurichi
District under Manimuktha
nadhi Subbasin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

1,988,769.
23 0.00

Pending I
mplemen
tation

2021-12-
20

2021-12-
27

2022-02-
01

2022-02-
23

2022-03-
30

2024-03
-29

 01/TN IAMP/WRD/VGY/WO
RKS/PHASE III/20-21 / Reha
bilitation and Modernisatio
n of 3 Tanks&Supply Chann
el in Walaja Blk&Tk,7 Tanks
&Supply channel in Arcot B
lk&Tk,1 Tank&Supply chan
nel in Kaveripakkam Blk of
Nemili Tk,1 Tank&Supply C
hannel in Nemili Blk&Tk,in
Ranipet Dt Under Vegavath
y Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

849,107.6
9 0.00

Pending I
mplemen
tation

2021-12-
27

2022-01-
04

2022-02-
15

2022-03-
15

2022-03-
30

2024-03
-29

 01/TNIAMP/WRD/PRV/WOR
KS/PHASEIII/2020-21 / Reha
bilitation and Modernisatio
n of 4 Tanks and 2 Anicuts
and its supply channel in K
urinjipadi Block of Kurinjipa
di Taluk  and 1 Tank and its
supply channel in Melbhuv
anagiri Block of Bhuvanagir
i Taluk of Cuddalore Disrict
under Paravanar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

524,200.0
0 0.00

Pending I
mplemen
tation

2021-12-
20

2021-12-
27

2022-02-
01

2022-02-
23

2022-03-
30

2023-06
-29

 02/TNIAMP/WRD/PRV/WOR
KS/PHASEIII/2020-21 / Reha
bilitation and Modernisatio
nof 8 Irrigation Channels in
Melbhuvanagiri Block of Bh
uvanagiri Taluk and 1 Irriga
tion Channel in Kurinjipadi
Block & Taluk of Cuddalore
District under Paravanar Su
b Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

903,261.5
4 0.00

Pending I
mplemen
tation

2021-12-
20

2021-12-
27

2022-02-
01

2022-02-
23

2022-03-
30

2023-09
-29

 02/TNIAMP/WRD/VGY/WOR
KS/PHASE III/20-21 / Rehabi
litation & Modnernisation of
15 tanks & its supply chann
el in Vembakkam Blk & Tk i
n Tiruvannamalai Dt &16 T
anks & its SupplyChannel i
n Kancheepuram Blk &Tk,1
Tank & its Supply Channel i
n Walajabad Blk & Tk in Ka
ncheepuram Dt under Vega
vathy Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

2,615,784.
62 0.00

Pending I
mplemen
tation

2021-12-
27

2022-01-
11

2022-02-
16

2022-03-
18

2022-03-
30

2024-03
-29

 01/TNIAMP/WRD/MDR/WO
RKS/PHASEIII/2020-21 / Re
habilitation and Modernisat
ion of 2 tanks in Thirumanu
r Block of Ariyalur Taluk an
d District in Marudaiyar Su
b Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

1,286,415.
00 0.00

Under Im
plementa
tion

2021-12-
15

2021-12-
15

2021-12-
21

2022-01-
20

2022-02-
02

2022-02-
22

2022-03-
17

2024-03
-16

 01/TNIAMP/WRD/GMD/WO
RKS/PHASE III/20-21 / Reha
bilitation and Modernisatio
n of 22 Tanks and 4 Anicut
s and its Supply Channels i
n Gummidipoondi Block an
d Taluk of Thiruvallur Distri
ct under Gummidipoondi S
ub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

1,055,446.
15 0.00

Pending I
mplemen
tation

2021-12-
27

2022-01-
11

2022-02-
16

2022-03-
18

2022-03-
30

2024-03
-29

 01/TNIAMP/PWD/MDPU/CIV
IL WORKS/ 2021- 22 / Mode
rnisation of Project Director
chamber, Ante room and R
est room in the MDPU offic
e in the  PWD Campus. Che
pauk, Chennai -5. (CIVIL W
ORKS)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Limited Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

45,758.29 0.00
Pending I
mplemen
tation

2021-12-
09

2022-01-
10

2022-03
-11

 02/TNIAMP/PWD/MDPU/CIV
IL WORKS/ 2021- 22 / Mode
rnisation of Conference Hal
l in the First floor of MDPU
office in the PWD Campus
Chepauk, chennai-5. (CIVIL
WORKS)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Limited Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

34,909.57 0.00
Pending I
mplemen
tation

2021-12-
09

2022-01-
10

2022-03
-11

 03/TNIAMP/PWD/MDPU/CIV
IL WORKS/ 2021- 22 / Mode
rnisation of Officers Wing in
the First floor and rest roo
ms in the Ground Floor and
First Floor in the MDPU offic
e in the  PWD Campus, Che
pauk, Chennai-5. (CIVIL WO
RKS)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Limited Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

47,119.89 0.00
Pending I
mplemen
tation

2021-12-
09

2022-01-
10

2022-03
-11

 01/TNIAMP/PWD/MDPU/ELE
CTRICALWORKS/21-22 / Re
wiring and Renewal of Proj
ect Director Chamber, Ante
room and Rest room in the
MDPU Office, first floor at P
WD Campus,Chepauk,Chen
nai-5 (Electrical Works)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Limited Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

14,595.52 0.00
Pending I
mplemen
tation

2021-12-
13

2022-01-
11

2022-02
-10

 02/TNIAMP/PWD/MDPU/ELE
CTRICALWORKS/21-22 / Re
wiring and Renewal of Conf
erence Hall in first floor  M
DPU OFFICE,  at PWD Camp
us, Chepauk, Chennai-5.    
             (Electrical Works)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Limited Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

11,377.22 0.00
Pending I
mplemen
tation

2021-12-
13

2022-01-
11

2022-02
-10

 03/TNIAMP/PWD/MDPU/ELE
CTRICALWORKS/21-22 / Pro
vision of Public Address sys
tem and Conference Mic Sy
stem  arrangements in the
Conference Hall of First Flo
or Dam Safety Building at P
WD Compound, Chepauk,C
hennai-5.(Electrical Works)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Limited Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

7,612.75 0.00
Pending I
mplemen
tation

2021-12-
13

2022-01-
11

2022-02
-10

 04/TNIAMP/PWD/MDPU/ELE
CTRICALWORKS/21-22 / Pro
vision of Video Conference
System,Projector,and Moto
rized Screen arrangements
in the Conference Hall of  F
irst Floor Dam Safety Buildi
ng at PWD Compound, Che
pauk, Chennai-5. (Electrical
Works)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Limited Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

7,657.35 0.00
Pending I
mplemen
tation

2021-12-
13

2022-01-
11

2022-02
-10

 05/TNIAMP/PWD/MDPU/ELE
CTRICALWORKS/21-22 / Re
wiring and Renewal of  offic
ers wing in the  First floor a
nd Rest rooms in ground an
d first floor in MDPU OFFICE
, PWD Campus, Chepauk, C
hennai-5. (Electrical Works)

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Limited Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

8,638.68 0.00
Pending I
mplemen
tation

2021-12-
13

2022-01-
11

2022-02
-10

 1/TNIAMP/WRD/UPR/OFD/
WORKS-01/PHII/22-23 / OF
D works including flow mea
suring devices to sluice cha
nnels of 6th Distri. of 12th
BC of PMC of Kottakudi Clu
ster ( CLUSTER NO - XVIII) c
overed in  Karuthapuliyam
patti WUA (MDU - 14) of of
Uppar Sub basin (Pac 1) Ko
ttakudi village in  Melur Tk
Madurai

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

37,692.31 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-02/PHII/22-23 / On-
Farm Development works i
ncluding flow measuring de
vices to Kottakudi Cluster (
CLUSTER NO - XVIII) covere
d in Karuthapuliyampatti W
ater Users Association (MD
U - 14) of Uppar Sub basin
(Package No.1)Kottakudi vil
lage in  Melur Taluk  of Mad
urai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

36,923.07 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-03/PHII/22-23 / On-
Farm Development Works i
ncluding Flow Measuring D
evices to Navinipatti Cluste
r (CLUSTER No - 19) Covere
d in Thaniyamangalam Wat
er Users Association (MDU -
18) of Uppar Sub Basin (Pa
ckage No.1) in Melur Taluk
of Madurai District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

38,153.85 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-04/PHII/22-23 / On-
Farm Development works i
ncluding flow measuring de
vices to Melavalavoo Cluste
r (CLUSTER NO - XVI) cover
ed in Thumbaipatti Water U
sers Association (MDU - 13)
of Uppar Sub basin (Packag
e No.1 )Melavalavoo village
in  Melur Taluk  of Madurai
District

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

36,923.07 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-05/PHII/22-23 / On-
Farm Development works i
ncluding flow measuring de
vices to Thumbaipaati Clus
ter( CLUSTER NO - XVII) co
vered in Thumbaipatti Wat
er Users Association (MDU -
13) of Uppar Sub basin (Pa
ckage No.1) Thumbaipatti v
illage in  Melur Taluk  of Ma
durai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

37,692.31 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12
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 1/TNIAMP/WRD/UPR/OFD/
WORKS-06/PHII/22-23 / On-
Farm Development Works i
ncluding Flow Measuring D
evices to Vellalore Cluster (
CLUSTER No - 20) Covered
in Vellalore Water Users As
sociation (MDU - 19) of Upp
ar Sub Basin (Package No.1
) in Thaniyamangalam Villa
ge in Melur Taluk of Madur
ai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

37,692.31 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-07/PHII/22-23 / On-
Farm Development Works i
ncluding Flow Measuring D
evices to Vellalore Cluster (
CLUSTER No - 20) Covered
in Vellalore Water Users As
sociation (MDU - 19) of Upp
ar Sub Basin (Package No.1
) in Vellalore Village in Mel
ur Taluk of Madurai District
.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

38,307.69 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-08/PHII/22-23 / On-
Farm Development Works i
ncluding Flow Measuring D
evices to Ambalakaranpatti
Cluster (CLUSTER No - 22)
Covered in Vellalore Water
Users Association (MDU - 1
9) of Uppar Sub Basin (Pac
kage No.1) in Melur Taluk o
f Madurai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

24,615.38 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-09/PHII/22-23 / On-
Farm Development Works i
ncluding Flow Measuring D
evices to Kuruchipatti Clust
er (CLUSTER No - 23) Cover
ed in Vellalore Water Users
Association (MDU - 19) of U
ppar Sub Basin (Package N
o.1) in Melur Taluk of Madu
rai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

21,538.46 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-10/PHII/22-23 / On
Farm Development Works i
ncluding Flow Measuring D
evices to Mangalam, Therk
utheru, Thiruvadhavur Clus
ters (CLUSTER NO -VII,VIIIa
ndIX) Covered in Therkuthe
ru WUA (MDU - 08) of Uppa
r Sub Basin (Package No.01
) in Madurai East Tk and M
elur taluk of Madurai

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

31,538.46 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-11/PHII/22-23 / OF
D  Works including Flow Me
asuring Devices to Kidaripa
tti and A.Vallalapatti Cluste
rs (CLUSTERNO-XIIIandXIV)
Covered in PMC Sluices fro
m 39 to 51 of Kidaripatti W
UA (MDU - 10) of Uppar Su
b Basin (Package No.01) in
Melur taluk of Madurai Dist
rict.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

32,307.69 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-12/PHII/22-23 / OF
D Works including Flow Me
asuring Devices to Marudh
ur, Karuppukal and Veppad
appu Clusters (CLUSTER N
O-X,XIandXII) Covered in 1
0th B.C. Chunnambur Distri
, Keeranur Sub Distri, Katta
yampatty (Veppadappu) W
UA(MDU-09) of Uppar Sub
Basin (PacNo.01) in Madura
i

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

34,076.92 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-13/PHII/22-23 / On
Farm Development Works i
ncluding Flow Measuring D
evices to Illamanur and Kali
kappan Cluster (CLUSTER  
NO - V & VI) Covered in Nar
asingampatti Water Users
Association (MDU - 07) of U
ppar Sub Basin (Package N
o.01) in Madurai East Taluk
of Madurai

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

33,846.15 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-14/PHII/22-23 / On
Farm Development Works i
ncluding Flow Measuring D
evices to Rajakoor Cluster (
CLUSTER NO - III) Covered i
n Puthu Thamaraipatti Wat
er Users Association (MDU -
01) of Uppar Sub Basin (Pa
ckage No.01) in Madurai Ea
st Taluk of Madurai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

37,384.62 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-15/PHII/22-23 / On
Farm Development Works i
ncluding Flow Measuring D
evices to Ayilangudi Cluste
r (CLUSTER NO - I) Covered
in Narasingampatti Water
Users Association (MDU - 0
2) of Uppar Sub Basin (Pac
kage No.01) in Madurai Eas
t Taluk of Madurai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

36,769.23 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-16/PHII/22-23 / On
Farm Development Works i
ncluding Flow Measuring D
evices to Kunnathur Cluster
(CLUSTER NO - IV) Covered
in Puthu Thamaraipatti Wat
er Users Association (MDU -
01) of Uppar Sub Basin (Pa
ckage No.01) in Madurai Ea
st Taluk of Madurai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

36,153.85 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 1/TNIAMP/WRD/UPR/OFD/
WORKS-17/PHII/22-23 / On
Farm Development Works i
ncluding Flow Measuring D
evices to Pannaikulam Clus
ter (CLUSTER NO - II) Cover
ed in Narasingampatti Wat
er Users Association (MDU -
02) of Uppar Sub Basin (Pa
ckage No.01) in Madurai Ea
st Taluk of Madurai District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

37,692.31 0.00
Pending I
mplemen
tation

2022-04-
25

2022-05-
16

2022-11
-12

 04/TNIAMP/WRD/LCN/OFD/
WORK/PHASEII/22-23 / On F
arm Development Works fo
r Rehabilitation & Modernis
ation of 3Channels in Thiru
vidaimaruthur Block&Taluk
of Thanjavur District &1Cha
nnel in Thiruvidaimaruthur
Block&Taluk&2Channels in
Sirkazhi Block &Taluk of Na
gapattinam Dt in Lower col
eroon Subbasin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

313,846.1
5 0.00

Pending I
mplemen
tation

2022-05-
23

2022-05-
30

2022-06-
30

2022-07-
20

2022-08-
11

2023-08
-11

 01/TN IAMP/WRD/CHY/WO
RKS/PHASE III/20-21 / Reha
bilitation and Modernisatio
n of 172 Tanks ,14 Anicuts
,1 Supply Channel in Cheng
am , Thiruvannamalai, Kala
sapakkam , Polur , Chetpet,
Arni , Cheyyar , Arcot , Kala
vai Taluks in Thiruvannama
lai and Ranipet Districts un
der Cheyyar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

11,919,80
0.00 0.00

Pending I
mplemen
tation

2021-12-
15

2021-12-
20

2022-01-
24

2022-02-
23

2022-03-
30

2024-03
-29

 1/TNIAMP/WRD/AYR/OFDW
ORKS/PHASE-II/22-23 / OFD
works for the work of Reha
bilitation and Modernisatio
n of 18 Tanks and 14 Anicu
ts  in Thuraiyur Taluk,  13 T
anks and 5 Anicuts in Musir
i Taluk in Trichy District of
Ayyar Subbasin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

163,048.6
9 0.00

Pending I
mplemen
tation

2022-06-
03

2022-06-
09

2022-07-
13

2022-07-
27

2022-08-
25

2023-08
-24

 2/TNIAMP/WRD/NKR/OFDW
ORKS/PHASE-II/22-23 / OFD
works of Rehabilitation and
Modernisation of Pullamba
dy Main Canal, 10 Tanks an
d 1Anicut and Pullambady
Main Canal Distributory No.
1,2,3 in Lalgudy Taluk in Tri
chy Dt. and 19Tanks in  Ari
yalur Taluk and District in
Nandhiyar kulaiyar Sub Bas
in

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

219,445.1
0 0.00

Pending I
mplemen
tation

2022-06-
03

2022-06-
09

2022-07-
13

2022-07-
27

2022-08-
25

2023-08
-24

 2/TNIAMP/WRD/KPR/OFDW
ORKS/PHASE-II/22-23 / OFD
works  of Rehabilitation an
d Modernisation of 4 Tanks
and 4 Anicuts in Thottiyam
Block and Taluk  of Trichy
District in Karaipottanar Su
b Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

25,222.17 0.00
Pending I
mplemen
tation

2022-06-
09

2022-08-
03

2023-05
-02

 1/TNIAMP/WRD/NKR/OFDW
ORKS/PHASE-II/22-23 / OFD
works of Rehabilitation and
Modernisation of 1 Tank in
Thuraiyur Taluk, 4 Tanks in
Musiri Taluk, 8 Anicuts in M
annachanallur Taluk, 6 Anic
uts in  Lalgudi Taluk in Nan
dhiyar - Kulaiyar Sub Basin
in Trichy District.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

38,269.43 0.00
Pending I
mplemen
tation

2022-06-
09

2022-08-
03

2023-05
-02

 1/TNIAMP/WRD/PUR/OFDW
ORKS/PHASE-II/22-23 / OFD
works of Rehabilitation and
Modernisation of 2 Tanks a
nd 1 Anicut in Kadavur Talu
k, 2 Tanks and 1 Anicut in
Krishnarayapuram  Taluk a
nd 1 Tank and 1 Anicut  in
Kulithalai Taluk in Karur Dis
trict in Pungar Sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

21,442.63 0.00
Pending I
mplemen
tation

2022-06-
09

2022-08-
03

2023-05
-02

 2/TNIAMP/WRD/LCN/OFDW
ORKS/PHASE-II/22-23 / OFD
works for Rehabilitation an
d Modernisation of 1Anicut
&5Tanks in Andimadam Blo
ck in Andimadam Taluk an
d 3Tanks in Jayankondam B
lock and 8Tanks in T.Palur
Block in Udayarpalayam Ta
luk of Ariyalur District unde
r Loer coleroon Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

19,009.91 0.00
Pending I
mplemen
tation

2022-06-
09

2022-08-
03

2023-05
-02

 02/TNIAMP/WRD/MNC/OFD
WORKS/PHASEII/22-23 / OF
D works forRehabilitation a
nd Modernisation of 1Tank
in Tiruchengode block&Tal
uk,1tank in Pallipalayam bl
ock of Kumarapalayam talu
k in Namakkal district,1tan
k in Tharamangalam block i
n Omalur taluk of Salem dis
t. in Mettur to Noyyal Confl
uence Subbasin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

4,876.92 0.00
Pending I
mplemen
tation

2022-06-
20

2022-08-
16

2023-02
-12

 02/TNIAMP/WRD/AYR/OFD
WORKS/PHASEII-22-23 / OF
D works for  Rehabilitation
and Modernisation of Pavit
hiram Tank supply channel
in Erumapatty Block of Sen
damangalam Taluk in Ayya
r SubBasin in Namakkal Dis
trict.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

2,800.00 0.00
Pending I
mplemen
tation

2022-06-
20

2022-08-
16

2023-02
-12

 01/TNIAMP/WRD/MNC/OFD
WORKS/PHASEII/22-23 / OF
D  works for Rehabilitation
of Mettur West Bank Canal
from LS 13930m to19685m
,  Mettur East Bank Canal  F
rom LS 31400m to 45300m
& Distributory at LS 23627
m, 6 Tanks ,1 Anicut in Na
makkal and Erode District i
n Mettur to Noyyal conflue
nce Sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

500,246.1
5 0.00

Pending I
mplemen
tation

2022-06-
27

2022-07-
04

2022-07-
26

2022-08-
02

2022-08-
10

2023-02
-06

 02/TNIAMP/WRD/NDR/OFD/
WORKS/PH-II/22-23 / OFD w
orks for Rehabilitation &Mo
dernisation of 3Tanks&3 Su
pply Channel &2 Kondams i
n Arakkonam Taluk & 5 Tan
ks & 5 SupplyChannel in Ar
akkonam Taluk and 1 Tank
in Walajapet Taluk in Vellor
e District under Nandhiyar
Sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

10,992.56 0.00
Pending I
mplemen
tation

2022-07-
04

2022-08-
12

2022-11
-10

 01/TNIAMP/WRD/AMR/OFD/
WORKS/PH-II/22-23 / OFD w
orks for Rehabilitation & M
odernisation of 2 Tanks, its
Supply channles, 5 Anicuts
and its direct channels in A
mbur Taluk &3 Tanks, its S
upply Channels, 4 Anicuts
& its direct channels in Ana
icut taluk of Vellore District
under Agaramaru Sub Basi
n

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

19,113.85 0.00
Pending I
mplemen
tation

2022-07-
04

2022-08-
12

2022-11
-10

 02/TNIAMP/WRD/PMR/OFD/
WORKS/PH-II/22-23 / OFD w
orks for Rehabilitation and
Modernisation of 12 Tanks,
1 Anicut and its Supply cha
nnels in Pambar Sub Basin
in Tirupattur, Kandhili and J
olarpet Block of Tirupattur,
Vaniyambadi and Natramp
alli Taluks in Vellore Distric
t.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

15,690.89 0.00
Pending I
mplemen
tation

2022-07-
04

2022-08-
12

2022-11
-10

 01/TNIAMP/WRD/ALR/OFD/
WORKS/PH-II/22-23 / OFD w
orks for Rehabilitation and
Modernisation of 1 Tank an
d its supply channel and 7
Anicuts and 6 Anicut Chann
els in Thandarampet Block
and Taluk of Tiruvannamal
ai District under Aliyar Sub
Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

20,018.29 0.00
Pending I
mplemen
tation

2022-07-
04

2022-08-
12

2022-11
-10

 01/TNIAMP/WRD/VNR/OFD/
WORKS/PH-II/22-23 / OFD w
orks for Rehabilitation &Mo
dernisation of Vaniyar Rese
rvoir Canals,2Anicuts&its S
upplyChannels of Pappired
dipatti  Taluk,2 Anicuts&1of
its supply channel in Harur
Tk,1Anicut &its Supplychan
nel in Pappireddipatti Tk.in
Dharmapuri Dt.in vaniyar S
ubbasin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

27,402.37 0.00
Pending I
mplemen
tation

2022-07-
04

2022-08-
12

2022-11
-10

 01/TNIAMP/WRD/PMR/OFD/
WORKS/PH-II/22-23 / OFD w
orks for Rehabilitation and
Modernisation of 2 Tanks, it
s supply Channels and 1 su
pply channel (PMC) in Utha
ngarai Block & Taluk, 2 Tan
ks & its supply channels in
Mathur Block in Pochampall
i Taluk of Krishnagiri Distric
t under Pambar Sub Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

44,215.38 0.00
Pending I
mplemen
tation

2022-07-
04

2022-08-
12

2022-11
-10

 03/TNIAMP/WRD/MNC/OFD
/WORKS/PH-II/22-23 / OFD
works for Rehabilitation &M
odernisation of Thoppaiyar
Dam LMC in Mettur Tk in S
alem Dist.RMC in Nallampal
li Tk Nagavathy Dam LMC&
RMC in Pennagaram Tk,1An
icut in Nallampalli Tk&1 Ani
cut in Pennagaram Tk of D
harmapuri Dist.under Mett
ur to Noyal Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

99,461.54 0.00
Pending I
mplemen
tation

2022-07-
04

2022-08-
12

2022-11
-10

 01/TNIAMP/WRD/LOP/OFD/
WORKS/PH-II/22-23 / OFD w
orks for of Rehabilitation &
Modernisation of 49 Tanks,
49 Supply Channels and 2
Anicut Channels of  Villupur
am, Kandachipuram, Tiruko
ilur, Ulundurpet Taluks of V
illupuram District under Lo
wer Pennaiyar Basin.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

89,100.31 0.00
Pending I
mplemen
tation

2022-07-
04

2022-08-
12

2022-11
-10

 02/TNIAMP/WRD/LOP/OFD/
WORK/PHASEII/22-23 / On F
arm Development works of
Rehabilitation and Moderni
sation of 8 Tanks and 8 Su
pply channel in Annagiram
am block in Panruti Taluk a
nd 15 Tanks 15 Supply cha
nnel&1 Anicut in Cuddalore
block and Taluk of Cuddalo
re District under Lower Pen
naiyar Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

16,425.25 0.00
Pending I
mplemen
tation

2022-07-
04

2022-08-
12

2022-11
-10

 1/TNIAMP/WRD/LCN/OFD/
WORKS/PHASEII/22-23 / On
Farm Development Works
of Rehabilitation and Moder
nisation of 3 Tanks in Kattu
mannarkoil Block in Kattum
annarkoil Taluk and 1 Tank
in Keerapalayam Block in C
hidambaram Taluk of Cudd
alore District under Lower
Coleroon Sub Basin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

9,496.32 0.00
Pending I
mplemen
tation

2022-07-
04

2022-08-
12

2022-11
-10

 01/TNIAMP/WRD/NDR/OFD/
WORKS/PH-II/22-23 / OFD
Work for Rehabilitation and
Modernisation of 8 Tanks a
nd 7 Supply Channel & 6 K
ondams in R.K.Pet Block &
Taluk and 3 Tanks & 6 Kon
dams in Tiruttani Block and
Tiruttani Taluk in Thiruvallu
r District under NANDHIYAR
SUB BASIN

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

34,564.92 0.00
Pending I
mplemen
tation

2022-07-
28

2022-09-
05

2022-12
-05

 01/TNIAMP/WRD/TMR/ OFD
WORKS /PH-II/22-23 / OFD
Works for Rehabilitation an
d Modernisation of 4 Tanks
and 14 Anicuts in  Salem Di
strict and 40 Tanks and 24
Anicuts in Nammakal Distri
ct in Tirumanimuthar sub b
asin

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

206,710.4
9 0.00

Pending I
mplemen
tation

2022-08-
24

2022-08-
29

2022-09-
30

2022-10-
31

2022-11-
30

2023-11
-30

 01/TNIAMP/WRD/KPR/OFD
WORKS/PH- II/22.23 / OFD
WORKS FOR THE REHABILI
TATION AND MODERNISATI
ON OF 16 TANKS AND 28 A
NICUTS IN SENDAMANGALA
M  TALUK, , 3 TANKS AND 6
ANICUTS IN MOHANUR  TAL
UK  OF NAMAKKAL DISTRIC
T IN KARAIPOTTANAR SUB
BASIN.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope

Other (with fiel
d for explanatio
n)

91,050.76 0.00
Pending I
mplemen
tation

2022-08-
29

2022-11-
01

2023-08
-03

GOODS
Activity Reference No

. / Description Loan / Credit
No. Component Review Type Method Market Appro

ach
Procurement

Process
Prequalificati

on (Y/N)
Estimated A
mount (US$

)
Actual Amou

nt (US$)
Process
Status

Draft Pre-qualificati
on Documents

Prequalification Ev
aluation Report

 Draft Bidding Doc
ument / Justificatio

n

Specific Procureme
nt Notice / Invitatio

n
Bidding Documents

as Issued
Proposal Submissio
n / Opening / Minut

es

Bid Evaluation Rep
ort and Recommen
dation for Award

Signed Contract Contract Completio
n

Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual
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 TNIAMP/VEHICLE PURCHAS
E/1/2019-20 / Purchase of 1
No. of car(5seater) with sp
ecifications-Wheel base of
2.70m, Min.turning radius 5
.4m, 6 speed Manual trans
mission, 195/65 R15 tubele
ss tyres, 4 cylinder engine
of 1798cc, with ABS and dri
ver airbags,etc.,.Price inclu
sive of freight charges.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 24,582.00 20,375.02 Completed 2019-11-

07
2019-11-

28
2019-11-

15
2020-02-

26
2019-11-

22

 TNIAMP/VEHICLE PURCHAS
E/3/2019-20 / Purchase of 4
Nos. of cars(7Seater) in Ge
M portal with spec-Wheel b
ase of 2.75m, Min.turning r
adius 5.4m, 5speed Manual
transmission, 205/65tubele
ss tyres, 4 cylinderengine o
f 2393cc , with ABS and dri
ver airbags, etc., Price incl
usive of freight charges.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Limited Single Stage - On
e Envelope 81,430.00 70,971.48 Completed 2019-11-

11
2019-11-

07
2019-12-

02
2019-11-

07
2020-03-

02
2019-12-

24

 TNIAMP/VEHICLE PURCHAS
E/4/2019-20 / Purchase of 1
4 Nos. of 5 seater car throu
gh GeM (Government e-Ma
rketplace)  portal

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 140,752.00 122,256.88 Completed 2019-11-

13
2019-12-

02
2019-11-

19
2020-03-

02
2020-01-

09

 01/TNIAMP/WRD/GOODS/Q
C/IWS/19-20 / Purchase of
10 Numbers of  Non-Nuclea
r Soil Density Gauge & 6 N
umbers of advanced cover
meter for Quality Control L
aboratories

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Bid

s Open - National Single Stage - On
e Envelope 243,515.00 0.00 Canceled 2019-12-

23
2020-01-

24
2019-12-

26
2020-01-

28
2020-02-

28
2020-02-

27
2020-07-

02
2020-03-

11
2020-06-

12

 01/COMPUTERS/EIC/GOOD
S/TNIAMP/WRD/19-20 / pur
chase of Computers, Periph
erals and Accessories for T
NIAMP Cell in the office of t
he Engineer-in-Chief,WRD
and Chief Engineer (Genera
l),PWD.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 49,491.41 41,135.18 Completed 2019-12-

31
2020-02-

25
2020-02-

17
2020-03-

26
2020-03-

02

 TNIAMP/VEHICLE PURCHAS
E/5/2019-20 / Purchase of 1
26 Nos. of 7 seater jeep thr
ough GeM (Government e-
Marketplace) portal

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 1,355,805.00 1,144,690.10 Completed 2020-01-

30
2020-02-

14
2020-01-

30
2020-03-

15
2020-03-

21

 TNIAMP/VEHICLE PURCHAS
E/2/2019-20 / Purchase of 1
No. of 5 seater car through
GeM (Government e-Marke
tplace) portal

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 20,141.00 16,898.10 Completed 2020-01-

30
2020-02-

14
2020-02-

01
2020-03-

15
2020-03-

20

 01/TNIAMP/WRD/PIM/COMP
UTERS/2020-21 / Procurem
ent of Computers, Laptops,
Printers, Scanners, UPS and
Peripherals for PIM Units th
rough Government e-Marke
ting (GeM) Portal

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 27,280.00 0.00 Canceled 2021-01-

04
2021-03-

01
2021-08-

28

 02/TNIAMP/WRD/PIM/PHOT
OCOPIERS/2020-21 / Procur
ement of Photocopiers and
Stabilizers for PIM Units thr
ough Government e-Market
ing (GeM) Portal

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 11,531.00 0.00 Canceled 2021-01-

04
2021-03-

01
2021-08-

28

 03/TNIAMP/WRD/PIM/PROJ
ECTORS/2020-21 / Procure
ment of Projectors with Aud
io accessories for PIM Units
through Government e-Mar
keting (GeM) Portal

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 41,170.00 0.00 Canceled 2021-01-

04
2021-03-

01
2021-08-

28

 01/TNIAMP/WRD/GOODS/Q
C/IWS/19-20 / R1 / Purchas
e of 10 Numbers of  Non-N
uclear Soil Density Gauge  f
or Quality Control Laborato
ries

IBRD / 87970 Component A: Irrigation an
d Water Management Post Direct Selection Direct 165,200.00 0.00

Pending I
mplement
ation

2021-01-
04

2021-01-
06

2021-01-
18

2021-04-
18

 02/TNIAMP/WRD/GOODS/Q
C/IWS/19-20 / R1 / Purchas
e of 6 Numbers of Advance
d cover meter for Quality C
ontrol Laboratories

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 62,086.00 0.00

Pending I
mplement
ation

2021-01-
05

2021-02-
08

2021-05-
09

 01/TNIAMP/WRD/PIM/WUA/
WALLPOSTER/2020-21 / Pri
nting and Supply of Wall Po
sters to all four Regions for
creating awareness

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 24,622.96 16,168.95 Signed 2021-01-

22
2021-02-

17
2021-06-

21
2021-03-

17

 01/TNIAMP/VEHICLE PURC
HASE/PIM/2020-21 / Purcha
se of 1 No. of vehicle (7-se
ater) in GeM portal for PIM
cell under TNIAMP with spe
cifications Diesel variant ve
hicle of Wheel base of 2.68
m, Minimum turning radius
5.80m, 5 speed Manual tra
nsmission, 60 liter Fuel tan
k capacity, 3 cylinder engin
e of

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 12,711.60 0.00

Pending I
mplement
ation

2021-02-
22

2021-02-
22

2021-05-
23

 TNIAMP/VEHICLE PURCHAS
E/PH II/1/2021-22 / Purchas
e of 6 Nos. of 7 seater car i
n GeM (Government e-Mark
etplace) portal from Origin
al Equipment Manufacturer
(OEM) as a Single supplier

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 113,487.79 0.00

Pending I
mplement
ation

2021-09-
24

2021-09-
24

2021-12-
23

 TNIAMP/VEHICLE PURCHAS
E/PH II/2/2021-22 / Purchas
e of 7 Nos. of 5 seater car i
n GeM (Government e-Mark
etplace) portal from OEM (
Original Equipment Manufa
cturer) as a Single  supplier
.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 84,169.88 0.00

Pending I
mplement
ation

2021-09-
24

2021-09-
24

2021-12-
23

 01/TNIAMP/WRD/PIM/COMP
UTERS/2021-22 / Procurem
ent of Computers, Laptops,
Printers, Scanners, UPS and
Peripherals for PIM Units un
der TNIAM Project.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 27,280.00 0.00

Pending I
mplement
ation

2022-01-
24

2022-02-
28

2022-04-
14

 02/TNIAMP/WRD/PIM/PHOT
OCOPIER/2021-22 / Procure
ment of Photocopiers and S
tabilizers for PIM Units und
er TNIAM Project.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 11,531.00 0.00

Pending I
mplement
ation

2022-01-
24

2022-02-
21

2022-04-
07

 03/TNIAMP/WRD/PIM/PROJ
ECTORS/2021-22 / Procure
ment of Projectors with Aud
io accessories for PIM Units
under TNIAM Project

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 41,170.00 0.00

Pending I
mplement
ation

2022-01-
24

2022-02-
21

2022-04-
07

 TNIAMP/VEHICLE PURCHAS
E/PHII/3-1/2021-22 / Purcha
se of 9 Nos. of 7 seater jee
p in GeM (Government e-M
arketplace) portal directly f
rom OEM (Original Equipm
ent Manufacturer) as a Sin
gle supplier.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 92,180.58 0.00

Pending I
mplement
ation

2022-02-
07

2022-02-
07

2022-05-
08

 01/TNIAMP/WRD/GOODS/I
WS/2022-23 / Procurement
of Computers (16GB) with
UPS for Design Circle and L
aptops for the functional wi
ngs of Water Resources De
partment

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 31,646.00 0.00

Pending I
mplement
ation

2022-09-
07

2022-10-
14

2022-11-
28

 02/TNIAMP/WRD/GOODS/I
WS/2022-23 / Procurement
of Printers and other comp
uter peripherals accessorie
s for the functional wings o
f Water Resources Departm
ent

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 40,506.00 0.00

Pending I
mplement
ation

2022-09-
07

2022-10-
14

2022-11-
28

 03/TNIAMP/WRD/GOODS/I
WS/2022-23 / Procurement
of file server and Computer
s (8GB) with UPS for the fu
nctional wings of Water Re
sources Department

IBRD / 87970 Component A: Irrigation an
d Water Management Post Request for Quo

tations Open - National Single Stage - On
e Envelope 40,506.00 0.00

Pending I
mplement
ation

2022-09-
07

2022-10-
14

2022-11-
28

 04/TNIAMP/GOODS/WRD/I
WS/GIS/2022-2023 / Purcha
se of Digital Photogrammet
ry software and hardware f
or the Institute for Water St
udies, hydrology and Qualit
y Control wing of Water Re
sources Department

IBRD / 87970 Component A: Irrigation an
d Water Management Post Direct Selection Direct - National 91,114.00 0.00

Pending I
mplement
ation

2022-09-
05

2022-09-
12

2022-10-
27

2022-12-
01

NON CONSULTING SERVICES
Activity Reference No

. / Description Loan / Credit
No. Component Review Type Method Market Appro

ach
Procurement

Process
Prequalificati

on (Y/N)
Estimated A
mount (US$

)
Actual Amou

nt (US$)
Process
Status

Draft Pre-qualificati
on Documents

Prequalification Ev
aluation Report

 Draft Bidding Doc
ument / Justificatio

n

Specific Procureme
nt Notice / Invitatio

n
Bidding Documents

as Issued
Proposal Submissio
n / Opening / Minut

es

Bid Evaluation Rep
ort and Recommen
dation for Award

Signed Contract Contract Completio
n

Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual

 01/TNIAMP/WRD/IT/NON-C
ONSULTING/ 2017-18 / Clou
d based Server services of
M/s BSNL Internet Data Ce
nter for hosting and operati
onalization of Enterprise Inf
ormation Management Syst
em (EIMS) application in W
RD for a period of 7 years.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Direct Selection Direct 388,541.00 0.00

Pending I
mplement
ation

2018-06-
04

2018-06-
15

2018-08-
17

2025-04-
18

CONSULTING FIRMS
Activity Reference No

. / Description Loan / Credit
No. Component Review Type  Method Market Appro

ach
Contract Type Estimated A

mount (US$)
Actual Amo
unt (US$)

Process Stat
us Terms of Reference Expression of Inter

est Notice
Short List and Draft
Request for Propos

als
Request for Propos

als as Issued
Opening of Technic
al Proposals / Minut

es
 Evaluation of Tech

nical Proposal
Combined Evaluati
on Report and Draf
t Negotiated Contr

act

Signed Contract Contract Completio
n

Planned Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual

 1/TN IAMP/WRD/ENV/CHDN
/CONSTNCY/I/17-18 / Prepa
ration of Environmental an
d Social Impact Assessmen
t report due to project inve
stments for three years @
every 6 months & Preparati
on of Environmental atlas f
or Nagariyar Subbasin.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 4,215.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

 2/TN IAMP/WRD/ENV/CHDN
/CONSTNCY/I/17-18 / Public
awareness(1 No), Line Dep
arment/WRD officials meeti
ng(1 No) for Nagariyar sub
basin.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 1,692.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2018-10-
10

 1/TNIAMP/WRD/ENV/MDU-
MDU/CONSTNY/I/17-18 / Up
dating EIA Reports based o
n primary data and second
ary data for Manjalar, Kows
iganadhi, Suruliyar, Sirumal
aiyar, Sathaiyar, Varahana
dhi and Lower vaigai sub b
asins.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 9,538.46 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

 2/TNIAMP/WRD/ENV/MDU-
TNY/CONSTNY/I/17-18 / Up
dating EIA Reports based o
n primary data and second
ary data for Kallar, Gadana
nadhi and Lower Tamirapar
ani Sub basins.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 3,846.15 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

 1/TNIAMP/WRD/ENV/CBED
N /CNST/I/17-18 / Preparati
on of Environmental  Social
Assessment  and environm
ental Impact Assessment  r
eports due to project invest
ment with expert analysis f
or 3 years for every 6 mont
hs  & Preparation of Enviro
nmental Atlas  for the lowe
r Bhavani subbasin

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 7,461.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

 2/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 / Public a
wareness(3 Nos), LD/WRD
officials meeting(2 Nos), M
otivating local bodies for S
W mgmt(3 Nos) Eradication
of weeds through awarenes
s creation, demonstration a
nd consultative meeting (3
Nos)  for lower Bhavani bas
in.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 9,461.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2020-04-
30

 3/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 / Prepara
tion of Environmental  Soci
al Assessment  and environ
mental Impact Assessment
reports due to project inves
tment with expert analysis
for 3 years for every 6 mon
ths  & Preparation of Enviro
nmental Atlas  for  Ponnani
yar subbasin

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 5,338.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

 4/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 / Public a
wareness( 1 No), LD/WRD o
fficials meeting(1 No), Moti
vating local bodies for solid
waste management ( 1 No
), eradication of weeds by 
through awareness creatio
n demonstration and consu
ltative meeting( 2 Nos) for
Ponnaniyar subbasin

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 3,923.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2020-04-
30

 5/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 / Prepara
tion of Environmental  Soci
al Assessment  and environ
mental Impact Assessment
reports due to project inves
tment with expert analysis
for 3 years for every 6 mon
ths  & Preparation of Enviro
nmental Atlas   for  Cauver
y subbasin

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 18,462.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

 6/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 / Public a
wareness( 8 Nos ), LD/WRD
officials meeting(4 Nos), m
otivating local bodies for so
lid waste management (7 N
os)Eradication of weeds thr
ough awareness creation ,
demonstration and consult
ative meeting (8 Nos) for C
auvery  subbasin

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 24,185.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2020-12-
30

 3/TNIAMP/WRD/ENV/MDU-
MDU/CONSTNY/I/17-18 / Pr
eparation and publication o
f Environmental Atlas for M
anjalar, Kowsiganadhi, Sur
uliyar, Sirumalaiyar, Sathai
yar, Varaghanadhi and Low
er Vaigai sub basins.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 4,000.00 0.00 Canceled 2020-02-2
5

2020-03-
23

2020-05-
08

2020-05-
28

2020-06-
18

2021-01-
14

 4/TNIAMP/WRD/ENV/MDU-
TNY/CONSTNY/I/17-18 / Pre
paration and Publication of
Environmental Atlas for Kal
lar, Gadananadhi, Lower Ta
miraparani sub basins.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 1,630.77 0.00 Canceled 2020-02-2
5

2020-03-
23

2020-05-
08

2020-05-
28

2020-06-
18

2021-01-
14

 5/TNIAMP/WRD/ENV/MDU-L
VB/CONSTNY/I/17-18 / Crea
ting Environmental Awaren
ess through programme for
public (4 Nos), Propogation
through stickers, Tin sheets
, Refecting stickers, Phamp
lets & Banners and conduct
ing sub basin level Worksh
op (1 No) for Lower Vaigai
sub basins.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 5,900.77 0.00 Canceled 2017-11-2
2

2017-12-
19

2018-02-
02

2018-02-
22

2018-03-
15

2020-02-
12

 6/TNIAMP/WRD/ENV/MDU-
MDU/CONSTNY/I/17-18 / Cr
eating Environmental Awar
eness through programme
for Public (4 Nos) and Prop
agation through Stickers, Ti
n sheets, Reflecting sticker
s, phamplets & Banners for
Manjalar, Kowsiganadhi, Su
ruliyar, Sirumalaiyar, Satha
iyar and Varaghanadhi sub
basins.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 5,540.46 0.00 Canceled 2017-12-0
8

2018-01-
04

2018-02-
19

2018-03-
12

2018-04-
02

2019-02-
27

 7/TNIAMP/WRD/ENV/MDU-
TNY/CONSTNY/I/17-18 / Cre
ating Environmental Aware
ness programme for Public
(3 Nos) and Propagation thr
ough Stickers, Tin sheets, R
eflecting stickers, Phamplet
s & Banners for Kallar, Gad
ananadhi and Lower Tamir
aparani sub basins.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 3,619.20 0.00 Canceled 2017-12-0
8

2018-01-
04

2018-02-
19

2018-03-
12

2018-04-
02

2019-02-
27

 4/TN IAMP/WRD/ENV/CHDN
/CONSTNCY/I/17-18 / Public
awareness program(2Nos),
Line Department/WRD offic
ials meeting(1No),motivati
ng local bodies for  reuse  o
f water for irrigation techni
cal knowhow through demo
,documentary film and tech
nical visit(1No) for Krishnag
iri to Pambar subbasin.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 3,307.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2018-10-
10

 3/TN IAMP/WRD/ENV/CHDN
/CONSTNCY /I/17-18 / Prepa
ration of Environmental an
d Social Impact Assesment
report due to project  inves
tments with expert analysis
for three years @ every 6
months and Preparation of
Environmental Atlas for Kri
shnagiri to Pambar subbasi
n.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 4,215.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

 5/TNIAMP/WRD/ENV/CHDN/
CONSTNCY/I/17-18 / Prepar
ation of Environmental and
Social Impact Assesment re
port due to project  invest
ments with expert analysis
for three years @ every 6
months and Preparation of
Environmental Atlas for Lo
wer Vellar subbasin.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 6,538.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

 6/TNIAMP/WRD/ENV/CHDN/
CONSTNCY/I/17-18 / Public
awareness program(4nos),
Line Dept/WRD officials me
eting(2nos),Motivating to r
euse water for irrigation te
chnical demo,documentary
film,technical visit(2nos) &
Eradicating weeds thro Bio
gas plant/vermicompost thr
o demo(2nos) for LowerVell
ar Subbasin.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 8,769.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2019-05-
09

 7/TNIAMP/WRD/ENV/CHDN/
CONSTNCY/I/17-18 / Prepar
ation of Environmental and
Social Impact Assesment re
port due to project  invest
ments with expert analysis
for three years @ every 6
months and Preparation of
Environmental Atlas for Lo
wer Palar subbasin.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 6,538.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30
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 8/TNIAMP/WRD/ENV/CHDN/
CONSTNCY/I/17-18 / Public
awareness(10nos),Line Dep
artment/WRD officials meet
ing(1No),Motivate to reuse
water for irrigation  know t
hro demo,documentary fil
m,technical visit(3nos) &A
wareness in weed eradicati
on thro Biogas plant/vermic
ompost (3Nos) for LowerPal
ar Subbasin.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 16,692.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2019-05-
09

 7/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 / Prepara
tion of Environmental  Soci
al Assessment  and environ
mental Impact Assessment
reports due to project inves
tment with expert analysis
for 3 years for every 6 mon
ths  & Preparation of Enviro
nmental Atlas  for upper Bh
avani subbasin.

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 3,154.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

 8/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 / Public a
wareness(1 No ), LD/WRD o
fficials meeting(1 No), Moti
vating local bodies for solid
waste management(1 No )
for  upper Bhavani subbasi
n

 / Component A: Irrigation an
d Water Management Post

Consultant Qual
ification  Selecti
on

Open - National 1,908.00 0.00 Canceled 2017-10-0
3

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2019-12-
30

 01/TNIAMP/CONS/THIRD P
ARTY/SE-D/2017-18 / CONS
ULTANCY FOR THIRD PART
Y TECHNICAL EXAMINATIO
N OF WORKS OF TAMILNAD
U IRRIGATED AGRICULTURE
MODERNISATION (TN IAM)
PROJECT

IBRD / 87970 Component A: Irrigation an
d Water Management Post

Quality And Cos
t-Based Selectio
n

Open - Internatio
nal 1,568,627.00 1,661,291.03 Signed 2017-10-0

4
2017-07-

12
2017-10-

30
2018-06-

06
2017-12-

13
2018-09-

25
2018-01-

27
2018-11-

14
2018-02-

26
2018-12-

03
2018-04-

02
2018-12-

20
2018-04-

29
2019-05-

29
2025-04-

28

INDIVIDUAL CONSULTANTS
Activity Reference No

. / Description Loan / Credit
No. Component Review Type  Method Market Appro

ach
Contract Type Estimated A

mount (US$)
Actual Amo
unt (US$)

Process Stat
us Terms of Reference

Invitation to Identif
ied/Selected Consu

ltant
Draft Negotiated C

ontract Signed Contract Contract Completio
n

Planned Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual

 01/IAMP/WRD/ESMF/CONS
ULTANCY/RAF/2016-17 / En
vironmental and Social Ass
essment (ESA), preparation
of Environmental and Socia
l Management Framework (
ESMF) and Environmental a
nd Social Management Plan
s (ESMP) for 66 sub basins

 / Post Direct Selection Direct 83,900.00 83,907.00 Completed 2016-10-2
4

2016-07-
06

2016-10-
31

2016-11-
07

2016-11-
07

2016-12-
31

2017-03-
24

 01/IAMP/WRD/3RDPARTY/C
ONSLTNCY/RAF/16-17 / Con
sultancy services for Constr
uction Quality Management
and Technical Supervision f
or flood affected 51 tanks u
nder 6 sub basins in Kanch
eepuram, Tiruvannamalai a
nd Tiruvallur Districts in Ta
milnadu

IBRD / 87970 Component A: Irrigation an
d Water Management Post Direct Selection Direct 89,288.00 83,532.15 Completed 2016-11-2

3
2016-09-

01
2016-11-

30
2018-07-

25
2016-12-

23
2018-08-

14
2017-07-

22
2019-06-

30

 01/TNIAMP/WRD/ENVSPL/C
IRCLECONSLTY/18-19 / Eng
aging Environmental Speci
alist to advise and assist th
e Engineer-In-Chief,WRD a
nd Chief Engineer(Plan For
mulation),WRD of PWD.

IBRD / 87970 Component A: Irrigation an
d Water Management Post Individual Cons

ultant Selection Open 118,462.00 8,084.35 Signed 2018-05-1
4

2018-05-
18

2018-07-
02

2019-08-
30

2018-07-
23

2019-09-
05

2018-08-
27

2019-09-
30

2024-12-
31


