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IN: MADHYA PRADESH RURAL ROADS CONNECITVITY PROJECT 
(PRCP)

(P157054)

I. General

1. Bank’s approval Date of the procurement Plan: Original: 
September 20, 2016

2. Date of General Procurement Notice: December 7, 2016

3. Period covered by this procurement plan: The procurement period 
of project covered from Year September 2016 to March 2018

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: 

Procurement Method Prior Review 
Threshold
US$

Comments

1. ICB (Goods) Above US$ 4 million All
2. NCB (Goods) Above US$ 4 million All
3. ICB (Works) Above US$ 15 million All
4. NCB (Works) Above US$ 15 million All
5. Services (non-consultant) Above US$ 4 million All
6. LIB Above US$ 30,000

Procurement Methods and Threshold

Category Method of 
Procurement

Threshold (US$ Equivalent)

ICB >3,000,000
LIB Wherever agreed by the Bank
NCB Up to 3,000,000 (with NCB 

conditions) 
Shopping Up to 100,000
DC As per Para 3.7 of the Bank 

Guidelines
Force Account As per Para 3.9 of Guidelines

Goods and Non-
consultant services

Framework 
Agreements

As per Para 3.6 of Guidelines
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Category Method of 
Procurement

Threshold (US$ Equivalent)

ICB >40,000,000 
NCB Up to 40,000,000 (with NCB 

conditions) 
Shopping Up to 200,000 
Force Account As per Para 3.9 of Guidelines
DC As per Para 3.7 of Guidelines

Works

Community 
Participation

As per Para 3.19 of Guidelines

Prior Review by the Bank. The Bank will prior review the following contracts: 
• Works: All contracts more than US$ 15 million equivalent;
• Goods: All contracts more than US$ 4 million equivalent;
• Non-Consulting Services: All contracts more than US$ 4 million 

equivalent;

The above threshold will apply to single-source selection (SSS) and direct 
contract as well. Bank will prior review the first contract issued by MPRRDA 
irrespective of threshold value. This thresholds are for the initial 18 months 
period only and based on the procurement performance of the project, these 
thresholds will be modified during the project implementation period. In 
addition, the Bank will carry out an annual ex post procurement review of the 
procurement falling below the prior review threshold mentioned above.

All contracts below the specified prior review threshold value shall be subject 
to Post Procurement Review (PPR). In addition, Bank shall be entitled to 
conduct, at any time, Independent Procurement Review (IPR) of all the 
contracts financed under the Credit. In both the cases, the IA shall prepare a 
list of contract and submit it to the Bank for conducting PPR/IPR. The PPR will 
be conducted on annual basis. All contracts not covered under prior review will 
be subject to post review during supervision missions, and/or review by 
consultants to be appointed by the by Bank.

2. Pre-qualification.  Not applicable

3. Proposed Procedures for CDD Components (as per paragraph. 
3.17 of the Guidelines: Not applicable 

4. Reference to Project Operational/Procurement Manual: The 
Project shall prepare Operations/Procurement Manual and shall be 
agreed with the Bank to be used as guidance note while conducting 
project procurement. All the contracts issued under the project will 
follow the World Bank’s Guidelines: Bank’s “Guidelines: Procurement 
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under IBRD Loans and IDA Credits” dated January 2011and revised in 
July 2014and “Guidelines: Selection and Employment of Consultants by 
World Bank Borrowers” dated January 2011 and revised in July 2014, In 
case of any inconsistency between the Project Operation/Procurement 
Manual, the Bank Guidelines shall prevail.

5. Any Other Special Procurement Arrangements:  Procurement of 
goods, works and non-consulting services shall be conducted through 
state’s e-procurement portal using Bank’s standard biding documents. 
The e-portal was assessed and cleared by the Bank. 

International Competitive Bidding (ICB) is the preferred method for 
procurement of goods, works and non-consulting services. However, it 
is unlikely that there will be any ICB contract. All National Competitive 
Bidding (NCB) shall be conducted in accordance with paragraph 3.3 and 
3.4 of the Guidelines. In addition, following additional provisions as 
agreed with GOI task force (as amended form time to time) shall apply: 

• Only the model bidding documents for NCB as agreed with the GoI 
Task Force (and as amended from time to time), shall be used for 
bidding;

• Invitation to bid shall be advertised in at least one widely 
circulated national daily newspaper (or on a widely used website 
or electronic portal with free national and international access 
along with an abridged version of the said advertisement 
published in a widely circulated national daily inter-alia giving the 
website/electronic portal details from which the details of the 
invitation to bid can be downloaded), at least 30 days prior to the 
deadline for the submission of bids;

• No special preference will be accorded to any bidder either for 
price or for other terms and conditions when competing with 
foreign bidders, state-owned enterprises, small-scale enterprises 
or enterprise from any given State;

• Except with the prior concurrence of the Bank, there shall be no 
negotiation of price with the bidders, even with the lowest 
evaluated bidder;

• For prior review contracts, extension of bid validity shall not be 
allowed with reference to Contracts subject to Bank prior review 
without the prior concurrence of the Bank (i) for the first request 
for extension if it is longer than four weeks; and (ii) for all 
subsequent requests for extension irrespective of the period (such 
concurrence will be considered by Bank only in cases of Force 
Majeure and circumstance beyond the control of the 
Purchaser/Employer);

• For prior review contracts , re-bidding shall not be carried out with 
reference to Contracts subject to Bank prior review without the 
prior concurrence of the Bank;
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• The system of rejecting bids outside a pre-determined margin or 
“bracket” of prices shall not be used in the project;

• Rates contract entered into by Directorate General of Supplies and 
Disposal (DGS & D) will not be acceptable as a substitute for NCB 
procedures unless agreed with the Bank on case to case basis. 
Such contracts will be acceptable however, for any procurement 
under the Shopping procedure;

• Two or three envelop system will not be used (expect when suing 
e-procurement system assessed and agreed by the Bank.

  
To meet the Bank's requirements for right to audit and F&C, these clauses 
may be included in the Purchase Orders, in case the purchasers are 
directly placing the purchase orders to DGS&D rate contract holders. On 
the other hand, if indent is placed through DGS&D, the Purchaser has the 
option to sign a separate undertaking with DGS&D rate contract holder, 
where Bank’s right to audit and F&C clauses could be mentioned;

6. Summary of the Procurement Packages planned during the first 18 
months after project effectiveness: Available   in STEP.

1 2 3 4 5 6 7

Ref. 
No.

Description Estimated
Cost
US$ 

million

Pac
kag
es

Domesti
c 

Prefere
nce

(yes/no)

Review
by Bank
(Prior / 
Post)

Comments

Summary of 
the ICB 
(Works)

0 0 N/A

Summary of 
the ICB 
(Goods)

0 0 N/A

Summary of 
the NCB 
(Works)

193.78 19
5

N/A Post First 
contract 
for Prior 
Review

Summary of 
the NCB 
(Goods)

0 0 N/A 0 0

Summary of 
the ICB (Non-
Consultant 
Services)

0 0 N/A 0

III. Selection of Consultants
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1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Selection  Method Prior Review 
Threshold

Comment

1. Competitive Methods  (Firms) Above US$ 2 million All contract
2. Single Source (Firms) Above US$ 2 million All contract
3. Individual Above US$ 400,000 All contracts
4. CQS/LCS Up to US$ 300,000 All contracts

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than $ 800,000 
equivalent per contract, may comprise entirely of national consultants 
in accordance with the provisions of paragraph 2.7 of the Consultant 
Guidelines.

3. Any Other Special Selection Arrangements: None.

4. Consultancy Assignments with Selection Methods and Time 
Schedule Available on STEP.
1 2 3 4 5 6

Ref
. 
No.

Description of 
Assignment

Estimated 
Cost
US$ 
million

Packa
ges

Review
by Bank
(Prior / 
Post)

Comment
s

Summary of 
number of 
contracts that 
will be let under 
QCBS

1.0 1 Prior First 
contract 
for Prior 
Review

Summary of 
number of 
contracts that 
will be let under 
other methods

0 0 N/A CQS
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PROCUREMENT
PLAN India : Madhya Pradesh Rural Connectivity project
General Information
Country: India Bank’s Approval Date of the Original Procurement Plan: 2016-09-

06Revised Plan Date(s): (comma delineated, leave blank if none)2021-08-
30Project ID: P157054 GPN Date: 2016-12-
07Project Name: Madhya Pradesh Rural Connectivity project

Loan / Credit No:  / , IBRD / 88330, COFN / C1520
Executing Agency(ies):Madhya Pradesh Rural Roads Development Authority

WORKS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
High SEA/SH

Risk
Procurement
Document

Type

Estimate
d

Amount
(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planne
d

 IN-MPRRDA-3231-CW-RFB
/ MPWB07-07 : Upgradation
and resurfacing of 10 Gravel
Roads in Chhindwara
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,236,446.
00 0.00 Canceled 2016-12-

27
2017-01-

01
2017-01-

17
2017-02-

03
2017-03-

12
2018-
03-12

 IN-MPRRDA-3230-CW-RFB
/ MPWB07-06 : Upgradation
and resurfacing of 7 Gravel
Roads in Chhindwara
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

542,831.0
0 0.00 Canceled 2016-12-

27
2017-01-

01
2017-01-

31
2017-02-

17
2017-03-

26
2018-
03-26

 IN-MPRRDA-3495-CW-RFB
/ MPWB33-08 : Upgradation
and resurfacing of 07 Gravel
Roads in Sagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,101,006.
00 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3496-CW-RFB
/ MPWB33-09 : Upgradation
and resurfacing of 07 Gravel
Roads in Sagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,081,025.
00 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3497-CW-RFB
/ MPWB33-10 : Upgradation
and resurfacing of 11 Gravel
Roads in Sagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

797,695.0
0 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3500-CW-RFB
/ MPWB33-11 : Upgradation
and resurfacing of 12 Gravel
Roads in Sagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,001,075.
00 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3600-CW-RFB
/ MPWB10-09 : Upgradation
and resurfacing of 5 Gravel
Roads in Dewas District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

507,354.0
0 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3501-CW-RFB
/ MPWB33-12 : Upgradation
and resurfacing of 10 Gravel
Roads in Sagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

799,666.0
0 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3502-CW-RFB
/ MPWB33-13 : Upgradation
and resurfacing of 09 Gravel
Roads in Sagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

865,609.0
0 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3503-CW-RFB
/ MPWB33-14 : Upgradation
and resurfacing of 09 Gravel
Roads in Sagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,180,125.
00 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3601-CW-RFB
/ MPWB10-10 : Upgradation
and resurfacing of 6 Gravel
Roads in Dewas District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

936,938.0
0 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3602-CW-RFB
/ MPWB10-11: Upgradation
and resurfacing of 5 Gravel
Roads in Dewas District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

656,846.0
0 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3604-CW-RFB
/ MPWB10-13 : Upgradation
and resurfacing of 3 Gravel
Roads in Dewas District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

480,985.0
0 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3606-CW-RFB
/ MPWB10-14 : Upgradation
and resurfacing of 2 Gravel
Roads in Dewas District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

301,477.0
0 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3607-CW-RFB
/ MPWB10-15 : Upgradation
and resurfacing of 5 Gravel
Roads in Dewas District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

604,046.0
0 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3609-CW-RFB
/ MPWB10-16 : Upgradation
and resurfacing of 3 Gravel
Roads in Dewas District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

795,000.0
0 0.00 Canceled 2016-12-

27
2017-01-

01
2017-02-

12
2017-04-

27
2017-06-

01
2018-
06-01

 IN-MPRRDA-3567-CW-RFB
/ MPWB16-04 : Upgradation
and resurfacing of 07 Gravel
Roads in Hoshangabad
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

601,800.0
0 0.00 Canceled 2016-12-

27
2017-02-

08
2017-01-

01
2017-01-

31
2017-02-

17
2017-03-

26
2018-
03-26

 IN-MPRRDA-3227-CW-RFB
/ MP07 WB - 07 :
Upgradation and resurfacing
of 4 Gravel Roads in
Chhindwara District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

406,491.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2018-01-

15
2017-10-

14
2018-
10-14

 IN-MPRRDA-3556-CW-RFB
/ MP 16 WB-01 :
Upgradation and resurfacing
of 08 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

787,446.0
0 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3629-CW-RFB
/ MP13 WB - 15 :
Upgradation and resurfacing
of 08 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,045,115.
00 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13244-CW-
RFB / MP13WB - 17 :
Upgradation and resurfacing
of 09 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,282,758.
00 0.00 Canceled 2017-05-

11
2017-05-

16
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18725-CW-
RFB / MP05 WB - 01 :
Upgradation and resurfacing
of 11 Gravel Roads in
Bhopal District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

949,815.0
0 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-26989-CW-
RFB / MP05WB - 01 :
Upgradation and resurfacing
of 11 Gravel Roads in
Bhopal District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

997,644.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

28
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-18869-CW-
RFB / MP05 WB - 02 :
Upgradation and resurfacing
of 11 Gravel Roads in
Bhopal District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

884,400.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

08
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-3400-CW-RFB
/ MP13 WB - 01 :
Upgradation and resurfacing
of 09 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,127,400.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-26991-CW-
RFB / MP05 WB - 02 :
Upgradation and resurfacing
of 11 Gravel Roads in
Bhopal District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

925,585.0
0

723,623.
07

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
08

2019-
02-21

 IN-MPRRDA-13356-CW-
RFB / MP45WB - 05 :
Upgradation and resurfacing
of 8 Gravel Roads in Vidisha
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

646,492.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3481-CW-RFB
/ MP 29WB-01 :
Upgradation and resurfacing
of 10 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

819,577.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3403-CW-RFB
/ MP13 WB - 02 :
Upgradation and resurfacing
of 11 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,325,185.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3482-CW-RFB
/ MP 29WB-02 :
Upgradation and resurfacing
of 09 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

653,585.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3406-CW-RFB
/ MP13 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,104,662.
00 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3408-CW-RFB
/ MP13 WB - 04 :
Upgradation and resurfacing
of 09 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,267,200.
00 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-26994-CW-
RFB / MP45 WB - 05 :
Upgradation and resurfacing
of 08 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

674,481.0
0

520,999.
07

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
29

2019-
02-21

 IN-MPRRDA-3483-CW-RFB
/ MP 29 WB-03 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

778,431.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3421-CW-RFB
/ MP13 WB - 05 :
Upgradation and resurfacing
of 07 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

760,646.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27000-CW-
RFB / MP29 WB - 03 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

810,690.0
0

624,738.
42

Complete
d

2017-09-
18

2017-09-
19

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
13

2019-
02-21

 IN-MPRRDA-3484-CW-RFB
/ MP 29WB-04 :
Upgradation and resurfacing
of 10 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,042,800.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13358-CW-
RFB / MP45WB - 06 :
Upgradation and resurfacing
of 11 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

932,877.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3422-CW-RFB
/ MP13 WB - 06 :
Upgradation and resurfacing
of 09 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,304,831.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27005-CW-
RFB / MP29 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,096,463.
00

872,442.
14

Complete
d

2017-09-
18

2017-09-
19

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
13

2019-
02-21

 IN-MPRRDA-13291-CW-
RFB / MP25 WB - 05 :
Upgradation and resurfacing
of 12 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

822,569.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27006-CW-
RFB / MP45 WB - 06 :
Upgradation and resurfacing
of 11 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

971,979.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

27
2018-01-

17
2018-04-

20
2018-02-

21
2019-
02-21

 IN-MPRRDA-3423-CW-RFB
/ MP13 WB - 07 :
Upgradation and resurfacing
of 07 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

961,262.0
0 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3485-CW-RFB
/ MP 29 WB-05 :
Upgradation and resurfacing
of 08 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

716,815.0
0 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27009-CW-
RFB / MP29 WB - 05 :
Upgradation and resurfacing
of 08 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

742,129.0
0 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

28
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-3575-CW-RFB
/ MP 29 WB-06 :
Upgradation and resurfacing
of 07 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

550,031.0
0 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13243-CW-
RFB / MP13WB - 16 :
Upgradation and resurfacing
of 06 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

885,754.0
0 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13360-CW-
RFB / MP45WB - 07 :
Upgradation and resurfacing
of 12 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

989,600.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27012-CW-
RFB / MP29 WB - 06 :
Upgradation and resurfacing
of 07 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

567,495.0
0

452,505.
83

Complete
d

2017-09-
18

2017-09-
19

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
20

2019-
02-21

 IN-MPRRDA-18739-CW-
RFB / MP14 WB - 01 :
Upgradation and resurfacing
of 14 Gravel Roads in
Gwalior District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

976,062.0
0 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

08
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-27013-CW-
RFB / MP45 WB - 07 :
Upgradation and resurfacing
of 12 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,026,776.
00 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

27
2018-01-

17
2018-04-

20
2018-02-

21
2019-
02-21

 IN-MPRRDA-13362-CW-
RFB / MP45WB - 08 :
Upgradation and resurfacing
of 8 Gravel Roads in Vidisha
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

643,800.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3576-CW-RFB
/ M P29 WB-07 :
Upgradation and resurfacing
of 09 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

864,092.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27017-CW-
RFB / MP29 WB - 07 :
Upgradation and resurfacing
of 09 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

899,050.0
0 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

28
2018-01-

17
2018-01-

16
2018-02-

21
2019-
02-21

 IN-MPRRDA-18740-CW-
RFB / MP14 WB - 02 :
Upgradation and resurfacing
of 11 Gravel Roads in
Gwalior District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,133,415.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

14
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-27016-CW-
RFB / MP45 WB - 08 :
Upgradation and resurfacing
of 08 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

668,502.0
0

501,271.
66

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
29

2019-
02-21

 IN-MPRRDA-3579-CW-RFB
/ MP 29 WB-08 :
Upgradation and resurfacing
of 05 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

447,815.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27020-CW-
RFB / MP29 WB - 08 :
Upgradation and resurfacing
of 05 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

463,956.0
0

378,543.
12

Complete
d

2017-09-
18

2017-09-
19

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
30

2019-
02-21

 IN-MPRRDA-18741-CW-
RFB / MP14 WB - 03 :
Upgradation and resurfacing
of 12 Gravel Roads in
Gwalior District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,128,538.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-3581-CW-RFB
/ MP29 WB9-09 :
Upgradation and resurfacing
of 12 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,181,831.
00 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13364-CW-
RFB / MP45WB - 09 :
Upgradation and resurfacing
of 07 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

770,169.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18742-CW-
RFB / MP14 WB - 04 :
Upgradation and resurfacing
of 14 Gravel Roads in
Gwalior District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,015,754.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

08
2017-10-

20
2017-11-

24
2018-
11-24
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 IN-MPRRDA-3582-CW-RFB
/ MP 29 WB-10 :
Upgradation and resurfacing
of 05 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

933,369.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27026-CW-
RFB / MP29 WB - 10 :
Upgradation and resurfacing
of 08 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

960,719.0
0

789,664.
12

Complete
d

2017-09-
18

2017-09-
19

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
30

2019-
02-21

 IN-MPRRDA-27027-CW-
RFB / MP45 WB - 09 :
Upgradation and resurfacing
of 07 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

803,583.0
0

597,770.
18

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2018-01-
02

2019-
02-21

 IN-MPRRDA-13345-CW-
RFB / MP29 WB - 11 :
Upgradation and resurfacing
of 12 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,394,292.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13367-CW-
RFB / MP45WB - 10 :
Upgradation and resurfacing
of 10 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

769,785.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13350-CW-
RFB / MP29WB - 12 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,030,431.
00 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27031-CW-
RFB / MP45 WB - 10 :
Upgradation and resurfacing
of 10 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

794,214.0
0

636,207.
08

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2018-01-
02

2019-
02-21

 IN-MPRRDA-18862-CW-
RFB / MP37 WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in
Sheopur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

865,231.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

08
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-13371-CW-
RFB / MP29WB - 13 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

991,723.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13370-CW-
RFB / MP45WB - 11 :
Upgradation and resurfacing
of 16 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,196,969.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27035-CW-
RFB / MP29 WB - 13 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,035,242.
00 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

28
2018-01-

17
2018-01-

16
2018-02-

21
2019-
02-21

 IN-MPRRDA-27036-CW-
RFB / MP45 WB - 11 :
Upgradation and resurfacing
of 16 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,247,680.
00

972,649.
42

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
30

2019-
02-21

 IN-MPRRDA-13374-CW-
RFB / MP29WB - 14 :
Upgradation and resurfacing
of 08 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

916,077.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18888-CW-
RFB / MP37 WB - 02 :
Upgradation and resurfacing
of 10 Gravel Roads in
Sheopur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

886,492.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

08
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-13373-CW-
RFB / MP45WB - 12 :
Upgradation and resurfacing
of 13 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,060,154.
00 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13376-CW-
RFB / MP29WB - 15 :
Upgradation and resurfacing
of 09 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

687,185.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27040-CW-
RFB / MP45 WB - 12 :
Upgradation and resurfacing
of 13 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,113,501.
00

871,510.
26

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
22

2019-
02-21

 IN-MPRRDA-13379-CW-
RFB / MP29WB - 16 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,130,308.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18864-CW-
RFB / MP45 WB - 14 :
Upgradation and resurfacing
of 16 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,331,862.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-13381-CW-
RFB / MP29WB - 17 :
Upgradation and resurfacing
of 12 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,518,492.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-27043-CW-
RFB / MP45 WB - 14 :
Upgradation and resurfacing
of 16 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,375,102.
00

1,020,56
5.96

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2018-01-
04

2019-
02-21

 IN-MPRRDA-13383-CW-
RFB / MP29WB - 18 :
Upgradation and resurfacing
of 10 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,593,462.
00 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-18889-CW-
RFB / MP45 WB - 15 :
Upgradation and resurfacing
of 14 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,328,492.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-3228-CW-RFB
/ MP07 WB - 08:
Upgradation & resurfacing
of 4 nos.roads in
chhindwara Distt.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

383,077.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18819-CW-
RFB / MP29 WB - 19 :
Upgradation and resurfacing
of 4 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

378,862.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27047-CW-
RFB / MP45 WB - 15 :
Upgradation and resurfacing
of 14 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,342,277.
00 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

27
2018-01-

17
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-13281-CW-
RFB / MP25 WB - 01 :
Upgradation and resurfacing
of 16 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,103,308.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27049-CW-
RFB / MP29 WB - 19 :
Upgradation and resurfacing
of 04 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

400,409.0
0

330,110.
04

Complete
d

2017-09-
18

2017-09-
19

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
30

2019-
02-21

 IN-MPRRDA-18821-CW-
RFB / MP29 WB - 20 :
Upgradation and resurfacing
of 9 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

930,985.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

08
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18938-CW-
RFB / MP45 WB - 16 :
Upgradation and resurfacing
of 15 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,242,246.
00 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-07-

06
2017-08-

10
2017-08-

10
2017-10-

23
2017-11-

27
2018-
11-27

 IN-MPRRDA-13284-CW-
RFB / MP25 WB - 02 :
Upgradation and resurfacing
of 12 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

818,231.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18822-CW-
RFB / MP29 WB - 21 :
Upgradation and resurfacing
of 21 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,221,308.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

08
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-27053-CW-
RFB / MP45 WB - 16 :
Upgradation and resurfacing
of 15 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,292,721.
00

1,035,09
9.33

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2018-01-
04

2019-
02-21

 IN-MPRRDA-27055-CW-
RFB / MP29 WB - 21 :
Upgradation and resurfacing
of 20 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,248,805.
00 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

28
2018-01-

17
2018-04-

20
2018-02-

21
2019-
08-23

 IN-MPRRDA-13287-CW-
RFB / MP25 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

569,862.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18824-CW-
RFB / MP30 WB - 01 :
Upgradation and resurfacing
of 9 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,253,323.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18865-CW-
RFB / MP45 WB - 17 :
Upgradation and resurfacing
of 11 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

948,123.0
0 0.00 Canceled 2017-06-

22
2017-09-

18
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27058-CW-
RFB / MP30 WB - 01 :
Upgradation and resurfacing
of 9 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,324,977.
00

955,097.
05 Signed 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

28
2018-01-

17
2018-03-

01
2018-02-

21
2018-02-

28
2019-
02-21

 IN-MPRRDA-13288-CW-
RFB / MP25 WB - 04 :
Upgradation and resurfacing
of 16 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

786,308.0
0 0.00 Canceled 2017-05-

11
2017-06-

29
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18826-CW-
RFB / MP30 WB - 02 :
Upgradation and resurfacing
of 7 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,171,646.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18890-CW-
RFB / MP45 WB - 18 :
Upgradation and resurfacing
of 11 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

962,969.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27062-CW-
RFB / MP30 WB - 02 :
Upgradation and resurfacing
of 7 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,238,858.
00

894,596.
38

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-03-
01

2018-02-
21

2018-01-
10

2019-
02-21

 IN-MPRRDA-18876-CW-
RFB / MP30 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,390,400.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27065-CW-
RFB / MP30 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,476,798.
00

1,033,49
4.63 Signed 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

28
2018-01-

17
2018-03-

01
2018-02-

21
2018-01-

18
2019-
02-21

 IN-MPRRDA-18814-CW-
RFB / MP25 WB - 06 :
Upgradation and resurfacing
of 14 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,624,338.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

08
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-18926-CW-
RFB / MP30 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,078,877.
00 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-06-

30
2017-08-

10
2017-08-

10
2017-10-

23
2017-11-

27
2018-
11-27

 IN-MPRRDA-18866-CW-
RFB / MP45 WB - 19 :
Upgradation and resurfacing
of 23 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,587,077.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

11
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-27068-CW-
RFB / MP30 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,141,366.
00

811,383.
53

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2018-01-
11

2019-
02-21

 IN-MPRRDA-18815-CW-
RFB / MP25 WB - 07 :
Upgradation and resurfacing
of 6 Gravel Roads in Morena
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

586,246.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

08
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18877-CW-
RFB / MP30 WB - 05 :
Upgradation and resurfacing
of 5 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

373,923.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27069-CW-
RFB / MP45 WB - 19 :
Upgradation and resurfacing
of 23 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,645,349.
00

1,290,35
9.42

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2018-01-
01

2019-
08-23

 IN-MPRRDA-27071-CW-
RFB / MP30 WB - 05 :
Upgradation and resurfacing
of 5 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

392,155.0
0

302,366.
72 Signed 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

28
2018-01-

17
2018-01-

16
2018-02-

21
2017-12-

29
2019-
02-21

 IN-MPRRDA-18891-CW-
RFB / MP45 WB - 20 :
Upgradation and resurfacing
of 15 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,098,985.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

11
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18746-CW-
RFB / MP20 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

369,846.0
0 0.00 Canceled 2017-06-

21
2017-06-

29
2017-06-

26
2017-06-

29
2017-08-

07
2017-08-

09
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-18927-CW-
RFB / MP30 WB - 06 :
Upgradation and resurfacing
of 6 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

723,015.0
0 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-06-

30
2017-08-

10
2017-08-

10
2017-10-

23
2017-11-

27
2018-
11-27

 IN-MPRRDA-27074-CW-
RFB / MP30 WB - 06 :
Upgradation and resurfacing
of 6 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

769,302.0
0

547,503.
80 Signed 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

28
2018-01-

17
2018-01-

16
2018-02-

21
2018-02-

09
2019-
02-21

 IN-MPRRDA-27072-CW-
RFB / MP45 WB - 20 :
Upgradation and resurfacing
of 15 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,135,025.
00

889,942.
10

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2018-01-
01

2019-
02-21

 IN-MPRRDA-18827-CW-
RFB / MP30 WB - 07 :
Upgradation and resurfacing
of 9 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

994,846.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18940-CW-
RFB / MP45 WB - 21 :
Upgradation and resurfacing
of 22 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,648,908.
00 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-07-

06
2017-08-

10
2017-08-

11
2017-10-

23
2017-11-

27
2019-
05-29

 IN-MPRRDA-18747-CW-
RFB / MP20 WB - 02 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

261,674.0
0 0.00 Canceled 2017-06-

21
2017-06-

29
2017-06-

26
2017-06-

29
2017-08-

07
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-27075-CW-
RFB / MP30 WB - 07 :
Upgradation and resurfacing
of 9 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,049,423.
00

760,422.
31

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-03-
01

2018-02-
21

2018-01-
01

2019-
02-21

 IN-MPRRDA-18828-CW-
RFB / MP30 WB - 08 :
Upgradation and resurfacing
of 16 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,533,815.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-27076-CW-
RFB / MP45 WB - 21 :
Upgradation and resurfacing
of 22 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,702,366.
00

1,350,25
4.49

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2018-01-
01

2019-
08-23

 IN-MPRRDA-18873-CW-
RFB / MP20 WB - 03 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

419,246.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-3464-CW-RFB
/ MP47 WB - 01 :
Upgradation and resurfacing
of 12 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,259,200.
00 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27078-CW-
RFB / MP30 WB - 08 :
Upgradation and resurfacing
of 16 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,612,697.
00

1,222,73
9.52

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-03-
01

2018-02-
21

2017-12-
27

2019-
08-23
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 IN-MPRRDA-18830-CW-
RFB / MP30 WB - 09 :
Upgradation and resurfacing
of 7 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

756,785.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27080-CW-
RFB / MP30 WB - 09 :
Upgradation and resurfacing
of 7 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

800,507.0
0

583,847.
70

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-03-
01

2018-02-
21

2018-01-
05

2019-
02-21

 IN-MPRRDA-18749-CW-
RFB / MP20 WB - 04 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

451,931.0
0 0.00 Canceled 2017-06-

21
2017-06-

29
2017-06-

26
2017-06-

29
2017-08-

07
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-18878-CW-
RFB / MP30 WB - 10 :
Upgradation and resurfacing
of 7 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

972,323.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27083-CW-
RFB / MP30 WB - 10 :
Upgradation and resurfacing
of 7 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,032,071.
00

795,119.
71 Signed 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

28
2018-01-

17
2018-01-

16
2018-02-

21
2017-12-

29
2019-
02-21

 IN-MPRRDA-18751-CW-
RFB / MP20 WB - 05 :
Upgradation and resurfacing
of 6 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

493,192.0
0 0.00 Canceled 2017-06-

21
2017-06-

29
2017-06-

26
2017-06-

29
2017-08-

07
2017-08-

09
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-18879-CW-
RFB / MP30 WB - 11 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

940,662.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-3465-CW-RFB
/ MP47 WB - 02 :
Upgradation and resurfacing
of 07 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

893,123.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27085-CW-
RFB / MP30 WB - 11 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

989,856.0
0

761,870.
23

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-03-
01

2018-02-
21

2018-01-
01

2019-
02-21

 IN-MPRRDA-18812-CW-
RFB / MP20 WB - 06 :
Upgradation and resurfacing
of 7 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

678,308.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18928-CW-
RFB / MP30 WB - 12 :
Upgradation and resurfacing
of 15 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,739,862.
00 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-06-

30
2017-08-

10
2017-08-

10
2017-10-

23
2017-11-

27
2019-
05-29

 IN-MPRRDA-27088-CW-
RFB / MP30 WB - 12 :
Upgradation and resurfacing
of 15 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,848,827.
00

1,437,88
8.73

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-03-
01

2018-02-
21

2017-12-
27

2019-
08-23

 IN-MPRRDA-3583-CW-RFB
/ MP47 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,132,015.
00 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18832-CW-
RFB / MP30 WB - 13 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

982,631.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18813-CW-
RFB / MP20 WB - 07 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

244,462.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27090-CW-
RFB / MP30 WB - 13 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,043,375.
00

788,399.
42

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-03-
01

2018-02-
21

2018-01-
10

2019-
02-21

 IN-MPRRDA-18880-CW-
RFB / MP30 WB - 14 :
Upgradation and resurfacing
of 7 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

894,815.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-3584-CW-RFB
/ MP47 WB - 04 :
Upgradation and resurfacing
of 08 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,098,231.
00 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27093-CW-
RFB / MP30 WB - 14 :
Upgradation and resurfacing
of 7 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

946,710.0
0

770,697.
49

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
27

2019-
02-21

 IN-MPRRDA-18881-CW-
RFB / MP30 WB - 15 :
Upgradation and resurfacing
of 7 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,166,692.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

10
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27095-CW-
RFB / MP30 WB - 15 :
Upgradation and resurfacing
of 7 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,226,176.
00

904,258.
74

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2018-01-
06

2019-
02-21

 IN-MPRRDA-3585-CW-RFB
/ MP47 WB - 05 :
Upgradation and resurfacing
of 11 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,147,769.
00 0.00 Canceled 2017-05-

11
2017-05-

16
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18929-CW-
RFB / MP30 WB - 16 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,326,892.
00 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-07-

06
2017-08-

10
2017-08-

10
2017-10-

23
2017-11-

27
2018-
11-27

 IN-MPRRDA-27097-CW-
RFB / MP30 WB - 16 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,410,097.
00

1,111,88
5.84

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2018-01-
05

2019-
02-21

 IN-MPRRDA-18930-CW-
RFB / MP30 WB - 17 :
Upgradation and resurfacing
of 8 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

698,692.0
0 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-07-

06
2017-08-

10
2017-10-

23
2017-11-

27
2018-
11-27

 IN-MPRRDA-3586-CW-RFB
/ MP47 WB - 06 :
Upgradation and resurfacing
of 07 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

917,415.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27099-CW-
RFB / MP30 WB - 17 :
Upgradation and resurfacing
of 8 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

739,097.0
0

548,787.
44

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
27

2019-
02-21

 IN-MPRRDA-18932-CW-
RFB / MP30 WB - 18 :
Upgradation and resurfacing
of 5 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

948,092.0
0 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-07-

06
2017-08-

10
2017-08-

10
2017-10-

23
2017-11-

27
2018-
11-27

 IN-MPRRDA-3587-CW-RFB
/ MP47 WB - 07 :
Upgradation and resurfacing
of 08 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

881,262.0
0 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27102-CW-
RFB / MP30 WB - 18 :
Upgradation and resurfacing
of 5 Gravel Roads in Rajgarh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,008,052.
00

769,742.
46

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
28

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
27

2019-
02-21

 IN-MPRRDA-13438-CW-
RFB / MP35WB - 01 :
Upgradation and resurfacing
of 07 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

755,600.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18635-CW-
RFB / MP47 WB - 13 :
Upgradation and resurfacing
of 6 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

517,446.0
0 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

14
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-27104-CW-
RFB / MP35 WB - 04 :
Upgradation and resurfacing
of 6 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

487,889.0
0

374,611.
73

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
18

2019-
02-21

 IN-MPRRDA-13439-CW-
RFB / MP35WB - 02 :
Upgradation and resurfacing
of 08 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,063,277.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18716-CW-
RFB / MP47 WB - 14 :
Upgradation and resurfacing
of 16 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,713,354.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

14
2017-10-

20
2017-11-

24
2019-
05-26

 IN-MPRRDA-27107-CW-
RFB / MP35 WB - 02 :
Upgradation and resurfacing
of 8 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,109,868.
00

857,721.
83

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
18

2019-
02-21

 IN-MPRRDA-13440-CW-
RFB / MP35WB - 03 :
Upgradation and resurfacing
of 09 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

682,769.0
0 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27335-CW-
RFB / MP35 WB - 03 :
Upgradation and resurfacing
of 9 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

722,004.0
0

560,895.
01

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
18

2019-
02-21

 IN-MPRRDA-13441-CW-
RFB / MP35WB - 04 :
Upgradation and resurfacing
of 06 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

462,585.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3588-CW-RFB
/ MP47 WB - 08 :
Upgradation and resurfacing
of 06 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

906,754.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3589-CW-RFB
/ MP47 WB - 09 :
Upgradation and resurfacing
of 07 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

703,554.0
0 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13165-CW-
RFB / MP47 WB - 10 :
Upgradation and resurfacing
of 08 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,052,800.
00 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18722-CW-
RFB / MP47 WB - 11 :
Upgradation and resurfacing
of 8 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,304,323.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

05
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-3224-CW-RFB
/ MP 07 WB-02 : Up
gradation and resurfacing of
13 Gravel Roads in
Chhindwara District .
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,096,277.
00 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18867-CW-
RFB / MP47 WB - 12 :
Upgradation and resurfacing
of 7 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,348,908.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

05
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-3226-CW-RFB
/ MP 07 WB-06 : Up
gradation and resurfacing of
6 gravel roads in
Chhindwara District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

582,258.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3462-CW-RFB
/ MP04 WB - 01 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

654,831.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13171-CW-
RFB / MP04WB - 02 :
Upgradation and resurfacing
of 08 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

335,077.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13172-CW-
RFB / MP04WB - 03 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

957,277.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13174-CW-
RFB / MP04WB - 04 :
Upgradation and resurfacing
of 12 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

927,231.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13442-CW-
RFB / MP35WB - 05 :
Upgradation and resurfacing
of 04 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

354,446.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27355-CW-
RFB / MP35 WB - 05 :
Upgradation and resurfacing
of 4 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

370,961.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

27
2018-01-

17
2018-01-

16
2018-02-

21
2019-
02-21

 IN-MPRRDA-13175-CW-
RFB / MP04WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

652,631.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3233-CW-RFB
/ MP06 WB - 01 :
Upgradation and resurfacing
of 15 Gravel Roads in
Chhatarpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,775,400.
00 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-13176-CW-
RFB / MP04WB - 06 :
Upgradation and resurfacing
of 10 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

557,708.0
0 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13132-CW-
RFB / MP06 WB - 02
Upgradation and resurfacing
of 13 Gravel roads in
Chhatarpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,531,123.
00 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-13443-CW-
RFB / MP35WB - 06 :
Upgradation and resurfacing
of 05 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

594,923.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13177-CW-
RFB / MP04WB - 07 :
Upgradation and resurfacing
of 15 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,045,692.
00 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18726-CW-
RFB / MP06 WB - 03 :
Upgradation and resurfacing
of 29 Gravel Roads in
Chhatarpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,967,369.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

02
2017-10-

20
2017-11-

24
2019-
05-26

 IN-MPRRDA-27364-CW-
RFB / MP35 WB - 06 :
Upgradation and resurfacing
of 5 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

621,445.0
0

398,305.
55

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
15

2019-
02-21

 IN-MPRRDA-13444-CW-
RFB / MP35WB - 07:
Upgradation and resurfacing
of 06 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

517,046.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18730-CW-
RFB / MP09 WB - 01 :
Upgradation and resurfacing
of 16 Gravel Roads in Datia
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,356,092.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

03
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-27366-CW-
RFB / MP35 WB - 07 :
Upgradation and resurfacing
of 6 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

543,820.0
0

363,270.
03

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
19

2019-
02-21

 IN-MPRRDA-13445-CW-
RFB / MP35WB - 08 :
Upgradation and resurfacing
of 06 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

563,462.0
0 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14
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 IN-MPRRDA-27368-CW-
RFB / MP35 WB - 08 :
Upgradation and resurfacing
of 6 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

588,396.0
0

417,170.
01

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
19

2019-
02-21

 IN-MPRRDA-13446-CW-
RFB / MP35WB - 09 :
Upgradation and resurfacing
of 08 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

988,938.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18731-CW-
RFB / MP09 WB - 02 :
Upgradation and resurfacing
of 21 Gravel Roads in Datia
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,655,785.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

03
2017-10-

20
2017-11-

24
2019-
05-26

 IN-MPRRDA-27370-CW-
RFB / MP35 WB - 09 :
Upgradation and resurfacing
of 8 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,036,793.
00

792,786.
72

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
19

2019-
02-21

 IN-MPRRDA-13447-CW-
RFB / MP35WB - 10 :
Upgradation and resurfacing
of 09 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

723,246.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18733-CW-
RFB / MP09 WB - 03 :
Upgradation and resurfacing
of 26 Gravel Roads in Datia
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,452,523.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-10-

20
2017-11-

24
2019-
05-26

 IN-MPRRDA-27374-CW-
RFB / MP35 WB - 10 :
Upgradation and resurfacing
of 9 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

731,188.0
0

583,861.
88

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
18

2019-
02-21

 IN-MPRRDA-3622-CW-RFB
/ MP13 WB - 08 :
Upgradation and resurfacing
of 10 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,389,369.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13448-CW-
RFB / MP35WB - 11 :
Upgradation and resurfacing
of 05 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

424,492.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27377-CW-
RFB / MP35 WB - 11 :
Upgradation and resurfacing
of 5 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

447,035.0
0

289,320.
56

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
19

2019-
02-21

 IN-MPRRDA-3623-CW-RFB
/ MP13 WB - 09 :
Upgradation and resurfacing
of 08 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

947,769.0
0 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13452-CW-
RFB / MP35WB - 12 :
Upgradation and resurfacing
of 06 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

648,677.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27380-CW-
RFB / MP35 WB - 12 :
Upgradation and resurfacing
of 6 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

682,649.0
0

530,190.
74

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
15

2019-
02-21

 IN-MPRRDA-3624-CW-RFB
/ MP13 WB -10 :
Upgradation and resurfacing
of 09 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

771,185.0
0 0.00 Canceled 2017-05-

11
2017-05-

16
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13453-CW-
RFB / MP35WB - 13 :
Upgradation and resurfacing
of 05 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

763,585.0
0 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3625-CW-RFB
/ MP13 WB - 11 :
Upgradation and resurfacing
of 05 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,277,646.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27384-CW-
RFB / MP35 WB - 13 :
Upgradation and resurfacing
of 5 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

804,005.0
0

627,147.
29

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
15

2019-
02-21

 IN-MPRRDA-3626-CW-RFB
/ MP13 WB - 12 :
Upgradation and resurfacing
of 09 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,174,123.
00 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13457-CW-
RFB / MP35WB - 14 :
Upgradation and resurfacing
of 05 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

579,877.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27386-CW-
RFB / MP35 WB - 14 :
Upgradation and resurfacing
of 5 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

609,194.0
0

494,312.
90

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
19

2019-
02-21

 IN-MPRRDA-3627-CW-RFB
/ MP13 WB - 13 :
Upgradation and resurfacing
of 08 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,197,108.
00 0.00 Canceled 2017-05-

11
2017-05-

16
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13459-CW-
RFB / MP35WB - 15 :
Upgradation and resurfacing
of 05 Gravel Roads in
Sehore District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

537,046.0
0 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3628-CW-RFB
/ MP13 WB - 14 :
Upgradation and resurfacing
of 08 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,425,751.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27388-CW-
RFB / MP35 WB - 15 :
Upgradation and resurfacing
of 5 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

561,671.0
0

362,838.
03

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
19

2019-
02-21

 IN-MPRRDA-13155-CW-
RFB / MP49 WB - 01 :
Upgradation and resurfacing
of 05 Gravel Roads in
Alirajpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

883,877.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13343-CW-
RFB / MP45WB - 01 :
Upgradation and resurfacing
of 11 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

737,123.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27395-CW-
RFB / MP49 WB - 01 :
Upgradation and resurfacing
of 05 Gravel Roads in
Alirajpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

937,268.0
0

707,058.
77

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
27

2018-01-
18

2018-03-
01

2018-02-
22

2018-01-
04

2019-
02-22

 IN-MPRRDA-27396-CW-
RFB / MP45 WB - 01 :
Upgradation and resurfacing
of 11 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

772,180.0
0

593,146.
51

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2018-01-
02

2019-
02-21

 IN-MPRRDA-13161-CW-
RFB / MP02 WB - 01 :
Upgradation and resurfacing
of 03 Gravel Roads in
Barwani District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

337,262.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13346-CW-
RFB / MP45WB - 02 :
Upgradation and resurfacing
of 08 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

792,846.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27398-CW-
RFB / MP45 WB - 02 :
Upgradation and resurfacing
of 9 Gravel Roads in Vidisha
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

996,619.0
0

763,180.
84

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
29

2019-
02-21

 IN-MPRRDA-3232-CW-RFB
/ MP48 WB - 01 :
Upgradation and resurfacing
of 6 Gravel Roads in
Burhanpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

905,646.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13348-CW-
RFB / MP45WB - 03 :
Upgradation and resurfacing
of 13 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,393,062.
00 0.00 Canceled 2017-05-

11
2017-05-

18
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27399-CW-
RFB / MP48WB - 01 :
Upgradation and resurfacing
of 06 Gravel Roads in
Burhanpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

925,740.0
0

676,958.
31

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
27

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
18

2019-
02-22

 IN-MPRRDA-27400-CW-
RFB / MP45 WB - 03 :
Upgradation and resurfacing
of 12 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,277,567.
00

960,430.
50

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2017-12-
29

2019-
02-21

 IN-MPRRDA-13181-CW-
RFB / MP11WB - 01 :
Upgradation and resurfacing
of 07 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,019,631.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13351-CW-
RFB / MP45WB - 04 :
Upgradation and resurfacing
of 9 Gravel Roads in Vidisha
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

625,077.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27401-CW-
RFB / MP11WB - 01 :
Upgradation and resurfacing
of 07 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,079,818.
00 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

27
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-27402-CW-
RFB / MP45 WB - 04 :
Upgradation and resurfacing
of 9 Gravel Roads in Vidisha
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

652,884.0
0

503,792.
08

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
17

2018-02-
21

2018-01-
02

2019-
02-21

 IN-MPRRDA-13186-CW-
RFB / MP11WB - 02 :
Upgradation and resurfacing
of 05 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

519,062.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27403-CW-
RFB / MP11WB - 02 :
Upgradation and resurfacing
of 05 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

550,835.0
0

421,859.
65

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
27

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
20

2019-
02-22

 IN-MPRRDA-13285-CW-
RFB / MP27WB - 01 :
Upgradation and resurfacing
of 12 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,008,723.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13188-CW-
RFB / MP11WB - 11 :
Upgradation and resurfacing
of 07 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

974,169.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27404-CW-
RFB / MP11WB - 11 :
Upgradation and resurfacing
of 07 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,036,948.
00 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

27
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-27405-CW-
RFB / MP27 WB - 01 :
Upgradation and resurfacing
of 12 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,052,335.
00

791,023.
32

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
18

2019-
02-22

 IN-MPRRDA-18734-CW-
RFB / MP11 WB - 03 :
Upgradation and resurfacing
of 3 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

663,692.0
0 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

05
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-13289-CW-
RFB / MP27WB - 02 :
Upgradation and resurfacing
of 11 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,321,677.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27406-CW-
RFB / MP11WB - 03 :
Upgradation and resurfacing
of 03 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

696,502.0
0

548,664.
61

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
27

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
20

2019-
02-22

 IN-MPRRDA-27407-CW-
RFB / MP27 WB - 02 :
Upgradation and resurfacing
of 11 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,530,213.
00

1,264,83
5.10

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
19

2019-
02-22

 IN-MPRRDA-13292-CW-
RFB / MP27WB - 03 :
Upgradation and resurfacing
of 14 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,533,092.
00 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-18736-CW-
RFB / MP11 WB - 04 :
Upgradation and resurfacing
of 3 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

205,846.0
0 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

05
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-13134-CW-
RFB / MP08 WB - 01 :
Upgradation and resurfacing
of 15 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,428,292.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27409-CW-
RFB / MP27 WB - 03 :
Upgradation and resurfacing
of 14 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,608,820.
00

1,330,17
8.78

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
19

2019-
08-24

 IN-MPRRDA-27411-CW-
RFB / MP11 WB - 04 :
Upgradation and resurfacing
of 3 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

215,471.0
0 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

27
2018-01-

18
2018-04-

20
2018-02-

22
2019-
02-22

 IN-MPRRDA-18816-CW-
RFB / MP27 WB - 04 :
Upgradation and resurfacing
of 9 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,080,631.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

11
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18737-CW-
RFB / MP11 WB - 08 :
Upgradation and resurfacing
of 14 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,369,231.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

05
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-13136-CW-
RFB / MP08 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,233,400.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27413-CW-
RFB / MP11 WB - 08 :
Upgradation and resurfacing
of 14 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,422,348.
00

1,102,72
4.43

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
27

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
22

2019-
02-22

 IN-MPRRDA-18874-CW-
RFB / MP27 WB - 05 :
Upgradation and resurfacing
of 15 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,642,662.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

11
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-18738-CW-
RFB / MP11 WB - 09 :
Upgradation and resurfacing
of 5 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

771,108.0
0 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

05
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-27415-CW-
RFB / MP27 WB - 05 :
Upgradation and resurfacing
of 15 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,705,708.
00

1,358,85
1.67

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
14

2019-
08-24

 IN-MPRRDA-13137-CW-
RFB / MP08 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,140,185.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27416-CW-
RFB / MP11 WB - 09 :
Upgradation and resurfacing
of 5 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

809,450.0
0 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

27
2018-01-

18
2018-01-

19
2018-02-

22
2019-
02-22

 IN-MPRRDA-18818-CW-
RFB / MP27 WB - 06 :
Upgradation and resurfacing
of 10 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

889,846.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

11
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18870-CW-
RFB / MP11 WB - 10 :
Upgradation and resurfacing
of 10 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,130,308.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

05
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27417-CW-
RFB / MP27 WB - 06 :
Upgradation and resurfacing
of 10 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

925,051.0
0

696,737.
27

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
18

2019-
02-22
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 IN-MPRRDA-18875-CW-
RFB / MP27 WB - 07 :
Upgradation and resurfacing
of 8 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,102,154.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

11
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27418-CW-
RFB / MP11 WB - 10 :
Upgradation and resurfacing
of 10 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,192,369.
00

925,575.
63

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
27

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
22

2019-
02-22

 IN-MPRRDA-27420-CW-
RFB / MP27 WB - 07 :
Upgradation and resurfacing
of 8 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,157,287.
00

871,582.
79

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
18

2019-
02-22

 IN-MPRRDA-18872-CW-
RFB / MP11 WB - 12 :
Upgradation and resurfacing
of 9 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,285,723.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

05
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-27422-CW-
RFB / MP11 WB - 12 :
Upgradation and resurfacing
of 9 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,243,682.
00

1,009,88
9.13

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
27

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
22

2019-
02-22

 IN-MPRRDA-18924-CW-
RFB / MP27 WB - 08 :
Upgradation and resurfacing
of 11 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

974,492.0
0 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-06-

30
2017-08-

10
2017-08-

14
2017-10-

23
2017-11-

27
2018-
11-27

 IN-MPRRDA-18922-CW-
RFB / MP11 WB - 13 :
Upgradation and resurfacing
of 8 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

928,985.0
0 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-06-

30
2017-08-

10
2017-08-

05
2017-10-

23
2017-11-

27
2018-
11-27

 IN-MPRRDA-27426-CW-
RFB / MP27 WB - 08 :
Upgradation and resurfacing
of 11 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,015,909.
00

829,011.
45

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
19

2019-
02-22

 IN-MPRRDA-13138-CW-
RFB / MP08 WB - 04 :
Upgradation and resurfacing
of 13 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,038,031.
00 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27427-CW-
RFB / MP11 WB - 13 :
Upgradation and resurfacing
of 8 Gravel Roads in Dhar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

975,089.0
0

764,158.
92

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
11

2019-
02-22

 IN-MPRRDA-13247-CW-
RFB / MP17 WB - 01 :
Upgradation and resurfacing
of 09 Gravel Roads in Indore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,093,954.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13249-CW-
RFB / MP17 WB - 02 :
Upgradation and resurfacing
of 06 Gravel Roads in Indore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

893,831.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3430-CW-RFB
/ MP10WB - 01 :
Upgradation and resurfacing
of 23 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,967,846.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-27435-CW-
RFB / MP17 WB - 02 :
Upgradation and resurfacing
of 06 Gravel Roads in Indore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

947,210.0
0 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-05-

08
2018-02-

22
2019-
02-22

 IN-MPRRDA-27436-CW-
RFB / MP10WB - 01 :
Upgradation and resurfacing
of 23 Gravel Roads inDewas
-1 District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,140,790.
00 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-01-

19
2018-02-

22
2019-
08-24

 IN-MPRRDA-13251-CW-
RFB / MP17 WB - 03 :
Upgradation and resurfacing
of 03 Gravel Roads in Indore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

365,569.0
0 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3432-CW-RFB
/ MP10WB - 03 :
Upgradation and resurfacing
of 06 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

960,508.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27439-CW-
RFB / MP17 WB - 03 :
Upgradation and resurfacing
of 03 Gravel Roads in Indore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

385,435.0
0 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-05-

07
2018-02-

22
2019-
02-22

 IN-MPRRDA-27440-CW-
RFB / MP10WB - 03 :
Upgradation and resurfacing
of 06 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,016,736.
00 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-01-

19
2018-02-

22
2019-
02-22

 IN-MPRRDA-13252-CW-
RFP / MP17 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in Indore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,216,846.
00 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

23
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3433-CW-RFB
/ MP10WB - 04 :
Upgradation and resurfacing
of 02 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

667,446.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27447-CW-
RFB / MP10WB - 04 :
Upgradation and resurfacing
of 02 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

708,753.0
0

545,431.
13 Signed 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-01-

19
2018-02-

22
2018-01-

02
2019-
02-22

 IN-MPRRDA-3434-CW-RFB
/ MP10WB - 05 :
Upgradation and resurfacing
of 11 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,629,015.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-27448-CW-
RFB / MP10WB - 05 :
Upgradation and resurfacing
of 11 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,725,679.
00

1,262,16
7.22

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2018-01-
03

2019-
08-24

 IN-MPRRDA-3437-CW-RFB
/ MP10WB - 08 :
Upgradation and resurfacing
of 11 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,186,631.
00 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27449-CW-
RFB / MP10WB - 08 :
Upgradation and resurfacing
of 11 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,246,284.
00

941,790.
88

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
23

2019-
02-22

 IN-MPRRDA-13254-CW-
RFB / MP19 WB - 01 :
Upgradation and resurfacing
of 07 Gravel Roads in
Jhabua District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

756,385.0
0 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3431-CW-RFB
/ MP10WB - 09 :
Upgradation and resurfacing
of 07 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

830,077.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27450-CW-
RFB / MP19 WB - 01 :
Upgradation and resurfacing
of 07 Gravel Roads in
Jhabua District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

792,271.0
0

615,083.
60

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
12

2018-02-
22

2017-12-
21

2019-
02-22

 IN-MPRRDA-27451-CW-
RFB / MP10WB - 09 :
Upgradation and resurfacing
of 07 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

874,668.0
0 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-01-

19
2018-02-

22
2019-
02-22

 IN-MPRRDA-3435-CW-RFB
/ MP10WB - 10 :
Upgradation and resurfacing
of 05 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

734,646.0
0 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27452-CW-
RFB / MP10WB - 10 :
Upgradation and resurfacing
of 05 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

772,421.0
0

580,411.
18

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2018-01-
18

2019-
02-22

 IN-MPRRDA-13255-CW-
RFB / MP19 WB - 02 :
Upgradation and resurfacing
of 06 Gravel Roads in
Jhabua District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

789,908.0
0 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3436-CW-RFB
/ MP10WB - 11 :
Upgradation and resurfacing
of 07 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,065,569.
00 0.00 Canceled 2017-05-

11
2017-05-

16
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27453-CW-
RFB / MP19 WB - 02 :
Upgradation and resurfacing
of 07 Gravel Roads in
Jhabua District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

957,514.0
0

748,088.
08

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
22

2019-
02-22

 IN-MPRRDA-27455-CW-
RFB / MP10WB - 11 :
Upgradation and resurfacing
of 07 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,123,687.
00

847,021.
10

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
18

2019-
02-22

 IN-MPRRDA-3237-CW-RFB
/ MP24WB-01 : Upgradation
and resurfacing of 7 Gravel
Roads in Mandsour District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

787,292.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27456-CW-
RFB / MP24 WB - 01 :
Upgradation and resurfacing
of 07 Gravel Roads in
Mandsaur  District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

813,689.0
0 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-3247-CW-RFB
/ MP24WB-03 : Upgradation
and resurfacing of 10 Gravel
Roads in Mandsour District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

910,477.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27459-CW-
RFB / MP24WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads
inMandsaur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

938,725.0
0

756,472.
62

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
18

2019-
02-22

 IN-MPRRDA-3251-CW-RFB
/ MP24WB-04 : Upgradation
& Resurfacing of 13 gravel
roads in Mandsour District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,075,723.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27460-CW-
RFB / MP24 WB - 04 :
Upgradation and resurfacing
of 13 Gravel Roads in
Mandsaur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,107,508.
00

913,024.
12

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
18

2019-
02-22

 IN-MPRRDA-13276-CW-
RFB / MP24WB - 05 :
Upgradation and resurfacing
of 011 Gravel Roads in
Mandsour District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

599,062.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27462-CW-
RFB / MP24 WB - 05:
Upgradation and resurfacing
of 11 Gravel Roads in
Mandsaur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

617,378.0
0

473,441.
73

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
18

2019-
02-22

 IN-MPRRDA-13280-CW-
RFB / MP24WB - 06 :
Upgradation and resurfacing
of 14 Gravel Roads in
Mandsour District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

979,985.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27463-CW-
RFB / MP24 WB - 06 :
Upgradation and resurfacing
of 14 Gravel Roads in
Mandsaur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,016,667.
00

747,178.
32 Signed 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-01-

19
2018-02-

22
2018-03-

24
2019-
02-22

 IN-MPRRDA-13259-CW-
RFB / MP19 WB - 03 :
Upgradation and resurfacing
of 05 Gravel Roads in
Jhabua District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

949,646.0
0 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3343-CW-RFB
/ MP39 WB - 01 :
Upgradation and resurfacing
of 8 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

914,466.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27570-CW-
RFB / MP51 WB - 01 :
Upgradation and resurfacing
of 08 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

952,999.0
0

625,696.
53

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
28

2019-
02-22

 IN-MPRRDA-3355-CW-RFB
/ MP39 WB - 02 :
Upgradation and resurfacing
of 15 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,694,708.
00 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-27572-CW-
RFB / MP51 WB - 02 :
Upgradation and resurfacing
of 15  Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,768,532.
00

1,256,97
8.74

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
28

2019-
08-24

 IN-MPRRDA-3360-CW-RFB
/ MP39 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,161,138.
00 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27573-CW-
RFB / MP51 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,213,253.
00

817,733.
26

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
22

2019-
02-22

 IN-MPRRDA-3363-CW-RFB
/ MP39 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,269,708.
00 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27575-CW-
RFB / MP51 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,332,094.
00

905,100.
47

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
22

2019-
02-22

 IN-MPRRDA-13148-CW-
RFB / MP39 WB - 06 :
Upgradation and resurfacing
of 08 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

694,292.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27577-CW-
RFB / MP51 WB - 06 :
Upgradation and resurfacing
of 08 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

733,359.0
0

509,523.
11

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
15

2019-
02-22

 IN-MPRRDA-13149-CW-
RFB / MP39 WB - 08 :
Upgradation and resurfacing
of 04 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

614,015.0
0 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27578-CW-
RFB / MP51 WB - 08 :
Upgradation and resurfacing
of 04 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

640,657.0
0

432,755.
52

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
13

2019-
02-22

 IN-MPRRDA-13150-CW-
RFB / MP39 WB - 09 :
Upgradation and resurfacing
of 06 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

766,046.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27579-CW-
RFB / MP51 WB - 09 :
Upgradation and resurfacing
of 06 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

806,348.0
0

594,341.
69

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
23

2019-
02-22

 IN-MPRRDA-13151-CW-
RFB / MP39 WB - 10 :
Upgradation and resurfacing
of 04 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

766,077.0
0 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27583-CW-
RFB / MP51 WB - 10 :
Upgradation and resurfacing
of 04  Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

802,954.0
0

529,380.
06

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
13

2019-
02-22

 IN-MPRRDA-13153-CW-
RFB / MP39 WB - 11 :
Upgradation and resurfacing
of 05 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

606,569.0
0 0.00 Canceled 2017-05-

11
2017-05-

16
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27586-CW-
RFB / MP51 WB - 11 :
Upgradation and resurfacing
of 05 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

640,468.0
0

469,477.
11

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
15

2019-
02-22

 IN-MPRRDA-13154-CW-
RFB / MP39 WB - 12 :
Upgradation and resurfacing
of 09 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,103,323.
00 0.00 Canceled 2017-05-

11
2017-05-

16
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14
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 IN-MPRRDA-27587-CW-
RFB / MP51 WB - 12 :
Upgradation and resurfacing
of 09 Gravel Roads in Agar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,160,682.
00

810,974.
00

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
22

2019-
02-22

 IN-MPRRDA-27590-CW-
RFB / MP19 WB - 03 :
Upgradation and resurfacing
of 05  Gravel Roads in
Jhabua District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,002,331.
00

774,015.
15

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
21

2019-
02-22

 IN-MPRRDA-13262-CW-
RFB / MP19 WB - 04 :
Upgradation and resurfacing
of 09 Gravel Roads in
Jhabua District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,029,154.
00 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27591-CW-
RFB / MP19 WB - 04 :
Upgradation and resurfacing
of 09 Gravel Roads in
Jhabua District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,079,697.
00

818,584.
00

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
21

2019-
02-22

 IN-MPRRDA-13264-CW-
RFB / MP21 WB - 01 :
Upgradation and resurfacing
of 05 Gravel Roads in
Khandwa District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

827,292.0
0 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27593-CW-
RFB / MP21 WB - 01 :
Upgradation and resurfacing
of 06 Gravel Roads in
Khandwa District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,092,276.
00

829,656.
84

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
19

2019-
02-22

 IN-MPRRDA-13265-CW-
RFB / MP21 WB - 02 :
Upgradation and resurfacing
of 06 Gravel Roads in
Khandwa District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

840,108.0
0 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27596-CW-
RFB / MP21 WB - 02 :
Upgradation and resurfacing
of 06 Gravel Roads in
Khandwa District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

928,015.0
0 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-01-

19
2018-02-

22
2019-
02-22

 IN-MPRRDA-13268-CW-
RFB / MP21 WB - 03 :
Upgradation and resurfacing
of 07 Gravel Roads in
Khandwa District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

786,492.0
0 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27598-CW-
RFB / MP21 WB - 03 :
Upgradation and resurfacing
of 07 Gravel Roads in
Khandwa District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

868,810.0
0

573,171.
66 Signed 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-01-

19
2018-02-

22
2017-12-

19
2019-
02-22

 IN-MPRRDA-13277-CW-
RFB / MP22 WB - 06 :
Upgradation and resurfacing
of 02 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

247,662.0
0 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27599-CW-
RFB / MP22 WB - 06 :
Upgradation and resurfacing
of 02 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

262,080.0
0

188,020.
42 Signed 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-01-

19
2018-02-

22
2017-12-

18
2019-
02-22

 IN-MPRRDA-13270-CW-
RFB / MP22 WB - 01 :
Upgradation and resurfacing
of 05 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

711,492.0
0 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13271-CW-
RFB / MP22 WB - 02 :
Upgradation and resurfacing
of 07 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

929,215.0
0 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13273-CW-
RFB / MP22 WB - 03 :
Upgradation and resurfacing
of 05 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

652,092.0
0 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27603-CW-
RFB / MP22 WB - 03 :
Upgradation and resurfacing
of 05 Gravel Roads in
Khargone  District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

691,591.0
0

531,328.
25 Signed 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-01-

19
2018-02-

22
2018-01-

01
2019-
02-22

 IN-MPRRDA-13275-CW-
RFB / MP22 WB - 05 :
Upgradation and resurfacing
of 03 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

605,738.0
0 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13274-CW-
RFB / MP22 WB - 04 :
Upgradation and resurfacing
of 07 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

712,277.0
0 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27607-CW-
RFB / MP22 WB - 04 :
Upgradation and resurfacing
of 07 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

744,953.0
0

571,943.
95

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
12

2018-02-
22

2017-12-
08

2019-
02-22

 IN-MPRRDA-3390-CW-RFB
/ MP31 WB - 01 :
Upgradation and resurfacing
of 14 Gravel Roads in
Ratlam  District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,033,858.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27608-CW-
RFB / MP31 WB - 01 :
Upgradation and resurfacing
of 14 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,075,321.
00

827,811.
20

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
11

2019-
02-22

 IN-MPRRDA-3426-CW-RFB
/ MP31 WB - 02 :
Upgradation and resurfacing
of 12 Gravel Roads in
Ratlam  District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,409,937.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27611-CW-
RFB / MP31 WB - 02 :
Upgradation and resurfacing
of 12 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,474,485.
00

1,128,09
9.73

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
11

2019-
02-22

 IN-MPRRDA-3427-CW-RFB
/ MP31 WB - 03 :
Upgradation and resurfacing
of 17 Gravel Roads in
Ratlam  District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,254,378.
00 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3428-CW-RFB
/ MP31 WB - 04 :
Upgradation and resurfacing
of 14 Gravel Roads in
Ratlam  District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

889,766.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27614-CW-
RFB / MP31 WB - 04 :
Upgradation and resurfacing
of 14 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

921,536.0
0

695,393.
72

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
21

2019-
02-22

 IN-MPRRDA-3429-CW-RFB
/ MP31 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in
Ratlam  District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,302,260.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27616-CW-
RFB / MP31 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,376,721.
00

1,038,48
0.74

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
21

2019-
02-22

 IN-MPRRDA-13349-CW-
RFB / MP31 WB - 06 :
Upgradation and resurfacing
of 17 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,298,537.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27617-CW-
RFB / MP31 WB - 06 :
Upgradation and resurfacing
of 17 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,359,353.
00

1,072,56
5.73

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
18

2019-
02-22

 IN-MPRRDA-13353-CW-
RFB / MP31 WB - 07 :
Upgradation and resurfacing
of 14 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,343,191.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13354-CW-
RFB / MP31 WB - 08 :
Upgradation and resurfacing
of 15 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,381,472.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27619-CW-
RFB / MP31 WB - 08 :
Upgradation and resurfacing
of 14 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,391,316.
00

1,019,58
8.35

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
16

2019-
02-22

 IN-MPRRDA-13366-CW-
RFB / MP31 WB - 09 :
Upgradation and resurfacing
of 14 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,260,831.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27620-CW-
RFB / MP31 WB - 09 :
Upgradation and resurfacing
of 12 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,123,257.
00

912,576.
64

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
21

2019-
02-22

 IN-MPRRDA-18857-CW-
RFB / MP39 WB - 13 :
Upgradation and resurfacing
of 7 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

802,723.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18859-CW-
RFB / MP39 WB - 14 :
Upgradation and resurfacing
of 8 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,421,200.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

14
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18885-CW-
RFB / MP39 WB - 15 :
Upgradation and resurfacing
of 8 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,061,338.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

14
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18936-CW-
RFB / MP39 WB - 16 :
Upgradation and resurfacing
of 7 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

870,677.0
0 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-07-

06
2017-08-

10
2017-08-

14
2017-10-

23
2017-11-

27
2018-
11-27

 IN-MPRRDA-18860-CW-
RFB / MP39 WB - 17 :
Upgradation and resurfacing
of 8 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,040,646.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

14
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18861-CW-
RFB / MP39 WB - 18 :
Upgradation and resurfacing
of 13 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,268,646.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

14
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18886-CW-
RFB / MP39 WB - 19 :
Upgradation and resurfacing
of 8 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,115,769.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

14
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18887-CW-
RFB / MP39 WB - 20 :
Upgradation and resurfacing
of 6 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

635,338.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-3460-CW-RFB
/ MP43WB-01 : Upgradation
and resurfacing of 8 Gravel
Roads in Ujjain District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,424,262.
00 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27654-CW-
RFB / MP43 WB - 01 :
Upgradation and resurfacing
of 8 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,493,718.
00

1,183,37
9.40

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
08

2018-02-
22

2017-12-
28

2019-
02-22

 IN-MPRRDA-3461-CW-RFB
/ MP43WB-02 : Upgradation
and resurfacing of 13 Gravel
Roads in Ujjain District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,397,785.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27657-CW-
RFB / MP43 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,469,113.
00

1,154,84
7.19

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
08

2018-02-
22

2017-12-
28

2019-
02-22

 IN-MPRRDA-13314-CW-
RFB / MP43WB - 03 :
Upgradation and resurfacing
of 06 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

890,492.0
0 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13317-CW-
RFB / MP43WB - 07 :
Upgradation and resurfacing
of 05 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

661,538.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27664-CW-
RFB / MP43 WB - 07 :
Upgradation and resurfacing
of 5 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

687,129.0
0

521,157.
30

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
08

2018-02-
22

2017-12-
29

2019-
02-22

 IN-MPRRDA-13320-CW-
RFB / MP43WB - 08 :
Upgradation and resurfacing
of 05 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

411,769.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27669-CW-
RFB / MP43 WB - 08 :
Upgradation and resurfacing
of 5 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

430,097.0
0

344,354.
15

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
08

2018-02-
22

2017-12-
23

2019-
02-22

 IN-MPRRDA-13324-CW-
RFB / MP43WB - 09 :
Upgradation and resurfacing
of 06 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

801,415.0
0 0.00 Canceled 2017-05-

11
2017-05-

17
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27672-CW-
RFB / MP43 WB - 09 :
Upgradation and resurfacing
of 6 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

831,781.0
0

613,092.
42

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
08

2018-02-
22

2017-12-
29

2019-
02-22

 IN-MPRRDA-13325-CW-
RFB / MP43WB - 10 :
Upgradation and resurfacing
of  08 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

745,354.0
0 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27675-CW-
RFB / MP43 WB - 10 :
Upgradation and resurfacing
of 8 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

780,864.0
0

565,376.
90

Complete
d

2017-09-
19

2017-09-
28

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
08

2018-02-
22

2017-12-
29

2019-
02-22

 IN-MPRRDA-13328-CW-
RFB / MP43WB - 11:
Upgradation and resurfacing
of 12 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,044,662.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27679-CW-
RFB / MP43 WB - 04 :
Upgradation and resurfacing
of 14 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,277,748.
00

1,004,69
6.95

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
08

2018-02-
22

2017-12-
20

2019-
02-22

 IN-MPRRDA-13340-CW-
RFB / MP43WB - 05:
Upgradation and resurfacing
of 10 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,054,554.
00 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27963-CW-
RFB / MP03 WB - 01 :
Upgradation and resurfacing
of 6 Gravel Roads in Betul
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

879,131.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

28
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-13232-CW-
RFB / MP15WB - 01 :
Upgradation and resurfacing
of 08 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

988,015.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13233-CW-
RFB / MP15WB - 02 :
Upgradation and resurfacing
of 06 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

801,846.0
0 0.00 Canceled 2017-05-

11
2017-05-

04
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13234-CW-
RFB / MP15WB - 03 :
Upgradation and resurfacing
of 11 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

791,400.0
0 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27984-CW-
RFB / MP15 WB - 03 :
Upgradation and resurfacing
of 11 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

841,034.0
0

673,134.
33

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
30

2019-
02-21

 IN-MPRRDA-13235-CW-
RFB / MP15WB - 04 :
Upgradation and resurfacing
of 06 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

988,262.0
0 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27988-CW-
RFB / MP15 WB - 04 :
Upgradation and resurfacing
of 6 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,035,345.
00

788,522.
01

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
28

2019-
02-21
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 IN-MPRRDA-13237-CW-
RFB / MP15WB - 05 :
Upgradation and resurfacing
of 09 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

819,554.0
0 0.00 Canceled 2017-05-

11
2017-05-

16
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13240-CW-
RFB / MP15WB - 06 :
Upgradation and resurfacing
of 09 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

852,908.0
0 0.00 Canceled 2017-05-

11
2017-05-

16
2017-05-

16
2017-05-

18
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27991-CW-
RFB / MP15 WB - 06 :
Upgradation and resurfacing
of 9 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

910,164.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

27
2018-01-

17
2018-01-

16
2018-02-

21
2019-
02-21

 IN-MPRRDA-13533-CW-
RFB / MP16  WB - 04 :
Upgradation and resurfacing
of 08 Gravel Roads in
Hosangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

723,523.0
0 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3568-CW-RFB
/ MP 16WB-05 :
Upgradation and resurfacing
of 07 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

615,985.0
0 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3565-CW-RFB
/ MP 16 WB-02 :
Upgradation and resurfacing
of 09 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,033,846.
00 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3566-CW-RFB
/ MP 16WB-03 :
Upgradation and resurfacing
of 10 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,315,892.
00 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-27997-CW-
RFB / MP16 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,388,766.
00 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

27
2018-01-

17
2018-01-

16
2018-02-

21
2019-
02-21

 IN-MPRRDA-3572-CW-RFB
/ MP16WB06 : Upgradation
and resurfacing of 10 Gravel
Roads in Hoshangabad
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,091,569.
00 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-26858-CW-
RFB / MP16 WB - 07 :
Upgradation and resurfacing
of 11 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,201,938.
00 0.00 Canceled 2017-09-

11
2017-09-

16
2017-10-

28
2018-01-

10
2018-02-

14
2019-
02-14

 IN-MPRRDA-28000-CW-
RFB / MP16 WB - 07 :
Upgradation and resurfacing
of 11 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,251,988.
00 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

27
2018-01-

17
2018-01-

16
2018-02-

21
2019-
02-21

 IN-MPRRDA-3715-CW-RFB
/ MP16WB-08 : Upgradation
and resurfacing of 07 Gravel
Roads in Hoshangabad
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,367,300.
00 0.00 Canceled 2017-05-

11
2017-05-

11
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-28001-CW-
RFB / MP16 WB - 08 :
Upgradation and resurfacing
of 7 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,414,887.
00 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

27
2018-01-

17
2018-01-

16
2018-02-

21
2019-
02-21

 IN-MPRRDA-3716-CW-RFB
/ MP16WB-09 : Upgradation
and resurfacing of 09 Gravel
Roads in Hoshangabad
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

972,123.0
0 0.00 Canceled 2017-05-

11
2017-05-

16
2017-05-

16
2017-05-

18
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3717-CW-RFB
/ MP16WB-10 : Upgradation
and resurfacing of 11 Gravel
Roads in Hoshangabad
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,022,431.
00 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18744-CW-
RFB / MP16 WB - 11 :
Upgradation and resurfacing
of 13 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

832,262.0
0 0.00 Canceled 2017-06-

21
2017-06-

29
2017-06-

26
2017-06-

29
2017-08-

07
2017-08-

05
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-18745-CW-
RFB / MP16 WB - 12 :
Upgradation and resurfacing
of 7 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

587,338.0
0 0.00 Canceled 2017-06-

21
2017-06-

29
2017-06-

26
2017-06-

29
2017-08-

07
2017-08-

05
2017-10-

20
2017-11-

24
2018-
11-24

 IN-MPRRDA-28006-CW-
RFB / MP16 WB - 12 :
Upgradation and resurfacing
of 7 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

614,484.0
0 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2017-10-

27
2018-01-

17
2018-04-

20
2018-02-

21
2019-
02-21

 IN-MPRRDA-28056-CW-
RFB / MP39 WB - 01 :
Upgradation and resurfacing
of 7 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

847,323.0
0 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-04-

20
2018-02-

22
2019-
02-22

 IN-MPRRDA-28057-CW-
RFB / MP39 WB - 02 :
Upgradation and resurfacing
of 8 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,489,807.
00

1,215,21
1.72 Signed 2017-09-

19
2017-09-

28
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-01-

19
2018-02-

22
2017-12-

30
2019-
02-22

 IN-MPRRDA-28059-CW-
RFB / MP39 WB - 03 :
Upgradation and resurfacing
of 8 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,126,823.
00 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

27
2017-11-

05
2017-10-

28
2018-01-

18
2018-04-

20
2018-02-

22
2019-
02-22

 IN-MPRRDA-28062-CW-
RFB / MP39 WB - 04 :
Upgradation and resurfacing
of 7 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

913,972.0
0

684,383.
47

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
24

2019-
02-22

 IN-MPRRDA-28067-CW-
RFB / MP39 WB - 05 :
Upgradation and resurfacing
of 8 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,082,471.
00

812,083.
39

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
28

2019-
02-22

 IN-MPRRDA-28069-CW-
RFB / MP39 WB - 06 :
Upgradation and resurfacing
of 13 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,337,952.
00

1,080,71
7.02

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
28

2019-
02-22

 IN-MPRRDA-28070-CW-
RFB / MP39 WB - 07 :
Upgradation and resurfacing
of 8 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,180,084.
00

898,629.
57

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
05

2018-02-
22

2017-12-
28

2019-
02-22

 IN-MPRRDA-28073-CW-
RFB / MP39 WB - 08 :
Upgradation and resurfacing
of 6 Gravel Roads in
Shajapur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

676,290.0
0 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-04-

20
2018-02-

22
2019-
02-22

 IN-MPRRDA-28077-CW-
RFB / MP24 WB - 08 :
Upgradation and resurfacing
of 13 Gravel Roads in
Mandsour District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,754,764.
00

1,339,30
2.15

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
18

2019-
08-24

 IN-MPRRDA-28078-CW-
RFB / MP24 WB - 09 :
Upgradation and resurfacing
of 17 Gravel Roads in
Mandsour District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,288,074.
00 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-04-

20
2018-02-

22
2019-
08-24

 IN-MPRRDA-3603-CW-RFB
/ MP10WB - 12 :
Upgradation and resurfacing
of 06 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

859,462.0
0 0.00 Canceled 2017-05-

11
2017-05-

06
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

29
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-28088-CW-
RFB / MP43 WB - 11 :
Upgradation and resurfacing
of 12 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,096,290.
00 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-28090-CW-
RFB / MP43 WB - 13 :
Upgradation and resurfacing
of 7 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

935,148.0
0

715,058.
79

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
08

2018-02-
22

2017-12-
21

2019-
02-22

 IN-MPRRDA-28092-CW-
RFB / MP43 WB - 14 :
Upgradation and resurfacing
of 10 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,038,964.
00

834,240.
64

Complete
d

2017-09-
19

2017-09-
21

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-03-
08

2018-02-
22

2017-12-
20

2019-
02-22

 IN-MPRRDA-28093-CW-
RFB / MP43 WB - 15 :
Upgradation and resurfacing
of 9 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,054,282.
00 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2017-10-

28
2018-01-

18
2018-04-

20
2018-02-

22
2019-
02-22

 IN-MPRRDA-28109-CW-
RFB / MP10 WB - 12 :
Upgradation and resurfacing
of 6 Gravel Roads in Dewas
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

907,682.0
0

643,876.
97

Complete
d

2017-09-
19

2017-09-
19

2017-09-
24

2017-09-
26

2017-11-
05

2017-10-
28

2018-01-
18

2018-01-
19

2018-02-
22

2017-12-
23

2019-
02-22

 IN-MPRRDA-28111-CW-
RFB / MP35 WB - 01 :
Upgradation and resurfacing
of 7 Gravel Roads in Sehore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

790,668.0
0

563,414.
40

Complete
d

2017-09-
18

2017-09-
18

2017-09-
23

2017-09-
26

2017-11-
04

2017-10-
27

2018-01-
17

2018-01-
16

2018-02-
21

2017-12-
15

2019-
02-21

 IN-MPRRDA-3574-CW-RFB
/ MP16WB07 : Upgradation
and resurfacing of 11 Gravel
Roads in Hoshangabad
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,201,938.
00 0.00 Canceled 2017-05-

11
2017-05-

05
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13388-CW-
RFB / MP34WB - 02 :
Upgradation and resurfacing
of 6 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

924,138.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-18855-CW-
RFB / MP34 WB - 08 :
Upgradation and resurfacing
of 9 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

896,123.0
0 0.00 Canceled 2017-06-

22
2017-09-

22
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

05
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18934-CW-
RFB / MP34 WB - 07 :
Upgradation and resurfacing
of 7 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,303,754.
00 0.00 Canceled 2017-06-

24
2017-06-

29
2017-06-

29
2017-07-

06
2017-08-

10
2017-10-

23
2017-11-

27
2018-
11-27

 IN-MPRRDA-18853-CW-
RFB / MP34 WB - 05 :
Upgradation and resurfacing
of 7 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

682,800.0
0 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-18884-CW-
RFB / MP34 WB - 06 :
Upgradation and resurfacing
of 11 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,448,862.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-13385-CW-
RFB / MP34WB - 01 :
Upgradation and resurfacing
of 12 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,347,985.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

28
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13401-CW-
RFB / MP34WB - 04 :
Upgradation and resurfacing
of 08 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

863,800.0
0 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-13391-CW-
RFB / MP34WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,013,185.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-28981-CW-
RFB / MP46 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in
Anuppur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

435,301.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-01-

15
2018-02-

24
2019-
02-24

 IN-MPRRDA-13337-CW-
RFB / MP43WB - 04 :
Upgradation and resurfacing
of 14 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,226,015.
00 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3238-CW-RFB
/ MP24WB-02 : Upgradation
and resurfacing of 13 Gravel
Roads in Mandsour District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

934,338.0
0 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3153-CW-RFB
/ MP 07 WB-01 : Up
gradation and resurfacing of
9 Gravel Roads in
Chhindwara Distt.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

668,662.0
0 0.00 Canceled 2017-05-

11
2017-05-

03
2017-05-

16
2017-05-

12
2017-06-

27
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-29030-CW-
RFB / MP07 WB - 01 :
Upgradation and resurfacing
of 9 Gravel Roads in
Chhindwara District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

697,846.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29031-CW-
RFB / MP07 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Chhindwara District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,151,637.
00 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-01-

15
2018-02-

24
2019-
02-24

 IN-MPRRDA-29033-CW-
RFB / MP07 WB - 06 :
Upgradation and resurfacing
of 7 Gravel Roads in
Chhindwara District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

750,193.0
0

607,111.
17

Complete
d

2017-09-
21

2017-09-
28

2017-09-
26

2017-09-
26

2017-11-
07

2017-11-
03

2018-01-
20

2018-01-
15

2018-02-
24

2017-12-
18

2019-
02-24

 IN-MPRRDA-29034-CW-
RFB / MP07 WB - 07 :
Upgradation and resurfacing
of 5 Gravel Roads in
Chhindwara District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

494,092.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-05-

09
2018-02-

24
2019-
02-24

 IN-MPRRDA-29039-CW-
RFB / MP12 WB - 03 :
Upgradation and resurfacing
of 11 Gravel Roads in
Dindori District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

952,017.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-01-

15
2018-02-

24
2019-
02-24

 IN-MPRRDA-29040-CW-
RFB / MP18 WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

618,567.0
0

462,485.
41

Complete
d

2017-09-
21

2017-09-
22

2017-09-
26

2017-09-
26

2017-11-
07

2017-11-
03

2018-01-
20

2018-01-
15

2018-02-
24

2017-12-
27

2019-
02-24

 IN-MPRRDA-29041-CW-
RFB / MP18 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,039,050.
00

776,126.
05

Complete
d

2017-09-
21

2017-09-
22

2017-09-
26

2017-09-
26

2017-11-
07

2017-11-
03

2018-01-
20

2018-01-
15

2018-02-
24

2017-12-
27

2019-
02-24

 IN-MPRRDA-29043-CW-
RFB / MP18 WB - 03 :
Upgradation and resurfacing
of 13 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

996,542.0
0

755,516.
40

Complete
d

2017-09-
21

2017-09-
22

2017-09-
26

2017-09-
26

2017-11-
07

2017-11-
03

2018-01-
20

2018-01-
15

2018-02-
24

2017-12-
21

2019-
02-24

 IN-MPRRDA-29044-CW-
RFB / MP18 WB - 04 :
Upgradation and resurfacing
of 13 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,065,154.
00

858,471.
89

Complete
d

2017-09-
21

2017-09-
22

2017-09-
26

2017-09-
26

2017-11-
07

2017-11-
03

2018-01-
20

2018-01-
15

2018-02-
24

2018-01-
04

2019-
02-24

 IN-MPRRDA-29045-CW-
RFB / MP18 WB - 05 :
Upgradation and resurfacing
of 14 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,014,496.
00

756,047.
61 Signed 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-01-

15
2018-02-

24
2017-12-

21
2019-
02-24

 IN-MPRRDA-29047-CW-
RFB / MP18 WB - 06 :
Upgradation and resurfacing
of 8 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

978,398.0
0

725,186.
18

Complete
d

2017-09-
21

2017-09-
22

2017-09-
26

2017-09-
26

2017-11-
07

2017-11-
03

2018-01-
20

2018-01-
15

2018-02-
24

2017-12-
27

2019-
02-24

 IN-MPRRDA-29048-CW-
RFB / MP18 WB - 07 :
Upgradation and resurfacing
of 12 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

956,738.0
0

709,940.
23 Signed 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-01-

15
2018-02-

24
2017-12-

21
2019-
02-24

 IN-MPRRDA-29049-CW-
RFB / MP18 WB - 08 :
Upgradation and resurfacing
of 10 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,222,558.
00

903,228.
87 Signed 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-01-

15
2018-02-

24
2017-12-

21
2019-
02-24

 IN-MPRRDA-29054-CW-
RFB / MP18 WB - 12 :
Upgradation and resurfacing
of 13 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

899,102.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-04-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29056-CW-
RFB / MP18 WB - 13 :
Upgradation and resurfacing
of 13 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

889,487.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-04-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29057-CW-
RFB / MP18 WB - 14 :
Upgradation and resurfacing
of 11 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

663,695.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-04-

20
2018-02-

24
2019-
02-24
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 IN-MPRRDA-29058-CW-
RFB / MP18 WB - 15 :
Upgradation and resurfacing
of 13 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

839,018.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-04-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29060-CW-
RFB / MP18 WB - 16 :
Upgradation and resurfacing
of 9 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

701,964.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-05-

08
2018-02-

24
2019-
02-24

 IN-MPRRDA-29069-CW-
RFB / MP20 WB - 05 :
Upgradation and resurfacing
of 6 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

519,327.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-01-

15
2018-02-

24
2019-
02-24

 IN-MPRRDA-29072-CW-
RFB / MP20 WB - 06 :
Upgradation and resurfacing
of 7 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

710,120.0
0 0.00 Canceled 2017-09-

21
2017-09-

28
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-01-

15
2018-02-

24
2019-
02-24

 IN-MPRRDA-29075-CW-
RFB / MP20 WB - 07 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

258,320.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-01-

15
2018-02-

24
2019-
02-24

 IN-MPRRDA-29076-CW-
RFB / MP26 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in
Narsinghpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

847,685.0
0

687,962.
04

Complete
d

2017-09-
21

2017-09-
22

2017-09-
26

2017-09-
26

2017-11-
07

2017-11-
03

2018-01-
20

2018-01-
15

2018-02-
24

2017-12-
16

2019-
02-24

 IN-MPRRDA-29077-CW-
RFB / MP26 WB - 02 :
Upgradation and resurfacing
of 5 Gravel Roads in
Narsinghpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,057,918.
00

863,090.
31

Complete
d

2017-09-
21

2017-09-
22

2017-09-
26

2017-09-
26

2017-11-
07

2017-11-
03

2018-01-
20

2018-01-
15

2018-02-
24

2017-12-
16

2019-
02-24

 IN-MPRRDA-29093-CW-
RFB / MP26 WB - 04 :
Upgradation and resurfacing
of 5 Gravel Roads in
Narsinghpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

528,399.0
0

415,318.
45

Complete
d

2017-09-
21

2017-09-
22

2017-09-
26

2017-09-
26

2017-11-
07

2017-11-
03

2018-01-
20

2018-01-
15

2018-02-
24

2017-12-
19

2019-
02-24

 IN-MPRRDA-29095-CW-
RFB / MP26 WB - 06 :
Upgradation and resurfacing
of 9 Gravel Roads in
Narsinghpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,229,148.
00 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-04-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29100-CW-
RFB / MP34 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,058,762.
00 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-04-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29116-CW-
RFB / MP50 WB - 02 :
Upgradation and resurfacing
of 2 Gravel Roads in
Waidhan District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

386,503.0
0

307,591.
46

Complete
d

2017-09-
21

2017-09-
22

2017-09-
26

2017-09-
26

2017-11-
07

2017-11-
03

2018-01-
20

2018-01-
15

2018-02-
24

2017-12-
04

2019-
02-24

 IN-MPRRDA-29349-CW-
RFB / MP13 WB - 10 :
Upgradation and resurfacing
of 9 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

811,707.0
0

612,553.
49

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
19

2019-
02-26

 IN-MPRRDA-29350-CW-
RFB / MP33 WB - 07 :
Upgradation and resurfacing
of 18 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,955,951.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
02-26

 IN-MPRRDA-29352-CW-
RFB / MP42 WB - 03 :
Upgradation and resurfacing
of 26 Gravel Roads in
Tikamgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,527,425.
00

197,256.
32 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-03-

05
2018-02-

26
2017-12-

26
2019-
08-28

 IN-MPRRDA-29353-CW-
RFB / MP13 WB - 11 :
Upgradation and resurfacing
of 5 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,340,674.
00

1,018,21
7.03 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-02-

28
2018-02-

26
2017-12-

26
2019-
02-26

 IN-MPRRDA-29354-CW-
RFB / MP42 WB - 02 :
Upgradation and resurfacing
of 22 Gravel Roads in
Tikamgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,695,730.
00

1,322,98
9.51

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
05

2018-02-
26

2017-12-
26

2019-
08-28

 IN-MPRRDA-29355-CW-
RFB / MP13 WB - 12 :
Upgradation and resurfacing
of 9 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,229,588.
00

940,156.
94 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-03-

28
2018-02-

26
2017-12-

26
2019-
02-26

 IN-MPRRDA-29356-CW-
RFB / MP42 WB - 01 :
Upgradation and resurfacing
of 38 Gravel Roads in
Tikamgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,173,253.
00

247,375.
26 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-03-

05
2018-02-

26
2017-12-

26
2019-
08-28

 IN-MPRRDA-29358-CW-
RFB / MP13 WB - 13 :
Upgradation and resurfacing
of 8 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,267,323.
00

962,187.
63 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-02-

28
2018-02-

26
2017-12-

26
2019-
02-26

 IN-MPRRDA-29360-CW-
RFB / MP37 WB - 03 :
Upgradation and resurfacing
of 11 Gravel Roads in
Sheopur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,094,826.
00

876,196.
30 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-03-

01
2018-02-

26
2018-01-

16
2019-
02-26

 IN-MPRRDA-29361-CW-
RFB / MP37 WB - 02 :
Upgradation and resurfacing
of 10 Gravel Roads in
Sheopur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

920,071.0
0

752,023.
61 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-03-

01
2018-02-

26
2017-12-

30
2019-
02-26

 IN-MPRRDA-29362-CW-
RFB / MP47 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,094,826.
00

903,311.
16

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
27

2018-02-
26

2017-12-
20

2019-
02-26

 IN-MPRRDA-29363-CW-
RFB / MP13 WB - 14 :
Upgradation and resurfacing
of 8 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,498,457.
00

1,123,07
1.83

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
19

2019-
02-26

 IN-MPRRDA-29364-CW-
RFB / MP47 WB - 04 :
Upgradation and resurfacing
of 8 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,162,114.
00

932,864.
60

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
09

2018-01-
22

2018-02-
27

2018-02-
26

2017-12-
20

2019-
02-26

 IN-MPRRDA-29365-CW-
RFB / MP13 WB - 15 :
Upgradation and resurfacing
of 8 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,102,046.
00

802,387.
88

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
19

2019-
02-26

 IN-MPRRDA-29366-CW-
RFB / MP47 WB - 05 :
Upgradation and resurfacing
of 11 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,209,893.
00

892,407.
53

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
27

2018-02-
26

2017-12-
18

2019-
02-26

 IN-MPRRDA-29368-CW-
RFB / MP47 WB - 06 :
Upgradation and resurfacing
of 7 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

961,167.0
0

709,659.
39

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
27

2018-02-
26

2017-12-
20

2019-
02-26

 IN-MPRRDA-29369-CW-
RFB / MP37 WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in
Sheopur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

897,775.0
0

710,821.
42 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-03-

01
2018-02-

26
2017-12-

30
2019-
02-26

 IN-MPRRDA-29370-CW-
RFB / MP47 WB - 07 :
Upgradation and resurfacing
of 8 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

925,689.0
0

693,357.
10

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
27

2018-02-
26

2017-12-
20

2019-
02-26

 IN-MPRRDA-29372-CW-
RFB / MP47 WB - 13 :
Upgradation and resurfacing
of 6 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

545,526.0
0

394,381.
14

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
27

2018-02-
26

2017-12-
20

2019-
02-26

 IN-MPRRDA-29374-CW-
RFB / MP47 WB - 14 :
Upgradation and resurfacing
of 16 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,815,003.
00

1,354,68
6.77

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
27

2018-02-
26

2017-12-
20

2019-
08-28

 IN-MPRRDA-29377-CW-
RFB / MP13 WB - 17 :
Upgradation and resurfacing
of 9 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,334,144.
00

968,408.
68

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
19

2019-
02-26

 IN-MPRRDA-29378-CW-
RFB / MP13 WB - 01 :
Upgradation and resurfacing
of 9 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,180,118.
00

827,908.
84

Complete
d

2017-09-
23

2017-09-
26

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
22

2019-
02-26

 IN-MPRRDA-29380-CW-
RFB / MP13 WB - 02 :
Upgradation and resurfacing
of 11 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,388,352.
00

1,020,76
7.23

Complete
d

2017-09-
23

2017-09-
26

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
15

2019-
02-26

 IN-MPRRDA-29382-CW-
RFB / MP47 WB - 16 :
Upgradation and resurfacing
of 4 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

293,974.0
0

218,925.
86

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
27

2018-02-
26

2017-12-
14

2019-
02-26

 IN-MPRRDA-29387-CW-
RFB / MP13 WB - 05 :
Upgradation and resurfacing
of 7 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

799,387.0
0

493,053.
18

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
22

2019-
02-26

 IN-MPRRDA-29388-CW-
RFB / MP47 WB - 09 :
Upgradation and resurfacing
of 7 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

738,218.0
0 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29389-CW-
RFB / MP13 WB - 06 :
Upgradation and resurfacing
of 9 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,362,713.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
02-26

 IN-MPRRDA-29392-CW-
RFB / MP13 WB - 07 :
Upgradation and resurfacing
of 7 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,007,673.
00

753,542.
57

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
15

2019-
02-26

 IN-MPRRDA-29394-CW-
RFB / MP14 WB - 01 :
Upgradation and resurfacing
of 14 Gravel Roads in
Gwalior District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,000,453.
00

735,207.
33

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
22

2019-
02-26

 IN-MPRRDA-29396-CW-
RFB / MP14 WB - 02 :
Upgradation and resurfacing
of 11 Gravel Roads in
Gwalior District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,138,409.
00

866,497.
08

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
22

2019-
02-26

 IN-MPRRDA-29398-CW-
RFB / MP14 WB - 03 :
Upgradation and resurfacing
of 12 Gravel Roads in
Gwalior District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,209,462.
00

815,257.
27 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-02-

28
2018-02-

26
2017-12-

22
2019-
02-26

 IN-MPRRDA-29402-CW-
RFB / MP47 WB - 10 :
Upgradation and resurfacing
of 8 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,114,934.
00

861,852.
95

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2018-01-
04

2019-
02-26

 IN-MPRRDA-29403-CW-
RFB / MP25 WB - 01 :
Upgradation and resurfacing
of 16 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,139,988.
00

838,996.
26

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
13

2019-
02-26

 IN-MPRRDA-29405-CW-
RFB / MP47 WB - 11 :
Upgradation and resurfacing
of 8 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,392,677.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
02-26

 IN-MPRRDA-29406-CW-
RFB / MP25 WB - 02 :
Upgradation and resurfacing
of 12 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

841,826.0
0

632,317.
44

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
01

2018-02-
26

2017-12-
14

2019-
02-26

 IN-MPRRDA-29407-CW-
RFB / MP47 WB - 12 :
Upgradation and resurfacing
of 7 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,439,441.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

06
2018-01-

22
2018-04-

20
2018-02-

26
2019-
02-26

 IN-MPRRDA-29410-CW-
RFB / MP04 WB - 02 :
Upgradation and resurfacing
of 8 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

349,474.0
0

269,421.
62

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-10-
08

2019-
02-26

 IN-MPRRDA-29413-CW-
RFB / MP04 WB - 03 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

968,800.0
0 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
02-26

 IN-MPRRDA-29416-CW-
RFB / MP04 WB - 04 :
Upgradation and resurfacing
of 12 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

957,779.0
0 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
02-26

 IN-MPRRDA-29417-CW-
RFB / MP25 WB - 04 :
Upgradation and resurfacing
of 16 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

803,419.0
0

629,814.
34

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
01

2018-02-
26

2017-12-
11

2019-
02-26

 IN-MPRRDA-29418-CW-
RFB / MP25 WB - 05 :
Upgradation and resurfacing
of 12 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

850,132.0
0

630,787.
70

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
01

2018-02-
26

2017-12-
13

2019-
02-26

 IN-MPRRDA-29419-CW-
RFB / MP04 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

663,583.0
0 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29421-CW-
RFB / MP25 WB - 06 :
Upgradation and resurfacing
of 14 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,683,205.
00

1,286,40
9.31

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
01

2018-02-
26

2017-12-
11

2019-
08-28

 IN-MPRRDA-29423-CW-
RFB / MP25 WB - 07 :
Upgradation and resurfacing
of 6 Gravel Roads in Morena
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

605,799.0
0

442,703.
83

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
01

2018-02-
26

2017-12-
18

2019-
02-26

 IN-MPRRDA-29424-CW-
RFB / MP33 WB - 08 :
Upgradation and resurfacing
of 21 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,108,271.
00

169,112.
97

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
01

2018-02-
26

2017-12-
11

2019-
08-28

 IN-MPRRDA-29425-CW-
RFB / MP04 WB - 07 :
Upgradation and resurfacing
of 15 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,065,509.
00

1,655,13
1.66 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-02-

28
2018-02-

26
2017-12-

27
2019-
02-26

 IN-MPRRDA-29427-CW-
RFB / MP06 WB - 01 :
Upgradation and resurfacing
of 15 Gravel Roads in
Chhatarpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,870,727.
00

154,313.
11

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
01

2018-02-
26

2017-12-
21

2019-
08-28

 IN-MPRRDA-29428-CW-
RFB / MP33 WB - 10 :
Upgradation and resurfacing
of 17 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,777,406.
00

1,404,87
6.15 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-03-

01
2018-02-

26
2017-12-

14
2019-
08-28

 IN-MPRRDA-29429-CW-
RFB / MP33 WB - 11 :
Upgradation and resurfacing
of 17 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,023,840.
00

161,389.
04 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-03-

01
2018-02-

26
2017-12-

14
2019-
08-28

 IN-MPRRDA-29430-CW-
RFB / MP33 WB - 12 :
Upgradation and resurfacing
of 14 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,810,144.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
08-28

 IN-MPRRDA-29432-CW-
RFB / MP33 WB - 13 :
Upgradation and resurfacing
of 24 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,189,807.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
08-28

 IN-MPRRDA-29431-CW-
RFB / MP06 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Chhatarpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,606,580.
00

1,276,70
8.97

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
01

2018-02-
26

2017-12-
21

2019-
02-26

 IN-MPRRDA-29433-CW-
RFB / MP06 WB - 03 :
Upgradation and resurfacing
of 29 Gravel Roads in
Chhatarpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

4,195,813.
00

333,509.
01 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-03-

01
2018-02-

26
2017-12-

21
2019-
08-28



Page 9

 IN-MPRRDA-29470-CW-
RFB / MP08 WB - 01 :
Upgradation and resurfacing
of 15 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,488,359.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
02-26

 IN-MPRRDA-29471-CW-
RFB / MP08 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,287,070.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
02-26

 IN-MPRRDA-29474-CW-
RFB / MP08 WB - 05 :
Upgradation and resurfacing
of 8 Gravel Roads in Damoh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

929,307.0
0

766,305.
72

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
01

2018-02-
26

2017-12-
30

2019-
02-26

 IN-MPRRDA-29476-CW-
RFB / MP08 WB - 07 :
Upgradation and resurfacing
of 9 Gravel Roads in Damoh
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,038,309.
00

855,331.
15

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
01

2018-02-
26

2017-12-
30

2019-
02-26

 IN-MPRRDA-29477-CW-
RFB / MP33 WB - 01 :
Upgradation and resurfacing
of 22 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,246,255.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-02-

26
2019-
08-28

 IN-MPRRDA-29482-CW-
RFB / MP33 WB - 02 :
Upgradation and resurfacing
of 17 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,670,695.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
08-28

 IN-MPRRDA-29483-CW-
RFB / MP33 WB - 03 :
Upgradation and resurfacing
of 9 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,444,628.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
02-26

 IN-MPRRDA-29485-CW-
RFB / MP33 WB - 04 :
Upgradation and resurfacing
of 16 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,961,654.
00

157,777.
04 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-03-

01
2018-02-

26
2017-12-

14
2019-
08-28

 IN-MPRRDA-29488-CW-
RFB / MP08 WB - 08 :
Upgradation and resurfacing
of 16 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,670,868.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-04-

20
2018-02-

26
2019-
08-28

 IN-MPRRDA-29489-CW-
RFB / MP09 WB - 01 :
Upgradation and resurfacing
of 16 Gravel Roads in Datia
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,411,975.
00

983,121.
52

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
19

2019-
02-26

 IN-MPRRDA-29490-CW-
RFB / MP09 WB - 02 :
Upgradation and resurfacing
of 21 Gravel Roads in Datia
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,724,455.
00

1,349,09
0.96

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2018-01-
01

2019-
08-28

 IN-MPRRDA-29491-CW-
RFB / MP33 WB - 05 :
Upgradation and resurfacing
of 18 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,034,041.
00

167,677.
73

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
05

2018-02-
26

2017-12-
11

2019-
08-28

 IN-MPRRDA-29493-CW-
RFB / MP33 WB - 06 :
Upgradation and resurfacing
of 26 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,138,201.
00

167,701.
27

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-03-
05

2018-02-
26

2018-01-
08

2019-
08-28

 IN-MPRRDA-29495-CW-
RFB / MP13 WB - 08 :
Upgradation and resurfacing
of 10 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,456,293.
00

1,113,90
3.57

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
26

2019-
02-26

 IN-MPRRDA-29499-CW-
RFB / MP13 WB - 09 :
Upgradation and resurfacing
of 8 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

994,526.0
0

762,338.
15

Complete
d

2017-09-
23

2017-09-
27

2017-09-
28

2017-09-
28

2017-11-
09

2017-11-
03

2018-01-
22

2018-02-
28

2018-02-
26

2017-12-
26

2019-
02-26

 IN-MPRRDA-29513-CW-
RFB / MP33 WB - 17 :
Upgradation and resurfacing
of 15 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,541,826.
00

1,223,47
7.32 Signed 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2017-11-

03
2018-01-

22
2018-03-

05
2018-02-

26
2017-12-

14
2019-
02-26

 IN-MPRRDA-29097-CW-
RFB / MP34 WB - 01 :
Upgradation and resurfacing
of 12 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,404,652.
00 0.00 Canceled 2017-09-

21
2017-09-

28
2017-09-

26
2017-09-

26
2017-11-

07
2017-11-

03
2018-01-

20
2018-04-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-18729-CW-
RFB / MP08 WB - 06 :
Upgradation and resurfacing
of 25 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,567,738.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-10-

20
2017-11-

24
2019-
05-26

 IN-MPRRDA-18728-CW-
RFB / MP08 WB - 05 :
Upgradation and resurfacing
of 21 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,378,385.
00 0.00 Canceled 2017-06-

21
2017-06-

28
2017-06-

26
2017-06-

28
2017-08-

07
2017-08-

05
2017-10-

20
2017-11-

24
2019-
05-26

 IN-MPRRDA-18848-CW-
RFB / MP33 WB - 10 :
Upgradation and resurfacing
of 17 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,689,108.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

14
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-18846-CW-
RFB / MP33 WB - 08 :
Upgradation and resurfacing
of 19 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,732,238.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

14
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-18882-CW-
RFB / MP33 WB - 11 :
Upgradation and resurfacing
of 17 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,920,969.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

14
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-18849-CW-
RFB / MP33 WB - 12 :
Upgradation and resurfacing
of 14 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,719,938.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

14
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-18883-CW-
RFB / MP33 WB - 13 :
Upgradation and resurfacing
of 24 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,075,323.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

30
2017-08-

08
2017-08-

14
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-18847-CW-
RFB / MP33 WB - 09 :
Upgradation and resurfacing
of 20 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,252,308.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-18851-CW-
RFB / MP33 WB - 15 :
Upgradation and resurfacing
of 15 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,741,462.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-18863-CW-
RFB / MP42 WB - 03 :
Upgradation and resurfacing
of 26 Gravel Roads in
Tikamgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,427,405.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-08-

02
2017-10-

21
2017-11-

25
2019-
05-27

 IN-MPRRDA-18850-CW-
RFB / MP33 WB - 14 :
Upgradation and resurfacing
of 15 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,325,431.
00 0.00 Canceled 2017-06-

22
2017-06-

29
2017-06-

27
2017-06-

29
2017-08-

08
2017-10-

21
2017-11-

25
2018-
11-25

 IN-MPRRDA-13380-CW-
RFB / MP42 WB - 02 :
Upgradation and resurfacing
of 22 Gravel Roads in
Tikamgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,819,015.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-13378-CW-
RFB / MP42 WB - 01 :
Upgradation and resurfacing
of 37 Gravel Roads in
Tikamgarh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,187,492.
00 0.00 Canceled 2017-05-

11
2017-05-

09
2017-05-

16
2017-05-

11
2017-06-

27
2017-06-

27
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-3494-CW-RFB
/ MP33 WB - 07 :
Upgradation and resurfacing
of 18 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,881,400.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-3493-CW-RFB
/ MP33 WB - 06 :
Upgradation and resurfacing
of 26 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,969,338.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-3491-CW-RFB
/ MP33 WB - 05 :
Upgradation and resurfacing
of 18 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,956,031.
00 0.00 Canceled 2017-05-

11
2017-05-

12
2017-05-

16
2017-05-

15
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-3488-CW-RFB
/ MP33 WB - 02 :
Upgradation and resurfacing
of 17 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,609,323.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-3490-CW-RFB
/ MP33 WB - 04 :
Upgradation and resurfacing
of 16 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,904,738.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-3489-CW-RFB
/ MP33 WB - 03 :
Upgradation and resurfacing
of 09 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,360,200.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2018-
10-14

 IN-MPRRDA-3487-CW-RFB
/ MP33 WB - 01 :
Upgradation and resurfacing
of 22 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,172,508.
00 0.00 Canceled 2017-05-

11
2017-05-

08
2017-05-

16
2017-05-

12
2017-06-

27
2017-06-

30
2017-09-

09
2017-10-

14
2019-
04-15

 IN-MPRRDA-27964-CW-
RFB / MP03 WB - 02 :
Upgradation and resurfacing
of 7 Gravel Roads in Betul
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

824,630.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27965-CW-
RFB / MP03 WB - 03 :
Upgradation and resurfacing
of 5 Gravel Roads in Betul
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

454,686.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27967-CW-
RFB / MP15 WB - 01 :
Upgradation and resurfacing
of 8 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,037,844.
00 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27969-CW-
RFB / MP15 WB - 02 :
Upgradation and resurfacing
of 6 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

829,713.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2018-
08-20

 IN-MPRRDA-27989-CW-
RFB / MP15 WB - 05 :
Upgradation and resurfacing
of 9 Gravel Roads in Harda
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

869,430.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-26975-CW-
RFB / MP16 WB - 01 :
Upgradation and resurfacing
of 8 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

823,786.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27996-CW-
RFB / MP16 WB - 02 :
Upgradation and resurfacing
of 9 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,087,623.
00 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27993-CW-
RFB / MP16 WB - 04 :
Upgradation and resurfacing
of 8 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

761,152.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27994-CW-
RFB / MP16 WB - 05 :
Upgradation and resurfacing
of 7 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

653,339.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27999-CW-
RFB / MP16 WB - 06 :
Upgradation and resurfacing
of 10 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,149,689.
00 0.00 Canceled 2017-09-

18
2017-09-

21
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-28002-CW-
RFB / MP16 WB - 09 :
Upgradation and resurfacing
of 9 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,020,561.
00 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-28003-CW-
RFB / MP16 WB - 10 :
Upgradation and resurfacing
of 11 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,068,945.
00 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-28004-CW-
RFB / MP16 WB - 11 :
Upgradation and resurfacing
of 13 Gravel Roads in
Hoshangabad District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

862,848.0
0 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-26993-CW-
RFB / MP29 WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

855,852.0
0 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-26997-CW-
RFB / MP29 WB - 02 :
Upgradation and resurfacing
of 09 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

682,993.0
0 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27041-CW-
RFB / MP29 WB - 15 :
Upgradation and resurfacing
of 09 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

721,831.0
0 0.00 Canceled 2017-09-

18
2017-09-

28
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27042-CW-
RFB / MP29 WB - 16 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,173,002.
00 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27044-CW-
RFB / MP29 WB - 17 :
Upgradation and resurfacing
of 12 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,577,322.
00 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27046-CW-
RFB / MP29 WB - 18 :
Upgradation and resurfacing
of 10 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,675,830.
00 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
08-23

 IN-MPRRDA-27023-CW-
RFB / MP29 WB - 09 :
Upgradation and resurfacing
of 12 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,233,792.
00 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27029-CW-
RFB / MP29 WB - 11 :
Upgradation and resurfacing
of 12 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,432,135.
00 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27033-CW-
RFB / MP29 WB - 12 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,073,115.
00 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27038-CW-
RFB / MP29 WB - 14 :
Upgradation and resurfacing
of 08 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

966,370.0
0 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27052-CW-
RFB / MP29 WB - 20 :
Upgradation and resurfacing
of 9 Gravel Roads in Raisen
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

978,639.0
0 0.00 Canceled 2017-09-

18
2017-09-

19
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27059-CW-
RFB / MP45 WB - 17 :
Upgradation and resurfacing
of 11 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

988,064.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27066-CW-
RFB / MP45 WB - 18 :
Upgradation and resurfacing
of 11 Gravel Roads in
Vidisha District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

989,908.0
0 0.00 Canceled 2017-09-

18
2017-09-

18
2017-09-

23
2017-09-

26
2017-11-

04
2018-01-

17
2018-02-

21
2019-
02-21

 IN-MPRRDA-27397-CW-
RFB / MP02 WB - 01 :
Upgradation and resurfacing
of 03 Gravel Roads in
Barwani District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

353,214.0
0 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-27431-CW-
RFB / MP17 WB - 01 :
Upgradation and resurfacing
of 09 Gravel Roads in Indore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,152,118.
00 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-02-

22
2019-
02-22
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 IN-MPRRDA-27443-CW-
RFB / MP17 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in Indore
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,286,105.
00 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-27601-CW-
RFB / MP22WB - 01 :
Upgradation and resurfacing
of 05 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

756,724.0
0 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-27602-CW-
RFB / MP22 WB - 02 :
Upgradation and resurfacing
of 07 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

988,116.0
0 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-27605-CW-
RFB / MP22 WB - 05 :
Upgradation and resurfacing
of 03 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

642,346.0
0 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-28074-CW-
RFB / MP22 WB - 07 :
Upgradation and resurfacing
of 4 Gravel Roads in
Khargone District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

451,346.0
0 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-27457-CW-
RFB / MP24 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Mandsaur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

969,058.0
0 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-28079-CW-
RFB / MP24 WB - 10 :
Upgradation and resurfacing
of 10 Gravel Roads in
Mandsour District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,553,078.
00 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-27412-CW-
RFB / MP27 WB - 04 :
Upgradation and resurfacing
of 9 Gravel Roads in
Neemuch District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,122,809.
00 0.00 Canceled 2017-09-

19
2017-09-

19
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-08-

07
2018-02-

22
2019-
02-22

 IN-MPRRDA-27612-CW-
RFB / MP31 WB - 03 :
Upgradation and resurfacing
of 17 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,302,198.
00 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-08-

07
2018-02-

22
2019-
02-22

 IN-MPRRDA-27618-CW-
RFB / MP31 WB - 07 :
Upgradation and resurfacing
of 14 Gravel Roads in
Ratlam District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,409,270.
00 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-08-

07
2018-02-

22
2019-
02-22

 IN-MPRRDA-27659-CW-
RFB / MP43 WB - 03 :
Upgradation and resurfacing
of 6 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

947,934.0
0 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-27680-CW-
RFB / MP43 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in Ujjain
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,103,734.
00 0.00 Canceled 2017-09-

19
2017-09-

21
2017-09-

24
2017-09-

26
2017-11-

05
2018-01-

18
2018-02-

22
2019-
02-22

 IN-MPRRDA-29029-CW-
RFB / MP46 WB - 02 :
Upgradation and resurfacing
of 7 Gravel Roads in
Anuppur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

527,106.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29035-CW-
RFB / MP07 WB - 08 :
Upgradation and resurfacing
of 5 Gravel Roads in
Chhindwara District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

529,157.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29037-CW-
RFB / MP12 WB - 01 :
Upgradation and resurfacing
of 8 Gravel Roads in Dindori
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

620,084.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29038-CW-
RFB / MP12 WB - 02 :
Upgradation and resurfacing
of 5 Gravel Roads in Dindori
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

625,477.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29050-CW-
RFB / MP18 WB - 09 :
Upgradation and resurfacing
of 15 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,153,290.
00 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29052-CW-
RFB / MP18 WB - 10 :
Upgradation and resurfacing
of 9 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

792,047.0
0 0.00 Canceled 2017-09-

21
2017-09-

28
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29053-CW-
RFB / MP18 WB - 11 :
Upgradation and resurfacing
of 8 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

565,169.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29061-CW-
RFB / MP18 WB - 17 :
Upgradation and resurfacing
of 9 Gravel Roads in
Jabalpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,086,434.
00 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29062-CW-
RFB / MP20 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

386,210.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29063-CW-
RFB / MP20 WB - 02 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

272,829.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

28
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29065-CW-
RFB / MP20 WB - 03 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

436,610.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29066-CW-
RFB / MP20 WB - 04 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

475,026.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29091-CW-
RFB / MP26 WB - 03 :
Upgradation and resurfacing
of 8 Gravel Roads in
Narsinghpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,052,690.
00 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29094-CW-
RFB / MP26 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in
Narsinghpur District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

936,184.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29098-CW-
RFB / MP34 WB - 02 :
Upgradation and resurfacing
of 6 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

962,235.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29102-CW-
RFB / MP34 WB - 04 :
Upgradation and resurfacing
of 8 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

907,286.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29103-CW-
RFB / MP34 WB - 05 :
Upgradation and resurfacing
of 7 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

712,544.0
0 0.00 Canceled 2017-09-

21
2017-09-

28
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29104-CW-
RFB / MP34 WB - 06 :
Upgradation and resurfacing
of 11 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,510,725.
00 0.00 Canceled 2017-09-

21
2017-09-

28
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29106-CW-
RFB / MP34 WB - 07 :
Upgradation and resurfacing
of 7 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,359,870.
00 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29107-CW-
RFB / MP34 WB - 08 :
Upgradation and resurfacing
of 9 Gravel Roads in Satna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

936,337.0
0 0.00 Canceled 2017-09-

21
2017-09-

29
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29115-CW-
RFB / MP50 WB - 01 :
Upgradation and resurfacing
of 3 Gravel Roads in
Waidhan District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

527,279.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29108-CW-
RFB / MP38 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in Shadol
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

724,468.0
0 0.00 Canceled 2017-09-

21
2017-09-

28
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29109-CW-
RFB / MP38 WB - 02 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shadol District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,183,530.
00 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29114-CW-
RFB / MP38 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shadol District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,403,756.
00 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29112-CW-
RFB / MP38 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shadol District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,345,344.
00 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29110-CW-
RFB / MP38 WB - 03 :
Upgradation and resurfacing
of 9 Gravel Roads in Shadol
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

691,695.0
0 0.00 Canceled 2017-09-

21
2017-09-

22
2017-09-

26
2017-09-

26
2017-11-

07
2018-01-

20
2018-02-

24
2019-
02-24

 IN-MPRRDA-29345-CW-
RFB / MP47 WB - 01 :
Upgradation and resurfacing
of 12 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,328,854.
00 0.00 Canceled 2017-09-

23
2017-09-

26
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29347-CW-
RFB / MP47 WB - 02 :
Upgradation and resurfacing
of 6 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

763,625.0
0 0.00 Canceled 2017-09-

23
2017-09-

26
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29375-CW-
RFB / MP47 WB - 15 :
Upgradation and resurfacing
of 7 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

998,902.0
0 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29384-CW-
RFB / MP47 WB - 08 :
Upgradation and resurfacing
of 6 Gravel Roads in Ashok
Nagar District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

962,562.0
0 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29409-CW-
RFB / MP04 WB - 01 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

677,583.0
0 0.00 Canceled 2017-09-

23
2017-12-

21
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29422-CW-
RFB / MP04 WB - 06 :
Upgradation and resurfacing
of 10 Gravel Roads in Bhind
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

568,155.0
0 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29472-CW-
RFB / MP08 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,186,683.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29473-CW-
RFB / MP08 WB - 04 :
Upgradation and resurfacing
of 13 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,085,900.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29475-CW-
RFB / MP08 WB - 06 :
Upgradation and resurfacing
of 13 Gravel Roads in
Damoh District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,564,450.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29494-CW-
RFB / MP09 WB - 03 :
Upgradation and resurfacing
of 26 Gravel Roads in Datia
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,508,071.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29383-CW-
RFB / MP13 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,161,457.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29385-CW-
RFB / MP13 WB - 04 :
Upgradation and resurfacing
of 9 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,325,873.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29393-CW-
RFB / MP13 WB - 16 :
Upgradation and resurfacing
of 6 Gravel Roads in Guna
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

936,303.0
0 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29400-CW-
RFB / MP14 WB - 04 :
Upgradation and resurfacing
of 14 Gravel Roads in
Gwalior District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,049,543.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29408-CW-
RFB / MP25 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in
Morena District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

585,484.0
0 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29426-CW-
RFB / MP33 WB - 09 :
Upgradation and resurfacing
of 20 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,366,009.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
08-28

 IN-MPRRDA-29434-CW-
RFB / MP33 WB - 14 :
Upgradation and resurfacing
of 15 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,396,571.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-29371-CW-
RFB / MP33 WB - 15 :
Upgradation and resurfacing
of 15 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,836,938.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
08-28

 IN-MPRRDA-29373-CW-
RFB / MP33 WB - 16 :
Upgradation and resurfacing
of 15 Gravel Roads in Sagar
District.
 

 /
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,462,737.
00 0.00 Canceled 2017-09-

23
2017-09-

27
2017-09-

28
2017-09-

28
2017-11-

09
2018-01-

22
2018-02-

26
2019-
02-26

 IN-MPRRDA-54645-CW-
RFB / MP02 WB - 01 :
Upgradation and resurfacing
of 3 Gravel Roads in Barwani
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

353,214.0
0

265,635.
12

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
21

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
09

2019-
08-23

 IN-MPRRDA-54650-CW-
RFB / MP03 WB - 01 :
Upgradation and resurfacing
of 6 Gravel Roads in Betul
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

879,131.0
0

647,538.
92

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
20

2018-06-
21

2018-08-
02

2018-07-
16

2018-09-
06

2018-03-
14

2019-
09-06

 IN-MPRRDA-54652-CW-
RFB / MP03 WB - 02 :
Upgradation and resurfacing
of 7 Gravel Roads in Betul
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

824,630.0
0

642,747.
84

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
21

2018-07-
19

2018-07-
16

2018-08-
23

2018-04-
04

2019-
08-23

 IN-MPRRDA-54654-CW-
RFB / MP03 WB - 03 :
Upgradation and resurfacing
of 5 Gravel Roads in Betul
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

454,686.0
0

311,041.
06

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
21

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
14

2019-
08-23

 IN-MPRRDA-54655-CW-
RFB / MP46 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in
Anuppur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

435,301.0
0 0.00 Canceled 2018-03-

20
2018-06-

05
2018-03-

25
2018-05-

06
2018-06-

22
2018-07-

19
2018-08-

01
2018-08-

23
2019-
08-23

 IN-MPRRDA-54657-CW-
RFB / MP10 WB - 01 :
Upgradation and resurfacing
of 23 Gravel Roads in Dewas
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,140,790.
00

2,418,73
9.97 Signed 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-06-

21
2018-07-

19
2018-07-

16
2018-08-

23
2018-03-

21
2020-
02-22

 IN-MPRRDA-54665-CW-
RFB / MP10 WB - 06 :
Upgradation and resurfacing
of 12 Gravel Roads in Dewas
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,763,219.
00

1,262,72
0.59 Signed 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-06-

21
2018-07-

19
2018-07-

16
2018-08-

23
2018-03-

09
2019-
08-23

 IN-MPRRDA-54667-CW-
RFB / MP10 WB - 07 :
Upgradation and resurfacing
of 9 Gravel Roads in Dewas
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

777,228.0
0

539,618.
27

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
22

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
16

2019-
08-23
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 IN-MPRRDA-54668-CW-
RFB / MP10 WB - 13 :
Upgradation and resurfacing
of 9 Gravel Roads in Dewas
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,489,066.
00

1,205,25
5.43 Signed 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-06-

22
2018-07-

19
2018-10-

23
2018-08-

23
2018-10-

05
2019-
08-23

 IN-MPRRDA-54671-CW-
RFB / MP10 WB - 14 :
Upgradation and resurfacing
of 10 Gravel Roads in Dewas
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,765,413.
00

1,218,46
3.52 Signed 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-06-

22
2018-07-

19
2018-07-

16
2018-08-

23
2018-03-

13
2019-
08-23

 IN-MPRRDA-54672-CW-
RFB / MP10 WB - 09 :
Upgradation and resurfacing
of 7 Gravel Roads in Dewas
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

874,668.0
0

656,906.
12

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
22

2018-07-
19

2018-08-
07

2018-08-
23

2018-03-
15

2019-
08-23

 IN-MPRRDA-54673-CW-
RFB / MP10 WB - 15 :
Upgradation and resurfacing
of 3 Gravel Roads in Dewas
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,626,378.
00

1,269,27
5.59 Signed 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-06-

22
2018-07-

19
2018-08-

07
2018-08-

23
2018-03-

09
2019-
08-23

 IN-MPRRDA-54674-CW-
RFB / MP11 WB - 01 :
Upgradation and resurfacing
of 7 Gravel Roads in Dhar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,079,818.
00

843,186.
83

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
22

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
20

2019-
08-23

 IN-MPRRDA-54677-CW-
RFB / MP11 WB - 04 :
Upgradation and resurfacing
of 3 Gravel Roads in Dhar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

215,471.0
0

161,614.
75

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
22

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
08

2019-
08-23

 IN-MPRRDA-54695-CW-
RFB / MP11 WB - 11 :
Upgradation and resurfacing
of 7 Gravel Roads in Dhar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,036,948.
00

829,899.
20 Signed 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-06-

23
2018-07-

19
2018-08-

07
2018-08-

23
2018-03-

19
2019-
08-23

 IN-MPRRDA-54712-CW-
RFB / MP11 WB - 09 :
Upgradation and resurfacing
of 5 Gravel Roads in Dhar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

809,450.0
0

593,894.
63

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
22

2018-07-
19

2018-08-
07

2018-08-
23

2018-02-
28

2019-
08-23

 IN-MPRRDA-54716-CW-
RFB / MP11 WB - 14 :
Upgradation and resurfacing
of 3 Gravel Roads in Dhar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

357,022.0
0

243,918.
54

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
23

2018-07-
19

2018-08-
07

2018-08-
23

2018-02-
28

2019-
08-23

 IN-MPRRDA-54718-CW-
RFB / MP15 WB - 01 :
Upgradation and resurfacing
of 8 Gravel Roads in Harda
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,037,844.
00

788,114.
04

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
23

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
22

2019-
08-23

 IN-MPRRDA-54720-CW-
RFB / MP15 WB - 02 :
Upgradation and resurfacing
of 6 Gravel Roads in Harda
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

829,713.0
0

639,993.
32

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
23

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
22

2019-
08-23

 IN-MPRRDA-54723-CW-
RFB / MP15 WB - 05 :
Upgradation and resurfacing
of 9 Gravel Roads in Harda
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

869,430.0
0

699,855.
10

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
23

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
16

2019-
08-23

 IN-MPRRDA-54728-CW-
RFB / MP16 WB - 01 :
Upgradation and resurfacing
of 8 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

823,786.0
0

685,543.
57

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
23

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
13

2019-
08-23

 IN-MPRRDA-54731-CW-
RFB / MP16 WB - 02 :
Upgradation and resurfacing
of 9 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,087,623.
00

896,485.
56 Signed 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-06-

23
2018-07-

19
2018-08-

07
2018-08-

23
2018-10-

06
2019-
08-23

 IN-MPRRDA-54733-CW-
RFB / MP16 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,388,766.
00

1,103,96
0.89 Signed 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-06-

23
2018-07-

19
2018-08-

07
2018-08-

23
2018-04-

04
2019-
08-23

 IN-MPRRDA-54755-CW-
RFB / MP16 WB - 04 :
Upgradation and resurfacing
of 8 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

761,152.0
0

617,763.
49 Signed 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-06-

23
2018-07-

19
2018-07-

16
2018-08-

23
2018-03-

16
2019-
08-23

 IN-MPRRDA-54758-CW-
RFB / MP16 WB - 05 :
Upgradation and resurfacing
of 7 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

653,339.0
0

534,010.
74

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
23

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
14

2019-
08-23

 IN-MPRRDA-54764-CW-
RFB / MP16 WB - 06 :
Upgradation and resurfacing
of 10 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,149,689.
00

943,162.
07 Signed 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-06-

23
2018-07-

19
2018-08-

07
2018-08-

23
2018-03-

20
2019-
08-23

 IN-MPRRDA-54765-CW-
RFB / MP16 WB - 07 :
Upgradation and resurfacing
of 11 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,251,988.
00

1,049,04
2.50

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
23

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
08

2019-
08-23

 IN-MPRRDA-54769-CW-
RFB / MP16 WB - 08 :
Upgradation and resurfacing
of 7 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,414,887.
00

1,199,82
5.80

Complete
d

2018-03-
20

2017-12-
19

2018-03-
25

2018-05-
06

2018-06-
23

2018-07-
19

2018-07-
16

2018-08-
23

2018-03-
08

2019-
08-23

 IN-MPRRDA-54889-CW-
RFB / MP16 WB - 09 :
Upgradation and resurfacing
of 9 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,020,561.
00

858,135.
98

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
08

2019-
08-24

 IN-MPRRDA-54895-CW-
RFB / MP12 WB - 02 :
Upgradation and resurfacing
of 5 Gravel Roads in Dindori
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

625,477.0
0

524,784.
85 Signed 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-06-

22
2018-07-

20
2018-08-

07
2018-08-

24
2018-10-

05
2019-
08-24

 IN-MPRRDA-54897-CW-
RFB / MP12 WB - 03 :
Upgradation and resurfacing
of 11 Gravel Roads in
Dindori District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

952,017.0
0

769,703.
29

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
22

2018-07-
20

2018-08-
07

2018-08-
24

2018-03-
20

2019-
08-24

 IN-MPRRDA-54902-CW-
RFB / MP16 WB - 12 :
Upgradation and resurfacing
of 7 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

614,484.0
0

499,210.
42 Signed 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-08-

09
2018-08-

24
2018-03-

20
2019-
08-24

 IN-MPRRDA-54905-CW-
RFB / MP18 WB - 10 :
Upgradation and resurfacing
of 9 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

792,047.0
0

622,645.
42

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
22

2018-07-
20

2018-08-
01

2018-08-
24

2018-03-
05

2019-
08-24

 IN-MPRRDA-54906-CW-
RFB / MP17 WB - 02 :
Upgradation and resurfacing
of 6 Gravel Roads in Indore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

947,210.0
0

761,046.
17

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
28

2018-08-
24

2018-03-
09

2019-
08-24

 IN-MPRRDA-54910-CW-
RFB / MP18 WB - 12 :
Upgradation and resurfacing
of 13 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

899,102.0
0

692,744.
80

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
22

2018-07-
20

2018-08-
01

2018-08-
24

2018-03-
20

2019-
08-24

 IN-MPRRDA-54912-CW-
RFB / MP18 WB - 13 :
Upgradation and resurfacing
of 13 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

889,487.0
0

722,398.
24

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
22

2018-07-
20

2018-08-
01

2018-08-
24

2018-03-
20

2019-
08-24

 IN-MPRRDA-54914-CW-
RFB / MP18 WB - 14 :
Upgradation and resurfacing
of 11 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

663,695.0
0

538,711.
95

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
22

2018-07-
20

2018-08-
01

2018-08-
24

2018-03-
10

2019-
08-24

 IN-MPRRDA-54917-CW-
RFB / MP18 WB - 15 :
Upgradation and resurfacing
of 13 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

839,018.0
0

633,998.
29

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
22

2018-07-
20

2018-08-
01

2018-08-
24

2018-03-
10

2019-
08-24

 IN-MPRRDA-54919-CW-
RFB / MP18 WB - 16 :
Upgradation and resurfacing
of 9 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

701,964.0
0

572,550.
67

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
28

2018-07-
20

2018-08-
01

2018-08-
24

2018-03-
26

2019-
08-24

 IN-MPRRDA-54920-CW-
RFB / MP21 WB - 02 :
Upgradation and resurfacing
of 6 Gravel Roads in
Khandwa District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

928,015.0
0

611,417.
64

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
26

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
07

2019-
08-24

 IN-MPRRDA-54922-CW-
RFB / MP18 WB - 17 :
Upgradation and resurfacing
of 9 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,086,434.
00

876,608.
83

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
22

2018-07-
20

2018-08-
01

2018-08-
24

2018-03-
20

2019-
08-24

 IN-MPRRDA-54924-CW-
RFB / MP22 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in
Khargone District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

756,724.0
0

602,053.
80 Signed 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-07-

16
2018-08-

24
2018-04-

05
2019-
08-24

 IN-MPRRDA-54927-CW-
RFB / MP22 WB - 02 :
Upgradation and resurfacing
of 7 Gravel Roads in
Khargone District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

988,116.0
0

784,720.
85 Signed 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-07-

16
2018-08-

24
2018-04-

06
2019-
08-24

 IN-MPRRDA-54941-CW-
RFB / MP22 WB - 05 :
Upgradation and resurfacing
of 3 Gravel Roads in
Khargone District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

642,346.0
0

455,891.
99 Signed 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-07-

16
2018-08-

24
2018-05-

20
2019-
08-24

 IN-MPRRDA-54949-CW-
RFB / MP22 WB - 07 :
Upgradation and resurfacing
of 4 Gravel Roads in
Khargone District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

451,346.0
0

356,649.
10 Signed 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-07-

16
2018-08-

24
2018-04-

06
2019-
08-24

 IN-MPRRDA-54956-CW-
RFB / MP24 WB - 01 :
Upgradation and resurfacing
of 7 Gravel Roads in
Mandsour District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

813,689.0
0

626,567.
29

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
26

2019-
08-24

 IN-MPRRDA-54972-CW-
RFB / MP24 WB - 06 :
Upgradation and resurfacing
of 14 Gravel Roads in
Mandsour District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,016,667.
00

749,378.
17

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
24

2019-
08-24

 IN-MPRRDA-54983-CW-
RFB / MP24 WB - 09 :
Upgradation and resurfacing
of 17 Gravel Roads in
Mandsour District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,288,074.
00

1,762,49
2.66 Signed 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-07-

16
2018-08-

24
2018-03-

24
2020-
02-23

 IN-MPRRDA-54992-CW-
RFB / MP20 WB - 13 :
Upgradation and resurfacing
of 2 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

474,870.0
0

360,804.
56

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
22

2018-07-
20

2018-08-
01

2018-08-
24

2018-03-
14

2019-
08-24

 IN-MPRRDA-55009-CW-
RFB / MP24 WB - 10 :
Upgradation and resurfacing
of 10 Gravel Roads in
Mandsour District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,553,078.
00

1,222,43
1.69

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
24

2019-
08-24

 IN-MPRRDA-55020-CW-
RFB / MP27 WB - 04 :
Upgradation and resurfacing
of 9 Gravel Roads in
Neemuch District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,122,809.
00

871,952.
15 Signed 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-08-

07
2018-08-

24
2018-03-

24
2018-
09-28

 IN-MPRRDA-55027-CW-
RFB / MP29 WB - 05 :
Upgradation and resurfacing
of 8 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

742,129.0
0

578,917.
13

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-06-
02

2019-
08-24

 IN-MPRRDA-55032-CW-
RFB / MP29 WB - 15 :
Upgradation and resurfacing
of 9 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

721,831.0
0

576,982.
42

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
16

2019-
08-24

 IN-MPRRDA-55037-CW-
RFB / MP29 WB - 18 :
Upgradation and resurfacing
of 10 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,675,830.
00

1,360,10
6.19 Signed 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-07-

16
2018-08-

24
2018-05-

01
2019-
08-24

 IN-MPRRDA-55043-CW-
RFB / MP29 WB - 07 :
Upgradation and resurfacing
of 9 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

899,050.0
0

694,572.
11

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
28

2019-
08-24

 IN-MPRRDA-55047-CW-
RFB / MP29 WB - 09 :
Upgradation and resurfacing
of 12 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,233,792.
00

993,469.
57

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
31

2019-
08-24

 IN-MPRRDA-55052-CW-
RFB / MP26 WB - 03 :
Upgradation and resurfacing
of 8 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,052,690.
00

844,707.
61

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
30

2018-07-
20

2018-08-
01

2018-08-
24

2018-03-
26

2019-
08-24

 IN-MPRRDA-55056-CW-
RFB / MP26 WB - 06 :
Upgradation and resurfacing
of 9 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,229,148.
00

949,171.
66

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
22

2018-07-
20

2018-08-
01

2018-08-
24

2018-03-
13

2019-
08-24

 IN-MPRRDA-55058-CW-
RFB / MP26 WB - 07 :
Upgradation and resurfacing
of 8 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,342,242.
00

1,025,61
2.74 Signed 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-06-

22
2018-07-

20
2018-08-

01
2018-08-

24
2018-03-

13
2019-
08-24

 IN-MPRRDA-55066-CW-
RFB / MP26 WB - 11 :
Upgradation and resurfacing
of 8 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,121,378.
00

861,855.
84 Signed 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-08-

01
2018-08-

24
2018-03-

15
2019-
08-24

 IN-MPRRDA-55068-CW-
RFB / MP26 WB - 12 :
Upgradation and resurfacing
of 7 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,015,771.
00

809,262.
12

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-08-
01

2018-08-
24

2018-03-
15

2019-
08-24

 IN-MPRRDA-55069-CW-
RFB / MP26 WB - 14 :
Upgradation and resurfacing
of 12 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,721,164.
00

1,317,47
1.37 Signed 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

24
2018-07-

20
2018-08-

01
2018-08-

24
2018-03-

09
2019-
08-24

 IN-MPRRDA-55070-CW-
RFB / MP26 WB - 15 :
Upgradation and resurfacing
of 16 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,796,756.
00

1,332,71
0.81 Signed 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

24
2018-07-

20
2018-08-

01
2018-08-

24
2018-03-

09
2019-
08-24

 IN-MPRRDA-55071-CW-
RFB / MP29 WB - 12 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,073,115.
00

838,392.
66

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
31

2019-
08-24

 IN-MPRRDA-55078-CW-
RFB / MP29 WB - 20 :
Upgradation and resurfacing
of 9 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

978,639.0
0

776,629.
63

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-04-
06

2019-
08-24

 IN-MPRRDA-55083-CW-
RFB / MP32 WB - 03 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

573,681.0
0

420,615.
59

Complete
d

2018-03-
21

2017-12-
21

2018-03-
26

2018-05-
07

2018-08-
08

2018-07-
20

2018-08-
07

2018-08-
24

2018-03-
15

2019-
08-24

 IN-MPRRDA-55086-CW-
RFB / MP30 WB - 19 :
Upgradation and resurfacing
of 41 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

5,115,367.
00

3,902,92
7.62

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
21

2020-
02-23

 IN-MPRRDA-55090-CW-
RFB / MP30 WB - 20 :
Upgradation and resurfacing
of 17 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,904,177.
00

2,291,57
1.89

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
21

2020-
02-23

 IN-MPRRDA-55097-CW-
RFB / MP32 WB - 09 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,028,108.
00

768,340.
34 Signed 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-08-

08
2018-07-

20
2018-08-

07
2018-08-

24
2018-03-

13
2019-
08-24

 IN-MPRRDA-55101-CW-
RFB / MP30 WB - 25 :
Upgradation and resurfacing
of 29 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,577,556.
00

2,700,29
3.15

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
16

2020-
02-23

 IN-MPRRDA-55108-CW-
RFB / MP32 WB - 01 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

907,984.0
0

692,858.
62 Signed 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-08-

06
2018-07-

20
2018-08-

07
2018-08-

24
2018-03-

14
2019-
08-24

 IN-MPRRDA-55111-CW-
RFB / MP32 WB - 02 :
Upgradation and resurfacing
of 3 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,572,514.
00

1,213,85
6.24 Signed 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-08-

06
2018-07-

20
2018-08-

07
2018-08-

24
2018-03-

26
2019-
08-24
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 IN-MPRRDA-55115-CW-
RFB / MP30 WB - 29 :
Upgradation and resurfacing
of 5 Gravel Roads in Rajgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

902,393.0
0

645,684.
59

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-04-
09

2019-
08-24

 IN-MPRRDA-55118-CW-
RFB / MP31 WB - 03 :
Upgradation and resurfacing
of 17 Gravel Roads in
Ratlam District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,302,198.
00

1,007,89
4.49

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-08-
07

2018-08-
24

2018-03-
17

2019-
08-24

 IN-MPRRDA-55121-CW-
RFB / MP31 WB - 07 :
Upgradation and resurfacing
of 14 Gravel Roads in
Ratlam District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,409,270.
00

995,679.
10

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-08-
07

2018-08-
24

2018-03-
10

2019-
08-24

 IN-MPRRDA-55123-CW-
RFB / MP35 WB - 05 :
Upgradation and resurfacing
of 4 Gravel Roads in Sehore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

370,961.0
0

290,398.
57

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-02-
26

2019-
08-24

 IN-MPRRDA-55128-CW-
RFB / MP39 WB - 01 :
Upgradation and resurfacing
of 7 Gravel Roads in
Shajapur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

847,323.0
0

652,082.
22

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
17

2019-
08-24

 IN-MPRRDA-55141-CW-
RFB / MP39 WB - 03 :
Upgradation and resurfacing
of 8 Gravel Roads in
Shajapur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,126,823.
00

846,420.
32

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
26

2019-
08-24

 IN-MPRRDA-55144-CW-
RFB / MP39 WB - 08 :
Upgradation and resurfacing
of 6 Gravel Roads in
Shajapur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

676,290.0
0

493,516.
13 Signed 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-07-

16
2018-08-

24
2018-03-

15
2019-
08-24

 IN-MPRRDA-55148-CW-
RFB / MP39 WB - 09 :
Upgradation and resurfacing
of 1 Gravel Roads in
Shajapur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

181,440.0
0

129,890.
37

Complete
d

2018-03-
21

2017-12-
19

2018-03-
26

2018-05-
07

2018-06-
23

2018-07-
20

2018-07-
16

2018-08-
24

2018-03-
14

2019-
08-24

 IN-MPRRDA-55219-CW-
RFB / MP04 WB - 01 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

677,583.0
0

501,468.
74

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-07-
07

2018-07-
21

2018-08-
01

2018-08-
25

2018-03-
22

2019-
08-25

 IN-MPRRDA-55224-CW-
RFB / MP04 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

663,583.0
0

511,985.
00

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-07-
07

2018-07-
21

2018-08-
01

2018-08-
25

2018-03-
20

2019-
08-25

 IN-MPRRDA-55226-CW-
RFB / MP04 WB - 06 :
Upgradation and resurfacing
of 10 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

568,155.0
0

397,336.
94

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-07-
07

2018-07-
21

2018-08-
01

2018-08-
25

2018-03-
16

2019-
08-25

 IN-MPRRDA-55227-CW-
RFB / MP04 WB - 08 :
Upgradation and resurfacing
of 8 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

381,972.0
0

283,939.
08

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-07-
09

2018-07-
21

2018-07-
19

2018-08-
25

2018-03-
12

2019-
08-25

 IN-MPRRDA-55228-CW-
RFB / MP04 WB - 09 :
Upgradation and resurfacing
of 22 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,196,126.
00

910,373.
94

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-07-
09

2018-07-
21

2018-08-
01

2018-08-
25

2018-03-
20

2019-
08-25

 IN-MPRRDA-55230-CW-
RFB / MP43 WB - 03 :
Upgradation and resurfacing
of 6 Gravel Roads in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

947,934.0
0

697,256.
64 Signed 2018-03-

22
2017-12-

19
2018-03-

27
2018-05-

08
2018-06-

23
2018-07-

21
2018-08-

07
2018-08-

25
2018-03-

12
2019-
08-25

 IN-MPRRDA-55236-CW-
RFB / MP06 WB - 04 :
Upgradation and resurfacing
of 17 Gravel Roads in
Chhatarpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,140,286.
00

1,678,96
2.10 Signed 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-06-

22
2018-07-

21
2018-08-

01
2018-08-

25
2018-03-

27
2020-
02-24

 IN-MPRRDA-55237-CW-
RFB / MP06 WB - 05 :
Upgradation and resurfacing
of 32 Gravel Roads in
Chhatarpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,065,388.
00

2,534,40
1.73 Signed 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-06-

22
2018-07-

21
2018-08-

01
2018-08-

25
2018-03-

27
2020-
02-24

 IN-MPRRDA-55238-CW-
RFB / MP07 WB - 09 :
Upgradation and resurfacing
of 2 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

133,194.0
0

103,756.
94

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
07

2018-08-
25

2018-04-
19

2019-
08-25

 IN-MPRRDA-55247-CW-
RFB / MP43 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,103,734.
00

853,895.
01

Complete
d

2018-03-
22

2017-12-
19

2018-03-
27

2018-05-
08

2018-06-
23

2018-07-
21

2018-08-
07

2018-08-
25

2018-03-
28

2019-
08-25

 IN-MPRRDA-55249-CW-
RFB / MP43 WB - 06 :
Upgradation and resurfacing
of 24 Gravel Roads in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,631,345.
00

2,046,34
8.82

Complete
d

2018-03-
22

2017-12-
19

2018-03-
27

2018-05-
08

2018-06-
23

2018-07-
21

2018-08-
07

2018-08-
25

2018-03-
22

2020-
02-24

 IN-MPRRDA-55250-CW-
RFB / MP43 WB - 12 :
Upgradation and resurfacing
of 27 Gravel Roads in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,252,118.
00

2,449,02
3.07

Complete
d

2018-03-
22

2017-12-
19

2018-03-
27

2018-05-
08

2018-06-
23

2018-07-
21

2018-08-
07

2018-08-
25

2018-03-
09

2020-
02-24

 IN-MPRRDA-55251-CW-
RFB / MP43 WB - 15 :
Upgradation and resurfacing
of 9 Gravel Roads in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,054,282.
00

776,395.
70

Complete
d

2018-03-
22

2017-12-
19

2018-03-
27

2018-05-
08

2018-06-
23

2018-07-
21

2018-08-
10

2018-08-
25

2018-03-
28

2019-
08-25

 IN-MPRRDA-55253-CW-
RFB / MP45 WB - 06 :
Upgradation and resurfacing
of 11 Gravel Roads in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

971,979.0
0

772,252.
64 Signed 2018-03-

22
2017-12-

19
2018-03-

27
2018-05-

08
2018-06-

23
2018-07-

21
2018-08-

07
2018-08-

25
2018-05-

14
2019-
08-25

 IN-MPRRDA-55257-CW-
RFB / MP45 WB - 15 :
Upgradation and resurfacing
of 14 Gravel Roads in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,342,277.
00

975,911.
88

Complete
d

2018-03-
22

2017-12-
19

2018-03-
27

2018-05-
08

2018-06-
23

2018-07-
21

2018-08-
07

2018-08-
25

2018-03-
28

2019-
08-25

 IN-MPRRDA-55259-CW-
RFB / MP45 WB - 17 :
Upgradation and resurfacing
of 11 Gravel Roads in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

988,064.0
0

727,967.
00 Signed 2018-03-

22
2017-12-

19
2018-03-

27
2018-05-

08
2018-06-

23
2018-07-

21
2018-08-

07
2018-08-

25
2018-03-

28
2019-
08-25

 IN-MPRRDA-55261-CW-
RFB / MP45 WB - 18 :
Upgradation and resurfacing
of 11 Gravel Roads in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

989,908.0
0

771,444.
55

Complete
d

2018-03-
22

2017-12-
19

2018-03-
27

2018-05-
08

2018-06-
23

2018-07-
21

2018-08-
07

2018-08-
25

2018-03-
28

2019-
08-25

 IN-MPRRDA-55287-CW-
RFB / MP08 WB - 01 :
Upgradation and resurfacing
of 15 Gravel Roads in
Damoh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,488,359.
00

1,113,84
5.96

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
01

2018-08-
25

2018-03-
23

2019-
08-25

 IN-MPRRDA-55289-CW-
RFB / MP08 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Damoh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,287,070.
00

992,974.
18 Signed 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-06-

22
2018-07-

21
2018-10-

23
2018-08-

25
2018-09-

28
2019-
08-25

 IN-MPRRDA-55291-CW-
RFB / MP08 WB - 08 :
Upgradation and resurfacing
of 16 Gravel Roads in
Damoh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,670,868.
00

1,297,58
0.71

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
01

2018-08-
25

2018-03-
22

2019-
08-25

 IN-MPRRDA-55294-CW-
RFB / MP08 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in
Damoh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,186,683.
00

912,699.
95

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
01

2018-08-
25

2018-03-
23

2019-
08-25

 IN-MPRRDA-55299-CW-
RFB / MP08 WB - 06 :
Upgradation and resurfacing
of 13 Gravel Roads in
Damoh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,564,450.
00

1,203,95
4.78

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
01

2018-08-
25

2018-03-
23

2019-
08-25

 IN-MPRRDA-55334-CW-
RFB / MP13 WB - 16 :
Upgradation and resurfacing
of 6 Gravel Roads in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

936,303.0
0

670,265.
46

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
01

2018-08-
25

2018-04-
05

2019-
08-25

 IN-MPRRDA-55336-CW-
RFB / MP14 WB - 04 :
Upgradation and resurfacing
of 14 Gravel Roads in
Gwalior District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,049,543.
00

675,519.
33 Signed 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-06-

22
2018-07-

21
2018-08-

01
2018-08-

25
2018-04-

03
2019-
08-25

 IN-MPRRDA-55338-CW-
RFB / MP47 WB - 01 :
Upgradation and resurfacing
of 12 Gravel Roads in Ashok
Nagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,328,854.
00

1,024,96
2.51

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
01

2018-08-
25

2018-03-
26

2019-
08-25

 IN-MPRRDA-55341-CW-
RFB / MP47 WB - 02 :
Upgradation and resurfacing
of 6 Gravel Roads in Ashok
Nagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

763,625.0
0

543,811.
08

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
01

2018-08-
25

2018-04-
05

2019-
08-25

 IN-MPRRDA-55343-CW-
RFB / MP47 WB - 15 :
Upgradation and resurfacing
of 7 Gravel Roads in Ashok
Nagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

998,902.0
0

807,190.
64

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
01

2018-08-
25

2018-03-
26

2019-
08-25

 IN-MPRRDA-55349-CW-
RFB / MP47 WB - 09 :
Upgradation and resurfacing
of 7 Gravel Roads in Ashok
Nagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

738,218.0
0

561,915.
69

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
01

2018-08-
25

2018-03-
31

2019-
08-25

 IN-MPRRDA-55351-CW-
RFB / MP47 WB - 11 :
Upgradation and resurfacing
of 8 Gravel Roads in Ashok
Nagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,392,677.
00

1,072,14
0.45

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
01

2018-08-
25

2018-04-
17

2019-
08-25

 IN-MPRRDA-55352-CW-
RFB / MP47 WB - 12 :
Upgradation and resurfacing
of 7 Gravel Roads in Ashok
Nagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,439,441.
00

1,140,85
9.06

Complete
d

2018-03-
22

2017-12-
21

2018-03-
27

2018-05-
08

2018-06-
22

2018-07-
21

2018-08-
01

2018-08-
25

2018-04-
17

2019-
08-25

 IN-MPRRDA-55453-CW-
RFB / MP33 WB - 12 :
Upgradation and resurfacing
of 14 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,810,144.
00

1,479,99
9.66 Signed 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

24
2018-07-

22
2018-08-

01
2018-08-

26
2018-03-

15
2020-
02-25

 IN-MPRRDA-55455-CW-
RFB / MP33 WB - 13 :
Upgradation and resurfacing
of 24 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,189,807.
00

1,756,27
6.60 Signed 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

24
2018-07-

22
2018-08-

01
2018-08-

26
2018-03-

22
2020-
02-25

 IN-MPRRDA-55456-CW-
RFB / MP33 WB - 14 :
Upgradation and resurfacing
of 15 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,396,571.
00

1,126,31
4.73 Signed 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

24
2018-07-

22
2018-08-

03
2018-08-

26
2018-03-

22
2019-
08-26

 IN-MPRRDA-55459-CW-
RFB / MP33 WB - 02 :
Upgradation and resurfacing
of 17 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,670,695.
00

1,377,70
8.57 Signed 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-06-

23
2018-07-

22
2018-08-

04
2018-08-

26
2018-03-

23
2019-
08-26

 IN-MPRRDA-55460-CW-
RFB / MP33 WB - 03 :
Upgradation and resurfacing
of 9 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,444,628.
00

1,084,40
7.69 Signed 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-06-

23
2018-07-

22
2018-08-

16
2018-08-

26
2018-01-

08
2019-
08-26

 IN-MPRRDA-55461-CW-
RFB / MP33 WB - 07 :
Upgradation and resurfacing
of 18 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,955,951.
00

1,460,40
0.10 Signed 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-06-

23
2018-07-

22
2018-08-

07
2018-08-

26
2018-03-

23
2020-
02-25

 IN-MPRRDA-55538-CW-
RFB / MP38 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shadol District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,403,756.
00

1,145,08
9.38 Signed 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-08-

04
2018-07-

22
2018-08-

07
2018-08-

26
2018-10-

06
2019-
08-26

 IN-MPRRDA-55553-CW-
RFB / MP41 WB - 01 :
Upgradation and resurfacing
of 16 Gravel Roads in Sidhi
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,113,423.
00

1,533,80
7.90

Complete
d

2018-03-
23

2017-12-
21

2018-03-
28

2018-05-
09

2018-06-
23

2018-07-
22

2018-08-
07

2018-08-
26

2018-03-
16

2020-
02-25

 IN-MPRRDA-55562-CW-
RFB / MP13 WB - 06 :
Upgradation and resurfacing
of 9 Gravel Roads in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,362,713.
00 4,764.43 Signed 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

31
2018-07-

22
2018-08-

01
2018-08-

26
2018-04-

02
2019-
08-26

 IN-MPRRDA-55570-CW-
RFB / MP09 WB - 03 :
Upgradation and resurfacing
of 26 Gravel Roads in Datia
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,508,071.
00

1,172,23
1.85

Complete
d

2018-03-
23

2017-12-
21

2018-03-
28

2018-05-
09

2018-06-
22

2018-07-
22

2018-08-
01

2018-08-
26

2018-03-
07

2019-
08-26

 IN-MPRRDA-55574-CW-
RFB / MP25 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in
Morena District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

585,484.0
0

419,219.
10

Complete
d

2018-03-
23

2017-12-
21

2018-03-
28

2018-05-
09

2018-06-
22

2018-07-
22

2018-08-
07

2018-08-
26

2018-03-
17

2019-
08-26

 IN-MPRRDA-55615-CW-
RFB / MP14 WB - 05 :
Upgradation and resurfacing
of 7 Gravel Roads in Gwalior
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

476,810.0
0

300,546.
48 Signed 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-06-

22
2018-07-

22
2018-08-

01
2018-08-

26
2018-04-

03
2019-
08-26

 IN-MPRRDA-55619-CW-
RFB / MP07 WB - 07 :
Upgradation and resurfacing
of 5 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

494,092.0
0

377,838.
63

Complete
d

2018-03-
23

2017-12-
21

2018-03-
28

2018-05-
09

2018-06-
22

2018-07-
22

2018-08-
07

2018-08-
26

2018-03-
28

2019-
08-26

 IN-MPRRDA-55345-CW-
RFB / MP47 WB - 08 :
Upgradation and resurfacing
of 6 Gravel Roads in Ashok
Nagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

962,562.0
0 0.00 Canceled 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-07-

21
2018-08-

25
2019-
08-25

 IN-MPRRDA-55222-CW-
RFB / MP04 WB - 04 :
Upgradation and resurfacing
of 12 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

957,779.0
0 0.00 Canceled 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-07-

21
2018-08-

25
2019-
08-25

 IN-MPRRDA-55223-CW-
RFB / MP04 WB - 10 :
Upgradation and resurfacing
of 26 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,584,628.
00 0.00 Canceled 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-07-

21
2018-08-

25
2019-
08-25

 IN-MPRRDA-54659-CW-
RFB / MP07 WB - 01 :
Upgradation and resurfacing
of 9 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

697,846.0
0 0.00 Canceled 2018-03-

20
2017-12-

21
2018-03-

25
2018-05-

06
2018-07-

19
2018-08-

23
2019-
08-23

 IN-MPRRDA-55239-CW-
RFB / MP07 WB - 10 :
Upgradation and resurfacing
of 1 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

181,492.0
0 0.00 Canceled 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-07-

21
2018-08-

25
2019-
08-25

 IN-MPRRDA-54890-CW-
RFB / MP07 WB - 08 :
Upgradation and resurfacing
of 5 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

529,157.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-06-

22
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54893-CW-
RFB / MP12 WB - 01 :
Upgradation and resurfacing
of 8 Gravel Roads in Dindori
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

620,084.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55300-CW-
RFB / MP13 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,161,457.
00 0.00 Canceled 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-07-

21
2018-08-

25
2019-
08-25

 IN-MPRRDA-55305-CW-
RFB / MP13 WB - 04 :
Upgradation and resurfacing
of 9 Gravel Roads in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,325,873.
00 0.00 Canceled 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-07-

21
2018-08-

25
2019-
02-21

 IN-MPRRDA-54901-CW-
RFB / MP18 WB - 09 :
Upgradation and resurfacing
of 15 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,153,290.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54907-CW-
RFB / MP18 WB - 11 :
Upgradation and resurfacing
of 8 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

565,169.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55565-CW-
RFB / MP18 WB - 18 :
Upgradation and resurfacing
of 56 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,882,265.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2020-
02-25

 IN-MPRRDA-54926-CW-
RFB / MP20 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

386,210.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54928-CW-
RFB / MP20 WB - 02 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

272,829.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24
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 IN-MPRRDA-54932-CW-
RFB / MP20 WB - 03 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

436,610.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54935-CW-
RFB / MP20 WB - 04 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

475,026.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54943-CW-
RFB / MP20 WB - 06 :
Upgradation and resurfacing
of 7 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

710,120.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54947-CW-
RFB / MP20 WB - 07 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

258,320.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54961-CW-
RFB / MP20 WB - 08 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

648,359.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54970-CW-
RFB / MP20 WB - 09 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

369,703.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54980-CW-
RFB / MP20 WB - 10 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

555,692.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54984-CW-
RFB / MP20 WB - 11 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

420,060.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54988-CW-
RFB / MP20 WB - 12 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

451,455.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54994-CW-
RFB / MP20 WB - 14 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

604,879.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54998-CW-
RFB / MP20 WB - 15 :
Upgradation and resurfacing
of 5 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

584,928.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55002-CW-
RFB / MP20 WB - 16 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

330,939.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55007-CW-
RFB / MP20 WB - 17 :
Upgradation and resurfacing
of 2 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

259,943.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55013-CW-
RFB / MP20 WB - 18 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

379,439.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55054-CW-
RFB / MP26 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

936,184.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55061-CW-
RFB / MP26 WB - 08 :
Upgradation and resurfacing
of 8 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,063,862.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55062-CW-
RFB / MP26 WB - 09 :
Upgradation and resurfacing
of 2 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

371,444.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55063-CW-
RFB / MP26 WB - 10 :
Upgradation and resurfacing
of 12 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,070,410.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55598-CW-
RFB / MP26 WB - 13 :
Upgradation and resurfacing
of 7 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

748,763.0
0 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55600-CW-
RFB / MP26 WB - 16 :
Upgradation and resurfacing
of 17 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,929,639.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2020-
02-25

 IN-MPRRDA-55072-CW-
RFB / MP28 WB - 01 :
Upgradation and resurfacing
of 28 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,593,937.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2020-
02-23

 IN-MPRRDA-55076-CW-
RFB / MP28 WB - 04 :
Upgradation and resurfacing
of 13 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,410,183.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55080-CW-
RFB / MP28 WB - 03 :
Upgradation and resurfacing
of 22 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,986,053.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2020-
02-23

 IN-MPRRDA-55088-CW-
RFB / MP32 WB - 06 :
Upgradation and resurfacing
of 13 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,376,463.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55092-CW-
RFB / MP32 WB - 07 :
Upgradation and resurfacing
of 9 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,384,354.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55094-CW-
RFB / MP32 WB - 08 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

883,008.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55102-CW-
RFB / MP32 WB - 10 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

722,917.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55107-CW-
RFB / MP32 WB - 11 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

707,754.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55114-CW-
RFB / MP32 WB - 04 :
Upgradation and resurfacing
of 8 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,330,741.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55116-CW-
RFB / MP32 WB - 05 :
Upgradation and resurfacing
of 11 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,451,451.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55450-CW-
RFB / MP33 WB - 09 :
Upgradation and resurfacing
of 20 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,366,009.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2020-
02-25

 IN-MPRRDA-55458-CW-
RFB / MP33 WB - 01 :
Upgradation and resurfacing
of 22 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,246,255.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2020-
02-25

 IN-MPRRDA-55465-CW-
RFB / MP33 WB - 16 :
Upgradation and resurfacing
of 15 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,462,737.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55469-CW-
RFB / MP34 WB - 02 :
Upgradation and resurfacing
of 6 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

962,235.0
0 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55471-CW-
RFB / MP34 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,058,762.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55475-CW-
RFB / MP34 WB - 05 :
Upgradation and resurfacing
of 7 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

712,544.0
0 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55478-CW-
RFB / MP34 WB - 06 :
Upgradation and resurfacing
of 11 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,510,725.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55481-CW-
RFB / MP34 WB - 08 :
Upgradation and resurfacing
of 9 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

936,337.0
0 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55513-CW-
RFB / MP34 WB - 09 :
Upgradation and resurfacing
of 15 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,463,513.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55514-CW-
RFB / MP34 WB - 10 :
Upgradation and resurfacing
of 14 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,083,867.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55517-CW-
RFB / MP34 WB - 11 :
Upgradation and resurfacing
of 12 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,158,821.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55524-CW-
RFB / MP36 WB - 04 :
Upgradation and resurfacing
of 4 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

307,207.0
0 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55526-CW-
RFB / MP36 WB - 01 :
Upgradation and resurfacing
of 19 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,561,573.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-06-

23
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55528-CW-
RFB / MP36 WB - 02 :
Upgradation and resurfacing
of 18 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,140,815.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55531-CW-
RFB / MP38 WB - 02 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shadol District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,183,530.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55539-CW-
RFB / MP40WB04 :
Upgradation and resurfacing
of 37 Gravel Roads in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

4,395,604.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2020-
02-25

 IN-MPRRDA-55552-CW-
RFB / MP40 WB - 01 :
Upgradation and resurfacing
of 34 Gravel Roads in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

4,058,208.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2020-
02-25

 IN-MPRRDA-55555-CW-
RFB / MP44 WB - 01 :
Upgradation and resurfacing
of 17 Gravel Roads in
Umaria District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,556,266.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-55557-CW-
RFB / MP50 WB - 01 :
Upgradation and resurfacing
of 3 Gravel Roads in
Waidhan District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

527,279.0
0 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-07-

22
2018-08-

26
2019-
08-26

 IN-MPRRDA-54663-CW-
RFB / MP10 WB - 03 :
Upgradation and resurfacing
of 6 Gravel Roads in Dewas
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,016,736.
00 0.00 Canceled 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-07-

19
2018-08-

23
2019-
08-23

 IN-MPRRDA-54727-CW-
RFB / MP15 WB - 06 :
Upgradation and resurfacing
of 9 Gravel Roads in Harda
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

910,164.0
0 0.00 Canceled 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-07-

19
2018-08-

23
2019-
08-23

 IN-MPRRDA-54896-CW-
RFB / MP16 WB - 10 :
Upgradation and resurfacing
of 11 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,068,945.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54898-CW-
RFB / MP16 WB - 11 :
Upgradation and resurfacing
of 13 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

862,848.0
0 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54903-CW-
RFB / MP17 WB - 01 :
Upgradation and resurfacing
of 9 Gravel Roads in Indore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,152,118.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54909-CW-
RFB / MP17 WB - 03 :
Upgradation and resurfacing
of 3 Gravel Roads in Indore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

385,435.0
0 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-54965-CW-
RFB / MP24 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Mandsour District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

969,058.0
0 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55016-CW-
RFB / MP24 WB - 07 :
Upgradation and resurfacing
of 12 Gravel Roads in
Mandsour District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,458,119.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55024-CW-
RFB / MP29 WB - 02 :
Upgradation and resurfacing
of 9 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

682,993.0
0 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55051-CW-
RFB / MP29 WB - 11 :
Upgradation and resurfacing
of 12 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,432,135.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55077-CW-
RFB / MP29 WB - 14 :
Upgradation and resurfacing
of 8 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

966,370.0
0 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55084-CW-
RFB / MP29 WB - 22 :
Upgradation and resurfacing
of 4 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

259,168.0
0 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55096-CW-
RFB / MP30 WB - 24 :
Upgradation and resurfacing
of 25 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,415,530.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2020-
02-23

 IN-MPRRDA-55105-CW-
RFB / MP30 WB - 26 :
Upgradation and resurfacing
of 20 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

4,033,620.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2020-
02-23

 IN-MPRRDA-55109-CW-
RFB / MP30 WB - 27 :
Upgradation and resurfacing
of 33 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,456,286.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
02-20

 IN-MPRRDA-55110-CW-
RFB / MP30 WB - 28 :
Upgradation and resurfacing
of 12 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,618,796.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55244-CW-
RFB / MP43 WB - 11 :
Upgradation and resurfacing
of 12 Gravel Roads in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,096,290.
00 0.00 Canceled 2018-03-

22
2017-12-

19
2018-03-

27
2018-05-

08
2018-07-

21
2018-08-

25
2019-
08-25
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 IN-MPRRDA-55262-CW-
RFB / MP45 WB - 22 :
Upgradation and resurfacing
of 4 Gravel Roads in Vidisha
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

371,461.0
0 0.00 Canceled 2018-03-

22
2017-12-

19
2018-03-

27
2018-05-

08
2018-07-

21
2018-08-

25
2019-
08-25

 IN-MPRRDA-70466-CW-
RFB / MP47 WB - 08 :
Upgradation and resurfacing
of 6 Gravel Roads in Ashok
Nagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

962,562.0
0

686,914.
84

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-10-
05

2018-11-
18

2018-10-
23

2018-12-
23

2018-10-
06

2019-
12-23

 IN-MPRRDA-70478-CW-
RFB / MP20 WB - 09 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

369,703.0
0

302,846.
68 Signed 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

08
2018-11-

18
2018-10-

25
2018-12-

23
2018-10-

03
2019-
12-23

 IN-MPRRDA-70484-CW-
RFB / MP20 WB - 11 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

420,060.0
0

343,387.
44 Signed 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

08
2018-11-

18
2018-10-

25
2018-12-

23
2018-09-

30
2019-
06-21

 IN-MPRRDA-70486-CW-
RFB / MP05 WB - 01 :
Upgradation and resurfacing
of 11 Gravel Roads in
Bhopal District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

997,644.0
0

813,709.
22

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-11-
18

2018-10-
23

2018-12-
23

2018-10-
01

2019-
12-23

 IN-MPRRDA-70488-CW-
RFB / MP20 WB - 12 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

451,455.0
0

368,813.
50 Signed 2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

08
2018-11-

18
2018-10-

25
2018-12-

23
2018-09-

30
2019-
12-23

 IN-MPRRDA-70492-CW-
RFB / MP08 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Damoh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,287,070.
00

990,279.
65

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-10-
05

2018-11-
18

2018-08-
07

2018-12-
23

2018-09-
28

2019-
12-23

 IN-MPRRDA-70494-CW-
RFB / MP08 WB - 04 :
Upgradation and resurfacing
of 13 Gravel Roads in
Damoh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,085,900.
00

849,795.
36

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-10-
05

2018-11-
18

2018-10-
23

2018-12-
23

2018-09-
28

2018-
12-26

 IN-MPRRDA-70496-CW-
RFB / MP20 WB - 15 :
Upgradation and resurfacing
of 5 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

584,928.0
0

468,394.
75 Signed 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

08
2018-11-

18
2018-10-

25
2018-12-

23
2018-10-

01
2019-
12-23

 IN-MPRRDA-70500-CW-
RFB / MP10 WB - 03 :
Upgradation and resurfacing
of 6 Gravel Roads in Dewas
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,016,736.
00

748,371.
51

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-10-
05

2018-11-
18

2018-10-
23

2018-12-
23

2018-10-
04

2019-
12-23

 IN-MPRRDA-70501-CW-
RFB / MP10 WB - 13 :
Upgradation and resurfacing
of 9 Gravel Roads in Dewas
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,489,066.
00

1,201,98
4.85

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-10-
05

2018-11-
18

2018-08-
07

2018-12-
23

2018-10-
05

2019-
12-23

 IN-MPRRDA-70505-CW-
RFB / MP20 WB - 18 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

379,439.0
0

314,523.
11 Signed 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

08
2018-11-

18
2018-10-

25
2018-12-

23
2018-10-

03
2019-
12-23

 IN-MPRRDA-70504-CW-
RFB / MP12 WB - 01 :
Upgradation and resurfacing
of 8 Gravel Roads in Dindori
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

620,084.0
0

502,602.
19

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-10-
05

2018-11-
18

2018-10-
23

2018-12-
23

2018-10-
05

2019-
12-23

 IN-MPRRDA-70507-CW-
RFB / MP12 WB - 02 :
Upgradation and resurfacing
of 5 Gravel Roads in Dindori
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

625,477.0
0

523,872.
28 Signed 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

05
2018-11-

18
2018-10-

23
2018-12-

23
2018-10-

05
2019-
12-23

 IN-MPRRDA-70510-CW-
RFB / MP13 WB - 03 :
Upgradation and resurfacing
of 10 Gravel Roads in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,161,457.
00

918,816.
18

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-10-
05

2018-11-
18

2018-10-
23

2018-12-
23

2018-09-
29

2019-
12-23

 IN-MPRRDA-70509-CW-
RFB / MP24 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Mandsour District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

969,058.0
0

672,529.
92 Signed 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

05
2018-11-

18
2018-10-

25
2018-12-

23
2018-10-

03
2019-
12-23

 IN-MPRRDA-70511-CW-
RFB / MP13 WB - 04 :
Upgradation and resurfacing
of 9 Gravel Roads in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,325,873.
00

1,065,79
9.19

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-10-
05

2018-11-
18

2018-10-
23

2018-12-
23

2018-09-
29

2019-
12-23

 IN-MPRRDA-70515-CW-
RFB / MP15 WB - 06 :
Upgradation and resurfacing
of 9 Gravel Roads in Harda
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

910,164.0
0

695,304.
28

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-10-
05

2018-11-
18

2018-10-
23

2018-12-
23

2018-10-
03

2019-
12-23

 IN-MPRRDA-70518-CW-
RFB / MP26 WB - 09 :
Upgradation and resurfacing
of 2 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

371,444.0
0

295,393.
69 Signed 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

08
2018-11-

18
2018-10-

25
2018-12-

23
2018-10-

05
2019-
12-23

 IN-MPRRDA-70520-CW-
RFB / MP26 WB - 10 :
Upgradation and resurfacing
of 12 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,070,410.
00

748,123.
27 Signed 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

08
2018-11-

18
2018-10-

25
2018-12-

23
2019-01-

17
2019-
12-23

 IN-MPRRDA-70517-CW-
RFB / MP16 WB - 02 :
Upgradation and resurfacing
of 9 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,087,623.
00

894,272.
89 Signed 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

08
2018-11-

18
2018-10-

25
2018-12-

23
2018-10-

06
2019-
12-23

 IN-MPRRDA-70522-CW-
RFB / MP16 WB - 10 :
Upgradation and resurfacing
of 11 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,068,945.
00

869,944.
31 Signed 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

05
2018-11-

18
2018-10-

25
2018-12-

23
2018-12-

18
2019-
12-23

 IN-MPRRDA-70523-CW-
RFB / MP26 WB - 13 :
Upgradation and resurfacing
of 7 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

748,763.0
0

602,710.
92

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-10-
08

2018-11-
18

2018-10-
25

2018-12-
23

2018-10-
05

2019-
12-23

 IN-MPRRDA-70528-CW-
RFB / MP17 WB - 03 :
Upgradation and resurfacing
of 3 Gravel Roads in Indore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

385,435.0
0

267,211.
49

Complete
d

2018-07-
20

2018-07-
20

2018-07-
25

2018-09-
05

2018-10-
05

2018-11-
18

2018-10-
25

2018-12-
23

2018-12-
17

2019-
12-23

 IN-MPRRDA-70530-CW-
RFB / MP17 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in Indore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,286,105.
00

950,900.
55 Signed 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

05
2018-11-

18
2018-10-

25
2018-12-

23
2018-12-

17
2019-
12-23

 IN-MPRRDA-70858-CW-
RFB / MP29 WB - 16 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,173,002.
00

857,471.
97

Complete
d

2018-07-
23

2018-07-
20

2018-07-
28

2018-09-
08

2018-10-
08

2018-11-
21

2018-10-
25

2018-12-
26

2018-10-
03

2019-
12-26

 IN-MPRRDA-70859-CW-
RFB / MP29 WB - 17 :
Upgradation and resurfacing
of 12 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,577,322.
00

1,099,30
1.80

Complete
d

2018-07-
23

2018-07-
20

2018-07-
28

2018-09-
08

2018-10-
08

2018-11-
21

2018-10-
25

2018-12-
26

2018-09-
22

2019-
12-26

 IN-MPRRDA-70860-CW-
RFB / MP29 WB - 13 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,035,242.
00

880,735.
17

Complete
d

2018-07-
23

2018-07-
20

2018-07-
28

2018-09-
08

2018-10-
08

2018-11-
21

2018-10-
25

2018-12-
26

2018-10-
01

2019-
12-26

 IN-MPRRDA-70862-CW-
RFB / MP29 WB - 14 :
Upgradation and resurfacing
of 8 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

966,370.0
0

811,858.
08 Signed 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-10-

25
2018-12-

26
2018-10-

06
2019-
12-26

 IN-MPRRDA-70866-CW-
RFB / MP38 WB - 03 :
Upgradation and resurfacing
of 9 Gravel Roads in Shadol
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

691,695.0
0

539,788.
84

Complete
d

2018-07-
23

2018-07-
20

2018-07-
28

2018-09-
08

2018-10-
08

2018-11-
21

2018-11-
08

2018-12-
26

2018-10-
05

2019-
12-26

 IN-MPRRDA-70870-CW-
RFB / MP38 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shadol District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,403,756.
00

1,142,26
3.12 Signed 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-08-

07
2018-12-

26
2018-10-

06
2019-
12-26

 IN-MPRRDA-70883-CW-
RFB / MP32 WB - 08 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

883,008.0
0

632,270.
96 Signed 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-11-

08
2018-12-

26
2018-10-

06
2019-
12-26

 IN-MPRRDA-70884-CW-
RFB / MP20 WB - 04 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

475,026.0
0

376,252.
06 Signed 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-10-

25
2018-12-

26
2018-10-

01
2019-
12-26

 IN-MPRRDA-70893-CW-
RFB / MP29 WB - 22 :
Upgradation and resurfacing
of 4 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

259,168.0
0

218,425.
94

Complete
d

2018-07-
23

2018-07-
20

2018-07-
28

2018-09-
08

2018-10-
08

2018-11-
21

2018-10-
25

2018-12-
26

2018-10-
01

2019-
12-26

 IN-MPRRDA-70908-CW-
RFB / MP26 WB - 05 :
Upgradation and resurfacing
of 10 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

936,184.0
0

650,683.
58

Complete
d

2018-07-
23

2018-07-
20

2018-07-
28

2018-09-
08

2018-10-
08

2018-11-
21

2018-10-
25

2018-12-
26

2019-01-
17

2019-
12-26

 IN-MPRRDA-54658-CW-
RFB / MP46 WB - 02 :
Upgradation and resurfacing
of 7 Gravel Roads in
Anuppur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

527,106.0
0 0.00 Canceled 2018-03-

20
2017-12-

21
2018-03-

25
2018-05-

06
2018-07-

19
2018-08-

23
2019-
08-23

 IN-MPRRDA-55075-CW-
RFB / MP29 WB - 13 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,035,242.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-07-

20
2018-08-

24
2019-
08-24

 IN-MPRRDA-55081-CW-
RFB / MP29 WB - 21 :
Upgradation and resurfacing
of 20 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,248,805.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-07-

20
2018-07-

20
2018-08-

24
2020-
02-23

 IN-MPRRDA-71393-CW-
RFB / MP30 WB - 24 :
Upgradation and resurfacing
of 14 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,366,434.
00

991,062.
98

Complete
d

2018-07-
25

2018-07-
20

2018-07-
30

2018-09-
10

2018-10-
08

2018-11-
23

2018-11-
12

2018-12-
28

2018-10-
03

2019-
12-28

 IN-MPRRDA-71395-CW-
RFB / MP30 WB - 26 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,004,180.
00

1,380,82
3.36 Signed 2018-07-

25
2018-07-

20
2018-07-

30
2018-09-

10
2018-10-

08
2018-11-

23
2018-10-

25
2018-12-

28
2018-10-

03
2020-
06-28

 IN-MPRRDA-71414-CW-
RFB / MP30 WB - 27 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,077,681.
00

805,945.
25

Complete
d

2018-07-
25

2018-07-
20

2018-07-
30

2018-09-
10

2018-10-
08

2018-11-
23

2018-10-
25

2018-12-
28

2018-10-
03

2019-
12-28

 IN-MPRRDA-71428-CW-
RFB / MP30 WB - 28 :
Upgradation and resurfacing
of 11 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,540,052.
00

1,132,72
7.79 Signed 2018-07-

25
2018-07-

20
2018-07-

30
2018-09-

10
2018-10-

08
2018-11-

23
2018-10-

25
2018-12-

28
2018-09-

27
2019-
12-28

 IN-MPRRDA-71429-CW-
RFB / MP30 WB - 34 :
Upgradation and resurfacing
of 11 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,049,095.
00

810,993.
15 Signed 2018-07-

25
2018-07-

20
2018-07-

30
2018-09-

10
2018-10-

08
2018-11-

23
2018-10-

25
2018-12-

28
2018-09-

25
2019-
12-28

 IN-MPRRDA-71431-CW-
RFB / MP30 WB - 35 :
Upgradation and resurfacing
of 10 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,029,440.
00

1,432,91
6.75 Signed 2018-07-

25
2018-07-

20
2018-07-

30
2018-09-

10
2018-10-

08
2018-11-

23
2018-10-

25
2018-12-

28
2018-09-

27
2020-
06-28

 IN-MPRRDA-71433-CW-
RFB / MP30 WB - 37 :
Upgradation and resurfacing
of 13 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,257,639.
00

872,997.
61

Complete
d

2018-07-
25

2018-07-
20

2018-07-
30

2018-09-
10

2018-10-
08

2018-11-
23

2018-10-
25

2018-12-
28

2018-10-
04

2019-
12-28

 IN-MPRRDA-71528-CW-
RFB / MP33WB22 :
Upgradation and resurfacing
of 10 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,235,532.
00

941,271.
67 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-11-

19
2018-12-

31
2018-12-

21
2019-
12-31

 IN-MPRRDA-71536-CW-
RFB / MP34WB10 :
Upgradation and resurfacing
of 07 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

857,282.0
0

695,725.
77

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
04

2019-
12-31

 IN-MPRRDA-71539-CW-
RFB / MP34WB11 :
Upgradation and resurfacing
of 03 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

792,167.0
0

642,593.
92

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
04

2019-
12-31

 IN-MPRRDA-71561-CW-
RFB / MP01WB01 :
Upgradation and resurfacing
of 2 Gravel Roads in
Balaghat District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

118,634.0
0

82,394.9
0

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
05

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
05

2019-
12-31

 IN-MPRRDA-71568-CW-
RFB / MP01WB03 :
Upgradation and resurfacing
of 2 Gravel Roads in
Balaghat District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

250,501.0
0

196,984.
94

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
05

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
01

2019-
12-31

 IN-MPRRDA-71570-CW-
RFB / MP03WB04 :
Upgradation and resurfacing
of 8 Gravel Roads in Betul
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

761,800.0
0

569,264.
63

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
08

2018-11-
26

2018-10-
26

2018-12-
31

2019-01-
03

2019-
12-31

 IN-MPRRDA-71572-CW-
RFB / MP03WB05 :
Upgradation and resurfacing
of 9 Gravel Roads in Betul
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

998,385.0
0

760,260.
24

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
05

2018-11-
26

2018-10-
26

2018-12-
31

2019-01-
03

2019-
12-31

 IN-MPRRDA-71574-CW-
RFB / MP03WB06 :
Upgradation and resurfacing
of 16 Gravel Roads in Betul
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,878,929.
00

1,272,23
2.55

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
05

2018-11-
26

2018-10-
31

2018-12-
31

2019-01-
03

2020-
07-01

 IN-MPRRDA-71578-CW-
RFB / MP04WB10 :
Upgradation and resurfacing
of 17 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,015,478.
00

755,002.
09 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

05
2018-11-

26
2018-11-

01
2018-12-

31
2018-10-

01
2019-
12-31

 IN-MPRRDA-71581-CW-
RFB / MP04WB11 :
Upgradation and resurfacing
of 9 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

569,150.0
0

449,482.
81 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

05
2018-11-

26
2018-11-

01
2018-12-

31
2018-10-

01
2019-
12-31

 IN-MPRRDA-71584-CW-
RFB / MP34WB08 :
Upgradation and resurfacing
of 07 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

784,655.0
0

627,056.
90

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
31

2018-12-
31

2018-10-
01

2019-
12-31

 IN-MPRRDA-71585-CW-
RFB / MP07 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,151,637.
00

835,286.
31

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
05

2018-11-
26

2018-11-
02

2018-12-
31

2018-10-
04

2019-
12-31

 IN-MPRRDA-71587-CW-
RFB / MP16WB13 :
Upgradation and resurfacing
of 3 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

211,600.0
0

163,449.
16

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-09-
30

2019-
12-31

 IN-MPRRDA-71597-CW-
RFB / MP36WB03 :
Upgradation and resurfacing
of 09 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

785,913.0
0

551,409.
65 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-10-

26
2018-12-

31
2018-12-

18
2019-
12-31

 IN-MPRRDA-71599-CW-
RFB / MP36WB04 :
Upgradation and resurfacing
of 07 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

546,215.0
0

385,406.
95

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-09-
28

2019-
12-31

 IN-MPRRDA-71602-CW-
RFB / MP36WB01 :
Upgradation and resurfacing
of 06 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

635,833.0
0

464,676.
43

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-11-
01

2018-12-
31

2018-12-
29

2019-
12-31

 IN-MPRRDA-71604-CW-
RFB / MP36WB02 :
Upgradation and resurfacing
of 05 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

435,663.0
0

300,698.
42 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-11-

01
2018-12-

31
2018-12-

24
2019-
12-31

 IN-MPRRDA-71609-CW-
RFB / MP36WB05 :
Upgradation and resurfacing
of 06 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

348,630.0
0

254,437.
96

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-11-
01

2018-12-
31

2018-12-
24

2019-
12-31

 IN-MPRRDA-71612-CW-
RFB / MP36WB06 :
Upgradation and resurfacing
of 07 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

577,110.0
0

426,685.
41 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-10-

26
2018-12-

31
2018-12-

29
2019-
12-31

 IN-MPRRDA-71615-CW-
RFB / MP40WB04 :
Upgradation and resurfacing
of 08 Gravel Roads in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

954,654.0
0

580,875.
88 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-11-

01
2018-12-

31
2018-09-

28
2019-
12-31
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 IN-MPRRDA-71630-CW-
RFB / MP40WB05 :
Upgradation and resurfacing
of 05 Gravel Roads in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

538,134.0
0

319,101.
50

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-11-
01

2018-12-
31

2018-10-
05

2019-
12-31

 IN-MPRRDA-71634-CW-
RFB / MP40WB06 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,362,816.
00

868,577.
10

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-11-
01

2018-12-
31

2018-12-
29

2019-
12-31

 IN-MPRRDA-71645-CW-
RFB / MP40WB07 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

980,827.0
0

587,951.
12

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-11-
01

2018-12-
31

2018-12-
05

2019-
12-31

 IN-MPRRDA-71651-CW-
RFB / MP40WB08 :
Upgradation and resurfacing
of 04 Gravel Roads in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

559,173.0
0

336,982.
68

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-11-
01

2018-12-
31

2018-12-
17

2019-
12-31

 IN-MPRRDA-71659-CW-
RFB / MP40WB01 :
Upgradation and resurfacing
of 09 Gravel Roads in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,386,491.
00

900,471.
89 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-11-

01
2018-12-

31
2018-10-

03
2019-
12-31

 IN-MPRRDA-71664-CW-
RFB / MP40WB02 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,230,983.
00

743,448.
16

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
31

2018-12-
31

2018-10-
06

2019-
12-31

 IN-MPRRDA-71665-CW-
RFB / MP40WB03 :
Upgradation and resurfacing
of 15 Gravel Roads in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,440,734.
00

1,024,72
5.05 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-11-

01
2018-12-

31
2018-10-

03
2019-
12-31

 IN-MPRRDA-71782-CW-
RFB / MP18WB19 :
Upgradation and resurfacing
of 10 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

813,103.0
0

620,563.
89

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
04

2019-
12-31

 IN-MPRRDA-71784-CW-
RFB / MP18WB21 :
Upgradation and resurfacing
of 11Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

634,506.0
0

479,980.
81

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
01

2019-
12-31

 IN-MPRRDA-71785-CW-
RFB / MP18WB22 :
Upgradation and resurfacing
of 06 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

468,522.0
0

357,564.
12

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
01

2019-
12-31

 IN-MPRRDA-71786-CW-
RFB / MP18WB23 :
Upgradation and resurfacing
of 09 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

684,303.0
0

489,286.
56 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-10-

26
2018-12-

31
2018-10-

04
2019-
12-31

 IN-MPRRDA-71788-CW-
RFB / MP23WB 01 :
Upgradation and resurfacing
of  5 Gravel Roads in Mandla
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

756,121.0
0

571,065.
74

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
05

2019-
12-31

 IN-MPRRDA-71793-CW-
RFB / MP23WB 02 :
Upgradation and resurfacing
of  7 Gravel Roads in Mandla
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,038,757.
00

767,578.
42

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
03

2019-
12-31

 IN-MPRRDA-71808-CW-
RFB / MP24WB07 :
Upgradation and resurfacing
of  7 Gravel Roads in
Mandsour District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

633,903.0
0

420,243.
75

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
03

2019-
12-31

 IN-MPRRDA-71835-CW-
RFB / MP24WB11 :
Upgradation and resurfacing
of  5 Gravel Roads in
Mandsour District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

824,217.0
0

573,713.
68

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
03

2019-
12-31

 IN-MPRRDA-71845-CW-
RFB / MP26WB17 :
Upgradation and resurfacing
of  4 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

518,198.0
0

409,400.
13 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-10-

26
2018-12-

31
2019-01-

05
2019-
12-31

 IN-MPRRDA-71846-CW-
RFB / MP26WB18 :
Upgradation and resurfacing
of  6 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

591,980.0
0

451,720.
83

Terminate
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2019-01-
05

2019-
12-31

 IN-MPRRDA-71852-CW-
RFB / MP28WB05 :
Upgradation and resurfacing
of 8 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

967,180.0
0

744,802.
75

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-12-
20

2019-
12-31

 IN-MPRRDA-71856-CW-
RFB / MP28WB02 :
Upgradation and resurfacing
of  10 Gravel Roads in
Panna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

875,771.0
0

661,903.
56

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-11-
01

2018-12-
31

2018-10-
05

2019-
12-31

 IN-MPRRDA-71857-CW-
RFB / MP28WB08 :
Upgradation and resurfacing
of 6 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

569,391.0
0

417,111.
00

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-11-
01

2018-12-
31

2018-10-
03

2019-
12-31

 IN-MPRRDA-71858-CW-
RFB / MP28WB03 :
Upgradation and resurfacing
of  9 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

810,656.0
0

624,347.
83

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-11-
01

2018-12-
31

2018-10-
05

2019-
12-31

 IN-MPRRDA-71866-CW-
RFB / MP29WB21 :
Upgradation and resurfacing
of  6 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

786,309.0
0

612,864.
29 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-10-

26
2018-12-

31
2018-10-

06
2019-
12-31

 IN-MPRRDA-71868-CW-
RFB / MP29WB23 :
Upgradation and resurfacing
of 4 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

356,662.0
0

256,523.
93

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
05

2019-
12-31

 IN-MPRRDA-71877-CW-
RFB / MP29 WB - 11 :
Upgradation and resurfacing
of 12 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,432,135.
00

1,163,18
8.27

Complete
d

2018-07-
28

2018-07-
28

2018-08-
02

2018-09-
13

2018-10-
06

2018-11-
26

2018-10-
26

2018-12-
31

2018-10-
06

2019-
12-31

 IN-MPRRDA-71878-CW-
RFB / MP32 WB - 05 :
Upgradation and resurfacing
of 11 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,451,451.
00

1,048,58
4.02 Signed 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-10-

31
2018-12-

31
2018-12-

31
2019-
12-31

 IN-MPRRDA-55255-CW-
RFB / MP45 WB - 07 :
Upgradation and resurfacing
of 12 Gravel Roads in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,026,776.
00 0.00 Canceled 2018-03-

22
2017-12-

19
2018-03-

27
2018-05-

08
2018-08-

02
2018-07-

21
2018-08-

25
2019-
08-25

 IN-MPRRDA-71565-CW-
RFB / MP01WB02 :
Upgradation and resurfacing
of 7 Gravel Roads in
Balaghat District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

768,268.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71589-CW-
RFB / MP16WB11 :
Upgradation and resurfacing
of 10 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

651,262.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71781-CW-
RFB / MP18WB18 :
Upgradation and resurfacing
of 10 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

658,095.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71783-CW-
RFB / MP18WB20 :
Upgradation and resurfacing
of 10 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

623,737.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71804-CW-
RFB / MP23WB 04 :
Upgradation and resurfacing
of  3  Gravel Roads in
Mandla District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

703,326.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71836-CW-
RFB / MP26WB16 :
Upgradation and resurfacing
of  5 Gravel Roads in
Narshinghplur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

570,873.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71853-CW-
RFB / MP28WB06 :
Upgradation and resurfacing
of  9 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

802,058.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71862-CW-
RFB / MP28WB07 :
Upgradation and resurfacing
of  13  Gravel Roads in
Panna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,175,431.
00 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71870-CW-
RFB / MP29WB24 :
Upgradation and resurfacing
of  6 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

787,998.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-70452-CW-
RFB / MP46 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in
Anuppur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

435,301.0
0 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-11-

18
2018-12-

23
2019-
12-23

 IN-MPRRDA-70485-CW-
RFB / MP04 WB - 04 :
Upgradation and resurfacing
of 12 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

957,779.0
0 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-11-

18
2018-12-

23
2019-
12-23

 IN-MPRRDA-70489-CW-
RFB / MP07 WB - 08 :
Upgradation and resurfacing
of 5 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

529,157.0
0 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-11-

18
2018-12-

23
2019-
12-23

 IN-MPRRDA-70873-CW-
RFB / MP20 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

386,210.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70875-CW-
RFB / MP20 WB - 02 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

272,829.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70878-CW-
RFB / MP20 WB - 03 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

436,610.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70886-CW-
RFB / MP20 WB - 05 :
Upgradation and resurfacing
of 6 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

519,327.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70888-CW-
RFB / MP20 WB - 06 :
Upgradation and resurfacing
of 7 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

710,120.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70472-CW-
RFB / MP20 WB - 07 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

258,320.0
0 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-11-

18
2018-12-

23
2019-
12-23

 IN-MPRRDA-70481-CW-
RFB / MP20 WB - 10 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

555,692.0
0 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-11-

18
2018-12-

23
2019-
12-23

 IN-MPRRDA-70493-CW-
RFB / MP20 WB - 14 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

604,879.0
0 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-11-

18
2018-12-

23
2019-
12-23

 IN-MPRRDA-70499-CW-
RFB / MP20 WB - 16 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

330,939.0
0 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-11-

18
2018-12-

23
2019-
06-21

 IN-MPRRDA-70502-CW-
RFB / MP20 WB - 17 :
Upgradation and resurfacing
of 2 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

259,943.0
0 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-11-

18
2018-12-

23
2019-
12-23

 IN-MPRRDA-71873-CW-
RFB / MP29WB25 :
Upgradation and resurfacing
of  4 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

317,839.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71880-CW-
RFB / MP33WB01 :
Upgradation and resurfacing
of  12 Gravel Roads in
Sagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,010,740.
00 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71532-CW-
RFB / MP33WB16 :
Upgradation and resurfacing
of 08 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,001,556.
00 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71534-CW-
RFB / MP33WB21 :
Upgradation and resurfacing
of 12 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,065,482.
00 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71535-CW-
RFB / MP34WB09 :
Upgradation and resurfacing
of 06 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

544,820.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71542-CW-
RFB / MP34WB12 :
Upgradation and resurfacing
of 06 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

460,372.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71558-CW-
RFB / MP34WB13 :
Upgradation and resurfacing
of 06 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

760,239.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71560-CW-
RFB / MP34WB14 :
Upgradation and resurfacing
of 08 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

844,446.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71778-CW-
RFB / MP34WB15 :
Upgradation and resurfacing
of 08 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

724,830.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71567-CW-
RFB / MP34WB01 :
Upgradation and resurfacing
of 11 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,059,537.
00 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71569-CW-
RFB / MP34WB02 :
Upgradation and resurfacing
of 08 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

823,631.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71571-CW-
RFB / MP34WB03 :
Upgradation and resurfacing
of 07 Gravel Roads in .Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

870,964.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71573-CW-
RFB / MP34WB04 :
Upgradation and resurfacing
of 09 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

992,406.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71576-CW-
RFB / MP34WB05 :
Upgradation and resurfacing
of 02 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

159,109.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71579-CW-
RFB / MP34WB06 :
Upgradation and resurfacing
of 07 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

941,782.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71582-CW-
RFB / MP34WB07 :
Upgradation and resurfacing
of 07 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

855,628.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71586-CW-
RFB / MP34WB16 :
Upgradation and resurfacing
of 03 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

316,702.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71588-CW-
RFB / MP34WB17 :
Upgradation and resurfacing
of 02 Gravel Roads in Satna
District
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

212,145.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31
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 IN-MPRRDA-71591-CW-
RFB / MP34WB18 :
Upgradation and resurfacing
of 01 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

193,605.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71592-CW-
RFB / MP34WB19 :
Upgradation and resurfacing
of 01 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

177,098.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71593-CW-
RFB / MP34WB20 :
Upgradation and resurfacing
of 02 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

187,178.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71601-CW-
RFB / MP36WB07 :
Upgradation and resurfacing
of 13 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

705,169.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-70852-CW-
RFB / MP28 WB - 04 :
Upgradation and resurfacing
of 13 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,410,183.
00 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70854-CW-
RFB / MP29 WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

855,852.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70857-CW-
RFB / MP29 WB - 02 :
Upgradation and resurfacing
of 9 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

682,993.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-71432-CW-
RFB / MP30 WB - 36 :
Upgradation and resurfacing
of 11 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,199,778.
00 0.00 Canceled 2018-07-

25
2018-07-

20
2018-07-

30
2018-09-

10
2018-11-

23
2018-12-

28
2019-
12-28

 IN-MPRRDA-70885-CW-
RFB / MP32 WB - 10 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

722,917.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70887-CW-
RFB / MP32 WB - 11 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

707,754.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70889-CW-
RFB / MP32 WB - 04 :
Upgradation and resurfacing
of 8 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,330,741.
00 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70896-CW-
RFB / MP33 WB - 09 :
Upgradation and resurfacing
of 20 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,366,009.
00 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2020-
06-26

 IN-MPRRDA-70865-CW-
RFB / MP38 WB - 02 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shadol District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,183,530.
00 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70874-CW-
RFB / MP45 WB - 07 :
Upgradation and resurfacing
of 12 Gravel Roads in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,026,776.
00 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70919-CW-
RFB / MP45 WB - 22 :
Upgradation and resurfacing
of 4 Gravel Roads in Vidisha
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

371,461.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-71779-CW-
RFB / MP18WB09 :
Upgradation and resurfacing
of 15 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,153,290.
00 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-10-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71849-CW-
RFB / MP28WB01 :
Upgradation and resurfacing
of  10 Gravel Roads in
Panna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

767,924.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-10-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-70463-CW-
RFB / MP46 WB - 02 :
Upgradation and resurfacing
of 7 Gravel Roads in
Anuppur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

527,106.0
0 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

05
2018-11-

18
2018-10-

23
2018-12-

23
2019-
12-23

 IN-MPRRDA-70482-CW-
RFB / MP04 WB - 03 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

968,800.0
0 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

05
2018-11-

18
2018-10-

23
2018-12-

23
2019-
12-23

 IN-MPRRDA-71392-CW-
RFB / MP07 WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

697,846.0
0 0.00 Canceled 2018-07-

25
2018-07-

20
2018-07-

30
2018-09-

10
2018-10-

05
2018-11-

23
2018-10-

23
2018-12-

28
2019-
12-28

 IN-MPRRDA-70856-CW-
RFB / MP18 WB - 11 :
Upgradation and resurfacing
of 8 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

565,169.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-10-

25
2018-12-

26
2019-
12-26

 IN-MPRRDA-70881-CW-
RFB / MP32 WB - 06 :
Upgradation and resurfacing
of 13 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,376,463.
00 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-09-

06
2018-12-

26
2019-
12-26

 IN-MPRRDA-70863-CW-
RFB / MP38 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in Shadol
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

724,468.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-09-

06
2018-12-

26
2019-
12-26

 IN-MPRRDA-70868-CW-
RFB / MP38 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shadol District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,345,344.
00 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-09-

06
2018-12-

26
2019-
12-26

 IN-MPRRDA-71530-CW-
RFB / MP33WB15 :
Upgradation and resurfacing
of 10 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,227,313.
00 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-12-

31
2019-
12-31

 IN-MPRRDA-71672-CW-
RFB / MP44WB01 :
Upgradation and resurfacing
of 12 Gravel Roads in
Umaria District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

867,673.0
0 0.00 Canceled 2018-07-

28
2018-07-

28
2018-08-

02
2018-09-

13
2018-10-

06
2018-11-

26
2018-10-

31
2018-12-

31
2019-
12-31

 IN-MPRRDA-70526-CW-
RFB / MP17 WB - 01 :
Upgradation and resurfacing
of 9 Gravel Roads in Indore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,152,118.
00 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

05
2018-11-

18
2018-10-

25
2018-12-

23
2019-
12-23

 IN-MPRRDA-70476-CW-
RFB / MP20 WB - 08 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

648,359.0
0 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

08
2018-11-

18
2018-12-

23
2019-
12-23

 IN-MPRRDA-70882-CW-
RFB / MP32 WB - 07 :
Upgradation and resurfacing
of 9 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,384,354.
00 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70872-CW-
RFB / MP43 WB - 11 :
Upgradation and resurfacing
of 12 Gravel Roads in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,096,290.
00 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-70876-CW-
RFB / MP50 WB - 01 :
Upgradation and resurfacing
of 3 Gravel Roads in
Waidhan District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

527,279.0
0 0.00 Canceled 2018-07-

23
2018-07-

20
2018-07-

28
2018-09-

08
2018-10-

08
2018-11-

21
2018-12-

26
2019-
12-26

 IN-MPRRDA-54656-CW-
RFB / MP05 WB - 01 :
Upgradation and resurfacing
of 11 Gravel Roads in
Bhopal District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

997,644.0
0 0.00 Canceled 2018-03-

20
2017-12-

19
2018-03-

25
2018-05-

06
2018-07-

24
2018-07-

19
2018-08-

07
2018-08-

23
2019-
08-23

 IN-MPRRDA-55479-CW-
RFB / MP34 WB - 07 :
Upgradation and resurfacing
of 7 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,359,870.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-06-

23
2018-07-

22
2018-08-

07
2018-08-

26
2019-
08-26

 IN-MPRRDA-54918-CW-
RFB / MP17 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in Indore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,286,105.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-07-

28
2018-08-

24
2019-
08-24

 IN-MPRRDA-55473-CW-
RFB / MP34 WB - 04 :
Upgradation and resurfacing
of 8 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

907,286.0
0 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-08-

02
2018-07-

22
2018-08-

07
2018-08-

26
2019-
08-26

 IN-MPRRDA-55520-CW-
RFB / MP36 WB - 03 :
Upgradation and resurfacing
of 12 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,024,938.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-06-

23
2018-07-

22
2018-08-

07
2018-08-

26
2019-
08-26

 IN-MPRRDA-55050-CW-
RFB / MP23 WB - 02 :
Upgradation and resurfacing
of 10 Gravel Roads in
Mandla District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

2,217,514.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-06-

22
2018-07-

20
2018-08-

07
2018-08-

24
2020-
02-23

 IN-MPRRDA-55537-CW-
RFB / MP38 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shadol District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,345,344.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-08-

04
2018-07-

22
2018-08-

07
2018-08-

26
2019-
08-26

 IN-MPRRDA-54706-CW-
RFB / MP07 WB - 02 :
Upgradation and resurfacing
of 13 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,151,637.
00 0.00 Canceled 2018-03-

20
2017-12-

21
2018-03-

25
2018-05-

06
2018-06-

22
2018-07-

19
2018-08-

07
2018-08-

23
2019-
08-23

 IN-MPRRDA-55467-CW-
RFB / MP34 WB - 01 :
Upgradation and resurfacing
of 12 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,404,652.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-06-

23
2018-07-

22
2018-08-

07
2018-08-

26
2019-
08-26

 IN-MPRRDA-55220-CW-
RFB / MP04 WB - 03 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

968,800.0
0 0.00 Canceled 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-08-

02
2018-07-

21
2018-08-

07
2018-08-

25
2019-
08-25

 IN-MPRRDA-55033-CW-
RFB / MP29 WB - 16 :
Upgradation and resurfacing
of 11 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,173,002.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-08-

07
2018-08-

24
2019-
08-24

 IN-MPRRDA-55036-CW-
RFB / MP29 WB - 17 :
Upgradation and resurfacing
of 12 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,577,322.
00 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-08-

07
2018-08-

24
2019-
08-24

 IN-MPRRDA-55021-CW-
RFB / MP29 WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

855,852.0
0 0.00 Canceled 2018-03-

21
2017-12-

19
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-08-

07
2018-08-

24
2019-
08-24

 IN-MPRRDA-55530-CW-
RFB / MP38 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in Shadol
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

724,468.0
0 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-08-

04
2018-07-

22
2018-08-

07
2018-08-

26
2019-
08-26

 IN-MPRRDA-55463-CW-
RFB / MP33 WB - 15 :
Upgradation and resurfacing
of 15 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,836,938.
00 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-06-

23
2018-07-

22
2018-08-

16
2018-08-

26
2020-
02-25

 IN-MPRRDA-55079-CW-
RFB / MP28 WB - 02 :
Upgradation and resurfacing
of 16 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,445,162.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-06-

23
2018-07-

20
2018-08-

07
2018-08-

24
2019-
08-24

 IN-MPRRDA-55535-CW-
RFB / MP38 WB - 03 :
Upgradation and resurfacing
of 9 Gravel Roads in Shadol
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

691,695.0
0 0.00 Canceled 2018-03-

23
2017-12-

21
2018-03-

28
2018-05-

09
2018-08-

04
2018-07-

22
2018-08-

07
2018-08-

26
2019-
08-26

 IN-MPRRDA-55297-CW-
RFB / MP08 WB - 04 :
Upgradation and resurfacing
of 13 Gravel Roads in
Damoh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,085,900.
00 0.00 Canceled 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-06-

22
2018-07-

21
2018-08-

07
2018-08-

25
2019-
08-25

 IN-MPRRDA-54937-CW-
RFB / MP20 WB - 05 :
Upgradation and resurfacing
of 6 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

519,327.0
0 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-08-

02
2018-07-

20
2018-08-

03
2018-08-

24
2019-
08-24

 IN-MPRRDA-55229-CW-
RFB / MP01 WB - 01 :
Upgradation and resurfacing
of 11 Gravel Roads in
Balaghat District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,137,403.
00 0.00 Canceled 2018-03-

22
2017-12-

21
2018-03-

27
2018-05-

08
2018-06-

22
2018-07-

21
2018-08-

01
2018-08-

25
2019-
08-25

 IN-MPRRDA-55018-CW-
RFB / MP23 WB - 01 :
Upgradation and resurfacing
of 20 Gravel Roads in
Mandla District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,329,881.
00 0.00 Canceled 2018-03-

21
2017-12-

21
2018-03-

26
2018-05-

07
2018-06-

22
2018-07-

20
2018-08-

07
2018-08-

24
2020-
02-23

 IN-MPRRDA-70513-CW-
RFB / MP26 WB - 08 :
Upgradation and resurfacing
of 8 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,063,862.
00 0.00 Canceled 2018-07-

20
2018-07-

20
2018-07-

25
2018-09-

05
2018-10-

08
2018-11-

18
2018-10-

25
2018-12-

23
2019-
12-23

 IN-MPRRDA-41798-CW-
RFB / MP03 WB - 04 :
Upgradation and resurfacing
of 33 Gravel Roads in Betul
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,639,121.
00 0.00 Canceled 2017-12-

30
2017-12-

19
2018-01-

04
2018-02-

15
2018-07-

24
2018-04-

30
2018-07-

28
2018-06-

04
2019-
12-04

 IN-MPRRDA-103904-CW-
RFB / MP33WB15 :
Upgradation and resurfacing
of 10 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,227,313.
00 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-05-

03
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103905-CW-
RFB / MP33WB21 :
Upgradation and resurfacing
of 12 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,065,482.
00 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103907-CW-
RFB / MP34WB09 :
Upgradation and resurfacing
of 06 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

544,820.0
0

419,206.
36 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

26
2020-
08-10

 IN-MPRRDA-103909-CW-
RFB / MP34WB12 :
Upgradation and resurfacing
of 06 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

460,372.0
0

339,059.
51 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

31
2020-
08-10

 IN-MPRRDA-103910-CW-
RFB / MP34WB13 :
Upgradation and resurfacing
of 06 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

760,239.0
0

556,979.
06

Complete
d

2019-03-
08

2019-03-
08

2019-03-
13

2019-03-
12

2019-04-
24

2019-04-
25

2019-07-
07

2019-07-
24

2019-08-
11

2019-08-
31

2020-
08-10

 IN-MPRRDA-103911-CW-
RFB / MP34WB14 :
Upgradation and resurfacing
of 08 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

844,446.0
0

664,713.
19

Complete
d

2019-03-
08

2019-03-
08

2019-03-
13

2019-03-
12

2019-04-
24

2019-04-
25

2019-07-
07

2019-07-
24

2019-08-
11

2019-08-
26

2020-
08-10

 IN-MPRRDA-103912-CW-
RFB / MP34WB15 :
Upgradation and resurfacing
of 08 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

724,830.0
0

569,704.
26 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

26
2020-
08-10

 IN-MPRRDA-103913-CW-
RFB / MP34WB01 :
Upgradation and resurfacing
of 11 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,059,537.
00

843,199.
73 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

28
2020-
08-10

 IN-MPRRDA-103914-CW-
RFB / MP34WB02 :
Upgradation and resurfacing
of 08 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

823,631.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103915-CW-
RFB / MP34WB03 :
Upgradation and resurfacing
of 07 Gravel Roads in .Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

870,964.0
0

660,847.
96

Complete
d

2019-03-
08

2019-03-
08

2019-03-
13

2019-03-
12

2019-04-
24

2019-04-
25

2019-07-
07

2019-07-
24

2019-08-
11

2019-08-
24

2020-
08-10

 IN-MPRRDA-103916-CW-
RFB / MP34WB04 :
Upgradation and resurfacing
of 09 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

992,406.0
0

791,101.
73 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

29
2020-
08-10

 IN-MPRRDA-103919-CW-
RFB / MP34WB05 :
Upgradation and resurfacing
of 02 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

159,109.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10



Page 17

 IN-MPRRDA-103920-CW-
RFB / MP34WB06 :
Upgradation and resurfacing
of 07 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

941,782.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103922-CW-
RFB / MP34WB07 :
Upgradation and resurfacing
of 07 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

855,628.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103923-CW-
RFB / MP34WB16 :
Upgradation and resurfacing
of 03 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

316,702.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103924-CW-
RFB / MP34WB17 :
Upgradation and resurfacing
of 02 Gravel Roads in Satna
District
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

212,145.0
0

169,159.
02

Complete
d

2019-03-
08

2019-03-
08

2019-03-
13

2019-03-
12

2019-04-
24

2019-04-
25

2019-07-
07

2019-07-
24

2019-08-
11

2019-08-
28

2020-
08-10

 IN-MPRRDA-103925-CW-
RFB / MP34WB18 :
Upgradation and resurfacing
of 01 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

193,605.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103926-CW-
RFB / MP34WB19 :
Upgradation and resurfacing
of 01 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

177,098.0
0

137,857.
69

Complete
d

2019-03-
08

2019-03-
08

2019-03-
13

2019-03-
12

2019-04-
24

2019-04-
25

2019-07-
07

2019-07-
24

2019-08-
11

2019-08-
28

2020-
08-10

 IN-MPRRDA-103928-CW-
RFB / MP34WB20 :
Upgradation and resurfacing
of 2.60 Gravel Roads in
Satna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

187,178.0
0

133,558.
42 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

09
2019-07-

07
2019-10-

02
2019-08-

11
2019-10-

18
2020-
08-10

 IN-MPRRDA-103930-CW-
RFB / MP36WB07 :
Upgradation and resurfacing
of 13 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

705,169.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103931-CW-
RFB / MP44WB01 :
Upgradation and resurfacing
of 12 Gravel Roads in
Umaria District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

867,673.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-05-

02
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103932-CW-
RFB / MP43 WB - 11 :
Upgradation and resurfacing
of 12 Gravel Roads in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,096,290.
00

734,147.
71 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

31
2020-
08-10

 IN-MPRRDA-103935-CW-
RFB / MP45 WB - 07 :
Upgradation and resurfacing
of 12 Gravel Roads in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,026,776.
00

787,673.
35

Complete
d

2019-03-
08

2019-03-
08

2019-03-
13

2019-03-
12

2019-04-
24

2019-04-
25

2019-07-
07

2019-07-
24

2019-08-
11

2019-09-
03

2020-
08-10

 IN-MPRRDA-103937-CW-
RFB / MP38 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in Shadol
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

724,468.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-05-

02
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103939-CW-
RFB / MP38 WB - 02 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shadol District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,183,530.
00

937,849.
20 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

28
2020-
08-10

 IN-MPRRDA-103940-CW-
RFB / MP38 WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shadol District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,345,344.
00 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-05-

02
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103943-CW-
RFB / MP50 WB - 01 :
Upgradation and resurfacing
of 3 Gravel Roads in
Waidhan District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

527,279.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103945-CW-
RFB / MP45 WB - 22 :
Upgradation and resurfacing
of 4 Gravel Roads in Vidisha
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

371,461.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103947-CW-
RFB / MP32 WB - 06 :
Upgradation and resurfacing
of 13 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,376,463.
00

996,122.
81

Complete
d

2019-03-
08

2019-03-
08

2019-03-
13

2019-03-
12

2019-04-
24

2019-04-
25

2019-07-
07

2019-07-
24

2019-08-
11

2019-09-
09

2020-
08-10

 IN-MPRRDA-103948-CW-
RFB / MP32 WB - 07 :
Upgradation and resurfacing
of 9 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,384,354.
00

978,996.
37 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

30
2020-
08-10

 IN-MPRRDA-103950-CW-
RFB / MP32 WB - 10 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

722,917.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-05-

02
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103952-CW-
RFB / MP32 WB - 11 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

707,754.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103954-CW-
RFB / MP32 WB - 04 :
Upgradation and resurfacing
of 8 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,330,741.
00

1,003,49
3.23 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

20
2020-
08-10

 IN-MPRRDA-103960-CW-
RFB / MP33 WB - 09 :
Upgradation and resurfacing
of 8 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

909,872.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103962-CW-
RFB / MP33 WB - 23 :
Upgradation and resurfacing
of 4 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

743,522.0
0

527,781.
48 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

27
2020-
08-10

 IN-MPRRDA-103963-CW-
RFB / MP33 WB - 24 :
Upgradation and resurfacing
of 8 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

712,606.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103966-CW-
RFB / MP33 WB - 01 :
Upgradation and resurfacing
of 12 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,010,740.
00

807,897.
94 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

04
2020-
08-10

 IN-MPRRDA-103967-CW-
RFB / MP28 WB - 04 :
Upgradation and resurfacing
of 3 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

328,154.0
0

237,173.
16 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

02
2020-
08-10

 IN-MPRRDA-103968-CW-
RFB / MP28 WB - 09 :
Upgradation and resurfacing
of 8 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

836,308.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103969-CW-
RFB / MP33 WB - 16 :
Upgradation and resurfacing
of 4 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

606,902.0
0

432,340.
11 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

23
2020-
08-10

 IN-MPRRDA-103971-CW-
RFB / MP30 WB - 36 :
Upgradation and resurfacing
of 11 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,199,778.
00 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-05-

03
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103973-CW-
RFB / MP29 WB - 24 :
Upgradation and resurfacing
of 6 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

788,000.0
0

561,070.
43 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

24
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

02
2020-
08-10

 IN-MPRRDA-103974-CW-
RFB / MP29 WB - 25 :
Upgradation and resurfacing
of 4 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

317,846.0
0

224,045.
07 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

02
2020-
08-10

 IN-MPRRDA-103975-CW-
RFB / MP28 WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

767,923.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103976-CW-
RFB / MP28 WB - 06 :
Upgradation and resurfacing
of 9 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

802,062.0
0

614,823.
66

Complete
d

2019-03-
08

2019-03-
08

2019-03-
13

2019-03-
12

2019-04-
24

2019-04-
25

2019-07-
07

2019-07-
24

2019-08-
11

2019-09-
02

2020-
08-10

 IN-MPRRDA-103977-CW-
RFB / MP28 WB - 07 :
Upgradation and resurfacing
of 13 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,175,431.
00 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103955-CW-
RFB / MP20 WB - 08 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

648,359.0
0

490,862.
82 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

04
2020-
08-10

 IN-MPRRDA-103921-CW-
RFB / MP07 WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

879,338.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103933-CW-
RFB / MP17 WB - 01 :
Upgradation and resurfacing
of 9 Gravel Roads in Indore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,152,118.
00

822,538.
75 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

28
2020-
08-10

 IN-MPRRDA-103934-CW-
RFB / MP18 WB - 11 :
Upgradation and resurfacing
of 8 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

565,169.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103936-CW-
RFB / MP18 WB - 09 :
Upgradation and resurfacing
of 15 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,153,290.
00

809,681.
33 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

02
2020-
08-10

 IN-MPRRDA-103938-CW-
RFB / MP18 WB - 18 :
Upgradation and resurfacing
of 10 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

658,095.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103941-CW-
RFB / MP20 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

386,210.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103944-CW-
RFB / MP20 WB - 02 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

272,829.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-05-

01
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103946-CW-
RFB / MP20 WB - 03 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

436,610.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-05-

02
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103949-CW-
RFB / MP20 WB - 05 :
Upgradation and resurfacing
of 6 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

519,327.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103951-CW-
RFB / MP20 WB - 06 :
Upgradation and resurfacing
of 7 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

710,120.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103953-CW-
RFB / MP20 WB - 07 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

258,320.0
0

193,331.
95

Complete
d

2019-03-
08

2019-03-
08

2019-03-
13

2019-03-
12

2019-04-
24

2019-05-
02

2019-07-
07

2019-07-
24

2019-08-
11

2019-08-
31

2020-
08-10

 IN-MPRRDA-103956-CW-
RFB / MP20 WB - 10 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

555,692.0
0

400,195.
39 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

20
2020-
08-10

 IN-MPRRDA-103957-CW-
RFB / MP20 WB - 14 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

604,879.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

09
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103958-CW-
RFB / MP20 WB - 16 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

330,939.0
0

262,262.
27 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

05
2020-
08-10

 IN-MPRRDA-103959-CW-
RFB / MP20 WB - 17 :
Upgradation and resurfacing
of 2 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

259,943.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103961-CW-
RFB / MP26 WB - 08 :
Upgradation and resurfacing
of 8 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,063,862.
00

773,240.
13

Complete
d

2019-03-
08

2019-03-
08

2019-03-
13

2019-03-
12

2019-04-
24

2019-04-
25

2019-07-
07

2019-07-
24

2019-08-
11

2019-08-
14

2020-
08-10

 IN-MPRRDA-103964-CW-
RFB / MP29 WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

855,852.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-103965-CW-
RFB / MP29 WB - 02 :
Upgradation and resurfacing
of 9 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

682,993.0
0

535,667.
10 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

04
2020-
08-10

 IN-MPRRDA-103970-CW-
RFB / MP23 WB - 04 :
Upgradation and resurfacing
of 3 Gravel Roads in Mandla
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

703,326.0
0

499,940.
79 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-08-

19
2020-
08-10

 IN-MPRRDA-103972-CW-
RFB / MP18 WB - 20 :
Upgradation and resurfacing
of 10 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

623,737.0
0

468,285.
26 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

02
2020-
08-10

 IN-MPRRDA-103978-CW-
RFB / MP26 WB - 16 :
Upgradation and resurfacing
of 05 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

570,873.0
0

404,891.
19 Signed 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2019-09-

03
2020-
08-10

 IN-MPRRDA-103903-CW-
RFB / MP46 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in
Anuppur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

435,301.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103906-CW-
RFB / MP46 WB - 02 :
Upgradation and resurfacing
of 7 Gravel Roads in
Anuppur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

527,106.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103908-CW-
RFB / MP01WB02 :
Upgradation and resurfacing
of 7 Gravel Roads in
Balaghat District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

768,268.0
0

542,055.
83

Complete
d

2019-03-
08

2019-03-
08

2019-03-
13

2019-03-
12

2019-04-
24

2019-04-
25

2019-07-
07

2019-07-
24

2019-08-
11

2019-08-
26

2020-
08-10

 IN-MPRRDA-103917-CW-
RFB / MP04 WB - 03 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

968,800.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103918-CW-
RFB / MP04 WB - 04 :
Upgradation and resurfacing
of 12 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

957,779.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103927-CW-
RFB / MP07 WB - 08 :
Upgradation and resurfacing
of 5 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

529,157.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-04-

25
2019-07-

07
2019-07-

24
2019-08-

11
2020-
08-10

 IN-MPRRDA-103929-CW-
RFB / MP16 WB - 11 :
Upgradation and resurfacing
of 10 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

651,254.0
0 0.00 Canceled 2019-03-

08
2019-03-

08
2019-03-

13
2019-03-

12
2019-04-

24
2019-07-

07
2019-08-

11
2020-
08-10

 IN-MPRRDA-127828-CW-
RFB / MP30WB - 36 :
Upgradation and resurfacing
of 11 Gravel Roads in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,199,778.
00

818,619.
43 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

30
2021-
01-23

 IN-MPRRDA-127844-CW-
RFB / MP46 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in
Anuppur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

435,301.0
0 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-12-

20
2020-01-

24
2021-
01-23

 IN-MPRRDA-127853-CW-
RFB / MP46 WB - 02 :
Upgradation and resurfacing
of 7 Gravel Roads in
Anuppur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

527,106.0
0

422,797.
32 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

21
2021-
01-23
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 IN-MPRRDA-127855-CW-
RFB / MP04WB - 03 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

968,800.0
0 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-12-

20
2020-01-

24
2021-
01-23

 IN-MPRRDA-127848-CW-
RFB / MP32WB - 10 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

722,917.0
0 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2021-
01-23

 IN-MPRRDA-127859-CW-
RFB / MP04WB - 04 :
Upgradation and resurfacing
of 12 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

957,779.0
0 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-12-

20
2020-01-

24
2021-
01-23

 IN-MPRRDA-127861-CW-
RFB / MP07WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

879,338.0
0

643,937.
01 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

21
2021-
01-23

 IN-MPRRDA-127862-CW-
RFB / MP07WB - 08 :
Upgradation and resurfacing
of 05 Gravel Roads in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

529,157.0
0

390,917.
02

Complete
d

2019-08-
21

2019-08-
21

2019-08-
26

2019-09-
04

2019-10-
07

2019-09-
18

2019-12-
20

2019-10-
02

2020-01-
24

2019-10-
21

2021-
01-23

 IN-MPRRDA-127863-CW-
RFB / MP32WB - 11 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

707,754.0
0 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-12-

20
2020-01-

24
2021-
01-23

 IN-MPRRDA-127865-CW-
RFB / MP16WB - 11 :
Upgradation and resurfacing
of 10 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

651,254.0
0 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2021-
01-23

 IN-MPRRDA-127866-CW-
RFB / MP18WB - 11 :
Upgradation and resurfacing
of 8 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

565,169.0
0

460,723.
86 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

25
2021-
01-23

 IN-MPRRDA-127867-CW-
RFB / MP18WB - 18 :
Upgradation and resurfacing
of 10 Gravel Roads in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

658,095.0
0

525,680.
07 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

25
2021-
01-23

 IN-MPRRDA-127868-CW-
RFB / MP20WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

386,210.0
0 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-12-

20
2020-01-

24
2021-
01-23

 IN-MPRRDA-127869-CW-
RFB / MP20WB - 02 :
Upgradation and resurfacing
of 3 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

272,829.0
0

197,913.
32 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

22
2021-
01-23

 IN-MPRRDA-127875-CW-
RFB / MP33WB - 09 :
Upgradation and resurfacing
of 8 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

909,872.0
0 3,399.64 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

16
2021-
01-23

 IN-MPRRDA-127876-CW-
RFB / MP33WB - 24 :
Upgradation and resurfacing
of 8 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

712,606.0
0

525,290.
92 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

16
2021-
01-23

 IN-MPRRDA-127877-CW-
RFB / MP20WB - 03 :
Upgradation and resurfacing
of 10.46 Gravel Roads in
Katni District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

436,610.0
0

312,121.
39 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

22
2021-
01-23

 IN-MPRRDA-127878-CW-
RFB / MP33WB - 15 :
Upgradation and resurfacing
of 10 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,227,313.
00

970,493.
80 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

16
2021-
01-23

 IN-MPRRDA-127881-CW-
RFB / MP20WB - 05 :
Upgradation and resurfacing
of 6 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

519,327.0
0

405,744.
61

Complete
d

2019-08-
21

2019-08-
21

2019-08-
26

2019-09-
04

2019-10-
07

2019-09-
18

2019-12-
20

2019-10-
02

2020-01-
24

2019-10-
22

2021-
01-23

 IN-MPRRDA-127884-CW-
RFB / MP20WB - 06 :
Upgradation and resurfacing
of 7 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

710,120.0
0 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2021-
01-23

 IN-MPRRDA-127883-CW-
RFB / MP33WB - 21 :
Upgradation and resurfacing
of 12 Gravel Roads in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,065,482.
00

824,536.
01 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

21
2021-
01-23

 IN-MPRRDA-127886-CW-
RFB / MP20WB - 14 :
Upgradation and resurfacing
of 4 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

604,879.0
0

435,356.
15 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

22
2021-
01-23

 IN-MPRRDA-127885-CW-
RFB / MP34WB - 02 :
Upgradation and resurfacing
of 8 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

823,631.0
0

551,316.
11 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

21
2021-
01-23

 IN-MPRRDA-127889-CW-
RFB / MP20WB - 17 :
Upgradation and resurfacing
of 2 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

259,943.0
0 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-12-

20
2020-01-

24
2021-
01-23

 IN-MPRRDA-127888-CW-
RFB / MP34WB - 05 :
Upgradation and resurfacing
of 2 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

159,109.0
0

114,362.
49

Complete
d

2019-08-
21

2019-08-
21

2019-08-
26

2019-09-
04

2019-10-
07

2019-09-
18

2019-12-
20

2019-10-
02

2020-01-
24

2019-10-
21

2021-
01-23

 IN-MPRRDA-127892-CW-
RFB / MP28WB - 09 :
Upgradation and resurfacing
of 8 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

836,330.0
0

653,701.
32 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

17
2021-
01-23

 IN-MPRRDA-127893-CW-
RFB / MP34WB - 06 :
Upgradation and resurfacing
of 7 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

941,782.0
0

683,166.
28 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

26
2021-
01-23

 IN-MPRRDA-127895-CW-
RFB / MP34WB - 07 :
Upgradation and resurfacing
of 7 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

855,628.0
0

606,496.
68 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

29
2021-
01-23

 IN-MPRRDA-127896-CW-
RFB / MP34WB - 16 :
Upgradation and resurfacing
of 3 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

316,702.0
0

221,846.
53 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-11-

01
2021-
01-23

 IN-MPRRDA-127898-CW-
RFB / MP34WB - 18 :
Upgradation and resurfacing
of 1 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

193,605.0
0

131,839.
40

Complete
d

2019-08-
21

2019-08-
21

2019-08-
26

2019-09-
04

2019-10-
07

2019-09-
18

2019-12-
20

2019-10-
02

2020-01-
24

2019-11-
01

2021-
01-23

 IN-MPRRDA-127900-CW-
RFB / MP34WB - 20 :
Upgradation and resurfacing
of 2 Gravel Roads in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

187,178.0
0

128,580.
74

Complete
d

2019-08-
21

2019-08-
21

2019-08-
26

2019-09-
04

2019-10-
07

2019-09-
18

2019-12-
20

2019-10-
02

2020-01-
24

2019-10-
18

2021-
01-23

 IN-MPRRDA-127901-CW-
RFB / MP28WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

767,924.0
0 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2021-
01-23

 IN-MPRRDA-127903-CW-
RFB / MP36WB - 07 :
Upgradation and resurfacing
of 13 Gravel Roads in Seoni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

705,169.0
0

540,215.
90

Complete
d

2019-08-
21

2019-08-
21

2019-08-
26

2019-09-
04

2019-10-
07

2019-09-
18

2019-12-
20

2019-10-
02

2020-01-
24

2019-10-
16

2021-
01-23

 IN-MPRRDA-127904-CW-
RFB / MP38WB - 04 :
Upgradation and resurfacing
of 10 Gravel Roads in
Shahdol District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,345,344.
00

1,020,84
1.89

Complete
d

2019-08-
21

2019-08-
21

2019-08-
26

2019-09-
04

2019-10-
07

2019-09-
18

2019-12-
20

2019-10-
02

2020-01-
24

2019-10-
17

2021-
01-23

 IN-MPRRDA-127905-CW-
RFB / MP28WB - 07 :
Upgradation and resurfacing
of 13 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,175,431.
00 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-12-

20
2020-01-

24
2021-
01-23

 IN-MPRRDA-127906-CW-
RFB / MP38WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in
Shahdol District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

724,468.0
0

694,327.
19

Complete
d

2019-08-
21

2019-08-
21

2019-08-
26

2019-09-
04

2019-10-
07

2019-09-
18

2019-12-
20

2019-10-
02

2020-01-
24

2019-10-
16

2021-
01-23

 IN-MPRRDA-127907-CW-
RFB / MP29WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in Raisen
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

855,852.0
0

682,651.
32 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

30
2021-
01-23

 IN-MPRRDA-127911-CW-
RFB / MP50WB - 01 :
Upgradation and resurfacing
of 3 Gravel Roads in
Waidhan District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

527,279.0
0 0.00 Canceled 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-12-

20
2020-01-

24
2021-
01-23

 IN-MPRRDA-127913-CW-
RFB / MP44WB - 01 :
Upgradation and resurfacing
of 12 Gravel Roads in
Umaria District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

867,673.0
0

694,327.
19 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

23
2021-
01-23

 IN-MPRRDA-127917-CW-
RFB / MP45WB - 22 :
Upgradation and resurfacing
of 4 Gravel Roads in Vidisha
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

371,461.0
0

275,505.
27 Signed 2019-08-

21
2019-08-

21
2019-08-

26
2019-09-

04
2019-10-

07
2019-09-

18
2019-12-

20
2019-10-

02
2020-01-

24
2019-10-

30
2021-
01-23

 IN-MPRRDA-129053-CW-
RFB / MP46 WB - 03 :
Upgradation and resurfacing
of 1 Gravel Roads in
Anuppur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

177,339.0
0

134,449.
83

Under
Implemen
tation

2019-08-
28

2019-08-
28

2019-09-
02

2019-10-
14

2019-09-
20

2019-12-
27

2019-10-
02

2020-01-
31

2019-10-
22

2021-
01-30

 IN-MPRRDA-129063-CW-
RFB / MP12 WB - 04 :
Upgradation and resurfacing
of 2 Gravel Roads in Dindori
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

333,588.0
0

228,261.
93

Complete
d

2019-08-
28

2019-08-
28

2019-09-
02

2019-10-
14

2019-09-
20

2019-12-
27

2019-10-
02

2020-01-
31

2019-10-
24

2021-
01-30

 IN-MPRRDA-129066-CW-
RFB / MP23 WB - 03 :
Upgradation and resurfacing
of 2 Gravel Roads in Mandla
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

282,115.0
0

194,224.
12 Signed 2019-08-

28
2019-08-

28
2019-09-

02
2019-10-

14
2019-09-

20
2019-12-

27
2019-10-

02
2020-01-

31
2019-10-

17
2021-
01-30

 IN-MPRRDA-143844-CW-
RFB / MP46 WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in
Anuppur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

435,301.0
0

331,746.
16

Complete
d

2019-11-
06

2019-11-
06

2019-11-
11

2019-11-
15

2019-12-
23

2019-12-
04

2020-03-
06

2020-01-
03

2020-04-
10

2020-01-
31

2021-
04-10

 IN-MPRRDA-143846-CW-
RFB / MP04WB - 03 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

968,800.0
0 0.00 Canceled 2019-11-

06
2019-11-

06
2019-11-

11
2019-11-

15
2019-12-

23
2019-12-

04
2020-03-

06
2020-01-

03
2020-04-

10
2021-
04-10

 IN-MPRRDA-143847-CW-
RFB / MP04WB - 04 :
Upgradation and resurfacing
of 12 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

957,779.0
0 0.00 Canceled 2019-11-

06
2019-11-

06
2019-11-

11
2019-11-

15
2019-12-

23
2019-12-

04
2020-03-

06
2020-01-

03
2020-04-

10
2021-
04-10

 IN-MPRRDA-143848-CW-
RFB / MP16WB - 11 :
Upgradation and resurfacing
of 10 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

651,254.0
0 0.00 Canceled 2019-11-

06
2019-11-

06
2019-11-

11
2019-11-

15
2019-12-

23
2019-12-

04
2020-03-

06
2020-01-

03
2020-04-

10
2021-
04-10

 IN-MPRRDA-143850-CW-
RFB / MP20WB - 01 :
Upgradation and resurfacing
of 5 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

386,210.0
0

263,326.
21 Signed 2019-11-

06
2019-11-

06
2019-11-

11
2019-11-

15
2019-12-

23
2019-12-

04
2020-03-

06
2020-01-

03
2020-04-

10
2020-02-

22
2021-
04-10

 IN-MPRRDA-143851-CW-
RFB / MP20WB - 06 :
Upgradation and resurfacing
of 7 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

710,120.0
0

531,061.
39 Signed 2019-11-

06
2019-11-

06
2019-11-

11
2019-11-

15
2019-12-

23
2019-12-

04
2020-03-

06
2020-01-

03
2020-04-

10
2020-01-

28
2021-
04-10

 IN-MPRRDA-143852-CW-
RFB / MP20WB - 17 :
Upgradation and resurfacing
of 2 Gravel Roads in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

259,943.0
0

196,576.
26 Signed 2019-11-

06
2019-11-

06
2019-11-

11
2019-11-

15
2019-12-

23
2019-12-

04
2020-03-

06
2020-01-

03
2020-04-

10
2020-01-

28
2021-
04-10

 IN-MPRRDA-143854-CW-
RFB / MP28WB - 01 :
Upgradation and resurfacing
of 10 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

767,924.0
0

548,917.
73

Complete
d

2019-11-
06

2019-11-
06

2019-11-
11

2019-11-
15

2019-12-
23

2019-12-
04

2020-03-
06

2020-01-
03

2020-04-
10

2020-01-
20

2021-
04-10

 IN-MPRRDA-143857-CW-
RFB / MP32WB - 10 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

722,917.0
0

487,705.
95 Signed 2019-11-

06
2019-11-

06
2019-11-

11
2019-11-

15
2019-12-

23
2019-12-

04
2020-03-

06
2020-01-

03
2020-04-

10
2020-03-

02
2021-
04-10

 IN-MPRRDA-143858-CW-
RFB / MP32WB - 11 :
Upgradation and resurfacing
of 6 Gravel Roads in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

707,754.0
0

475,629.
43 Signed 2019-11-

06
2019-11-

06
2019-11-

11
2019-11-

15
2019-12-

23
2019-12-

04
2020-03-

06
2020-01-

03
2020-04-

10
2020-03-

02
2021-
04-10

 IN-MPRRDA-143863-CW-
RFB / MP28WB - 07 :
Upgradation and resurfacing
of 07 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

724,623.0
0

540,623.
43 Signed 2019-11-

06
2019-11-

06
2019-11-

11
2019-11-

15
2019-12-

23
2019-12-

04
2020-03-

06
2020-01-

03
2020-04-

10
2020-01-

28
2021-
04-10

 IN-MPRRDA-143864-CW-
RFB / MP28WB - 10 :
Upgradation and resurfacing
of 06 Gravel Roads in Panna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

450,774.0
0

334,829.
42 Signed 2019-11-

06
2019-11-

06
2019-11-

11
2019-11-

15
2019-12-

23
2019-12-

04
2020-03-

06
2020-01-

03
2020-04-

10
2020-01-

22
2021-
04-10

 IN-MPRRDA-143860-CW-
RFB / MP50WB - 01 :
Upgradation and resurfacing
of 3 Gravel Roads in
Waidhan District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

527,279.0
0 0.00 Canceled 2019-11-

06
2019-11-

06
2019-11-

11
2019-11-

18
2019-12-

23
2020-03-

06
2020-04-

10
2021-
04-10

 IN-MPRRDA-155957-CW-
RFB / MP04WB - 03 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

968,800.0
0 0.00 Canceled 2020-01-

27
2020-01-

27
2020-02-

01
2020-02-

13
2020-03-

14
2020-05-

27
2020-07-

01
2021-
07-01

 IN-MPRRDA-155959-CW-
RFB / MP04WB - 04 :
Upgradation and resurfacing
of 12 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

957,779.0
0 0.00 Canceled 2020-01-

27
2020-01-

27
2020-02-

01
2020-02-

13
2020-03-

14
2020-05-

27
2020-07-

01
2021-
07-01

 IN-MPRRDA-155962-CW-
RFB / MP16WB - 11 :
Upgradation and resurfacing
of 10 Gravel Roads in
Hoshangabad District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

651,254.0
0

546,191.
12 Signed 2020-01-

27
2020-01-

27
2020-02-

01
2020-02-

13
2020-03-

14
2020-02-

20
2020-05-

27
2020-03-

08
2020-07-

01
2020-05-

08
2021-
07-01

 IN-MPRRDA-155971-CW-
RFB / MP50WB - 01 :
Upgradation and resurfacing
of 2 Gravel Roads in
Waidhan District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

292,905.0
0 0.00 Canceled 2020-01-

27
2020-01-

27
2020-02-

01
2020-02-

13
2020-03-

14
2020-02-

20
2020-05-

27
2020-03-

08
2020-07-

01
2021-
07-01

 IN-MPRRDA-157649-CW-
RFB / MP01 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Balaghat
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

191,468.0
0

126,000.
81 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

27
2021-
07-12

 IN-MPRRDA-157666-CW-
RFB / MP45 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Vidisha
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

509,238.0
0

317,488.
65 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

28
2021-
07-12

 IN-MPRRDA-157672-CW-
RFB / MP45 WBN - 02 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Vidisha
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

178,666.0
0

116,620.
80 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

06
2021-
07-12

 IN-MPRRDA-157673-CW-
RFB / MP43 WBN - 01 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

530,174.0
0

323,797.
83 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

04
2021-
07-12

 IN-MPRRDA-157677-CW-
RFB / MP04 WBN - 01 :
Construction of 04 Gravel
Roads under Alternet
Connectivity in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,047,879.
00 0.00 Canceled 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-07-

12
2021-
07-12

 IN-MPRRDA-157679-CW-
RFB / MP43 WBN - 02 :
Construction of 03 Gravel
Roads under Alternet
Connectivity in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

852,785.0
0

519,231.
80 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

03
2021-
07-12

 IN-MPRRDA-157682-CW-
RFB / MP43 WBN - 03 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

297,600.0
0

181,463.
29 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

04
2021-
07-12
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 IN-MPRRDA-157686-CW-
RFB / MP04 WBN - 02 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

184,748.0
0 0.00 Canceled 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-07-

12
2021-
07-12

 IN-MPRRDA-157687-CW-
RFB / MP43 WBN - 04 :
Construction of 03 Gravel
Roads under Alternet
Connectivity in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

948,847.0
0

560,317.
40 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

01
2021-
07-12

 IN-MPRRDA-157689-CW-
RFB / MP05 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Bhopal
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

329,004.0
0

211,639.
56 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

27
2021-
07-12

 IN-MPRRDA-157695-CW-
RFB / MP43 WBN - 05 :
Construction of 03 Gravel
Roads under Alternet
Connectivity in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

637,935.0
0

408,299.
21 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

01
2021-
07-12

 IN-MPRRDA-157698-CW-
RFB / MP06 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Chhatarpur
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

452,359.0
0

254,592.
05 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-03-

06
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

06
2021-
07-12

 IN-MPRRDA-157700-CW-
RFB / MP07 WBN - 05 :
Construction of 03 Gravel
Roads under Alternet
Connectivity in Chhindwara
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

665,487.0
0

447,049.
10 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

26
2021-
07-12

 IN-MPRRDA-157701-CW-
RFB / MP42 WBN - 01 :
Construction of 04 Gravel
Roads under Alternet
Connectivity in Tikamgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

969,506.0
0

537,951.
06 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

04
2021-
07-12

 IN-MPRRDA-157702-CW-
RFB / MP07 WBN - 06 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Chhindwara
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,012,549.
00

723,633.
19 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

30
2021-
07-12

 IN-MPRRDA-157704-CW-
RFB / MP07 WBN - 01 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Chhindwara
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

181,647.0
0

120,843.
44 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

27
2021-
07-12

 IN-MPRRDA-157705-CW-
RFB / MP42 WBN - 02 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Tikamgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

942,799.0
0

507,428.
11 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

06
2021-
07-12

 IN-MPRRDA-157709-CW-
RFB / MP07 WBN - 02 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Chhindwara
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

620,308.0
0

437,313.
08 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

25
2021-
07-12

 IN-MPRRDA-157710-CW-
RFB / MP42 WBN - 03 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Tikamgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

671,311.0
0

353,475.
07 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

04
2021-
07-12

 IN-MPRRDA-157711-CW-
RFB / MP07 WBN - 03 :
Construction of 03 Gravel
Roads under Alternet
Connectivity in Chhindwara
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

483,047.0
0

311,605.
82 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

27
2021-
07-12

 IN-MPRRDA-157714-CW-
RFB / MP07 WBN - 04 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Chhindwara
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

319,303.0
0

219,101.
33 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

27
2021-
07-12

 IN-MPRRDA-157715-CW-
RFB / MP42 WBN - 04 :
Construction of 04 Gravel
Roads under Alternet
Connectivity in Tikamgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,042,754.
00

580,289.
02 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

06
2021-
07-12

 IN-MPRRDA-157717-CW-
RFB / MP08 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Damoh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

182,267.0
0 0.00 Canceled 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2021-
07-12

 IN-MPRRDA-157721-CW-
RFB / MP08 WBN - 02 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Damoh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

229,790.0
0 0.00 Canceled 2020-02-

07
2020-02-

04
2020-02-

12
2020-03-

25
2020-06-

07
2020-07-

12
2021-
07-12

 IN-MPRRDA-157813-CW-
RFB / MP13 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,134,715.
00

686,197.
51 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

03
2021-
07-12

 IN-MPRRDA-157814-CW-
RFB / MP13 WBN - 02 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

438,368.0
0

271,215.
48 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

28
2021-
07-12

 IN-MPRRDA-157816-CW-
RFB / MP41 WBN - 01 :
Construction of 03 Gravel
Roads under Alternet
Connectivity in Sidhi
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

639,279.0
0

438,959.
65 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

08
2021-
07-12

 IN-MPRRDA-157818-CW-
RFB / MP41 WBN - 02 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Sidhi
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

781,364.0
0

545,131.
20 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

08
2021-
07-12

 IN-MPRRDA-157817-CW-
RFB / MP13 WBN - 03 :
Construction of 03 Gravel
Roads under Alternet
Connectivity in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

575,973.0
0

365,222.
62 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

28
2021-
07-12

 IN-MPRRDA-157821-CW-
RFB / MP17 WBN - 01 :
Construction of 03 Gravel
Roads under Alternet
Connectivity in Indore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,510,346.
00

1,063,81
5.60 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

10
2021-
07-12

 IN-MPRRDA-157822-CW-
RFB / MP41 WBN - 03 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Sidhi
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

572,492.0
0

393,809.
98 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

16
2021-
07-12

 IN-MPRRDA-157823-CW-
RFB / MP17 WBN - 02 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Indore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

645,930.0
0

410,013.
52 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

30
2021-
07-12

 IN-MPRRDA-157825-CW-
RFB / MP41 WBN - 04 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Sidhi
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,201,691.
00

826,164.
63 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-03-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

08
2021-
07-12

 IN-MPRRDA-157827-CW-
RFB / MP17 WBN - 03 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Indore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

267,439.0
0

179,470.
19 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

01
2021-
07-12

 IN-MPRRDA-157828-CW-
RFB / MP40 WBN - 04 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Shivpuri
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

286,427.0
0

156,937.
47 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

27
2021-
07-12

 IN-MPRRDA-157829-CW-
RFB / MP20 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Katni
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

407,663.0
0

269,241.
82 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

02
2021-
07-12

 IN-MPRRDA-157833-CW-
RFB / MP22 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Khargone
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

502,553.0
0

346,894.
13 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

30
2021-
07-12

 IN-MPRRDA-157831-CW-
RFB / MP40 WBN - 01 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Shivpuri
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

682,114.0
0

387,463.
30 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

22
2021-
07-12

 IN-MPRRDA-157834-CW-
RFB / MP24 WBN - 01 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Mandsour
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

271,815.0
0

168,273.
51 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

27
2021-
07-12

 IN-MPRRDA-157835-CW-
RFB / MP24 WBN - 02 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Mandsour
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

451,774.0
0

273,943.
34 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

28
2021-
07-12

 IN-MPRRDA-157836-CW-
RFB / MP40 WBN - 02 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Shivpuri
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

516,268.0
0

267,911.
63 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

22
2021-
07-12

 IN-MPRRDA-157837-CW-
RFB / MP26 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Narsinghpur
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

231,788.0
0

148,027.
20 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

28
2021-
07-12

 IN-MPRRDA-157838-CW-
RFB / MP26 WBN - 02 :
Construction of 03 Gravel
Roads under Alternet
Connectivity in Narsinghpur
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

868,810.0
0 0.00 Canceled 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2021-
07-12

 IN-MPRRDA-157839-CW-
RFB / MP40 WBN - 03 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Shivpuri
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

370,306.0
0

194,830.
43 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

27
2021-
07-12

 IN-MPRRDA-157840-CW-
RFB / MP26 WBN - 03 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Narsinghpur
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

413,461.0
0

285,879.
62 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-07-

01
2021-
07-12

 IN-MPRRDA-157842-CW-
RFB / MP30 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Rajgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

921,657.0
0

522,138.
80 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

04
2021-
07-12

 IN-MPRRDA-157844-CW-
RFB / MP37 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Sheopur
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

503,311.0
0

347,754.
60 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

30
2021-
07-12

 IN-MPRRDA-157845-GO-
RFB / MP30 WBN - 02 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Rajgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

866,415.0
0 0.00 Canceled 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2021-
07-12

 IN-MPRRDA-157846-CW-
RFB / MP39 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Shajapur
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

464,007.0
0

318,540.
71 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

27
2021-
07-12

 IN-MPRRDA-157847-CW-
RFB / MP35 WBN - 01 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Sehore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

606,575.0
0

349,787.
13 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

27
2021-
07-12

 IN-MPRRDA-157848-CW-
RFB / MP30 WBN - 03 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Rajgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,278,954.
00

750,723.
33 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

28
2021-
07-12

 IN-MPRRDA-157849-CW-
RFB / MP35 WBN - 02 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Sehore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

195,414.0
0

120,838.
33 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

27
2021-
07-12

 IN-MPRRDA-157852-CW-
RFB / MP30 WBN - 04 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Rajgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

626,631.0
0

384,161.
05 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

29
2021-
07-12

 IN-MPRRDA-157853-CW-
RFB / MP35 WBN - 03 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Sehore
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

292,199.0
0

183,476.
46

Under
Implemen
tation

2020-02-
07

2020-02-
04

2020-02-
12

2020-02-
13

2020-03-
25

2020-02-
28

2020-06-
07

2020-05-
08

2020-07-
12

2021-
07-12

 IN-MPRRDA-157854-CW-
RFB / MP30 WBN - 05 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Rajgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

583,020.0
0

373,056.
60 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

29
2021-
07-12

 IN-MPRRDA-157855-CW-
RFB / MP33 WBN - 04 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

650,479.0
0

379,134.
94 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

03
2021-
07-12

 IN-MPRRDA-157856-CW-
RFB / MP30 WBN - 06 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Rajgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,800,478.
00

1,129,00
0.68 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

03
2022-
01-08

 IN-MPRRDA-157857-CW-
RFB / MP33 WBN - 05 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

578,110.0
0

394,509.
66 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

15
2021-
07-12
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 IN-MPRRDA-157858-CW-
RFB / MP33 WBN - 06 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

526,934.0
0

354,729.
56 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

22
2021-
07-12

 IN-MPRRDA-157859-CW-
RFB / MP30 WBN - 07 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Rajgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

741,164.0
0

502,726.
79 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

01
2021-
07-12

 IN-MPRRDA-157860-CW-
RFB / MP33 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

247,916.0
0

146,368.
64 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

01
2021-
07-12

 IN-MPRRDA-157862-CW-
RFB / MP32 WBN - 06 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

168,155.0
0

114,546.
90 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

30
2021-
07-12

 IN-MPRRDA-157863-CW-
RFB / MP32 WBN - 03 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

319,166.0
0

203,803.
30 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

26
2021-
07-12

 IN-MPRRDA-157864-CW-
RFB / MP32 WBN - 04 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

232,684.0
0

167,637.
20 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-05-

29
2021-
07-12

 IN-MPRRDA-157865-CW-
RFB / MP32 WBN - 05 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

738,907.0
0

481,486.
97 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

01
2021-
07-12

 IN-MPRRDA-157866-CW-
RFB / MP32 WBN - 07 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Rewa
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

204,805.0
0

135,599.
19 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

15
2021-
07-12

 IN-MPRRDA-157867-CW-
RFB / MP31 WBN - 01 :
Construction of 05 Gravel
Roads under Alternet
Connectivity in Ratlam
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,500,807.
00

855,031.
93 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

17
2021-
07-12

 IN-MPRRDA-157870-CW-
RFB / MP31 WBN - 02 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Ratlam
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

720,625.0
0

425,752.
24 Signed 2020-02-

07
2020-02-

04
2020-02-

12
2020-02-

13
2020-03-

25
2020-02-

28
2020-06-

07
2020-05-

08
2020-07-

12
2020-06-

10
2021-
07-12

 IN-MPRRDA-174555-CW-
RFB / MP50WB - 01 :
Upgradation and resurfacing
of 3 Gravel Roads in
Waidhan District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

292,905.0
0

745,040.
94

Complete
d

2020-05-
22

2020-05-
22

2020-05-
27

2020-06-
02

2020-07-
08

2020-06-
17

2020-09-
20

2020-07-
08

2020-10-
25

2020-08-
05

2021-
10-25

 IN-MPRRDA-174556-CW-
RFB / MP04WB - 03 :
Upgradation and resurfacing
of 14 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

968,800.0
0

744,643.
74 Signed 2020-05-

22
2020-05-

22
2020-05-

27
2020-06-

02
2020-07-

08
2020-06-

17
2020-09-

20
2020-07-

08
2020-10-

25
2020-07-

31
2021-
10-25

 IN-MPRRDA-174559-CW-
RFB / MP04WB - 04 :
Upgradation and resurfacing
of 12 Gravel Roads in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

957,779.0
0

371,213.
47 Signed 2020-05-

22
2020-05-

22
2020-05-

27
2020-06-

02
2020-07-

08
2020-06-

17
2020-09-

20
2020-07-

08
2020-10-

25
2020-07-

31
2021-
10-25

 IN-MPRRDA-180265-CW-
RFB / MP04 WBN - 01 :
Construction of 04 Gravel
Roads under Alternet
Connectivity in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,047,879.
00 0.00 Canceled 2020-06-

19
2020-06-

19
2020-06-

24
2020-06-

23
2020-08-

05
2020-07-

14
2020-10-

18
2020-11-

22
2021-
11-22

 IN-MPRRDA-180268-CW-
RFB / MP04 WBN - 02 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

184,748.0
0

144,263.
86 Signed 2020-06-

19
2020-06-

19
2020-06-

24
2020-06-

23
2020-08-

05
2020-07-

14
2020-10-

18
2020-08-

13
2020-11-

22
2020-08-

29
2021-
11-22

 IN-MPRRDA-180269-CW-
RFB / MP08 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Damoh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

182,267.0
0

135,136.
73 Signed 2020-06-

19
2020-06-

19
2020-06-

24
2020-06-

23
2020-08-

05
2020-07-

14
2020-10-

18
2020-08-

13
2020-11-

22
2020-09-

05
2021-
11-22

 IN-MPRRDA-180271-CW-
RFB / MP08 WBN - 02 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Damoh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

229,790.0
0 0.00 Canceled 2020-06-

19
2020-06-

19
2020-06-

24
2020-06-

23
2020-08-

05
2020-10-

18
2020-11-

22
2021-
11-22

 IN-MPRRDA-180272-CW-
RFB / MP26 WBN - 02 :
Construction of 03 Gravel
Roads under Alternet
Connectivity in Narsinghpur
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

868,810.0
0

588,154.
51 Signed 2020-06-

19
2020-06-

19
2020-06-

24
2020-06-

23
2020-08-

05
2020-07-

14
2020-10-

18
2020-08-

13
2020-11-

22
2020-10-

06
2021-
11-22

 IN-MPRRDA-180274-CW-
RFB / MP30 WBN - 02 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Rajgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

866,415.0
0

346,462.
61

Under
Implemen
tation

2020-06-
19

2020-06-
19

2020-06-
24

2020-06-
23

2020-08-
05

2020-07-
14

2020-10-
18

2020-08-
24

2020-11-
22

2021-
11-22

 IN-MPRRDA-180277-CW-
RFB / MP34WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Satna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

743,615.0
0

454,674.
59 Signed 2020-06-

19
2020-06-

19
2020-06-

24
2020-06-

23
2020-08-

05
2020-07-

14
2020-10-

18
2020-08-

13
2020-11-

22
2019-08-

28
2021-
11-22

 IN-MPRRDA-194562-CW-
RFB / MP04 WBN - 01 :
Construction of 04 Gravel
Roads under Alternet
Connectivity in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

1,047,879.
00

681,018.
01 Signed 2020-09-

16
2020-09-

14
2020-09-

21
2020-09-

29
2020-11-

02
2020-10-

12
2021-01-

15
2020-11-

26
2021-02-

19
2020-12-

17
2022-
02-19

 IN-MPRRDA-194563-CW-
RFB / MP04WBN03 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

304,037.0
0

202,376.
93 Signed 2020-09-

16
2020-09-

14
2020-09-

21
2020-09-

29
2020-11-

02
2020-10-

12
2021-01-

15
2020-11-

26
2021-02-

19
2020-12-

07
2022-
02-19

 IN-MPRRDA-194566-CW-
RFB / MP04WBN04 :
Construction of 02 Gravel
Road under Alternet
Connectivity in Bhind
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

993,250.0
0

577,443.
07 Signed 2020-09-

16
2020-09-

14
2020-09-

21
2020-09-

29
2020-11-

02
2020-10-

12
2021-01-

15
2020-11-

26
2021-02-

19
2020-12-

17
2022-
02-19

 IN-MPRRDA-194571-CW-
RFB / MP08 WBN - 02 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Damoh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

229,790.0
0

169,118.
58 Signed 2020-09-

16
2020-09-

14
2020-09-

21
2020-09-

29
2020-11-

02
2020-10-

12
2021-01-

15
2020-11-

26
2021-02-

19
2020-12-

09
2022-
02-19

 IN-MPRRDA-194572-CW-
RFB / MP13 WBN - 04 :
Construction of 13 Gravel
Road under Alternet
Connectivity in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

3,711,857.
00

1,984,71
7.80 Signed 2020-09-

16
2020-09-

14
2020-09-

21
2020-09-

29
2020-11-

02
2020-10-

12
2021-01-

15
2020-11-

26
2021-02-

19
2020-12-

17
2022-
08-21

 IN-MPRRDA-194575-CW-
RFB / MP33 WBN - 07 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Sagar
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

491,525.0
0

258,841.
51 Signed 2020-09-

16
2020-09-

14
2020-09-

21
2020-09-

29
2020-11-

02
2020-10-

12
2021-01-

15
2020-11-

26
2021-02-

19
2020-12-

08
2022-
02-19

 IN-MPRRDA-216243-CW-
RFB / MP30 WBN - 02 :
Construction of 02 Gravel
Roads under Alternet
Connectivity in Rajgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

866,415.0
0 0.00

Under
Implemen
tation

2021-01-
27

2021-01-
27

2021-02-
01

2021-02-
10

2021-03-
15

2021-02-
18

2021-05-
28

2021-03-
04

2021-07-
02

2022-
07-02

 IN-MPRRDA-216286-CW-
RFB / MP26WB - 18 (W/B) :
Upgradation and resurfacing
of 6 Gravel Roads in
Narsinghpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

577,746.0
0 0.00

Under
Implemen
tation

2021-01-
27

2021-01-
27

2021-02-
01

2021-02-
10

2021-03-
15

2021-02-
18

2021-05-
28

2021-03-
04

2021-07-
02

2022-
07-02

 IN-MPRRDA-237797-CW-
RFB / MP01 WB - 05 :
Construction of 01 Gravel
Road under Upgradation in
Balaghat District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

116,290.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237804-CW-
RFB / MP01 WB - 06 :
Construction of 02 Gravel
Road under Upgradation in
Balaghat District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

168,879.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237805-CW-
RFB / MP15 WB - 07 :
Construction of 01 Gravel
Road under Upgradation in
Harda District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

45,903.00 0.00
Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237808-CW-
RFB / MP15 WB - 08 :
Construction of 01 Gravel
Road under Upgradation in
Harda District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

127,818.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237809-CW-
RFB / MP15 WB - 09 :
Construction of 01 Gravel
Road under Upgradation in
Harda District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

210,146.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237810-CW-
RFB / MP18 WB - 26 :
Construction of 04 Gravel
Road under Upgradation in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

417,536.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237811-CW-
RFB / MP01 WB - 07 :
Construction of 02 Gravel
Road under Upgradation in
Balaghat District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

314,186.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237814-CW-
RFB / MP18 WB - 27 :
Construction of 03 Gravel
Road under Upgradation in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

489,319.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237816-CW-
RFB / MP01 WB - 08 :
Construction of 02 Gravel
Road under Upgradation in
Balaghat District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

225,534.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237821-CW-
RFB / MP18 WB - 24 :
Construction of 06 Gravel
Road under Upgradation in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

573,233.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237818-CW-
RFB / MP33 WB - 28 :
Construction of 03 Gravel
Road under Upgradation in
Sagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

239,956.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237822-CW-
RFB / MP04 WB - 12 :
Construction of 03 Gravel
Road under Upgradation in
Bhind District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

224,000.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237824-CW-
RFB / MP18 WB - 25 :
Construction of 04 Gravel
Road under Upgradation in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

536,101.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237825-CW-
RFB / MP04 WB - 13 :
Construction of 05 Gravel
Road under Upgradation in
Bhind District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

387,565.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237828-CW-
RFB / MP20 WB - 19 :
Construction of 05 Gravel
Road under Upgradation in
Katni District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

403,183.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237827-CW-
RFB / MP33 WB - 29 :
Construction of 03 Gravel
Road under Upgradation in
Sagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

399,202.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237829-CW-
RFB / MP05 WB - 03 :
Construction of 06 Gravel
Road under Upgradation in
Bhopal District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

795,562.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237833-CW-
RFB / MP05 WB - 04 :
Construction of 08 Gravel
Road under Upgradation in
Bhopal District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

846,910.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237832-CW-
RFB / MP33 WB - 30 :
Construction of 05 Gravel
Road under Upgradation in
Sagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

448,086.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237836-CW-
RFB / MP07 WB - 10 :
Construction of 02 Gravel
Road under Upgradation in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

550,833.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237835-CW-
RFB / MP33 WB - 31 :
Construction of 02 Gravel
Road under Upgradation in
Sagar District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

218,555.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237837-CW-
RFB / MP08 WB - 09 :
Construction of 02 Gravel
Road under Upgradation in
Damoh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

280,810.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-237839-CW-
RFB / MP35 WB - 16 :
Construction of 02 Gravel
Road under Upgradation in
Sehore District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

193,726.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238002-CW-
RFB / MP03 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Betul
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

257,652.0
0 0.00 Canceled 2021-06-

09
2021-06-

10
2021-06-

14
2021-06-

14
2021-07-

26
2021-07-

08
2021-10-

08
2021-11-

12
2022-
11-12

 IN-MPRRDA-238003-CW-
RFB / MP30 WBN - 08:
Construction of 01 Gravel
Roads under Alternet
Connectivity in Rajgarh
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

1,003,623.
00 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238006-CW-
RFB / MP20 WB - 22 :
Construction of 04 Gravel
Road under Upgradation in
Katni District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

496,143.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238008-CW-
RFB / MP20 WB - 23 :
Construction of 03 Gravel
Road under Upgradation in
Katni District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

221,226.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238009-CW-
RFB / MP13 WB - 18 :
Construction of 03 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

448,999.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238010-CW-
RFB / MP20 WB - 20 :
Construction of 03 Gravel
Road under Upgradation in
Katni District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

477,551.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238011-CW-
RFB / MP13 WB - 19 :
Construction of 10 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

905,408.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12
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 IN-MPRRDA-238014-CW-
RFB / MP20 WB - 21 :
Construction of 01 Gravel
Road under Upgradation in
Katni District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

138,174.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238012-CW-
RFB / MP37 WB - 04 :
Construction of 05 Gravel
Road under Upgradation in
Sheopur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

882,526.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238016-CW-
RFB / MP40 WB - 12 :
Construction of 02 Gravel
Road under Upgradation in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

315,926.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238015-CW-
RFB / MP24 WB - 12 :
Construction of 01 Gravel
Road under Upgradation in
Mandsour District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

372,633.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238017-CW-
RFB / MP40 WB - 13 :
Construction of 03 Gravel
Road under Upgradation in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

302,486.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238018-CW-
RFB / MP25 WB - 08 :
Construction of 13 Gravel
Road under Upgradation in
Morena District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

841,826.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238019-CW-
RFB / MP40 WB - 14 :
Construction of 05 Gravel
Road under Upgradation in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

751,399.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238021-CW-
RFB / MP28 WB - 12 :
Construction of 02 Gravel
Road under Upgradation in
Panna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

802,678.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238022-CW-
RFB / MP13 WB - 20 :
Construction of 05 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

462,939.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238023-CW-
RFB / MP40 WB - 15 :
Construction of 08 Gravel
Road under Upgradation in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

962,046.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238024-CW-
RFB / MP13 WBN - 05 :
Construction of 02 Gravel
Road under Alternet
Connectivity in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

1,118,329.
00 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238025-CW-
RFB / MP28 WB - 13 :
Construction of 05 Gravel
Road under Upgradation in
Panna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

720,160.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238026-CW-
RFB / MP13 WB - 21 :
Construction of 04 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

457,925.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238029-CW-
RFB / MP13 WBN - 06 :
Construction of 03 Gravel
Road under Alternet
Connectivity in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

728,448.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238030-CW-
RFB / MP28 WB - 14 :
Construction of 04 Gravel
Road under Upgradation in
Panna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

722,727.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238031-CW-
RFB / MP13 WB - 22 :
Construction of 04 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

730,498.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238033-CW-
RFB / MP13 WBN - 07 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

427,289.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238034-CW-
RFB / MP40 WB - 09 :
Construction of 04 Gravel
Road under Upgradation in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

854,956.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238038-CW-
RFB / MP43 WBN - 06 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Ujjain
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

688,731.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238036-CW-
RFB / MP13 WB - 23 :
Construction of 03 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

1,101,770.
00 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238035-CW-
RFB / MP28 WB - 11 :
Construction of 06 Gravel
Road under Upgradation in
Panna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

532,793.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238040-CW-
RFB / MP40 WB - 10 :
Construction of 08 Gravel
Road under Upgradation in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

940,042.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238042-CW-
RFB / MP13 WB - 24 :
Construction of 02 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

901,479.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238043-CW-
RFB / MP29 WB - 26 :
Construction of 02 Gravel
Road under Upgradation in
Raisen District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

204,770.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238044-CW-
RFB / MP13 WB - 25 :
Construction of 07 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

772,679.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238045-CW-
RFB / MP40 WB - 11 :
Construction of 07 Gravel
Road under Upgradation in
Shivpuri District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

683,614.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238046-CW-
RFB / MP13 WB - 26 :
Construction of 07 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

1,025,472.
00 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238047-CW-
RFB / MP41 WB - 02 :
Construction of 01 Gravel
Road under Upgradation in
Sidhi District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

66,666.00 0.00
Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238048-CW-
RFB / MP13 WB - 27 :
Construction of 06 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

839,655.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238049-CW-
RFB / MP44 WB - 02 :
Construction of 02 Gravel
Road under Upgradation in
Umaria District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

256,566.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238050-CW-
RFB / MP13 WB - 28 :
Construction of 07 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

1,096,290.
00 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238052-CW-
RFB / MP45 WB - 26 :
Construction of 03 Gravel
Road under Upgradation in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

374,390.0
0 0.00 Canceled 2021-06-

09
2021-06-

10
2021-06-

14
2021-06-

14
2021-07-

26
2021-10-

08
2021-11-

12
2022-
11-12

 IN-MPRRDA-238053-CW-
RFB / MP13 WB - 29 :
Construction of 05 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

242,402.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238054-CW-
RFB / MP13 WB - 30 :
Construction of 05 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

472,278.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238055-CW-
RFB / MP45 WB - 27 :
Construction of 03 Gravel
Road under Upgradation in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

547,835.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238051-CW-
RFB / MP29 WB - 27 :
Construction of 02 Gravel
Road under Upgradation in
Raisen District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

195,173.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238056-CW-
RFB / MP45 WB - 23 :
Construction of 06 Gravel
Road under Upgradation in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

600,923.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238058-CW-
RFB / MP45 WB - 24 :
Construction of 02 Gravel
Road under Upgradation in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

161,866.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238057-CW-
RFB / MP30 WB - 21 :
Construction of 03 Gravel
Road under Upgradation in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

412,970.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238059-CW-
RFB / MP45 WB - 25 :
Construction of 02 Gravel
Road under Upgradation in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

186,299.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238062-CW-
RFB / MP30 WB - 38 :
Construction of 03 Gravel
Road under Upgradation in
Rajgarh District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

471,313.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238063-CW-
RFB / MP32 WB - 12 :
Construction of 01 Gravel
Road under Upgradation in
Rewa District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

114,757.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238064-CW-
RFB / MP32 WB - 13 :
Construction of 02 Gravel
Road under Upgradation in
Rewa District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

215,402.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238065-CW-
RFB / MP32 WB - 14 :
Construction of 02 Gravel
Road under Upgradation in
Rewa District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

152,130.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238066-CW-
RFB / MP32 WB - 15 :
Construction of 02 Gravel
Road under Upgradation in
Rewa District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

190,831.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238067-CW-
RFB / MP32 WB - 16 :
Construction of 02 Gravel
Road under Upgradation in
Rewa District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

304,244.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
14

2021-07-
26

2021-07-
08

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-238068-CW-
RFB / MP35 WB - 17 :
Construction of 03 Gravel
Road under Upgradation in
Sehore District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

257,497.0
0 0.00

Under
Implemen
tation

2021-06-
09

2021-06-
10

2021-06-
14

2021-06-
11

2021-07-
26

2021-10-
08

2021-11-
12

2022-
11-12

 IN-MPRRDA-250680-CW-
RFB / MP01 WB - 06 :
Construction of 02 Gravel
Road under Upgradation in
Balaghat District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

168,879.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250683-CW-
RFB / MP01 WB - 08 :
Construction of 02 Gravel
Road under Upgradation in
Balaghat District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

225,534.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250684-CW-
RFB / MP07 WB - 10 :
Construction of 02 Gravel
Road under Upgradation in
Chhindwara District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

550,833.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250686-CW-
RFB / MP13 WB - 18 :
Construction of 03 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

448,999.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250687-CW-
RFB / MP13 WB - 20 :
Construction of 05 Gravel
Road under Upgradation in
Guna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

462,939.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250689-CW-
RFB / MP15 WB - 07 :
Construction of 01 Gravel
Road under Upgradation in
Harda District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

45,903.00 0.00
Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250704-CW-
RFB / MP15 WB - 08 :
Construction of 01 Gravel
Road under Upgradation in
Harda District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

127,818.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250706-CW-
RFB / MP15 WB - 09 :
Construction of 01 Gravel
Road under Upgradation in
Harda District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

210,146.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250707-CW-
RFB / MP18 WB - 26 :
Construction of 04 Gravel
Road under Upgradation in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

417,536.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250708-CW-
RFB / MP18 WB - 24 :
Construction of 06 Gravel
Road under Upgradation in
Jabalpur District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

573,233.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250710-CW-
RFB / MP20 WB - 22 :
Construction of 04 Gravel
Road under Upgradation in
Katni District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

496,143.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250712-CW-
RFB / MP28 WB - 14 :
Construction of 04 Gravel
Road under Upgradation in
Panna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

722,727.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250715-CW-
RFB / MP28 WB - 11 :
Construction of 06 Gravel
Road under Upgradation in
Panna District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

532,793.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250717-CW-
RFB / MP35 WB - 17 :
Construction of 03 Gravel
Road under Upgradation in
Sehore District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

257,497.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05
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 IN-MPRRDA-250720-CW-
RFB / MP41 WB - 02 :
Construction of 01 Gravel
Road under Upgradation in
Sidhi District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

66,666.00 0.00
Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250723-CW-
RFB / MP45 WB - 26 :
Construction of 03 Gravel
Road under Upgradation in
Vidisha District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

374,390.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250778-CW-
RFB / MP03 WBN - 01 :
Construction of 01 Gravel
Road under Alternet
Connectivity in Betul
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

257,652.0
0 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

 IN-MPRRDA-250779-CW-
RFB / MP13 WBN - 05 :
Construction of 02 Gravel
Road under Alternet
Connectivity in Guna
District.
 

IBRD / 88330
Road Upgrading,
Construction and
Maintenance*

Post Request for Bids Open - National
 

Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope
process (Non
Bank-SPD)

1,118,329.
00 0.00

Pending
Implemen
tation

2021-09-
02

2021-09-
07

2021-10-
19

2022-01-
01

2022-02-
05

2023-
02-05

GOODS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type  Method Market

Approach
Contract Type Estimated

Amount (US$)
Actual

Amount
(US$)

Process
Status Terms of Reference Expression of

Interest Notice
Short List and Draft

Request for
Proposals

Request for
Proposals as Issued

Opening of
Technical Proposals

/ Minutes
 Evaluation of

Technical Proposal
Combined

Evaluation Report
and Draft

Negotiated Contract

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 IN-MPRRDA-1283-CS-
QCBS / Project Management
Support Consultancy for
upgradation of roads
constructed in CMGSY from
gravel to blacktop standards
in Madhya Pradesh (India)
under Madhya Pradesh Rural
Connectivity Project (MPRCP)
 

 / Road Safety Management
Capacity Development Prior

Quality And
Cost-Based
Selection

Open -
International
 

1,000,000.00 0.00 Under
Implementation

2016-09-
06

2017-02-
13

2016-09-
27

2016-11-
10

2017-04-
07

2016-12-
08

2016-12-
19

2017-01-
07

2017-04-
19

2017-02-
11

2021-06-
30

2017-03-
18

2018-03-
18

 IN-MPRRDA-80112-CS-
QCBS / Consultancy services
to Design, Develop,
Implement and Maintain
"Road Accident Data
Management System" for
Madhya Pradesh.
 

IBRD / 88330 Road Safety Management
Capacity Development Prior

Quality And
Cost-Based
Selection

Open -
International
 

3,000,000.00 0.00 Canceled 2018-10-
01

2018-10-
31

2018-12-
14

2019-01-
11

2019-02-
10

2019-03-
17

2019-04-
21

2024-04-
19

 IN-MPRRDA-193546-CS-
QCBS / The consulting
services (“the Services”)
include “Strengthening of
Design Capacity of Madhya
Pradesh Rural Road
Development Authority
under Madhya Pradesh Rural
Road Connectivity Project
(MPRCP)”
 

COFN / C1520 Institutional Development Post
Quality And
Cost-Based
Selection

Open - National
 

95,000.00 0.00 Canceled 2020-09-
11

2020-05-
21

2020-10-
02

2020-11-
15

2020-08-
14

2020-12-
13

2020-10-
01

2021-01-
12

2020-10-
01

2021-02-
16

2020-10-
09

2021-03-
23

2021-11-
18

 IN-MPRRDA-197188-CS-
QCBS / "Direct RFP"
Consulting Services for the
Community Participatory
Road Safety Program
(CPRSP) Under C 2
Component MPRCP
 

COFN / C1520 Road Safety Management
Capacity Development Post

Quality And
Cost-Based
Selection

Open - National
 

790,000.00 0.00 Under
Implementation

2020-10-
22

2020-11-
28

2020-11-
12

2020-11-
02

2020-12-
26

2020-11-
28

2021-01-
23

2021-02-
23

2021-02-
22

2021-02-
23

2021-03-
29

2021-05-
03

2023-05-
03

 IN-MPRRDA-202527-CS-
QCBS / Direct RFP" for the
consulting services (“the
Services”) include
“Strengthening of Design
Capacity of Madhya Pradesh
Rural Road Development
Authority under Madhya
Pradesh Rural Road
Connectivity Project
(MPRCP)”
 

COFN / C1520 Institutional Development Post
Quality And
Cost-Based
Selection

Open - National
 

213,333.00 0.00 Canceled 2020-11-
09

2020-11-
09

2020-11-
30

2021-01-
13

2021-02-
10

2021-03-
12

2021-04-
16

2021-05-
21

2022-01-
16

 IN-MPRRDA-210500-CS-
QCBS / Direct RFP " for the
consulting services (“the
Services”) include
“Strengthening of Design
Capacity of Madhya Pradesh
Rural Road Development
Authority under Madhya
Pradesh Rural Road
Connectivity Project
(MPRCP)”
 

COFN / C1520 Institutional Development Post
Quality And
Cost-Based
Selection

Open - National
 

213,333.00 0.00 Under
Implementation

2020-12-
21

2020-12-
21

2021-01-
11

2021-02-
24

2021-03-
24

2021-04-
23

2021-05-
28

2021-07-
02

2022-02-
27

 IN-MPRRDA-240724-CS-
QCBS / "Direct
RFP":Consultancy Services
for Development of Rural
Road Asset Management
System (RRAMS)
 

IBRD / 88330 Design, Implementation
and Management Support Post

Quality And
Cost-Based
Selection

Open - National
 

500,000.00 0.00 Under
Implementation

2021-06-
23

2021-06-
24

2021-07-
14

2021-07-
08

2021-08-
27

2021-09-
24

2021-10-
24

2021-11-
28

2022-01-
02

2023-01-
02

INDIVIDUAL CONSULTANTS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type  Method Market

Approach
Contract Type Estimated

Amount (US$)
Actual

Amount
(US$)

Process
Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 IN-MPRRDA-105572-CS-
LCS / Engagement of
Individual Consultant for
Gap Study of ROAD ASSET
MANAGEMENT
 

IBRD / 88330 Institutional Development Post
Individual
Consultant
Selection

Open
 

25,000.00 0.00 Canceled 2019-03-
13

2019-03-
14

2019-05-
21

2019-06-
11

2019-07-
16

2020-01-
12

 IN-MPRRDA-122550-CS-
INDV / Engagement of
Individual Consultant for
Gap Study of ROAD ASSET
MANAGEMENT
 

IBRD / 88330 Institutional Development Post
Individual
Consultant
Selection

Open
 

25,000.00 29,134.96 Under
Implementation

2019-07-
12

2019-07-
18

2019-09-
19

2020-02-
17

2019-10-
10

2020-05-
02

2019-11-
14

2020-05-
12

 IN-MPRRDA-163099-CS-
INDV / The consulting
services (“the Services”)
include “Strengthening of
Design Capacity of Madhya
Pradesh Rural Road
Development Authority
under Madhya Pradesh Rural
Road Connectivity Project
(MPRCP)”
 

IBRD / 88330 Design, Implementation
and Management Support Post

Individual
Consultant
Selection

Open
 

71,500.00 0.00 Canceled 2020-03-
06

2020-03-
09

2020-04-
24

2020-05-
15

2020-06-
19

2020-12-
16

 IN-MPRRDA-176033-CS-
INDV / The consulting
services (“the Services”)
include “Strengthening of
Design Capacity of Madhya
Pradesh Rural Road
Development Authority
under Madhya Pradesh Rural
Road Connectivity Project
(MPRCP)”
 

IBRD / 88330 Design, Implementation
and Management Support Post

Individual
Consultant
Selection

Open
 

95,000.00 0.00 Canceled 2020-05-
28

2020-05-
21

2020-07-
16

2020-08-
14

2020-08-
06

2020-09-
10

2021-03-
09


