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1.
2.
3

Procurement Plan

General

Bank’s approval Date of the procurement Plan

Date of General Procurement Notice:

Period covered by this procurement plan: The procurement period
of project covered from May 2013 to December 2021

Il. Goods and Works and non-consulting services.

1.

Prior Review Threshold: Procurement Decisions subject to Prior
Review by the Bank as stated in Appendix 1 to the Guidelines for
Procurement:

Procurement Method Prior Review Comments
Threshold
Uss
1. | ICB (Goods) Above US$ 1,500,000 All
2. | NCB (Goods) Above US$ 1,500,000 All
3. | ICB (Works) Above US$ 5 million All
4. | NCB (Works) Above US$ 5 million All
5. (Non-Consultant Services) Below US$ 100,000 First contract

Prequalification. Bidders for _Not applicable shall be prequalified in
accordance with the provisions of paragraphs 2.9 and 2.10 of the
Guidelines. Project Implementation Manual for World Bank Loan Project
(8277-KZ) issued by the Committee of Water Resources in June 2014.

Any Other Special Procurement Arrangements: not applicable

. Summary of the Procurement Packages planned during from May

2013 to December 2021 (including those that are subject to
retroactive financing and advanced procurement)

1 2 3 4 5 6 7
Ref. | Descripti | Estimat | Packages | Dome Review Comme
No. on ed stic by Bank nts

Cost Prefe (Prior /
UsSs rence Post)
million (yes/
no)
Summary | 295,01 |7 No Prior
of the ICB

(Works)




Summary
of the ICB
(Goods)

Summary
of the NCB
(Works)

36.44 4

No Post

Summary
of the NCB
(Goods)

0.585 2

No Post

I1l. Selection of Consultants

1.

Prior Review Threshold: Selection decisions subject to Prior Review
by Bank as stated in Appendix 1 to the Guidelines Selection and
Employment of Consultants:

Selection Method

Prior Review
Threshold

Comments

Competitive Methods (Firms)

Above US$ 500,000

All

1.
2. | Single Source (Firms)
3 Individual

Above US$ 200,000

Short list comprising entirely of national consultants: Short list of
consultants for services, estimated to cost less than
$ 500,000 equivalent per contract, may comprise entirely of national
consultants in accordance with the provisions of paragraph 2.7 of the
Consultant Guidelines.

Consultancy Assignments with Selection Methods and Time
Schedule

1

2 3

4

5

6

Ref. No.

Description | Estimat
of ed
Assignmen | Cost

t US$
million

Package

S

Review
by Bank
(Prior/
Post)

Comment

S

Summary | 30.55
of number
of
contracts
that will
be let
under

QCBS

Prior

Summary
of number
of
contracts




that will
be let
under
other
methods




PROCUREMENT
PLAN

Kazakhstan : Second Irrigation and Drainage Improvement Project

General Information

Country:

Project ID:
Project Name:
Loan / Credit No:

Kazakhstan

P086592

Second Irrigation and Drainage Improvement Project
IBRD / 82770
Executing Agency(ies Committee for Water Resources

Bank’s Approval Date of the Original Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-24

Date:

2018-04-13

WORKS
PRI AR e Gt ) Procurement | Prequalification | High SEA/SH | Procurement | Esumated T Actual T-p oo T aft pre—qualification |  Prequalification i i i) Specific Procurement | Bidding Documents as | Proposal Submission /| Bio) Evaluation Report ) ntr
Description Component Review Type Method  [Market Approach > mount | Amount : Document / . i and Recommendation |  Signed Contract
No. Process (Y/N) Risk Document Type| “{10¢) 0ss) Status Evaluation Report i Notice / Invitation Issued Opening / Minutes for Award Comple
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned
KZIDIP2/CW-ICB-02 / Works
on Improvement of Irigation Rehabilitation and _ oo
and Drainage System "Arys- | IBRD / 82770 Modernization of 16D prior Request for Bids | Open - International | Sn9je Stage - One 27,021,163 (23,778,855 | signed 2018-04-27 2018-05-02 [ 2018-04-30 [ 2018-05-03 2018-06-20| 2018-07-18 | 2018-07-29 | 2018-10-24 | 2018-10-12 | 2018-11-05 | 202)°0%
Turkestan-1" in Turkestan city Systems Infrastructure nvelope
of South-Kazakhstan oblast
KZIDIP2 /CW-ICB-03 / Works
::J?::::;ES";:: mor " Rehabilitation and Single Stage - One 57,481,631.0 |58,967,895 2021-12-
g e O nch|1BRD / 82770 Modernization of 16D Prior Request for Bids | Open - International | 319 5 o o | sianed 2018-04-27| 2018-05-02 [ 2018-04-30 [ 2018-05-03 2018-06-29 | 2018-07-18 | 2018-07-29| 2018-11-26 | 2018-10-10| 2018-11-26 | 227
Systems Infrastructure
Area in Makhtaaral region of
South-Kazakhstan oblast
KZIDIP2/CW-NCB-01 / Works
i Dramage sysem 1 i Rehabiltation and Single Stage - One 70855575 2020-04-
Amaty Corel GAGH . 10| 18R / 82770 Modernization of 1&D Prior Request for ids | Open - National |39l 2139 9,900,841.00 79455572 | signed 2018-04-27 | 2018-05-02 | 2018-04-30 | 2018-05-03 2018-06-29| 2018-07-11 | 2018-07-29 | 2018-10-08 | 2018-10-12 | 2018-11-05 | 2*207
W Systems Infrastructure P
Enbekshikazakh raion of
Almaty oblast
KZIDIP2/CW-NCB-02 | Works
and Drainage System o 1BRD / 82770 Modernization of 16D Prior Request for Bids | Open - National ingle Stage - One 4,872,937.00 0.00 [ Canceled 2018-05-09 2018-05-21 2018-07-05 2018-08-04 2018-10-20
Georgievsky Magistral Canal Envelope 20
Systems Infrastructure
in Kordai raion of Zhambyl
oblast
KZIDIP2/CW-ICB-04 / Works
on Improvement of Irigation Rehabilitation and _ e
and Drainage System o 1BRD / 82770 Modernization of 18D Prior Request for Bids | Open - International | 3/n9l€ Stage - One 51,599.372.0 0.00 | canceled 2018-06-01 2018-09-15 2018-11-15 2018-12-15 2019-02-15 2021-12
Envelope 0 o1
Kyzylorda-1 in Zhalagash Systems Infrastructure
raion of Kyzylorda oblast
KZIDIP2/CW-ICB-05 / Works
on Improvement of Irigation Rehabilitation and _ -
and Drainage Syster 1BRD / 82770 Modernization of 16D Prior Request for Bids | Open - International | 3In9I€ Stage - One 25:096.474.0 (25,996,099 | 5igneq 2018-12-05 | 2018-12-12 [ 2018-12-10 [ 2018-12-18 2019-02-04 | 2019-02-15 | 2019-03-16 | 2019-04-16 | 2019-04-13 | 2019-05-17 | 202111
Envelope 0 77 28
Makhtaaral-2 in Makhtaaral Systems Infrastructure
raion, Turkestan oblast
KZIDIP2/CW-NCB-04 / Works
g S 1BRD / 82770 Modernization of 1&D Prior Request for Bids | Open - National 9l otag 12302231 [10:435+ Terminated 2018-12-05 | 2018-12-18| 2018-12-10 2018-12-18 2019-01-24 [ 2019-02-15 | 2019-03-05 | 2019-04-26 | 2019-04-02 [ 2019-05-30
Pravoberezhny Magistral 4 Envelope 0 88 23
ystems Infrastructure
Canal (PMC) in Shu raion,
Zhambyl oblast
KZIDIP2 /CW-NCB-02-GMC /
ston ang oeamae Rehabilitation and Single Stage - Or 4,399,775.1 2020-09-
Irigationand Dranage | iggp 82770 | Modernizaton of 18D post Request for Bids | Open - National [ S7le Sage - Ore «852:281.00 |*39%775 ] [signea 2018-11-23 | 2018-11-27 | 2018-11-28 | 2018-11-20 2019-01-17| 2019-01-25 | 2019-02-26 | 2019-03-04 | 2019-03-23  2019-04-12 | 20203
grevely Systems Infrastructure P
Magistral Canal in Kordai
raion, Zhambyl oblast
KZIDIP2/CW-ICB-01/LOT1 /
Improvement of Irrigation and
Rehabilitation and
Drainage Systems 1BRD / 82770 Modernization of 16D prior Request for Bids | Open - International | $Indle Stage - One 26,286,148.0 0.00 [ canceled 2018-11-12 2018-11-14 2018-11-16 2018-11-18 2018-11-21 202105~
Makhtaaral 1, First Launch Envelope 0 19
Systems Infrastructure
Area in Makhtaaral raion,
Turkestan oblast
KZIDIP2 /CW-ICB-01/LOT2 /
Works on Improvement of Rehabilitation and
irrigation and Drainage 1BRD / 82770 Modernization of 16D prior Request for Bids | Open - International | Sin9j€ Stage - One 10.036.878.0 0.00 [ Canceled 2018-11-12 [ 2018-11-14 [ 2018-11-14 2018-11-16 2018-11-18 2018-11-22 202011
System of Kapal in Zhamby! Systems Infrastructure P
raion, Zhambyl oblast
KZIDIP2 /CW-1CB-04-
KYZYLORDA / Works on
Improvement of Irrigation and Rehabilitation and Single Stage - One 32,702,232.0 24,587,341 2021-11-
e 10 1BRD / 82770 Modernization of 16D Prior Request for Bids [ Open - International | 91¢ >t 702:232.0 (24587345 | Signed 2018-11-23| 2018-11-26 [ 2018-11-28 [ 2018-11-20 2019-01-23|2019-01-25 | 2019-03-04| 2019-04-16| 2019-04-01 | 2019-05-17 | 22}
9 Sv Systems Infrastructure P
Kyzylorda-1 in Zhalagash
raion of Kyzylorda oblast
KZIDIP2/CW-ICB-01 /
Improvement of Irrigation and
Drainage system of
Rehabilitation and
Makhtaaral 1 First Launch | gy ) 2770 Modernization of 16D Prior Request for Bids [ Limited Single Stage - One 36,323,026.0 0.00 | implementat 2018-11-15 2018-11-16 2018-11-17[2017-10-23 [ 2018-11-18 2018-11-20 2021°05-
Area (LOT 1) in Makhtaaral fSestibluiabiond velope 0 18
raion of Turkestan oblast and ystems Infrastructure
Kapal (LOT 2) in Zhamby!
raion of Zhambyl oblast
KZIDIP2/CW-ICB-06 /
Improvement of Irrigation and Rehabilitation and B} e
Drainage System of Kyzylkum-| IBRD / 82770 Modernization of 16D Prior Request for Bids [ Open - Single Stage - One 58:886,885.0 160,534,737 | 5igned 2019-01-23 [ 2019-02-04 2019-03-20|2019-04-10 | 2019-04-19| 2019-07-15 | 2019-05-31 | 2019-11-28| 202111
Envelope 0 69 26
1, First Lauch Area, Shardara Systems Infrastructure
raion, Turkestan oblast
KZIDIP2/CW-NCB-03 /
Improvement of Irrigation and Rehabilitation and
Drainage System of Akdala-1. | gepy ) 55770 Modernization of 16D Prior Request for Bids | Open - National | 3ingle Stage - One 15,822,621.0 113,803,163 | gjgneq 2019-01-16| 2019-01-24 [ 2019-01-23 [ 2019-02-01 2019-03-20| 2019-04-10 | 2019-04-19| 2019-06-14 | 2019-05-25 | 2019-08-07 | 202108~
First and Second Launch Envelope 0 46 22

Areas, Balkhash raion, Almaty
oblast

Systems Infrastructure
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KZIDIP2 /CW-NCB-01-BAC /
Improvement of Irrigation and
Drainage System of Big
Almaty Canal-1 (BAC-1) in
Enbekshikazakh raion of
Almaty oblast (Re-tender)

1BRD / 82770

Rehabilitation and
Modernization of 18D
Systems Infrastructure

Prior

Request for Bids

Open - National

Single Stage - One

velope

Canceled

2020-08-14

2020-08-24

2020-08-21

2020-09-07

2020-09-15

2020-09-29

2021-04-03

2020-11-15

KZIDIP2 /CW-NCB-01-BAC-
2021 / Improvement of
Irrigation and Drainage
System of Big Almaty Canal-1
(BAC-1) in Enbekshikazakh
raion of Almaty oblast (Re-
tender)

1BRD / 82770

Rehabilitation and
Modernization of 18D
Systems Infrastructure

Post

Request for Bids

Open - National

Single Stage - One
Envelope

Request for Bids -

Small Works SPD
(2 envelope

process)

12,351,843
a1

Signed

2021-05-25

2021-05-26

2021-05-28

2021-05-20

2021-05-31

2021-09-14

2021-07-05

2021-11-01

KZIDIP2 /CW-NCB-04-PMC /
Works on Improvement of
Irrigation and Drainage
System of Pravoberezhn,
Magistral Canal (PMC) in Shu
raion, Zhambyl obl
(Retender)

1BRD / 82770

Rehabilitation and
Modernization of I8D
Systems Infrastructure

Post

Request for Bids

Open - National

Single Stage - One
Envelope

Request for Bids
Small Works SPD
(1 envelope
process)

11,194,535
62

Signed

2021-05-31

2021-06-02

2021-06-19

2021-07-07

2021-07-03

2021-12-29

2021-08-02

2022-01-28

GOODS

Activity Reference No. /
Description

Loan / Credit
No.

Component

Review Type

Method

Market Approach

Procurement
Process,

Prequalification
Y/N)

Estimated
Amount (USS)

Actual Amount
(Uss)

Draft Pre-qualification
Documents

Prequall
Evaluation Report

Draft Bidding

Specific Procurement
Notice / Invitation

Bidding Documents as
ed

Proposal Submission /
/ Minutes

Bid Evaluation Report
and Recommendation
d

for A

Signed Contract

Contract Completion

Planned

Actual

Planned

Planned

Planned

Actual

Planned

ar
Actual

Planned

Actual

Planned

Actual

KZ-CWR-192215-GO-RFQ /
Procurement of Computer and
Office Equipment for the
implementation of
Component 3 under Second
Irrigation and Drainage
Improvement Project (IDIP-2)

1BRD / 82770

Agricultural Development

Post

Request for
Quotations

Limited

Single Stage - One
Envelope

46,106.30

2020-11-27

2020-12-09

2020-12-29

KZ-CWR-205817-GO-RFQ /
Procurement of Software and
Training Courses for the
implementation of
Component 3 under Second
Irrigation and Drainage
Improvement Project (IDIP-2)

1BRD / 82770

Agricultural Development

Post

Request for
Quotations

Limited

Single Stage - One
Envelope

31,314.97

2020-11-27

2020-12-09

2020-12-29

KZ-CWR-205818-GO-RFQ /

Component 3 under Second
Irrigation and Drainage
Improvement Project (IDIP-2)

1BRD / 82770

Agricultural Development

Post

Request for
Quotations

Limited

Single Stage - One
Envelope

28,973.65

2020-11-27

2020-12-09

2020-12-29

KZ-CWR-205819-GO-RFQ /
Procurement of Chemical
Reagents for the
implementation of
Component 3 under Second
Irrigation and Drainage
Improvement Project (IDIP-2)

1BRD / 82770

Agricultural Development

Post

Request for
Quotations

Limited

Single Stage - One
velope

2,578.01

2020-11-27

2020-12-09

2020-12-29

KZ-CWR-205820-GO-RFQ /
Procurement of Equipment
and Materials for
Demonstration of Irrigation
Technologies, Water Metering
and Reinforcement Means,
Devices and Equipment for
Moisture and Water Metering
in Sprinklers for the
implementation of
Component 3 under IDIP-2

1BRD / 82770

Agricultural Development

Post

Request for
Quotations

Limited

Single Stage - One
velope

170,412.74

2020-11-27

2020-12-09

2020-12-29

NON CONSULTING SERVICES

Activity Reference No. /
Description

Loan / Credit
No.

Component

Review Type

Method

Market Approach

Procurement
Process,

Prequalification
Y/N)

Estimated
Amount (USS)

Actual Amount
(Uss)

Draft Pre-qualification
locuments

Prequalification
Evaluation Report

Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation
for Award

Signed Contract

Contract Completion

Actual

Actual

Actual

Actual

Actual

Planned |
I

Planned |
I

Planned | _Actual
I

Planned |
I

Planned |
I

Planned |
I

Planned |
I

Planned |
I

CONSULTING FIRMS

Activity Reference No. /
Description

Loan / Credit
No.

Component

Review Type

Method

Market Approach

Contract Type

Estimated
Amount (US$)

Actual Amount
(US$)

Process Status

Terms of Reference

Expression
Noti

of Interest
ic

and Draft
r Proposals

Request fo
as s

r Proposals
sued

Opening of Technical

/ Minutes

Combined

Evaluation

Report and Draft

Contract

Signed Contract

Contract Completion

Actual

Planned

Actual

Actual Planned

Actual

Actual

Planned

Actual

Planned

Actual

Planned

Actual

DIP2/QCBS-01-LS /
IDIP2/QCBS-01-LS ~ Main
Consultancy on Works Design
and Institutional Agricultural
Setup (Lump-Sum Portion)

1BRD / 82770

Rehabilitation and
Modernization of 18D
Systems Infrastructure

Prior

Quality And Cost-
Based Selection

Open - International

28,200,000.00

10,818,887.10

Signed

2015-12-14

2015-12-15

KZIDIP2/QCBS-01-TB /
KZIDIP2/QCBS-01-TB - Main
Consultancy on CW.
Supervision and Overall
Project Management (Time-
Based Portion)

1BRD / 82770

Rehabilitation and
Modernization of 18D
Systems Infrastructure

Prior

Quality And Cost-
Based Selection

Open - International

29,000,000.00

15,469,770.61

Signed

2016-01-28

2016-01-28

INDIVIDUAL CONSULTANTS

Activity Reference No. /
Description

Loan / Credit

0.

Component

Review Type

Method

Market Approach

Contract Type

Estimated
Amount (USS)

Actual Amount
(Uss)

Process Status

Terms of Reference

Invitation to

Identified

/Selected
ultant

Draft Negotiated
ract

Signed Contract

Contract Completion

Actual

Planned

Actual

Actual Planned

Actual

Actual

KZIDIP2 /IC-DS/PMU-PS /62 |
PMU Procurement Specialist

1BRD / 82770

Project Management,
Technical Assistance, and
Training

Post

Direct Selection

Direct

25,223.00

Canceled

2020-12-22

2021-02-03

2021-02-12
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KZIDIP2/IC/PMU-PS 71 | Project Management, Individual
1BRD / 82770 Technical Assistance, and [Post Consultant Open 7,500.00 5,203.21 [ Signed 2021-07-29 |2021-07-28| 2021-08-21 | 2021-10-12 | 2021-08-26 | 2021-10-12 [ 2021-09-01 | 2021-10-13 | 2021-12-31
PMU Procurement Specialist K
raining Selection
KZIDIP2/IC-73 / Technical Project Management, Individual pendin
consultant for PIU (component | IBRD / 82770 Technical Assistance, and [ Post Consultant Open 35,000.00 0.00 [{ening 2022-02-23 2022-04-13 2022-05-04 2022-06-08 2022-12-05
Training Selection Implementation
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