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PROCUREMENT PLAN (Textual Part)

Project information: Preparation of Proposed Sustainable Forests and Livelihood Project

Project Implementation agency: Forest Department of Ministry of Environment and Forest,
Bangladesh

Date of the Procurement Plan: September 13, 2017

Period covered by this Procurement Plan: September 2017 to June 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and
conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan
for the Project. The following conditions apply to all procurement activities in the Procurement
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the
Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to
international competitive procurement and those contracts as specified in the Procurement Plan
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement
Regulations, when approaching the national market (as specified in the Procurement Plan tables
in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set
forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st
amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August
2009) , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations
and the following conditions :

a) e-GP system of the country for national competitive bidding (NCB) shall be followed
using Standard/Model Procurement documents satisfactory to the Bank

b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other
bidder;

¢) Bids should be submitted and opened in public in one location immediately after the
deadline for submission;

d) Lottery in award of contracts shall not be allowed;

e) Bidders’ qualification/experience requirement shall be mandatory



f) Bids shall not be invited or rejected on the basis of percentage above or below the
estimated cost.

When other national procurement arrangements other than national open competitive
procurement arrangements are applied by the Borrower, such arrangements shall be subject
to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not
Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement
Regulations — “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods
and Works). “Not Applicable”
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General Information
Country: Bangladesh Banks Approval Date of the Original Procurement Plan: 2017-09-13
Revised Plan Date(s): (comma delineated, leave blankif none) 2018-04-29
P161996 GPN Date:
Sustainable Forests & Livelihoods (SUFAL) Project
Loan/ Credit No: IDA / V1280
Executing Agency(ies). Forest Department
S
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal /
Description Loan/ Credit No. Component Review Type Method | Market Approach Ny Amount (USS) (USss) Status Eoaes Evaluation Report / Justification Notice / Invitation Issi Opening /Minutes. | 24 Recommendation | Signed Conlract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
GOODS
“Activity Reference No. / Bid Evaluation Report
" Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1t Proposal
=D foan [Cedthc) CEIpET RETAED CEGE] | DEmeippmesh Process (YIN) Amount (USS) (US$) Status Documents Evaluation Report / Justification Notice/ Invitation Issu Opening/Minutes | 2" ngfz“"eg”a‘"’" Sapedbonyact CEEE
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
(GD1/ Procurement of Digital Request for Single Stage - One
Cameras (4 nos) Post Quotations. Limited Envelope 250000 000 | | plementation| 2017-1019 2017-11-01 2017-11-06
GDS / Procurement o Printer post Request for Limited Single Stage - One 450000 000 | Pending 2017-1002 —— 20171026
(Heavy Duty) Quotations Envelope implementation|
GD6 / Procurement of o Request for imiec Single Stage - One Pending 06 1o 1o
Accounting Software for PMU Post Quotations Limited Envelope 187500 0.00 Implementation) 2017-0928 2017-10-16 2017-10-30
GDLL/ Procurement of Air Request for ; Single Stage - One
conditioner for PMU (3 nos) Post Quotations. Limited Envelope 562500 000 | jmplementation| 2017-10-25 20171115 20171122
GD12 / Procurement of GPS (8 Request for Single Stage - One Per
5 Post P Limited o 500000 000 | PR o) 20171018 2017-1105 20171112
GD3 / Procurement of Deskiop
Computer with UPS Laptoy
Printer, Photocopier, Mulimedial IDA / V1280 Post RequestforBids | Open - National | Sndle Stage-One 4850000 000 | Pendng o 20180225 20180228 20180314 20180322 20180328 20180404
Projector and Scanner velope Implementatior
10+17+6+3+1410)
GD2  Procurement o Deskiop Single Stage - One
oy Post RequestforBids | Open -National | S92 750000 000 | Canceled 2017.1005 20171012 2017-1030 2017-1120 2017-12.07 20171214
G4/ Procurement o Printer Post Request for Limited Single Stage - One 3,000.00 0.00 | Canceled 2017-11-05 2017-11-19 2017-11-22
(Regular) Quotations welope
GDS8 |/ Procurement of Post Request for Limited Single Stage - One 1,250.00 0.00 | Canceled 2017-11-08 2017-11-25 2017-11-30
Mulimedia Projector (1 no) Quotations welope
GD7/ Procurement of ’ i Single Stage - One o 104 1o . 1 1 .
Photocopier (3 nos) Post Request for Bids. Open - National Envelope 16,875.00 0.00 | Canceled 2017-10-05 2017-10-12 2017-10-30 2017-11-20 2017-12-09 2017-12-19
GD9 / Procurement of Scanner ( equest for Single Stage - One
s Post it Limited i 250000 000 | Canceled 2017-10.19 2017-1102 20171105
GD-13 Procurement of Deskior
Computer with UPS Laptop Request for Single Stage - One Pending
Printer, Photocopier, Multimedial '0A / V1280 Post Quotations Limited Envelope 6,000.00 000 | |y plementation| 2018-01-31 2018-02:14 2018-02:20
Projector and Scanner
GD-14/ Procurement of Office: Request for Single Stage - One Pending
oo DA/ V1280 Post P Limited e 600000 000 | PR o) 20180131 20180214 20180220
GD10/ Procurement of Office |5 /1580 Post Request for Bids | Open - National Single Stage - One 16,500.00 0,00 | Pending 20180218 2018.02-22 20180308 20180315 20180325 20180401
Furniture: Envelope Implementation)
NON CONSULTING SERVICES
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal /
R poplc S CEPIET: RETERR Ieiiie3) Rt bplcac Process (VIN) Amount (USS) (USS) Status Documents Evaluation Report / dustification Notice / Invitation jssued Opening/ Minutes | @9 Rfsf;"’“;gd"’“"" Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
NS-1/ Study Tour
(mternational): Best Pracices of
Sustainable Forest
ManagementRestoring Degrade
Forest Ecosystems/ Forest Post Request for Bids | Open - National Single Stage - One 150,000.00 0.00 | canceled 2017-11-09 2017-11-14 2017-11-29 20171221 20180125 2018-06-30
Dependent Livelhoods (Example| Envelope
of Tentative County:
Equador/MexicolSouth
KorealCombodia or The World
Bank funded similar counries.
NS-2./ Study Tour
(nternationaly: Best Praciices of . ’ ’ Single Stage - One " " 1 1o o y
[ aaot e Post RequestforBids | Open- Naional | 310 180,000.00 000 | Canceled 2017-1109 2017-114 2017-11:29 2017-1222 20180119 20180630
ement
NS-10/ Hiring Charge: Rent-a- | 5 ;1280 Post Request for Limited Single Stage - One 6,000.00 0.00 2018-01-31 2018-02-18 2018-06-30
car Quotations Envelope Implementation|
Pending
NS-5/ One Policy Dialogue IDA / V1280 Post Direct Selection Direct 15,000.00 0.00 Implementation| 2018-04-30 2018-05-05 2018-05-19 2018-06-30
. Single Stage - One Pending
NS-9/ Hiring Charge:Rent- a-car| DA/ V1280 Post Request for Bids | Limited e 2000000 000 | PR o 20180220 20180225 20180311 20180318 20180329 20180630
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Request for

S22/ Hing oo Vi 104/ V1280 post e o sge-one o200 oun e | — uncscn nsce0
'CONSULTING FIRMS
‘Activity Reference No. / - - - - Combined Evaluation
Description Loan / Credit No. Component Review Type Method Market Approach |  ContractType Estimated | Actual Amount | o coce srans | Terms ofReference | EXPressionof interest | _ShortListand Draft | Requestfor Proposals | Opening of Technical | Evaluationof Technical | ™ porrt and pratt Signed Contract Contract Completion
Amount (US$) (Uss) Notice Request for Proposals as Issued Proposals / Minutes Proposal s
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
D7/ Service Procurement Consuttant pend
Fom Fm Conting Fum o post Quatcaion | open- Natona 00000 PP [ e 20171005 2017010 0171026 sor7105 0180228
Project Feasibility Study Selection P
D8/ Service Procurement
From Firm Consuling Frm for Consuttant pondin
Sustainable Livelihood Post Qualfication Open - National 5625000 0,00 || 0E0 aion 2017-10-04 20171005 2017-10-19 2017-10-26 2017-1031 2018.02:28
Framework Including Base Line Selection ot
Survey of Forest Dependent
509 Senvce Procurement
From Engineering Firm
Consuting Firm forPlan, Design|
Cost Estimae etc. Preparation Consuttant pend
for Civl Works under the DPP of Post Qualifcation Open - National 46,250.00 000 | Pendng o 2017-10.04 20171005 20171019 20171026 20171031 20180228
SUFAL Project; (a) Senior Selection iplementatior
Architect Engineer-4MM (b) Civil
Engineer - 4MM and others as
SD10 / Short Training (Local):
Procurement Management, Consutant pencin
Project Financial Management, | IDA / V1280 Post Qualification Limited 31,250.00 000 | Pending 20180430 20180507 20180514 2018.05.20 2018.06.30
Project Monitoring and Evaluatior| Selection implementation
etc
SD11/ Short Traning (Local: T
Management-Presentation Web Qualca : Implementation
Management etc. lectior
D13/ Workshop, Seminar,
Conterence & Policy Consattant
DialogueMNational Workshops off 5 ;150 Post Qualification Limited 9870000 0,00 | Pendint 20180430 2018.05.05 2018:05-10 2018.05-16 2018.06:30
7th FYPISDGISustainable Fores Quaica implementation
Managemen etc. (Capacit
Development)at Naronal Level.
INDIVIDUAL CONSULTANTS
‘Activity Reference No. / - Tnvitation to
Description Loan / Credit No. Component Review Type Method | Market Approach |  ContractType A'Ez:"'":‘uegs) A°‘"(T'JSA;')‘°“"‘ Process Status |  Terms of Reference Identified/Selected Draft Nf‘f'r:‘c:a‘ed Signed Contract Contract Completion
Consultant
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
DL/ Procurement of Senvices il Consatiant -
o posion o Team Lean ot il Consuat g 500000 oo |t | sowesas | 2omraso | zomosas | orasar | 20700 2or71015 2018063
for the project ol
D2 Selection of ndividual
Consutant: Procurement Indivicual Consutant nding
Consutant Posrenent s Post vl Limited 375000 000 [P0 o | 20170521 20170924 0171008 71015 2180630
™
D3 Selection of ndividual
Consutant: Financia Individual Consulant Under
Consutant: FIanci sy Post vl Limited 3375000 000 [U0Er on | 20170921 | 20071120 | 20170920 | 201711 | 2on1008 20171015 20180630
Selection through 3 CV method
SD41 Selection of ndivicua
Consutant : Fnancia
e or o vk Corstn 1000 o[ | oo | sowanao | soraoar | soranas | zoraoas — —
Consultant - Selection through 3 o
CV method
S0/ Selection of Sustainable
il b ot v cosutan sz o s | e | oo | awrosas | swnnar | mvioos p—— amacsis
Specialst
SD6/ Instiutional Specialst for
et o v ot 2o o[t | o | soanao | sorcsas | 2oranas | zrraoos - —
Organizational Development ol
SD12/ International Study Tour | IDA / V1280 Post Direct Selection | Direct 19,70000 000 r::&%nmm 20180430 20180510 2018.05:20 2018.06-30
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