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Water Management Improvement Project (WMIP)                      Original: Nov 08, 2007

Project ID: P040712; IDA Cr. 4359-BD and Neth TF 094800 Revision 1: Jul 23, 2008

Implementing Agency: BWDB Revision 2: Jan 10, 2010

Revision 3: Mar 15, 2011

Revision 4: Sept 02, 2012
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BWDB-

G1

Procurement of Transport 

Vehicles(For Comp.-2, Comp.-

3A,  & Comp.-3C)

BWDB-

G1A

4-WD Jeep No 2 Nos 119.87     Aprl-08 May-08 Aug-08 Dec-08

(7  persons sitting capacity) (2 Nos) (68.88) 2/4/2008 18/6/08 22/9/08 28/6/09

BWDB-

G1B

4-WD Jeep 6Nos 221.61
    Aprl-08

May-08 Aug-08 Dec-08

BWDB-

G1C

Car
No 0(2) …………

………… ………… ………… ………… …………

 (5 persons sitting capacity) ………… ………… ………… ………… ………… NIL

BWDB-

G1D

Microbus
No

0(3) 0.00 ………… ………… ………… ………… …………

………… ………… ………… ………… …………

No 8 (13) 341.48

(192.26)

Procurement of Transport Vehicles

(For Comp.-2) 
No

63.42
PPA           

Dec-07 Jan-08 Mar-08 May-08

 Motor Cycle 30 Nos (25.05) No 20/02/2008 31/03/2008 22/05/2008 7/6/08

24.39     PPA           Dec-07 Jan-08 Mar-08 May-08

2 BWDB-

G2

NCB

Karnafully Industries 

Ltd. Dhaka

Supply Completed      (7 

June,08)

 (12 persons      sitting  capacity)

1

Procurement of Transport Vehicles 

(For Comp.-2,)      Speed Boat                            

3 BWDB-

G3

(5  persons sitting capacity)

NAVANA  Limited      Supply Completed (28 

June,09)

RANGS  Limited

Supply Completed (21 

March,09)

28/6/09
No

(6 Nos)

No

ICB

3 Nos NCB
(17.35)

BG

22/9/08

       BG Yes

(123.38) 2/4/2008 18/6/08

Procedure/          

Method

Remarks   Prior  

Review***   

(Yes/No)   

Planned Date 

of  Bid 

Invitation        

( Actual date 

Planned Date of 

Bid Opening 

(Actual Date of 

Bid Opening)

Planned Date of 

Contract Signing  

(Actual Date of 

Contract Signing)

Name of 

Supplier/Contractor

Progress of Procurement as 

of  Sept. 2010 (Phys/Fin%)

Dropped. 2 nos. car of BWDB-G1C 

& 3 nos.microbus of  BWDB-G1D 

have been merged with pakage no. 

BWDB-G18. 

NIL

Supply Completed       (6 

June,08)

Revised Procurement Plan for Goods

Sl No. Contract 

Package 

Number**

Name of Contract                         (Brief 

Description)

Unit Quantity 

Number

Estimated Cost 

(in lakh 

Tk.)*/(Actual 

cost in lakh Tk.)

PPA/Bank 

Guidelines 

(BG)

Planned Date of 

Completion 

(Actual Date of 

Complation)

No

Blue Merlin Logistics, 

Dhaka

20/02/2008 31/03/2008 21/05/2008 6/6/08
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Procedure/          

Method

Remarks   Prior  

Review***   

(Yes/No)   

Planned Date 

of  Bid 

Invitation        

( Actual date 

Planned Date of 

Bid Opening 

(Actual Date of 

Bid Opening)

Planned Date of 

Contract Signing  

(Actual Date of 

Contract Signing)

Name of 

Supplier/Contractor

Progress of Procurement as 

of  Sept. 2010 (Phys/Fin%)

Sl No. Contract 

Package 

Number**

Name of Contract                         (Brief 

Description)

Unit Quantity 

Number

Estimated Cost 

(in lakh 

Tk.)*/(Actual 

cost in lakh Tk.)

PPA/Bank 

Guidelines 

(BG)

Planned Date of 

Completion 

(Actual Date of 

Complation)

BWDB-

G4

Procurement of Office Equipment

(For Comp.-2, Comp.-3A, &

Comp.-3C) 2.79     Dec-07 Jan-08 Mar-08 May-08

Supply Completed 

BWDB-

G4A

 Fax Machine 12 Nos (1.32)
20/2/08 31/03/08 25/05/08 6/5/2008

(06 May,08)

BWDB-

G4B

 Photocopier 

(i) Normal 11 Nos PPA

(ii) Heavy Duty 4 Nos

(iii) Colour 2 Nos

41.12

17 Nos (33.90)

BWDB-

G4C

(i) Multimedia Projector 6 Nos

(ii) Overhead Projector 5 Nos

13.24

11 Nos (6.30)

Sub-Total for G-4 57.14

(41.52)

Procurement of Office Equipment

(For Comp.-3A,  & Comp.-3C)

No 27 Nos 24.74

PPA Dec-07 Jan-08 Mar-08 May-08

Computer (Desktop, printers with

accessories & Laptop computers.)

(19.81)

22/02/08 31/03/08 20/05/08 25/5/08

Survey and other equipments Total 

station=01 Nos Levelling 

15.47
PPA Jul-08 Aug-08 Oct-08. Dec-08

Instrument=08 Nos Plane 

Table=02 Nos Measuring 

Tape=20 Nos GPS= 02 Nos

1 Lot (11.25) 14/08/08 27/10/08 3/12/08 14/01/09

Others: (Internet, Email, etc) 10.45 PPA Mar-09 Mar-09 Apr-09 Apr-09

 i) Lot No.SH-Net-01  ( internet   

connection , LAN setting    in 

WMIP office and  its 

maimtenance)

LS (0.64)

1/3/2009 15/03/09 23/3/09 31/03/09

Office furniture LS LS 6.97 PPA Shopping No Mar-09 Mar-09 Apr-09. May-09

(Lot No-SH-01) (6.69)

22/03/09 30/03/09

2/4/09 13/05/09

1.67 PPA Dec-07 Jan-08 Mar-08 May-08

2 Nos (1.05)

20/2/08

31/03/08 22/5/08 27/05/08

Supply Completed  (18 

June,08)

Supply Completed  (11 

June,08)

Supply completed     (25 

May,08)

Supply Completed    (14 

Jan,09)

Supply Completed    (27 

May,08)

Supply Completed    (13 

May,08)

 Supply Completed in 

part.             (31 

March,09)

Dec-07 Jan-08 Mar-08 May-08

Flora Limited, Dhaka

Flora Limited, Dhaka

NCB No

AVIONIC Services, 

Dhaka

Tech Valley 

Computers Ltd. 

Dhaka

20/2/08 31/03/08 25/05/08 11/6/2008

4

No

NCB No 18/6/08

Jan-08 Mar-08 May-08Dec-07

20/2/08 31/03/08 25/05/08

No

6 BWDB-

G6

Lot NCB No
M/S Haroon 

Enterprise

5

NCB No

White Products & 

Electronics Ltd. 

Dhaka

9 BWDB-

G9

Air Conditioners(AC)

No

8 BWDB-

G8

Ashraf Tools

7 BWDB-

G7

LS Shopping

DTECH Limited

BWDB-

G5



1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Procedure/          

Method

Remarks   Prior  

Review***   

(Yes/No)   

Planned Date 

of  Bid 

Invitation        

( Actual date 

Planned Date of 

Bid Opening 

(Actual Date of 

Bid Opening)

Planned Date of 

Contract Signing  

(Actual Date of 

Contract Signing)

Name of 

Supplier/Contractor

Progress of Procurement as 

of  Sept. 2010 (Phys/Fin%)

Sl No. Contract 

Package 

Number**

Name of Contract                         (Brief 

Description)

Unit Quantity 

Number

Estimated Cost 

(in lakh 

Tk.)*/(Actual 

cost in lakh Tk.)

PPA/Bank 

Guidelines 

(BG)

Planned Date of 

Completion 

(Actual Date of 

Complation)

BWDB-

G10

Procurement of Transport 

Vehicles(For Comp.-2, Comp.-

3A, & Comp.-3C)

PPA Nov-11 Dec-11 Jan-12 May-12

BWDB-

G10A

4 WD Jeep 7 (20) 430            

(413.35)
BWDB-

G10B

Car 0 (2) -

BWDB-

G10C

Coaster 0 (2) -

BWDB-

G10D

Microbus 0 (1) -

Sub-Total for           G-10 7(25) 430.00

Procurement of Transport Vehicles 

(For Comp.-2)     
79.45

PPA
Aug-08 Oct-08 Dec-08 Feb-09

Motor Cycle No 60 (49.44) 19/02/09 25/03/09 11/5/2009 14/06/09

12 BWDB-

G12

Procurement of Computer, Printer & 

others (For Comp. 3A)

a) Desktop Computer including 

printer and other accessories
90 53.66 PPA Aug-08 Oct-08 Dec-08 Feb-09

b)       Laptop Computer including 

accessories
8 7.67 19/02/09 25/03/09 20/5/09 28/06/09

c)       Laser Printer 5 2.09

d)    Colour Printers 2 2.09

Sub-Total for             G-12 105 65.51

(69.86)

Air Conditioner(AC) 3 2.51 PPA Aug-08 Oct-08 Dec-08 Feb-09

(1.69) 14/08/08 27/10/08 17/12/08 28/12/08

Survey and other equipments 50.18

PPA
Aug-08 Oct-08 Dec-08 Feb-09

Total station=02 Nos, Levelling 

Instrument=46 Nos, Plane Table=16 

Nos, Measuring  Wheel=20 Nos,        

GPS= 12 Nos

(26.94) 23/12/08 29/01/09 24/3/09 19/05/09

15 BWDB-

G15

Others(Internet, Email etc)                                                                                              

LS LS 13.94

PPA

Oct-10 Nov-10 Dec-10 Feb-11

BWDB-

G15A

a)  Supplying and installation of 

Server in the ICT Center of 

BWDB
……….. ……….. …………. ……

10

No NCB Yes Pragati Industries Ltd.
Supply Completed  (Aug, 

2012)

 13nos. Jeep, 2 nos. Car, 2 nos. 

Coaster &  1 no. Microbus of 

Package no. BWDB-G10 have been 

merged with Package no.BWDB-

G18 and rest of the vehicles will 

procure later on.

………….. …………….. …………….. …………..

13 BWDB-

G13

No
NCB

United  Automobiles 

Manufacturer LTD

Supply Completed         

(14 June,09)

11 BWDB-

G11

White Products & 

Electronics Ltd. 

No
NCB Yes DELTA System Ltd

NCB Yes

No
Supply Completed         

(28 Dec,08) 

Supply Completed    (28 

June,09)

Global instrument & 

supply Co.

Supply Completed.          

(19 May,09)

14 BWDB-

G14

Lot

1 Lot NCB No

This package was not  

implemented in the Last FY 

& it is again included in this 

FY 2010-11.

NCB No
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Procedure/          

Method

Remarks   Prior  

Review***   

(Yes/No)   

Planned Date 

of  Bid 

Invitation        

( Actual date 

Planned Date of 

Bid Opening 

(Actual Date of 

Bid Opening)

Planned Date of 

Contract Signing  

(Actual Date of 

Contract Signing)

Name of 

Supplier/Contractor

Progress of Procurement as 

of  Sept. 2010 (Phys/Fin%)

Sl No. Contract 

Package 

Number**

Name of Contract                         (Brief 

Description)

Unit Quantity 

Number

Estimated Cost 

(in lakh 

Tk.)*/(Actual 

cost in lakh Tk.)

PPA/Bank 

Guidelines 

(BG)

Planned Date of 

Completion 

(Actual Date of 

Complation)

BWDB-

G15B      (P-

09)

b)  Internet connection,LAN 

setting in WMIP office and its 

Maintenence LS LS 3.47 (0.30) PPA Shopping No May-10 May-10 May-10 Jun-10

DTECH  Ltd

Completed

16 BWDB-

G16:  

Procurement of Office equipment 

for Comp. 2 & 3A) 

4.88 Aug-09 Oct-08 Dec-08 Feb-09

BWDB-

G16A

Fax Machine
No 20 (2.19) 14/08/08 27/10/08 3/12/08 28/12/08

Aug-09 Oct-08 Dec-08 Feb-09

BWDB-

G16B
No 10 12.54

(11.47)

1.2 PPA May-09 May-09 May-08 Jun-08

(1.00) 3/5/2009 15/5/2009 25/05/09 29/05/09

Total Expenditure upto 30 June,09

(478.21)

BWDB-

G18 

 Procurement of Transport 

Vehicles(For Comp.-2, Comp.-

3A, & Comp.-3C) 

BG ICB Yes Oct-10 Dec-10 Jan-11 May-11

BWDB-

G18A 

 4 WD Jeep 
No 15 1200.00

BWDB-

G18B

Microbus
No 4 109.00

BWDB-

G18C

Car
No 4 119.00

BWDB-

G18D

Coaster
No 2 135.00

Rang Motors Ltd Supply Complted  (19th 

July 2011)

1563.00

19 Feb-10 Mar-10 Apr-10 Jun-10

14/03/10 22/04/10 5/7/2010 15/08/10

20
BWDB-

G20 
Oct-10 Nov-10 Dec-10 Feb-11

Muhuri Engineering 

Corporation

Supply Completed  (8th 

May '11) 

BWDB-

G21                                              

BWDB-

G21A 

Procurement of Office equipment 

(for Comp. 2 & 3A) 

Fax Machine
No 20 4.88(1.92) PPA NCB No

14/03/10 22/04/10 7/6/2010 12/7/2010 Global Office 

Automation

Supply Completed (July 

12,2010)

BWDB-

G21B

Photocopier                  (Normal)

No 20 25.09(15.79)

14/03/10 22/04/10 14/06/2010 29/06/2010 Sunrise International Supply Completed (June 

29,2010)

PPA Mar-10 Apr-10 May-10 Jul-10

25/03/10 27/04/10 10/6/2010 29/06/10

23 BWDB-

G23 

Procurement of Computer, Printer & 

others (For Comp. 3A)                         

a)  Desktop Computer

including printer and other 

accessories

No 90 81.54 (70.87) PPA NCB Yes Feb-10 Mar-10 Apr-10 Jun-10
Data Solutions&Year 

2000 Co. (Pvt.)Ltd JV

Supply Completed 

(October 12,2010)

Tender floated in FY 2009-10 & 

after finalization NOA issue on 

05/08/2010  

 b) Laptop Computer

including accessories No 4
14/03/10 22/04/10 1/9/2010

Re-bidding. 2 nos. Car of Package no. 

BWDB-G1C & 3 nos. Microbus of  

package no.BWDB-G1D and  13 nos. 

Jeep, 2nos. Car, 2 nos. Coaster & 1 no. 

Microbus of Package no. BWDB-G10 

are included in Package no.BWDB-G18. 

In addition 2 nos.Jeep also included from 

rest of PP provision.This Package was 

not Implemented in last FY 2009-10. It 

is again included in FY 2010-11 .

Rangs Ltd Supply Complted  (19th 

July 2011)

This Package was not Implemented 

in last FY 2009-10. It is again 

included in FY 2010-11.   

NCB No

FLORA Limited

28/12/08 FLORA Limited
Supply Completed     (28 

Dec,08) 

17 BWDB-

G17

Procurement of IPS
1

Supply Completed                             

(28 Dec,08) 

Alam Motors, Dhaka
Supply Completed                               

(29 May,08)

Photocopier         (Normal)

14/08/08 27/10/08 03/12/08

Shopping No

BWDB-

G19 

Procurement of Transport                

Vehicles  (For Comp.-2,

Motor Cycle
No 60 PPA 

18

Procurement of Transport 

Vehicles(For        Comp.-2,

 Speed Boat
No 5 40.5      (39.89)         NCB NoPPA 

NCB No

Supply Complted  (12th 

August' 2011)79.50         

(56.94)
NCB Yes

Motodrive Ltd

Supply Completed (June 

29,2010)

Millennium 

Syndicates

 Procurement of   Survey and other 

equipments LS LS 45.88(10.81)

21

22 BWDB-

G22
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Procedure/          

Method

Remarks   Prior  

Review***   

(Yes/No)   

Planned Date 

of  Bid 

Invitation        

( Actual date 

Planned Date of 

Bid Opening 

(Actual Date of 

Bid Opening)

Planned Date of 

Contract Signing  

(Actual Date of 

Contract Signing)

Name of 

Supplier/Contractor

Progress of Procurement as 

of  Sept. 2010 (Phys/Fin%)

Sl No. Contract 

Package 

Number**

Name of Contract                         (Brief 

Description)

Unit Quantity 

Number

Estimated Cost 

(in lakh 

Tk.)*/(Actual 

cost in lakh Tk.)

PPA/Bank 

Guidelines 

(BG)

Planned Date of 

Completion 

(Actual Date of 

Complation)

PPA Mar-10 Apr-10 May-10 Jul-10

14/03/10 22/04/10 21/6/2010 26/7/2010

PPA Nov-10 Dec-10 Dec-10 Jan-11

PPA Nov-10 Dec-10 Dec-10 Jan-11

(524.14)

27
No 60

79.2                 

(74.40)
PPA

NCB Yes
Mar-11 Apr-11 May-11 Jul-11

Intraco Energy Ltd Supply Completed

28 LS LS 41.00 PPA NCB No Nov-11 Dec-11 Jan-12 Apr-12 New Package

29

a) Desktop Computer including 

printer and other accessories No 90 94.50 PPA NCB Yes Mar-11 Apr-11 May-11 Jul-11 New Package

b) Laptop Computer including 

accessories.
No 4

430.00 PPA NCB Yes Nov-12 Dec-12 Jan-13 May-13 New Package

PPA Oct-10 Oct-10 Oct-10 Oct-10

33 PPA Oct-10 Oct-10 Oct-10 Oct-10

34 PPA May-13 May-13 May-13 May-13

35 10.50 PPA NCB No Oct-11 Nov-11 Dec-11 Feb-12

120.00 PPA NCB Yes Nov-11 Dec-11 Jan-12 May-12 New Package

BWDB-      

G37

New Package

New Package

BWDB-

G34 

Others(Comp.-2)                     

Procurement Digital Camera
No. 7 2.50

Shopping
No

BWDB-

G36

Procurement of  Motor Cycle 

(Comp.-2) No

Procurement of   Air 

Conditioner(A.C) (Comp.-3A)

New Package

BWDB-

G33 

Others(Comp.-3A)                     

Procurement & Installation of  

Sound System at MoWR

LS LS 3.00

Shopping

No

BWDB-

G32 2

32

Procurement of 4WD Jeep (Comp.-

2)

30
No 7

Total Expenditure upto June 30,2010

NCB

Tender finalized & NOA issued in 

FY 2009-10 & Multimedia will be 

supplied in FY 2010-11  

Oriental Services 

AV(BD) Ltd.

BWDB-

G24 

Procurement of   IPS

No.

4.88

4 5.00(3.06)

LS No

No

1.39 No

Shopping

Supply Completed (July 

25,2010)

i)Procurement of Multimedia 

Projector No 4

Shopping

BWDB-

G25 

Procurement of   Office furniture   

LS

May-11

1

Procurement of   Multimedia 

Projector  
No

BWDB-

G27

Procurement of  Motor Cycle 

(Comp.-2)

BWDB-

G28

Procurement of  Survey & other 

equipments.

24

BWDB-

G29

This Package was not Implemented 

in last FY 2009-10. It is again 

included in FY 2010-11.   

Jul-11 New Package
31

Apr-11

NCB No

Dropped the Package10
ii)Procurement of Overhead 

Projector

PPA

Mar-11

Procurement of  Computer, Printer 

& Others

BWDB-

G30

26 BWDB-

G26 

25

This Package was not Implemented 

in last FY 2009-10. It is again 

included in FY 2010-11.   

36

BWDB-                 

G31

90

Procurement of  Computer, Printer 

& Others

9.10

Procurement of   Air 

Conditioner(A.C) (Comp.-3A) No

1.20

Shopping

No

No

BWDB-

G35 No. 15

37
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Procedure/          

Method

Remarks   Prior  

Review***   

(Yes/No)   

Planned Date 

of  Bid 

Invitation        

( Actual date 

Planned Date of 

Bid Opening 

(Actual Date of 

Bid Opening)

Planned Date of 

Contract Signing  

(Actual Date of 

Contract Signing)

Name of 

Supplier/Contractor

Progress of Procurement as 

of  Sept. 2010 (Phys/Fin%)

Sl No. Contract 

Package 

Number**

Name of Contract                         (Brief 

Description)

Unit Quantity 

Number

Estimated Cost 

(in lakh 

Tk.)*/(Actual 

cost in lakh Tk.)

PPA/Bank 

Guidelines 

(BG)

Planned Date of 

Completion 

(Actual Date of 

Complation)

a) Desktop Computer including 

printer and other accessories No 75 60.60 PPA NCB Yes Jun-11 Jul-11 Sep-12 Nov-12

Computer Source 

Ltd

NOA issued

New Package

b)       Laser Printer No 0

57.00 PPA NCB No Nov-12 Dec-12 Jan-13 May-13 New Package

8.00 PPA NCB No Nov-12 Dec-12 Jan-13 May-13 New Package

20.00 PPA NCB No Nov-12 Dec-12 Jan-13 May-13 New Package

41 5.50 PPA NCB No Nov-13 Dec-12 Jan-13 Apr-13 New Package

345.00 PPA NCB No Nov-13 Dec-13 Jan-14 Apr-14 New Package

a) Desktop Computer including 

printer and other accessories No 50 65.00 PPA NCB No Nov-13 Dec-13 Jan-14 May-14 New Package

b)       Laser Printer No 5

BWDB-      

ICT-1

 Procurement of  GIS Software .

BWDB-      

ICT-1A

a) Procurement of  GIS Software 

for Strengthening of Central GIS 

Cell of BWDB.

LS LS 170.00 PPA NCB No Jun-12 Jul-12 Oct-12 Dec-13 New Package

BWDB-      

ICT-1B

b) Procurement of  GIS related 

Hardware & related Service for 

Strengthening of Central GIS Cell 

of BWDB.

LS LS 45.00 PPA NCB No Jun-12 Jul-12 Oct-12 Dec-13 New Package

44 BWDB-      

VC1

Procurement of  Video 

Conferencing Equipment. No 2 30.00 PPA NCB No Jun-12 Jul-12 Oct-12 Oct-13 New Package

BWDB-      

ICT-2

Hardware & Related services for 

Networking among BWDB offices

BWDB-      

ICT-2A
a)Supply of Hardware & Related 

services for Networking among 

BWDB offices

LS LS 150.00 PPA NCB No Jan-13 Mar-13 Apr-13 Dec-13 New Package

BWDB-      

ICT-2B b) Supply & Installation of Office 

Equipment for field offices
LS LS 245.00 PPA NCB No Jan-13 Mar-13 Apr-13 Dec-13 New Package

BWDB-      

ICT-2C
c) Supply & Installation of 

Software and Hardware including 

supporting accessories for 

Computer Lab

LS LS 53.00 PPA NCB No Jan-13 Mar-13 Apr-13 Dec-13 New Package

BWDB-      

ICT-2D
d) Supply & Installation of 

equipment  for Storage Area 

Network (SAN) (Server, Routers, 

Switches, Optical Fibre, Storage 

Devices)

LS LS 50.00 PPA NCB No Jan-13 Mar-13 Apr-13 Dec-13 New Package

46 BWDB-      

ICT-3
Development of Accounting & 

Financial Software for BWDB
LS LS 300.00 PPA NCB No Jan-13 Mar-13 Apr-13 Dec-13 New Package

BWDB-

G41

Procurement of   Air 

Conditioner(A.C) (Comp.-3A) No 8

BWDB-

G39

BWDB-

G42

Procurement of 4WD Jeep (Comp.-

2) No 4

LS LS

39 Procurement of Photocopier
No 6

37

BWDB-

G38

Procurement of  Survey & other 

equipments.

38

42 BWDB-      

G43

Procurement of  Computer, Printer 

& Others

43

45

40 BWDB-

G40

Procurement of Speed Boat
No 2
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Procedure/          

Method

Remarks   Prior  

Review***   

(Yes/No)   

Planned Date 

of  Bid 

Invitation        

( Actual date 

Planned Date of 

Bid Opening 

(Actual Date of 

Bid Opening)

Planned Date of 

Contract Signing  

(Actual Date of 

Contract Signing)

Name of 

Supplier/Contractor

Progress of Procurement as 

of  Sept. 2010 (Phys/Fin%)

Sl No. Contract 

Package 

Number**

Name of Contract                         (Brief 

Description)

Unit Quantity 

Number

Estimated Cost 

(in lakh 

Tk.)*/(Actual 

cost in lakh Tk.)

PPA/Bank 

Guidelines 

(BG)

Planned Date of 

Completion 

(Actual Date of 

Complation)

BWDB-      

ICT-4
Development of PMIS Software & 

related Service.

BWDB-      

ICT-4A

a)Development of  of 

Personnel management 

Information System (PMIS) 

Software

LS LS 45.00 PPA NCB No Jan-13 Mar-13 Apr-13 Dec-14 New Package

BWDB-      

ICT-4B

b) Development  of Software 

relating to Disciplinary  

Management 

LS LS 45.00 PPA NCB No Jan-13 Mar-13 Apr-13 Dec-14 New Package

BWDB-      

ICT-4C

C) Development of Software 

relating to Estate & Transport 

and Land & Revinue 

Mamnegement

LS LS 40.00 PPA NCB No Jan-13 Mar-13 Apr-13 Dec-14 New Package

BWDB-      

ICT-4D
Development of Audit 

Management System for 

BWDB

LS LS 50.00 PPA NCB No Jan-13 Mar-13 Apr-13 Dec-14 New Package

48 BWDB-      

HM/G-01

Procurement of goods & related 

services for hydrological survety 

work.

LS LS 748.00 PPA ICB No Oct-12 Dec-12 Jan-13 Jun-15 New Package

49 BWDB-      

HM/G-02

Procurement of goods & related 

services for implementation of a 

RTDAF for  hydrological 

monitoring in 19 coastal district in 

Bangladesh..

LS LS 1154.00 PPA ICB No Oct-12 Dec-12 Jan-13 Jun-15 New Package

50 BWDB-      

HM/G-03

Procurement of goods & related 

services for implementation of a 

RTDAF & improvement of data 

processing and flood forecasting & 

warning system in Bangladesh..

LS LS 384.00 PPA ICB No Oct-12 Dec-12 Jan-13 Jun-15 New Package

51 BWDB-      

HM/G-04

Procurements of tools & 

instruments for service and repair 

workshop.

LS LS 34.00 PPA NCB No Oct-12 Dec-12 Jan-13 Jun-14 New Package

Project Director

BWDB, Dhaka.
WMIP-PCU
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