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PROCUREMENT PLAN

Project information: India; Mumbai Urban Transport Project 3 [P159782]

Project Implementation agency: Mumbai Railway Vikas Corporation (Public Sector Unit of
Ministry of Railways, Govt. of India)

Date of the Procurement Plan: August 26, 2017

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and
conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan
for the Project. The following conditions apply to all procurement activities in the Procurement
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the
Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to
international competitive procurement and those contracts as specified in the Procurement Plan
tables in STEP.

National Procurement Arrangements: National competition for the procurement of goods,
works and non-consulting services according to the established thresholds will be conducted in
accordance with paragraphs 5.3 — 5.5 of Section V of the Regulations and the following provisions:

(a) Only the model bidding documents agreed with the Gol task force (and as amended for time to
time) shall be used for bidding.

(b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper
(or on a widely used website or electronic portal with free national and international access along
with an abridged version of the said advertisement published in a widely circulated national daily,
among others, giving the website/electronic portal details from which the details of the invitation
to bid can be downloaded) at least 30 days before the deadline for the submission of bids.

(c) No special preferences will be accorded to any bidder either for price or for other terms and
conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises,
or enterprises from any given state.

(d) Extension of bid validity shall not be allowed with reference to contracts subject to Bank prior
review without the prior concurrence of the Bank (i) for the first request for extension if it is longer
than four weeks and (ii) for all subsequent requests for extension irrespective of the period (such



concurrence will be considered by the Bank only in cases of force majeure and circumstances
beyond the control of the purchaser/employer).

(e) Rebidding shall not be carried out with reference to contracts subject to Bank prior review
without the prior concurrence of the Bank. The system of rejecting bids outside a predetermined
margin or ‘bracket’ of prices shall not be used in the project.

(f) Rate contracts entered into by the Directorate General of Supplies and Disposals (DGS&D)
will not be acceptable as a substitute for national competition procedures unless incorporation of
right to audit and fraud corruption clauses. DGS&D contracts and its new version will be
acceptable, however, for any procurement under the shopping procedures.

(g) No negotiations are conducted even with the lowest evaluated responsive bidders.

When other national procurement arrangements other than national open competitive procurement
arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of
the Procurement Regulations.

Leased Assets May be procurement. If used, the details of items will be included in PPSD.

Procurement of Second Hand Goods: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.
Goods: is applicable for those contracts identified in the Procurement Plan tables;
Works: is not applicable

Other Relevant Procurement Information.

All contracts not covered under prior review by the Bank will be subject to post review during
implementation support missions and/or special post review missions, including missions by
consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent
Procurement Reviews of all the contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be
obtained by project.



PROCUREMENT

General Information

Country: India

P159782
Mumbai Urban Transport Project 3

India : Mumbai Urban Transport Project 3

Banks Approval Date of the Origiinal Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if none)
GPN Date:

2017-07-26
2018-04-18
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E

pecific
Notice / Invitation
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[

Proposal
Opening / Minutes
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and Recommendation

for A
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Signed Contract

Contract Completion
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Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

MRVC/MTCMINCBMIMUTP-
/D9 Mid Section Tress pass

Construction of Foot Bridges ove
Railway Track, Passenger
Platforms, Station & other
Building, fencing, Etc.

o Single Stage - One
Prior i

Request or Bids welopy

Open - National

33,015,400.00

Under
Implementation|

20171221

20180103

20171226

20180103

20180206

20180228

20180407

20180408

20180512

20191110

MRVC/MTCMINCBMIMUTP-

Section of Central & Western
Railways
under MUMBAI URBAN

TRANSPORT PROJECT Il in
three lots

. ; Single Stage - One
Prior Requestfor ids | Open - National | 98

28,400,000.00

Pending
Implementation|

201804-16

20180421

20180605

20180804

20180908

20200530

GOODS

“Activity Reference No. /

Description Loan / Credit No. Component

Review Type Method

Procurement
Market Approach el

Prequalification
(YIN)

Estimated
Amount (USS)

Actual Amount
(Uss)

Process
Status

Draft Pre-qualification

Prequalification
Evaluation Report

Draft Bidding Document|

/Justification

Specif

ific
Notice / Invitation

Bidding Do
Issue

Proposal /
Opening / Minutes

Bid Evaluation Report
and Recommendation
d

for A

Signed Contract

Contract Completion

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

ar
Actual

Planned

Actual

Planned

Actual

INMRVC 27623-GO-RFB /
procurement of maintenance
machines for raction distribution

rior Requestiorgids | Open - mematonal | S7le e~ 0rne

Envel

12,462,047.00

u
Implementation|

2017-09-12

20180226

2017-10-12

20171205

20180305

20180409

20200404

IN-MRVC-42294-GO-RFS |
PROCUREMENT OF
ESCALATORS AND
ELEVATORS FOR VARIOUS
LOCATIONSISTATIONS OF
CENTRAL AND WESTERN
RAILWAY

Prior Request for Bids

Single Stage - One
Open - nternational | £ S

6,000,000.00

Under
Implementation|

20180105

20180110

20180221

20180323

20180427

20181024

NON CONSULTING SERVICES

‘Activity Reference No.
Description Loan / Credit No.

Component

Procurement
Review Type Method Market Approach S

Prequalification
(YIN)

Estimated
Amount (USS)

Actual Amount
(Uss)

Process
Status.

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

Draft Bidding Document
1 Justific:

ation

Sy

i !

pecific
Notice/ Invitation

Bidding Do
Issued

Proposal

Opening / Minutes

Bid Evaluation Report

and Recommen

dation

Signed Contract

Contract Completion

Planned [

Actual

Planned [

Actual

Planned [

Actual

Planned [

Actual

Planned [

Actual

Planned [

Actual

for Aw:
Planned [

jard
Actual

Planned [

Actual

Planned [

Actual

CONSULTING FIRMS

‘Activity Reference No. /

Description Loan/ Credit No. Component

Review Type Method | Market Approach |  ContractType

Estimated
Amount (US$)

Actual Amount
(Us$)

Process Status

Terms of Reference

Expression of Interest
Notice

ShortList and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

Evaluation of Technical
Proposal

Combined

Report and Draft

Neqoiate

Evaluation

Contract

Signed Contract

Contract Completion

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

MRVCMUTP
IIICONSULTANCY/GC/0L/2017 /
Selection of Consultant for
“Providing General Consuitancy
Services (GC) for MUTP Il
Projects covering Bid Process
Management and Project
Management Services

Quality And Cost-

Prior Based Selection

Open - International

12,000,000.00

Under Review

201707:26

20170800

20170004

20171016

20171115

2017-12:20

20180124

20230724

INMRVC-24587-CS-QCBS |
CONSULTANCY FOR TESTING
ROLLING STOCK LEASING
MARKET FOR PROCUREMENT|
OF EMU TRAINS FOR MUMBAI
SUBURBAN

Quality And Cost-

Post Based Selection

Open - International

125,000.00

Under
Implementation

20170929

20171020

2017.09-08

20171203

201804-04

20171231

20180130

20180306

201804-10

2019.04-10

INMRVC-24584-CS-QCBS |
Providing consultancy for
ascertaining the maintenance
facilty requirement on western
and Central railway for increased
holding of emu rakes after MUTP)
3and other projects

Quality And Cost-

Post Based Selection

Open - International

330,000.00

Under
Implementation

20170831

2017-08.08

2017-09-21

2017-09-29

20171104

201804-11

20171202

20180101

20180205

20180312

201903-12

INMRVC 26362-CS-QCBS |
Providing consultancy for design
of car body,interior

fumishing cable layout and
hamessing for EMU rakes of

Quality And Cost-

Prior Based Selection

Open - International

2,017,951.00

Under
Implementation

20170815

2017-10.06

20170815

20171119

20180208

20171217

20180116

20180220

20180327

20100827

IN-MRVC-26850-CS-QCBS |

Consultancy for “Environmental

Impact Assessment (EIA) of
el Virar Suburban corridor

Quality And Cost-

Post Based Selection

Open - National

250,000.00

Under
Implementation

20170811

20170815

20171002

2017-09-28

20171115

20180120

201712-13

20180228

20180112

20180406

20180216

20180323

20100323
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INMRVC-27597-CS-QCBS |
Providing Project Management
Consultancy for implementation
of ENTERPRISE RESOURCE
PLANNING (ERP) based online
‘application at MRVC.

Post

Quality And Cost-
Based Selection

Open - National

312,400.00

Under
Implementation

20170915 | 2017-0914

2017-10-06

20171130

2017-12:30

20180129

20180226

20180402

20190626

INMRVC-31052-CS-QCBS |

performance of Mumbai
Suburban Rail System.”

Post

Quality And Cost-
Based Selection

Open - International

80,000.00

Under
Implementation

20171005

20171110 | 20171024

20180208 | 20180323

20180325

20180509

20180623

20180718

20190118

IN-MRVC-36077-CS-QCBS |
Selection of Consultant for
“Feasibility study for
implementation of CBTC on
Mumbai suburban raitway
network and preparation of
detailed project report for
implementation of CTC on
Harbour and Trans Harbour line
of Mumbai suburban section”

Post

Quality And Cost-
Based Selection

Open - International

616,400.00

Under
Implementation

20171113 | 2017-1229

2017-12.04 | 2017-12.20

20180115 | 20180321

201802-14

20180316

20180420

20180525

20181123

IN-MRVC 42988-CS-QCBS |
Selection of Consultant for Socia)
Impact Assessment (SIA) and

Coridor Project

Quality And Cost
Based Selection

Open - National

62,000.00

Under
Implementation

20180115

20180205 | 20180120

20180321 | 20180416

20180418

20180518

20180622

20180727

20190727

IN-MRVC-43078-CS-QCBS |
Selection of Consultant for
Preliminary Consultancy (PC) for
preliminary designs and
assistance in procurement for
Panvel-Virar New Suburban
Cortidor Project

Post

Quality And Cost-
Based Selection

Open - National

1,790,000.00

Pending
Implementation

20180115

20180205

20180321

20180418

20180518

20180622

20180727

20100727

INDIVIDUAL CONSUL

TANTS

‘Activity Reference No. /
Description

Loan / Credit No.

Component

Review Type

Method

Market Approach

Contract Type

Estimated
Amount (US$)

Actual Amount
(Uss)

Process Status

Terms of Reference

Invitation to
Identified/Selected

Draft Negotiated
ontract

Signed Contract

Contract Completion

Planned | Actual

Consultant
Planned | _Actual

Planned | _Actual

Planned | _Actual

Planned |

Actual
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