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PROCUREMENT PLAN

Project information: Angola Commercial Agriculture Development Project P159052

Project Implementation Agency: Ministry of Agriculture (MINAGRI) — Office of Studies,
Planning and Statistics (GEPE)

Date of the Procurement Plan: March 22, 2017
Period covered by this Procurement Plan: March 22, 2017 to March 22, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and
conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan
for the Project. The following conditions apply to all procurement activities in the Procurement
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the
Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to
international competitive procurement and those contracts as specified in the Procurement Plan
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the
Procurement Regulations, when approaching the national market (as specified in the
Procurement Plan tables in STEP), the country’s own procurement procedures may be used.
“National procurement legislation and applicable conditions under review by the Bank”

When other national procurement arrangements other than national open competitive
procurement arrangements are applied by the Borrower, such arrangements shall be subject
to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may
be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement
Regulations — is allowed for those contracts identified in the Procurement Plan tables “Not
Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods
and Works),

Goods: is applicable for those contracts identified in the Procurement Plan tables;



Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information. “Not Applicable”



PROCUREMENT a.: Angola: G o Acricufture D Project

General Information
Angola Banks Approval Date of the Original Procurement Plan: 2017-03-06
Revised Plan Date(s): (comma delineated, leave blankif none) 2018-05-08
P159052
Angola: Commercial Agriculture Development Project
Loan/ Credit No: IBRD / P4860
il Ministry of
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do t Proposal
Description CErE Component Review Type Method | Market Approach Process (YN Amount (USS) (US$) Status Documents Evaluation Report /Justification Notice/ Invitation Issued Opening /Minutes | 2" Recommendation | Signed Contract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
GOODS
“Activity Reference No. / Bid Evaluation Report
" Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document|- Specific Bidding Do 1 Proposal .
Description Loan/ Credit No. Component Review Type Method | Market Approach Bl N Amount (US$) Uss) == [EE L Evaluation Report e i o Cpening/Minutes | @14 Rf;fzumegdauon Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
(001/GDIACDP/17 / Supply of Project Management, Monitoring| Request for Single Stage - One
oo Project Manag Post o Open - National o 180,000.00 000 | Canceled 2017.03:18 2017.0622 2017.0721
007IGDIACDP/1 / Supply of
wecesfor e Projet o/ pagso | Pojest Menagement, Moriorin UN Agences Drect| Dt 1000000 10254135 | Completed 2017016 | 20171013 | 20071021 | 20174802 worr1zs | 2ot | 2052 | 20180329
implementaion Unit
002/GDIACDP/1 / Supply of T
> D Project Management, Monitoring Request or i Single Stage - One N 1 1s o y o
caupment o PU ffcein | BRD! P4gc0 Project Marag Post bt Limited i, 5000000 2254285 | Signed 20171127 | 20171207 20180101 | 20180306 | 20180108
O00S/GDIACDP/L7 / Renovation | g, / pygen Project Management, Monitoring o, o, Request for Open - National Single Stage - One 15,000.00 1321411 | Completed 2017-11-06 | 2017-12:08 20171218 | 20180117 | 2017-12:25 | 20180321
of PIU office and Evaluation Quotations welope
002/GDIACDP/1  Supply of Project Management, Monitoring Request or - Naton Single Stage - One Under ” 1o o
TC equipment for PIU 1BRD/ P40 and Evaluation Post Quotations Open - National welope 5.000.00 000 Implementation| 20171125 2017-12:30 2018-01-06
03/GDIACDP/L / Supply of "
Office Furniture for PIU Office in | IBRD / P4860 Project Management, Monitoring p, o, Request for Open - National Single 5“‘95 One 70,000.00 26,780.96 | Signed 2017-11-25 | 2017-12:08 20180120 | 20180306 | 2018-02-10
and Evaluation Quotations Envelop
04/GDIACDP/LT / Supply of
Accountant Software for the IBRD / P4860 Project Management, Monitoring o, o, Request for Open - National Single Stage - One 15,000.00 000 | Pending 20180511 20180615 20180622
Project and Evaluation Quotations Envelope Implementation)
NON CONSULTING SERVICES
i Reference No./ 8 P 3 Bid Evaluation Report
Procurement Prequalification Estimated Actual Amount | Process | Draft Pre-qualification Prequalification Draft Bidding Document| Specific Bidding Do it Proposal !
Description Loan/ Credit No. Component Review Type Method | Market Approach 7 Amount (US$) Uss) == oL e e et it v e o Opening Minites | 21 Recommendstion | Signed Contact Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
CONSULTING FIRMS
“Activity Reference No. / 5 Combined Evaluation
Description Loan / Credit No. Component Review Type Method | Market Approach | COnractType Estimated | Actual Amount | o coce srans | Terms ofReference | EXPressionof interest | _ShortListand Draft | Requestfor Proposals | Opening of Technical | Evaluationof Technical | ™ porrt and pratt Signed Contract Contract Completion
Amount (US$) (US$) Notice Request for Proposals as Issued Proposals / Minutes Proposal e
Planned | Actual | Planned | Actusl | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
010/CSIACDPIL6 / Consultancy| Institutional Strengthening and
1o supportvalue chain mproved Busines Envionmen:
analysis/development for Poulry Promoion and Support
& Eggs, Com and Soy, and Agribusiness Developr eﬂl Quality And Cost-
& Fogs, Com and Soy. and e |1BRD/ Paseo e e cring PioT Quallty A Cost- | open - international 500,000.00 159,585.00 | Signed 20170813 2017.0403 | 20170822 | 2017.0419 | 2017-12.08 2017.0424 | 20171208 | 2017.05:15 | 20180112 | 2017.0603 | 20180307 | 2017.06:13 | 20180309 | 2017-12:20
studies, strategy development, and Evaluation
stakeofder mobilzation, build Infrasiructure for Producion and
capacity at MINAGRI Marketing
isiuiona Svengvering and
inpiov Busines Enionme
013/CSIACDPI7 | Consultant Fomaton e S rior Consutant
1o devop cronmenial S | 1 passo "ﬂ;“ggf;;;;mjm et i PO Qualfcaion | Open- Interntiona 15000000 15631000 | Signed 2070020 | 20070815 | 20170403 20170501 | 20170619 20170508 | 20170703 | 20170529 | 20170726 | 2017.07:28
instruments and Evaluation Selection
Infrastructure for Production and
eting
Promotion and Support for
Agribusiness Development
009ICSIACDPLY  Consultant Project Management, Moniorin Consutant
10 deveop Social Sfeguerd andEvaialon  eningand | PO Quaificaion | Open - mematonal 12000000 000 | canceted 2070320 | 20070535 | 20070803 2ou70501 | 20170829 o508 | 20m70r03 | 20170520 worore
studies and related Insiruments Improved Business Environment fection
Infastructure for Production and
eting
Infrastructure for Production and
eting
Promaion and Support for
017/CSIACDP/16 / Project IBRD / P4860 Agribusiness Development Post Quality And Cost- | 1, jnternational 300,000.00 000 | Pending 20190115 20190205 2019-03.05 20190310 20190325 2019-04-14 2019-04-24 20190723
Baseline Survey Project Management, Monitoring] Based Selection Implementation
and Evaluation
Institutional Strengthening and
Improved Business Environment
INDIVIDUAL CONSULTANTS
‘Activity Reference No. / 8 invitation o
Description Loan / Credit No. Component Review Type Method | Market Approach |  ConractType Estimated | Actual Amount | o cocs srays | Terms of Reference Identified/Selected Draft Negotiated Signed Contract Contract Completion
Amount (US$) (US$) o t
[ Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
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Monitoring

Individual Consultant

002ICSIACDPS  Procurement Projct anagemert,
Qe R0 /pas0 | Project Manag rir idud open 12000000 1300000 | Sgned 0170005 | 20170820 | 20170404 | 20170008 | 20170405 | 20170928 | 20170820 | 20170029 | 20180820
QOGICS/ACDPIG / Assistant | oo brco Project Management, Monitoring| ndiidual Consultant oo, 7500000 000 | Under 20170306 20170008 20170018 20170516 20180516
Financia anagemen nd Evation Saeti lemenation
GLUCSIACDPAS / Consulant sttutiond Stengthering and
10 undertake na Improved Business Envicnmen
iiaucure curent s as |10 /passo | Pomeiennd upporio | Direct Seecion | Direct 000000 | 20913285 | Sgned P P 20170520 | 20070812 | 20170819
il a5 othr senices orthe Iniesrucur o roducton and
Marketng
GaCSIACDPS  Agrbusines
and Value Chain Analysis IBRD/ P4860. Project Management, Monitoring o, o, Individual Consultant| ¢y 150,000.00 000 | Ynder 2017-11-13 2017-12-16 2017-12:23 20180113 20190113
Specialist and Evaluation Selection Implementation
G16/CSIACDPTI6/ Consulan Project anagement, oniorig i Consutant Under
SISCSACOPIIE) Consulnt | o pass | Prlectanao Post i Open 7000000 000 |V pon | 20171218 | 20150813 | 20150205 | 20180416 | 2090228 2180308 218060
O004/CSIACDP/I6 | Finance | 5, pyggn Project Management, Monitoring p, oy Individual Consultant| ¢y, 130,00000 171,232.13 | Signed 2017-10-30 | 2017-10.04 | 2017-11-28 2017-12-12 | 20180131 | 20180109 | 20180220 | 2019-01-09
management specialist and Evaluation Selection
G2ACSIACOPIT | Contacing
Project Management, Nioring ndvidual Consutant Under . " o o o o y

oot s |01 v | IS Post i open 7000000 000 | Ve o | 20180115 | 20171130 | 20180505 | 20150430 | 2080528 180430 2190430
QO7ICSIACOPIS  Project Project Management, rioring il Consutant| o » o o o o

¢ RO pasc | ProjetManag ost il oper 000000 000 |canceled meoiss | 20071107 | 0160308 28031 250807 2150807
02SICSIACDPIS / Consultancy
e e bt rometon ad sppor i Constan
DegnossLo R0 pagso | Adtbusness Devlopmert | g i open 2000000 000 | Canceed 070625 | 20170505 | 20170719 | 20170828 | z0uror2s wr7080 w0130
Ughts In the Project Improved Business Environment|
Iementaon Area
GesicsicADPLT / stuions Sengtheing and
DIAGNOSTIC REVIEW OF Improved Business Environment| Individual Consultant| oy oy 1o o 1o or or. oo o7
DIACNOSTCREVIEW OF | iemopasso | ITorovedBusiness Envionment ndidal open 5000000 2000000 | Sgned w20 | 2z | 21z | oo | wazss | 2sonae | 2080110 | 2010208 | z0isoron
USES IN THE PROJECT AREA aribusness bevelopment
G2BICSICADPILY | Consulancy| o gy | Poiect Management, Morior e Consuane| 000000 000 | Pencin o1z R o000 o soisit0
to prepare the project manuals and Evaluation Selection Implementation
GRACSIACDPIT / Contacing Project Management, erioring idul Consutant| ning " o " " "
SRAICSACOPILT | Conrentnd | paggo | PO aras ost il oper 7000000 oco|Pordng | omsosos 2102 panpen sz ws1z217
oz2ICSIACOPIT | Contacing Project Management, Mioring nvidual Consutant pending
SERICSACORT | COMENG | g gy | PO Neran Post i open 5000000 oo |Pendng | zomasis 2180803 160824 2160928 2190028
G2LICSIACDPIT | Contacting
ofa Vatue chan Project Management, Mo Invidual Consutant ndng
Sayaliechan | eness |[BRO/Pa0 | POkt Nenan Post i Open 7000000 oo |Pendng | zomas2 0160808 2160829 s 100 w9100

o

02OCSIACDPIT  Contacing
of a Land governancelsocial IBRD/ P4860. Project Management, Monitoring p, o, Individual Consultant| ¢y 3000000 000 | Pending 2018-08-30 2018-10-18 2018-11-08 2018-12-13 20191213
Assistant and Evaluation Selection Implementation
G191CSIACDPIT | Contacting
of a Land Administration IBRD/ P4860. Project Management, Monitoring o, o, Individual Consultant| ¢y 5000000 0,00 | Pendin 20180827 2018-10-15 20181105 20181210 20191210
specialist and Evaluation Selection Implementation
C0SCSIACOPS/ Jnior Project anagemen, oniorig i Consutant e
JOSICSIACORIS 3 R0/ Pags0 rir Open 7000000 oo |Perdng | aomsasor 2180605 2180619 2180710 2190710

and Evaluation

Jection
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