Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN

Project information: Angola Commercial Agriculture Development Project P159052

Project Implementation Agency: Ministry of Agriculture (MINAGRI) — Office of Studies,
Planning and Statistics (GEPE)

Date of the Procurement Plan: March 22, 2017
Period covered by this Procurement Plan: March 22, 2017 to March 22, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and
conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan
for the Project. The following conditions apply to all procurement activities in the Procurement
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the
Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to
international competitive procurement and those contracts as specified in the Procurement Plan
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the
Procurement Regulations, when approaching the national market (as specified in the
Procurement Plan tables in STEP), the country’s own procurement procedures may be used.
“National procurement legislation and applicable conditions under review by the Bank”

When other national procurement arrangements other than national open competitive
procurement arrangements are applied by the Borrower, such arrangements shall be subject
to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may
be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement
Regulations — is allowed for those contracts identified in the Procurement Plan tables “Not
Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods
and Works),

Goods: is applicable for those contracts identified in the Procurement Plan tables;



Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information. “Not Applicable”



PROCUREMENT a.: Angola: G o Acricufture D Project

General Information
Country: Angola Banks Approval Date of the Original Procurement Plan: 2017-03-06
Revised Plan Date(s): (comma delineated, leave blankif none) 2017-11-20
P159052
Angola: Commercial Agriculture Development Project
Loan/ Credit No: IBRD / P4860
il Ministry of
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal /
Description Loan/ Credit No. Component Review Type Method | Market Approach iy Amount (USS) (USss) Status Eoaes Evaluation Report / Justification Notice / Invitation I Opening /Minutes. | 24 Recommendation | Signed Conlract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
GOODS
“Activity Reference No. / Bid Evaluation Report
" Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal y
=D foan [Cedthc) CEIpET RETAED CEGE] | DEmeippmesh Process (YIN) Amount (USS) (US$) Status Documents Evaluation Report / Justification Notice/ Invitation Issu Opening/Minutes | 2" Rf;fz""eg"a‘"’" Sapedbonyact CEEE
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
(001/GDIACDP/17 / Supply of Request for Single Stage - One
oo Project Management Post it Open - National o 180,000.00 000 | Canceled 2017.03:18 2017.0622 2017.0721
007IGDIACDP/1 / Supply of
vehicles for the Project IBRD / P4860 Project Management Prior. UN Agencies (Direct] Direct 180,000.00 0.00 | Under Review 2017-10-16 | 2017-10-13 | 2017-10-21 | 2017-11-02 2017-11-25 2018-05-24
implementaion Unit
002/GDIACDP/1 / Supply of T on ;
cqupmentforIU Offcern |IBRD/P4gs0 | roject Management Post Reauestor imited Sirgesiage-one 5000000 000 PR oz o010t 20150108
Luanda
O00S/GDIACDP/L7 / Renovation | g, / pygen Project Management Post Request for Open - National Single Stage - One 15,000.00 000 | P 2017-11-06 2017-12-18 20171225
of PIU office Quotations welope Implementation)
004/GDIACDP/L / Supply of fequest for ol on i
Accoman Stvaeioie. 16RO/ P40 | rojc aragemen Post Roaquest o Open-Natona | Sdle Stage - e 1500000 000 [PonNg 20711.06 w1211 171218
002/GDIACDPIL  Supply of . o Nt Single Stage - One pending 11 12 o1
TC equipment for PIU IBRD / P4860 Project Management Post Quotations Open - National Envelope 5,000.00 0.00 Implementation| 2017-11-25 2017-12-30 2018-01-06
03IGDIACDP/LT / Supply of
Office Furniture for PIU Office in | IBRD / P4860 Project Management Post Request for Open - National Single Stage - One 70,000.00 000 | Pending 2017-11-25 20180120 20180210
Luanda Quotations Envelope Implementation)
NON CONSULTING SERVICES
‘Activity Reference No. / 8 P 3 R Bid Evaluation Report
Procurement Prequalification Estimated Actual Amount | Process | Draft Pre-qualification Prequalification Draft Bidding Document| Specific Bidding Do it Proposal !
Description Loan/ Credit No. Component Review Type Method | Market Approach 7 Amount (US$) Uss) == oL e e et it v e = Opening Minites | 21 Recommendstion | Signed Contact Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
CONSULTING FIRMS
“Activity Reference No. / 5 Combined Evaluation
Description Loan / Credit No. Component Review Type Method | Market Approach | COnractType Estimated | Actual Amount | o coce srans | Terms ofReference | EXPressionof interest | _ShortListand Draft | Requestfor Proposals | Opening of Technical | Evaluationof Technical | ™ porrt and pratt Signed Contract Contract Completion
Amount (US$) (US$) Notice Request for Proposals as Issued Proposals / Minutes Proposal e
Planned | Actual | Planned | Actusl | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
010/CSIACDPIL6 / Consultancy| siness Enironment and
to support value char Institutional Strengthening
ansiskiveopment o Pouly Eromaton and Seoport or iy A
&Eggs, Com and Soy. an Quality And Cost Under
& Fogs, Com and Soy. and e |1BRD/ Paseo Agnbusiness Dovopmer | ror Quallty And Cost- | Open - international 500,000.00 000 | aion 20170813 2017.0403 | 20170822 | 2017.0419 2017.0424 2017.05:15 2017.0603 2017.06:13 2017-12:20
studes,sraiegy development Iniastuctur o Producton and
stakeofder mobilzation, build nfrst
capacity at MINAGR.
Business Environment and
I Instiutional Strengthening
o dovi o Sudes maton nd Support o Consutant tnder
kbt it 1BRD / P4350 Agibusiness Development | Post Qualication Open - International 15000000 000 | 08t aton 20170320 | 2017:05:15 | 20170403 2017.0501 | 20170619 2017.0508 | 201707.03 | 2017.05:29 2017.07:28
Project Management Selectio
instruments Infrastructure for Production and
Promotion and Support for
Agribusiness Development
009ICSIACDPILT I Consultant Project Management Consultant
1o develop Social Safeguard Business Environmentand | Post Qualication Open - International 12000000 0.0 | Canceled 20170320 | 2017:05:15 | 20170403 2017.0501 | 20170619 2017.0508 | 2017.07.0 | 2017.0529 2017.07:28
studies and related Instruments Institutional Strengthening Selection
Infrasiructure for Produciion and
ade
Business Environment and
Institutional Strengthening
017/CSIACDP/16 / Project omotion and Support for Quality And Cost- Pending
i IBRD / P4860 Agribusiness Development Post Y Open - International 300,000.00 0.00 g 20171120 2017-12-11 2018-01-08 20180113 2018.01-28 20180217 2018.02-27 20180528
Baseline Survey Project Management Based Selection Implementation
Infrasiructure for Producion and
INDIVIDUAL CONSULTANTS
“Activity Reference No. / Invitation to
Description Loan/ Credit No. Component Review Type Method | Market Approach |  ContractType Estimated | Actual Amount | b ococs sratys | Terms of Reference | Identified/Selected Doy Signed Contract Contract Completion
Amount (US$) (US$) e Contract
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
002/CSIACDPI16 | Procurement Individual Consultant Under
it 1BRD / P4360 Project Management Prior o Open 13000000 000 | aion 20170306 | 2017.0829 | 20170404 | 2017-00.08 | 20170405 | 2017-00.28 | 2017-0420 20180420
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Individual Consultant

C0BICSACOP  Assstant Under
SosCSACORIIE) A RO/ Pags0 | Projec Management Post i open 7500000 000 |V ion | 20170305 20170008 20170428 20170516 2180516
GLUCSIACDPIS | Consulant Business Envronmertend
inisruchro e tusas omotion and Suppor or | oy Dt Selecion | Direct 10000000 000 |Under wr0a13 w0023 w7050 170619
infastuctre curent taus haribusiness Development ¢ mplementaion
wellas othersenvices o e Iiasrucur o Prodcion and

Trade
GoUCSIACOPIS  Project " vidua Consunan pending
Coordinator Project Management Post Selection Limited 160,000.00 0.00 Implementation 20170313 2017-03-20 2017-04-03 2017-05-01 2018-05-01
GaCSIACDPS  Agrbusines
and Value Chain Analysis IBRD/ P4860 Project Management Post Individual Consultant| ¢y 150,000.00 000 | Ynder 2017-11-13 2017-12-16 2017-12:23 20180113 20190113
Specialist Selection Implementation
G16/CSIACDPTI6/ Consulan i Consutant e
JISICSACOPILS) Consutent | 1o puasso | Projoct Management Post didal open 7000000 oco|Perdng | worrazis 2180205 2180226 2180308 218060
004/CS/IACDP/16 / Finance | \ggn, / pyggn Project Management Post Individual Consultant| ¢y, 130,00000 000 | Ynder 2017-10-30 | 2017-10.04 | 2017-11-28 2017-12-12 2018-01-09 201901-09
management specialist Selection Implementation
024/CSIACDPILY | Contracting | g, / pygen Project Management Post Individual Consultant| ¢y 7000000 0,00 | Pending 20180108 2018.02:26 20180319 20180423 20190423
ofa Social Safequards Specials Saecton Impementaton
G2ACSIACOPIT / Contacing — rent
ofn Envionmental Sleguards | BRD /P40 | roject Management post Indiidul Consutant| g 7000000 oco|Pendng | comsaras 0180305 2180325 2180430 290430
Speciast
cz2/CSIACOPIT | Contacing nvidual Consutant ning
SE2ICSACORT | QNS | 5y paso | rject Management Post gl open 5000000 oo |Pordng | zomarss 2160305 2180026 w8040 219040
G2UCSIACOPAT  Contiacing
ofa Value chan Indvidual Consutant pencing
Slayaliechan | eness |80/ PaBE0 | prect Management Post didul open 7500000 oo |Pendng | zorranas 280101 80122 wi80226 90226
exper
02OCSIACDPIT | Contacing Indvidual Consutant pending
S2CSACORT | Contecind | g pasco | rject Management Post diidual Open 000000 oo |Pordng | zommaras 2160305 2180326 w8040 w9040
0191CSIACDPILT | Contacting
of a Land Administration IBRD/ P4860 Project Management Post Individual Consultant| ¢y, 50,000.00 0,00 | Pending 2017-12-11 20180129 20180219 20180326 20190326
oata Saection Impementaton
007/CSIACDP/16 / Project IBRD/ P4860 Project Management Post Individual Consultant| ¢y, 90,00000 0.0 | Pending 20180115 2018-03-05 2018-03-19 2018-04-07 20190407
accountant Saeti lemenaion
O0S/CSIACDPI16 ] Assistant | 15, / pygen Project Management Prior Individual Consultant| ¢y 7500000 0.0 | Pending 20180402 2018-05-01 20180515 20180605 20190605
Procurement Selection Implementation
G2SICSIACDPIS / Consulancy

Promolion and Supportfor
Satos o Land Uscoan | BRD/ paseo | Agnbusiess Dodapment o Indiidul Consutant| g 2000000 000 | Canceed 070625 | 20170005 | 20170719 | 20170828 | z0ror26 w7080 w0130
DiagnosiofLand U Business Enironment and Saection w ¢
fighi i thePrject nsttiiona Senginening
GesicsicADPT / usiness Environmentand
DIAGNOSTIC REVIEW OF nsitiona Sengthening Indiidul Consutant pending
DACNOSTCREVIEW S imospusso | Iitona suengthonis | i Open 5000000 oco|Perdng | oz w212 razas 0110 2180709

USES IN THE PROJECT AREA

Agribusiness Development
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