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Procurement Plan for ASPIRe Project

I. General

1.  Project information:

Country : India
Borrower . Republic of India
Project Name :  Assam State Public Finance Institutional Reforms |
Project
Loan / Credit No. :
Project Implementing Agency : Assam Society for Comprehensive Financial
(PIA), etc. Management System
2 Bank’s approval Date of the procurement Plan [Original: ......... ; Revision 1:........... ]

3. Date of General Procurement Notice: 13! December 2016

4.  Period covered by this procurement plan: First 18 months

II. Goods and Works and non-consulting services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as
stated in Appendix 1 to the Guidelines for Procurement.

World Bank review of procurement: The World Bank will prior review (thresholds are based on
“Substantial” rating, will be modified if risk rating is changed after assessment by Bank during
the project implementation) the following contracts:

a) Works including turnkey Supply & Installation of Plant and Equipment and PPP: All
contracts more than US$ 10 million equivalent

b) Goods, Information Technology and Non-consulting Services: All contracts more
than US$ 2 million equivalent

First contract issued by implementing agency [IA] will be subject to prior review irrespective of
their value. In addition, the justifications for all contracts to be issued on the basis of LIB, single-
source or direct contracting will be subject to prior review. The above thresholds are for the
initial 18 months implementation period; based on the procurement performance of the project
these thresholds may be subsequently modified by Bank. In case of Post Review contracts, the
inputs of Bank on Technical Specifications will be obtained by project. The procurement
plan will be subsequently updated annually (or at any other time if required) and will reflect any
change in prior review thresholds. The World Bank will carry out an annual ex-post procurement
review of the procurement falling below the prior review thresholds provided above. To avoid
any doubts, the Bank may conduct at any time Independent Procurement Reviews (IPRs) of all



the contracts financed under the loan. Domestic preference is allowed only for Procurement of
Goods and Information Technology and not for procurement of Works.

Category Method of Procurement ltqétsl;og;ll:‘l;;i?zgl
Works International Competitive Bidding (ICB) > 40,000,000
National Competitive Bidding (NCB) Up t(? 40’000’000 (with NCB
conditions)
Shopping Up to 100,000
. . As per paragraph 3.7 of
Direct Contracting (DC) Guidelines
Public-Private Partnership (PPP) for As per paragraph 3.14 of
Works Guidelines
Force Account As per ‘paragraph 3.9 of
Guidelines
As per paragraph 3.6 of
Framework Agreement (FA) Guidelines
Goods and | International Competitive Bidding (ICB) > 3,000,000
non- Limited International Bidding (LIB) wherever agreed by Bank
consultant National Competitive Bidding (NCB) Up to 3,000,000 (with NCB
services conditions)
(NCS) Shopping Up to 100,000
Direct Contracting (DC) As per paragraph 3.7 of
Guidelines
Public-Private Partnership (PPP) Services | As per paragraph 3.14 of
Guidelines
Force Account (only for NCS) As per paragraph 3.9 of
Guidelines
Framework Agreement (FA)! As per paragraph 3.6 of
Guidelines
Procurement from United Nations (UN) As per paragraph 3.10 of
Agencies Guidelines

Guidelines: Not Applicable

. (to be updated)

Prequalification. Pre-qualification is not envisaged for any package under the Project.

Proposed Procedures for CDD Components (as per paragraph. 3.17 of the

Reference to (if any) Project Implementation Plan: Project Implementation Plan
dated

Retroactive Financing : The GoA will be seeking retroactive financing, not exceeding

US$ 1 million for technical and US$ 3 million for the EEP, in respect of payments for
project-related work made by GoA during project preparation, on or after April 01, 2016.

iy

DGS&D rate contracts may be used as framework agreement (FA) subject to the conditiona mentioned uner NCB conditions




This includes payments to consultants for various preparatory studies, which inform the
design of the information solutions and institutional strengthening, training and exposure
visits (under technical assistance part) and EEP incurred prior to loan signing.

6. NCB Condition: National competition for the procurement of goods and works
according to the established thresholds will be conducted in accordance with paragraphs
3.3 & 3.4 of Section III of the Guidelines and the following provisions:

a) Only the model bidding documents for NCB agreed with the Gol Task Force (and as
amended from time to time), shall be used for bidding;

b) Invitations to bid shall be advertised in at least one widely circulated national daily
newspaper (or on a widely used website or electronic portal with free national and
international access along with an abridged version of the said advertisement
published in a widely circulated national daily inter-alia giving the website/electronic
portal details from which the details of the invitation to bid can be downloaded), at
least 30 days prior to the deadline for the submission of bids;

¢) No special preference will be accorded to any bidder either for price or for other
terms and conditions when competing with foreign bidders, state-owned enterprises,
small-scale enterprises or enterprises from any given State;

d) Except with the prior concurrence of the Bank, there shall be no negotiation of price
with the bidders, even with the lowest evaluated bidder;

e) Extension of bid validity shall not be allowed with reference to Contracts subject to
Bank prior review without the prior concurrence of the Bank (i) for the first request
for extension if it is longer than four weeks; and (ii) for all subsequent requests for
extension irrespective of the period (such concurrence will be considered by Bank
only in cases of Force Majeure and circumstances beyond the control of the
Purchaser/Employer);

f) Re-bidding shall not be carried out with reference to contracts subject to Bank prior
review without the prior concurrence of the Bank. The system of rejecting bids
outside a pre-determined margin or "bracket" of prices shall not be used in the
project;

g) Rate contracts entered into by Directorate General of Supplies and Disposals
(DGS&D) will not be acceptable as a substitute for NCB procedures unless agreed
with the Bank on case to case basis. Such contracts will be acceptable however for
any procurement under the Shopping procedures;

h)  Use of DGS&D rate contracts as Framework Agreement must be reflected in the procurement plan
agreed by the Bank for particular goods. Before issuing the purchasing order, the Bank will have to
advise the government on carrying out a price analysis on the specific good that is intended to be
purchased. If after this due diligence the borrower concludes [and Bank agrees] that the DGS&D rate
contract is not suitable, then the borrower will have to proceed using NCB or shopping depending on the
value. To meet the Bank's requirements for right to audit and F&C, these clauses may be included in the



Purchase Orders [in case the purchasers are directly placing the purchase orders to DGS&D rate contract
holders]. On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a
separate undertaking with DGS&D rate contract holder, where Bank’s right to audit and F&C clauses
could be mentioned.

Two or three envelope system will not be used (except when using e-procurement system
assessed and agreed by the Bank).

7. Procurement Packages with Methods and Time Schedule as per Table A
[attached]

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in
Appendix 1 to the Guidelines Selection and Employment of Consultants:

a) Consultancy Services for selection of firms : All contracts more than US$ 1.0 million
equivalent;

b) Consultancy services for selection of individuals: All contracts above US$ 0.3 million.

c) First contract issued by implementing agency [IA] will be subject to prior review
irrespective of their value. In addition, the justifications for all contracts to be issued on the
basis of single-source or direct contracting will be subject to prior review. The above
thresholds are for the initial 18-month implementation period; based on the procurement
performance of the project these thresholds may be subsequently modified by Bank. In case
of Post Review contracts, the inputs of Bank on TORs will be obtained by project. The
procurement plan will be subsequently updated annually (or at any other time if required) and
will reflect any change in prior review thresholds. The World Bank will carry out an annual
ex-post procurement review of the procurement falling below the prior review thresholds
provided above. To avoid any doubts, the Bank may conduct at any time Independent
Procurement Reviews (IPRs) of all the contracts financed under the loan.

Selection Method Method Threshold (USD)
Consultants’ | Selection Based on Consultants’ Qualifications Up to 300,000
Services (CQS)/Least-Cost Selection (L.CS)
Single-Source Selection (SSS) As per paragraphs 3.9-3.11
of Guidelines
Individuals As per Section V of
Guidelines
Particular Types of Consultants As per paragraphs 3.15-
3.21 of Guidelines
Quality- and Cost-Based Selection (QCBS)/ Quality- for all other cases
Based Selection (QBS)/ Selection under a Fixed Budget
(FBS)
(i) International shortlist > 800,000
(ii) Shortlist may comprise national consultants only Up to 800,000

2. Short list comprising entirely of national consultants: Short list of consultants for services,
estimated to cost less than US $ 800,000 equivalent per contract, may comprise entirely of



national consultants in accordance with the provisions of paragraph 2.7 of the Consultant
Guidelines.

Any Other Special Selection Arrangements:
First consultancy selection shall be prior reviewed irrespective of threshold.
Refer to sl. No. 4 under Section-II of the procurement plan

Consultancy Assignments with Selection Methods and Time Schedule as per Table A
[attached]



Table A

Assam State Public Finance Institutional Reforms Project : 18 month Procurement Plan

Estimated Prior/ Bid/ Delivery /
Ref. Contract Description Estimated Cost Procuremen | post | Bid/REOI | Proposal Contract Com le};io Remarks
No. P Cost (INR) t Method Revie | Advert Opening Signing Date P
(USD) n Date
w Date
CONSULTANT SERVICES
Technical Assistance
Sub- Component 1.1: Strengthening Cash & Debt Management
Contract Awarded

Cs-1 | Advisor —Debtand 27,75,000 | 41,500 SSS post - - Jan2017 | Jan2018 | May beextended

Cash Management by another 3 years

annually.

Data Analytics
CS-2 67,00,000 100,000 IC post Sep 2017 Oct 2017 Dec 2017 Dec 2021 | For 4 years

Consultants (2)
Strengthening Public Procurement Framework, Procurement Capacity and Scaling Up E-Procurement

Consultant for
cs-3 | developing 15,00,000 23,000 IC post NA NA May 2017 | March 18 | Contract Awarded

Procurement Rules (4

Nos.)

Consultants for
cs-4 | developing Standard 54,00,000 80,000 IC’s post NA NA Jun 2017 Feb 2018 | 1 year

Bidding Documents

(SBDs)- 7 Nos




Ref.
No.

Contract Description

Estimated
Cost (INR)

Estimated
Cost
(USD)

Procuremen
t Method

Prior/
post
Revie

Bid/REOI
Advert

Bid /
Proposal
Opening

Date

Contract
Signing Date

Delivery /
Completio
n Date

Remarks

CS-5

Consultants for State
Procurement
Facilitation Cell

100,00,000

149,000

IC’s

post

NA

NA

Nov 2017

Oct 2021

3-4 individual
consultants for 4
years

CS-6

Consultant for study
of the implementation
& scale up of e-
procurement in Assam

10,00,000

15,000

IC

post

NA

NA

Nov 2016

Mar 2017

CS-7

Consultancy on
Procurement Training
Needs Analysis,
Training Strategy &
Curriculum
Development

75,00,000

112,000

CQS/SSS

post

July 2017

Aug2017

Sept 2017

June 2018

Justification to be
prior reviewed by
Bank

CS-8

Consultancy for
MOOC Development

50,00,000

75,000

QCBS

post

June 2018

Aug 2018

Nov 2018

Apr 2019

CS-9

Senior E-Procurement
Project Mgt
Consultant

90,00,000

135,000

IC

post

July 2017

Aug 2017

Sept 2017

Jun 2020

For 3 years

CS-10

E-Procurement
Facility Mgt Cell and
Training

72,60,000

108,000

IC

post

Apr2017

May 2017

Jun 2017

Jun 2021

Contract awarded




Ref.
No.

Contract Description

Estimated
Cost (INR)

Estimated
Cost
(USD)

Procuremen
t Method

Prior/
post
Revie
w

Bid/REOI
Advert

Bid /
Proposal
Opening
Date

Contract
Signing Date

Delivery /
Completio
n Date

Remarks

Strengthening PPP Framework

CS -
11

Consultancy for
Policy and
Institutional Reform
for Strengthening PPP
Framework

60,00,000

90,000

QCBS

post

Jul 2016

Dec 2016

Feb 2017

Sep 2017

Contract Awarded

CS -
12

Consultancy- Project
Mgmt and Support
Unit for PPP

2,00,00,000

298,000

QCBS

post

Oct 2017

Dec 2017

Feb 2018

Mar 2022

Institutional Strengthing of Finance Dept

CS-13

Consultancy for
Review of Org’n
Structure and file
work flow process in
Finance Dept and
selected Line Dept

56,00,000

83,000

IC

post

July 2017

Aug 2017

Sept 2017

Aug 2018

1 year

CS-14

Consultancy to review
the Budget & FRBM
Disclosures

20,00,000

30,000

IC

post

Aug 2017

Sep 2017

Sep 2017

Jan 2018

5 months

Training and Capacity Building

in Finance

CS-15

Consultancy on
Training Needs
Analysis for offcials
in Finance and Line
dept, Training
Strategy &
Curriculum
Development

100,00,000

150,000

LCS

post

July 2017

Sep 2017

Dec 2017

Jun 2018




Estimated Prior/ Bid/ Delivery /
Ref. Contract Description Estimated Cost Procuremen | post | Bid/REOI | Proposal Contract Com lei,io Remarks
No. P Cost (INR) t Method Revie Advert Opening | Signing Date n Dpa te

(USD) w Date

Consultancy for
MOOC Development
for Finance Cadres in
Finance and Line Dept

CS-16 100,00,000 150,000 QCBS post Mar 2018 Jun 2018 Aug 2018 Mar 2019

Strengthening Expenditure & Revenue Information Systems

Design of Financial Management Information Systems

Consultants for
Designing of
Financial
Management
CS-17 | Information System 1,60,00,000 238,000 QCBS post Feb 2016 Jul 2016 Jan 2017 Feb 2018 | Contract Awarded
for the Government of
Assam and support in
selection of the
System Integrator

Project Management
Consultancy to
CS-18 | oversee 5,00,00,000 745,000 QCBS post Dec 2017 Mar 2018 Jun 2018 Sep 2022 | 4 years contract
implementation of
FMIS

Security Audit of Periodic Audit of
CS-19 | FMIS E-Governance 1,00,00,000 149,000 LCS post Aug 2018 Nov 2018 Jan 2019 Dec 2021 | various modules -3
Solution years

Designing Information Systems and Institutional Strengthening of Commercial Tax Dept

Consultancy Study for
preparation of RFP
Cs-20 | nd selection of 72,00,000 107,000 SSS . Nov 15 Apr2016 | Jun2017 | Contract Awarded
Systems Integrator for prior
new IT application for

CTD




Ref.
No.

Contract Description

Estimated
Cost (INR)

Estimated
Cost
(USD)

Procuremen
t Method

Prior/
post
Revie

Bid/REOI
Advert

Bid /
Proposal
Opening

Date

Contract
Signing Date

Delivery /
Completio
n Date

Remarks

CS-21

Consultancy services
for Institutional and
GST readiness
assessment in the
Commissionerate of
Taxes, Govt. of
Assam

70,00,000

105,000

QCBS

post

Jan 2016

Jul 2016

Jan 2017

Feb 2018

Contract Awarded

CS-22

Project Management
Consultancy to
oversee
implementation of E-
Governance Solution
in CTD

1,62,00,000

241,000

QCBS

post

June 2017

Aug 2017

Sep 2017

Sep 2020

3 years contract

CS-23

Security Audit of
CTD E-Governance
Solution

70,00,000

104,000

LCS

post

Apr 2018

Jun 2017

Aug 2018

Sep 2019

CS-24

Service Tax Advisor
I/C)

54,00,000

80,000

IC

post

Sep 2017

Oct 2017

Nov 2017

Dec 2017

For 3 years

Design Development & Implementation of E-Governance Solution in Excise

Dept

CS-25

Consultancy services
for designing an e-
Governance system
for the Department of
Excise, Government
of Assam, India.

1,00,00,000

150,000

QCBS

post

Feb 2016

Jul 2016

Jan 2017

Feb 2018

Contract Awarded

CS-26

Project Management
Consultancy to
oversee
implementation of E-
Governance Solution
in Excise

3,00,00,000

447,000

QCBS

post

Nov 2017

Mar 2018

Jun 2018

Sep 2022

4 years contract




Prior/

Bid /

Ref. Contract Description Estimated EStg::tted Procuremen | post | Bid/REOI | Proposal Contract g:::nv?;i’i(/) Remarks
No. P Cost (INR) t Method Revie Advert Opening | Signing Date P
(USD) n Date
w Date
Security Audit of Periodic Audit of
CS-27 | Excise E-Governance 70,00,000 104,000 LCS post Aug 2018 | Nov 2018 Jan 2019 Dec 2020 | various modules -2
Solution years
Cs-pg | Website Upgrade for |, 5 5 30,000 LCS post | Aug2017 | Nov2017 | Dec2017 | Mar2018
Excise Department
Project Management & Coordination
CS-29 | CA for AS-CFMS 15,00,000 23,000 QCBS post Sep 2016 Dec 2016 Feb 2017 Apr 2018 | Contract Awarded
Cs-30 | Senior Procurement 28,00,000 42,500 SSS post N/A N/A Aug?2016 | Mar2018 | Contract Awarded
Consultant
Procurement SUbport Justification to be
CS-31 - bp 30,00,000 45,500 SSS post N/A N/A June 2017 Mar 2019 | prior reviewed
Specialist
For 2 years
CS-32 | IT Project Manager 1,20,00,000 180,000 IC post July 2017 Aug 2017 Sept2017 Sept 2022 | For 5 years
CS-33 gss;ifira“agemem 85,00,000 126,000 IC post | July2017 | Aug2017 | Sept2017 | Sept2022 | For 5 years
CS-34 g;zgﬁ;manon 81,00,000 120,000 IC post | July2017 | Aug2017 | Sept2017 | Sept2022 | For5 years
Part B: Eligible Expenditure under the Project
DoAT Short term
CS-35 | Programmers/ DBA (2 43,40,000 65,000 IC post Feb 2017 Apr 2017 May 2017 Apr 2019 Contract Awarded
years)
Programmers for
cs-36 | development of E- 1,00,00,000 | 150,000 IC post | Jun2017 | Aug2017 | Sep2017 | Aug2019

Colln Portal and its
roll out




Prior/

Bid /

Ref. Contract Description Estimated EStg::ttEd Procuremen | post | Bid/REOI | Proposal Contract (lj):rl:rellq;ili(/) Remarks
No. P Cost (INR) t Method Revie Advert Opening | Signing Date P
(USD) n Date
w Date
CTD Short term
CS-37 | Programmers/ DBA (2 | 43,40,000 65,000 IC post | July 2017 | Aug 2017 Sept 2017 Apr 2019
years)
SUB TOTAL - A 33,21,15,000 | 4,956,500
NON-CONSULTANT SERVICES
Strengthening network
NCs-1 | comnectivity for CTD 14 55 60,000 | 1,492,000 NCB post |July2017 | Sept 2017 |Nov 2017 | Sept2022 |5 years contract
offices - Secondary
Service Provider
Strengthening network
connectivity for
NCS-2 | DoAT offices - 7,00,00,000 1,044,000 NCB post Dec 2017 Mar 2018 Jun 2018 Sept 2022 5 years contract
Secondary Service
Provider
Procurement MOOC
NCS-3 | Hosting and 25,00,000 37,000 NCB post Mar 2019 | May 2019 Jul 2019 Sept 2022
Maintenance
Upgrade and
NCS-4 | Maintenance of CS- 20,00,000 30,000 NCB post July 2017 | Sept 2017 Oct 2017 Sept 2022
DRMS
SUB TOTAL - B 17,45,00,000 | 2,603,000




Prior/

Bid /

Ref. Contract Description Estimated Estimated Pl;:::::e post | Bid/REOI | Proposal Contract gsﬂ:/;f;i/o Remarks
No. Cost (INR) Cost (USD) Revie | Advert Opening Signing Date
Method n Date
w Date
GOODS
Field Level Hardware
GD -1 | Procurement 10,00,00,000 1,492,000 NCB post Apr 2018 Jun 2018 Aug 2018 Feb 2019
(Treasury)
Gp-p | Hardware 13,65,00,000 | 2,037,000 NCB | prior | Nov2016 | Feb 2017 | June2017 | Sept 2017 | Contract Awarded
(Peripherals) for CTD T e
Hardware
GD-3 (Peripherals) for 15,00,00,000 2,238,000 NCB post Apr 2018 Jun 2018 Aug 2018 Feb 2019
Excise
Procurement will
SI for FMIS Solution be initiated only
Development of FMIS after the
GD-4 solution, O & M, 44,00,00,000 6,565,000 LIB prior Oct 2017 Jan 2017 Mar 2018 Sept 2022 | recommendations
including cost of Core from the agency
Server Hardware hired under CS -
17
Procurement will
SI for implementation be initiated only
for Excise: New e- after the
GD-5 governance system 35,00,00,000 5,223,000 ICB prior Oct 2017 Jan 2017 Mar 2018 Sept 2022 | recommendations
System Development, from the agency
O&M hired under CS -
25
SI for CTD -
development cost,
GD-6 O&M and hardware 35,00,00,000 5,223,000 LIB prior Jan 2017 | May 2017 July 2017 Sept 2022

cost (servers/ license
fee)




Procure Prior/ Bid / Delivery /
Ref. Contract Descriotion Estimated Estimated ment post Bid/REOI | Proposal Contract Com le)tlio Remarks
No. P Cost (INR) Cost (USD) Revie Advert Opening | Signing Date P
Method n Date
w Date
Procurement of
GD-7 Equipment for Test 3,00,00,000 447,000 NCB post Jun 2019 Aug 2019 Nov 2019 Jun 2020
labs
SUB TOTAL - C 155,65,00,000 23,225,000
MINOR WORKS
Refurbishment of 450,00,000 670,000 NCB Jan2017 | Apr2017 | June 2017 | Aug2017
Server Room post
Refurbishment of
DoAT incl Training 100,00,000 150,000 NCB post Dec 2018 Mar 2019 Jun 2019 Mar 2020
Room
Refurbishment of
Finance Dept 150,00,000 150,000 NCB post Dec 2017 Mar 2018 Jun 2018 Mar 2019
Divisions
Refursbishment of
AS-CEMS Office 40,00,000 60,000 NCB post Aug 2017 Oct 2017 Nov 2017 Mar 2018
SUB TOTAL -D 690,00,000 1,030,000
Totals Estimated
Costs: 213,21,15,000 | 31,814,5000

(A+B+C)




PROCUREMENT 11,45 : Assam State Public Finance Institutional Reforms (ASPIRe) Project

General Information
Country: India Banks Approval Date of the Original Procurement Plan: 2016-12-12
Revised Plan Date(s): (comma delineated, leave blankif none) 2017-07-19
P157198 2016-12-12
Assam State Public Finance Institutional Reforms (ASPIRe) Project
Loan/ Credit No: IBRD /87650

Executing Agency(ies) Assam Society for Comprehensive Financial Management System

‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do it Proposal
Description CErE Component Review Type Method | Market Approach Process (YN Amount (USS) (US$) Status Documents Evaluation Report /Justification Notice/ Invitation [ Opening /Minutes | 2" Recommendation | Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
IN-AS-CFMS 5984-CW-RFP Strengthening Expenditure and | poq, Request for Open - National Single Stage - Two 670,000.00 0,00 | Pending 2017-02-10 2017-02:15 2017-0317 2017-04-16 2017-05-12 2017-09-09
Relurbishment of Server Room Revenue information Systems Proposals elope implementation|
"Activity Reference No. / 8 3 = Bid Evaluation Report
Procurement | Prequalification Estimated Actual Amount | Process | Draft Pre-qualification Prequalification Draft Bidding Document| Specific Bidding Do It Proposal !
Description Loan/ Credit No. Component Review Type Method | Market Approach e 7 Amount (US%) s = o e e e e ey oo e e T andR:Z?Z‘m;zdalmn Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
IN-AS-CFMS-4577-GO-RFP | Strengthening Expenditure and | . . ’ - Nt Single Stage - Two Under y y y y y
s e e e ond | i RequestforBids | Open-Naional | 319 % 2037,000.00 000 | e o 2017.0130 | 20170630 | 2017.00:30 | 20170630 2017.0130 | 20161230 | 2017.0030 2017.0219 2017.08:18
IN-AS-CFMS 6159-GO-RFB / SI
for CTD - development cos, Strengthening Expenditure and | . equest for s | Limitec Single Stage - Two Under oo oo oo 05 o6 o o
o e vers e e anure and | Request for Bids | Limited e 5223,000.00 000 | e o 2017.0203 | 20170208 | 2017.0206 2017.0823 2017.06:20 2017.07:25 2022.07:24
license fee)
NON CONSULTING SERVICES
‘Activity Reference No. / Bid Evaluation Report
" Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal y
Description Loan/ Credit No. Component Review Type Method | Market Approach o N Amount (US$) (s = [RGRELE Evaluation Report e i o i Cpening/Minutes | 24 ngf;nvrln;gdanon Signed Contract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
CONSULTING FIRMS
‘Activity Reference No. / Combined Evaluation
Contract Type Estimated | Actual Amount Expression of Interest | Short Listand Draft | Requestfor Proposals | Opening of Technical | Evaluation of Technical
Description Loan/ Credit No. Component Review Type Method | Market Approach Amount (US$) (Uss) Process Status |  Terms of Reference e R oaeT(o! Fropaasls ! e Bl Nzle;?ar: i Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
IN-AS-CFMS-4524-CS-QCBS /
Selection of Consultants for
consulancy services for
designing an e Governance Sengthning Epndireand Qually fnd Cost- | open - National 148,236.00 000 | N o 20161213 | 20160208 | 20161213 20161213 | 20160615 20161213 20161213 20161213 | 20161221 | 2017.0007 20180117
system for the Depariment of evenue Information Systems ased Selection plementatio
Excise, Government of Assam,
india.
IN-AS-CFMS-4525-CS-QCBS /
Selection of Consuliants for
tons i G eadin Suenghening Expendiure and | ooy Qualty And Cost- | e aonal 9635339 000 |Under 261213 | 20160129 | 20164213 0164213 | 20160615 0161213 | 20160722 | 20161213 | 20161004 | 20161213 | 20161202 | 20170117 00117
eesment imthe || oaness Revenue information Systems | °° Based Selection pen - National g Implementation
Commissionerate of Taxes, Gov
of Assam
IN-AS-CFMS4528-CS-QCBS /
Consulancy for Policy and
Institutional Reform for Strengthening Public Finance | oo, Quality And Cost | o) national 88,941.00 302,641.56 | Under 20161214 | 20160722 | 20161214 20161214 | 20161122 20161230 | 201612-30 | 20170114 | 2017.0202 | 2017-02-18 | 2017-0220 | 2017-03-25 20180325
Strengthening PPP Framework Institutional Capacity Based Selection Implementation
and enabling Environment for the
Government o Assam
IN-AS-CFMS-4483-CS-QCBS /
Selection of Consulans for
Designing of Financial
Management nformaiion System| Strengihening Expendiure a1 | post Qualy pnd Cost- | open - National 252223.90 000 | e o 20161213 | 20160601 | 20161213 20161213 20161213 20161213 20161213 2017.0103 20180103
e o aon Syste evenue on Systems ased Selection plementatio
supportin selection of the
System Integrator
IN-AS-CFMS-4579.CS-LCS | Project Management, Monitoring| Under
Engaging Chrteed Accountant Project Management, Monforn| o, Least Cost Selecton| Open - Natona 2240 000 |V 1215 | 20160920 | 20161215 161215 | 20161122 20161290 | 2016120 | 2070120 | 207orzs | z0rrozos | zorrorar | ooz g0z
Engaging Cne valuation and Coordination mplementation
IN-AS-CFMS-19057-CS-QCES / Project Management, Monitoring Qualiy And Cost- Nt Pending
Communications Consultant IBRD / 87650 & Evaluation and Coordination | "°5t Based Selection Open - National 50,000.00 0.00 Implementation 2017-07-14 2017-08-04 20170917 2017-10-15 2017-11-14 2017-12-19 2018-01-23 2019-01-23
IN-AS-CFMS-10056-CS-CDS /
Solaion Provider o B1 & Project Vanagement, Monioring Consutant ’
Anayics Destoard orthe | IBRD /g7es0 | & Evauaton and Coorinaton | Quaiicaion | open - Natonal 5000000 ooo|Pendng | oarorzs e 2017083 20170920 2071108 20190308
Depariment of Fnance, Suenghening Puli Selcton v
Government of Assam pacity
IN-AS-CFMS-20784-CS-QCBS /|
Consulancy for Policy and
Insttutional Reform for IBRD/ 87650 Suengthening Public Finance | pog Quality And Cost | 001 _ national 100,00000 0,00 | Pendint 2017-07-28 2017-07-28 2017-07-28 2017.07-28 2017-07-28 2017.07-28 2017-07-28 2017-12:05
Strengthening PPP Framework & Institutional Capacity Based Selection Implementation
Enabling Envirorment or he.
Government o Assam
INDIVIDUAL CONSULTANTS
‘Activity Reference No. / 8 invitation o
Description Loan / Credit No. Component Review Type Method | Market Approach |  ConractType Estimated | Actual Amount | o cocs srays | Terms of Reference Identified/Selected Draft Negotiated Signed Contract Contract Completion
Amount (US$) (US$) o Contract
[“Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual

Page 1



I AS.CoNS.4567-CSINDV |

Consalantfor sty of he Strenghening ubic Finance i Consutant Under

Consutant o sucy ofthe Srengthering Pule Post i Drect w350 000 |Ue ion | 20161214 | 20150525 | 20161214 | 20161005 | 2161214 | 20161005 | zoi6124 anrona

rocurement n Assam

I ASCES 4560.CSINOV |

Ving of ot erm Senior Prject Management. Moniorn ooy i Consutant| e 1037651 000 [Unde o | 2161214 | 260810 | 20161214 me1216 ms1216 anrasa

Procurement Consultant "

I ASCENS S569CSNOV |

ADVISOR - DEBT AND CASH Strengthening Public Finance | oo, Individual Consultant| oo, 4150000 0.00 | Pendint 2017:01-30 2017-01-30 2017-01-30 2017-02:09 2018.02:09
Institutional Capacity Selection Implementation

MANAGENENT

INASCEVSSTI0CSINOV |

DOAT Short term Programmers/ Strengthening Expenditure and | o, o) Individual Consultant| ¢y 6500000 000 | Pending 2017-02:15 2017-04-15 2017-05-06 20170528 20190527
Revenue Information Systems Selection Implementation

DEA 2years)

N ASCEMSS71LCSINOV |

CTD Short term Programmers/ Strengthening Expenditure and | o, o) Individual Consultant| ¢,y 6500000 0,00 | Pending 20170117 2017-03-07 2017-03-28 20170502 20190502
Revenue Information Systems Selection Implementation

DBA @yeare)

IN-AS-CFMS-15352-CS-INDV /

Procurement Support Staff for AS| Project Management, Monitoring o, o, Individual Consultant| p o, 24,00000 2330279 | Signed 20170517 | 2017-0522 | 2017-0522 | 20170525 | 20170522 | 2017-05:31 | 2017-05:31 | 2017-0601 | 20180420

MS. & Evaluation and Coordination Selection
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